

Appendix 4 - Summary of Proposed Amendments to the Projects Procedure

Current Project Procedure	Revised Projects Procedure	Benefits of Change
<ul style="list-style-type: none"> 7 stages within Gateway Approval Process. 	<ul style="list-style-type: none"> Reduced to 6 stages. 	<ul style="list-style-type: none"> Streamlined to link each stage to a specific outcome (rather than focus on process); Closer alignment with RIBA methodology.
<ul style="list-style-type: none"> No formal Costed Risk Process; No mechanism to deal with issues realised outside of Committee. 	<ul style="list-style-type: none"> Established costed risk process, subject to Project Sub Committee agreeing a provision, following scrutiny of a costed risk register. 	<ul style="list-style-type: none"> Mechanism to deal with pre-identified issues which are realised swiftly; See main report for further information (Costed Risk Provision Benefits section in the main report, point 28).
<ul style="list-style-type: none"> Outcome reports expected after accounts have been verified. 	<ul style="list-style-type: none"> Outcome reports expected within 6 months of completion (regardless of whether accounts have received verification). 	<ul style="list-style-type: none"> Verification of accounts can occasionally take a significant amount of time, therefore in some cases outcome reports are not received until well after completion; Ensures project evaluation and analysis of lessons learned soon after completion as per standard industry practice.
<ul style="list-style-type: none"> Project lifecycle begins with Authority to Submit Project Proposal. 	<ul style="list-style-type: none"> Addition of Project Briefing (new Gateway 1) prior to Project Proposal stage; Requires Chief Officer sign off. 	<ul style="list-style-type: none"> Chief Officer approval of projects entering the Gateway Process; New document to ensure brief captures key information up front and aligns with standard industry practice.
<ul style="list-style-type: none"> No cumulative reporting between Gateway stages. 	<ul style="list-style-type: none"> Addition of Project Cover sheet as fixed appendix once a project budget is established. 	<ul style="list-style-type: none"> Mechanism to capture changes in budget and scope throughout the project lifecycle.