

**City of London: Projects Procedure Corporate Risks Register**

**Project Name:** *Avondale Square Estate Window Overhaul*

**Unique project identifier:** *11549*

**Total budget estimate:** *£279840*

*Corporate Risk Matrix score table*

	Minor impact	Serious impact	Major impact	Extreme impact
Likely	4	8	16	32
Possible	3	6	12	24
Unlikely	2	4	8	16
Rare	1	2	4	8

<b>PM's Overall risk rating</b>	<b>Medium</b>
<b>Avg unmitigated risk score</b>	<b>0.0</b>
<b>Avg mitigated risk score</b>	<b>0.0</b>
<b>Red risks (open)</b>	<b>0</b>
<b>Amber risks (open)</b>	<b>0</b>
<b>Green risks (open)</b>	<b>0</b>

<b>Costed risks identified (All)</b>	£110,900.00	40%	<i>% risk total against budget estimate</i>
<b>Costed risk carried (Live)</b>	£0.00	0%	<i>" "</i>
<b>Costed mitigated risk carried (Live)</b>	£0.00	0%	<i>" "</i>
<b>Estimated risk exposure</b>	£0.00	0%	<i>Mathematical reduction of risk exposure based on likelihood</i>
<b>Estimated risk exposure (mitigated)</b>	£0.00	0%	<i>" "</i>
<b>Total potential value of risk provision</b>	£0.00	0%	<i>Unadjusted value of risk where costed risk provision requested</i>
<b>Costed Risk Provision requested</b>	£110,900.00	40%	<i>Value of the costed risk provision requested</i>

- (1) Service Delivery/ Performance
- (2) Financial
- (3) Reputation
- (4) Legal/ Statutory
- (5) Safety/ Health
- (6) Objectives

Number of Open Risks	Avg Score	Costed impact	Red	Amber	Green
0	<b>0.0</b>	£0.00	0	0	0
0	<b>0.0</b>	£0.00	0	0	0
0	<b>0.0</b>	£0.00	0	0	0
0	<b>0.0</b>	£0.00	0	0	0
0	<b>0.0</b>	£0.00	0	0	0
0	<b>0.0</b>	£0.00	0	0	0

<b>Issues (open)</b>	<b>0</b>
<b>All Issues</b>	<b>0</b>

	Extreme	Major	Serious	Minor
<b>Open Issues</b>	0	0	0	0
<b>All Issues</b>	0	0	0	0

**Cost to resolve all issues (on completion)** £0.00

City of London: Projects Procedure Corporate Risks Register

Project Name:	Avondale Square Estate Window Overhaul	PM's Overall risk rating:	Medium	Costed risk provision requested:	£ 110,900	Average unmitigated risk	0.0	Open Risks	0
Unique project identifier:	11549	Lifetime total budget estimate:	£ 279,840			Average mitigated risk score	0.0	Closed Risks	3

General risk classification							Mitigation actions							Ownership & Action					
Risk ID	Category	Description of the Risk	Risk Impact Description	Likelihood Classification	Impact Classification	Risk score	Costed Impact (£)	Contingency requested Y/N	Confidence in the estimation	Mitigating actions	Mitigation cost (£)	Likelihood Classification after mitigation	Impact Classification after mitigation	Costed impact after mitigation (£)	Mitigated Risk score	Date raised	Named Departmental Risk Manager/Coordinator	Risk owner (Named Officer or External Party)	Date Closed OR/Realised & moved to Issues
R1	(2) Financial	More works required than allowed for in the original estimate.	The project could be delayed whilst financial approvals are obtained or may be more expensive if these are done outside the contract	Possible	Serious	6	£110,900.00	Y	B - Fairly Confident	All extra works required above the original estimated cost must be approved by the Project Manager and checked by the Clerk of Works	£25,440.00	Possible	Minor	£0.00	3	20/12/18	Lochlan MacDonald	None	31/01/19
R2	(1) Service Delivery/Performance	Access issues into flats	Disruption of contractors programme, delays to works.	Likely	Serious	8	£0.00	N	B - Fairly Confident	Robust access procedure, multi visits, estate staff assistance	£0.00	Possible	Minor	£0.00	3	20/12/18	Lochlan MacDonald	Metwins	31/01/19
R3	(5) Safety/ Health	Discovery of required repairs not covered by the contract	Possible delay to contracted works, residents endangered	Possible	Major	12	£0.00	N	A - Very Confident	Clerk of works available to make decisions and to refer repairs to estate staff.	£0.00	Possible	Minor	£0.00	3	20/12/18	Lochlan MacDonald	Metwins	31/01/19
R4							£0.00				£0.00			£0.00					
R5							£0.00				£0.00			£0.00					
R6							£0.00				£0.00			£0.00					
R7							£0.00				£0.00			£0.00					
R8							£0.00				£0.00			£0.00					
R9							£0.00				£0.00			£0.00					
R10							£0.00				£0.00			£0.00					
R11							£0.00				£0.00			£0.00					
R12							£0.00				£0.00			£0.00					
R13							£0.00				£0.00			£0.00					
R14							£0.00				£0.00			£0.00					
R15							£0.00				£0.00			£0.00					
R16							£0.00				£0.00			£0.00					
R17							£0.00				£0.00			£0.00					
R18							£0.00				£0.00			£0.00					
R19							£0.00				£0.00			£0.00					
R20							£0.00				£0.00			£0.00					
R21							£0.00				£0.00			£0.00					
R22							£0.00				£0.00			£0.00					
R23							£0.00				£0.00			£0.00					
R24							£0.00				£0.00			£0.00					
R25							£0.00				£0.00			£0.00					
R26							£0.00				£0.00			£0.00					
R27							£0.00				£0.00			£0.00					
R28							£0.00				£0.00			£0.00					
R29							£0.00				£0.00			£0.00					
R30							£0.00				£0.00			£0.00					
R31							£0.00				£0.00			£0.00					
R32							£0.00				£0.00			£0.00					
R33							£0.00				£0.00			£0.00					
R34							£0.00				£0.00			£0.00					
R35							£0.00				£0.00			£0.00					
R36							£0.00				£0.00			£0.00					
R37							£0.00				£0.00			£0.00					
R38							£0.00				£0.00			£0.00					
R39							£0.00				£0.00			£0.00					
R40							£0.00				£0.00			£0.00					
R41							£0.00				£0.00			£0.00					
R42							£0.00				£0.00			£0.00					
R43							£0.00				£0.00			£0.00					
R44							£0.00				£0.00			£0.00					
R45							£0.00				£0.00			£0.00					
R46							£0.00				£0.00			£0.00					
R47							£0.00				£0.00			£0.00					
R48							£0.00				£0.00			£0.00					
R49							£0.00				£0.00			£0.00					
R50							£0.00				£0.00			£0.00					
R51							£0.00				£0.00			£0.00					
R52							£0.00				£0.00			£0.00					
R53							£0.00				£0.00			£0.00					
R54							£0.00				£0.00			£0.00					
R55							£0.00				£0.00			£0.00					
R56							£0.00				£0.00			£0.00					
R57							£0.00				£0.00			£0.00					
R58							£0.00				£0.00			£0.00					
R59							£0.00				£0.00			£0.00					
R60							£0.00				£0.00			£0.00					
R61							£0.00				£0.00			£0.00					
R62							£0.00				£0.00			£0.00					
R63							£0.00				£0.00			£0.00					
R64							£0.00				£0.00			£0.00					
R65							£0.00				£0.00			£0.00					
R66							£0.00				£0.00			£0.00					
R67							£0.00				£0.00			£0.00					
R68							£0.00				£0.00			£0.00					
R69							£0.00				£0.00			£0.00					
R70							£0.00				£0.00			£0.00					
R71							£0.00				£0.00			£0.00					
R72							£0.00				£0.00			£0.00					
R73							£0.00				£0.00			£0.00					
R74							£0.00				£0.00			£0.00					
R75							£0.00				£0.00			£0.00					
R76							£0.00				£0.00			£0.00					
R77							£0.00				£0.00			£0.00					
R78							£0.00				£0.00			£0.00					
R79							£0.00				£0.00			£0.00					
R80							£0.00				£0.00			£0.00					
R81							£0.00				£0.00			£0.00					
R82							£0.00				£0.00			£0.00					
R83							£0.00				£0.00			£0.00					
R84							£0.00				£0.00			£0.00					
R85							£0.00				£0.00			£0.00					
R86							£0.00				£0.00			£0.00					
R87							£0.00				£0.00			£0.00					
R88							£0.00				£0.00			£0.00					
R89							£0.00				£0.00			£0.00					
R90							£0.00				£0.00			£0.00					





