

Appendix 2 – Major Works Timeline 2020

(High, Medium & Low Impact schemes)

Q1 Jan-Mar	High Cheapside / Poultry - Cadent London Bridge City of London Waterproofing	Medium Fenchurch St – Cadent Bank Junction Interim Scheme – CoL / JB Riney Blackfriars slip closure (Tideway)	Low Liverpool St, Moorfields - Crossrail public realm Arthur St – Bank Station Northern Line upgrade
Q2 Apr-June	High Cheapside / Poultry - Cadent London Bridge City of London Waterproofing	Medium Bank Junction Interim Scheme – CoL / JB Riney Blackfriars slip closure (Tideway)	Low Arthur St – Bank Station Northern Line upgrade
Q3 July-Sept	High Newgate St - Cadent London Bridge City of London Waterproofing	Medium Gresham St – Reach Active (power connections) Blackfriars slip closure (Tideway)	Low Arthur St – Bank Station Northern Line upgrade
Q4 Oct-Dec	High Threadneedle St - UKPN	Medium Blomfield St – Crossrail public realm Blackfriars slip closure (Tideway)	Low Arthur St – Bank Station Northern Line upgrade