

Heath Ranger - Projects

Ref	Location	Details of Proposed Work: Apr 2018 - Mar 2019	Timing of work	Who is Responsible	Link to 2007 Mgmt Plan
HR - PR 1	Millfield Lane Entrance	Improvement to drainage and pedestrian access to the toilets.	April to September 2018	Site Supervisor	B4
HR - PR 2	Parliament Hill summit – Stage 2	Final re-seeding and installing of strategic benches. Continue partnership working with MOLAS.	April to September 2018	Site Supervisor	
HR - PR 3	Tumulus	Repair and paint perimeter fencing at the Tumulus in partnership with City Surveyors Dept. and renewal of adjacent sponsored benches - working in partnership with MOLAS.	All year	Site Supervisor	H1
HR - PR 4	South End Green	Realignment and replacement of fence and landscape improvements.	April to September 2018	Site Supervisor	H1
HR - PR 5	Hampstead No 1 Pond	Relocation of bird viewing platform.	April to June 2018	Site Supervisor	H1
HR - PR 6	Sports ground - Limes Avenue	Removal of fence and turf renovation.	Spring 2018	Site Supervisor	H1
HR - PR 7	Mixed Pond	Installation of bike secure parking / landscape improvements.	April to September 2018	Site Supervisor	H1
HR - PR 8	Men's Pond	Review of access arrangements and landscape improvements.	April to September 2018	Site Supervisor	H1