

Appendix 1

Timeline and key dates for producing the Waste Strategy.

The table below sets out the project time line to complete the new Waste Strategy.

July 2012	Development of proposed objectives and waste stream modelling	Complete
August 2012	Preparation of First Draft Strategy document and Identification of Key Stakeholders, appropriate consultation methods etc.	Complete
September 2012	Committee Report informing PHES Members of proposed review process.	
October 2012	First Draft Strategy distributed to Members. Members workshop sessions	
November 2012	Second Draft of Strategy produced and presented to PHES Committee for approval to go to public consultation	
December 2012	Go out to internal and public consultation (3 month Statutory period)	
March 2013	Consultation closes, responses analysed	
April 2013	Amendments to strategy made following consultation responses	
May 2013	Final Draft developed, Action and monitoring plan for objectives put in place	
June 2013	Report to PHES Committee for final approval	
	New Waste Strategy Document Launched	