

Appendix 7: Engagement and workflow programme.

All Change At Bank - Stakeholder and consultees engagement programme

	2020				2021				2022				2023	
	Feb-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sep	Oct-Dec	Jan-Mar	Apr-Jun
Stakeholders	Planning Stage								Construction Stage				Post Construction	
CoL departments														
GLA														
Transport for London														
Local businesses/residents														
Accessibility groups														
Modal groups														
General Public														
Project Milestones				G4	Public consultation				G5					

List:

Departments within the City Corporation

Greater London Authority

Transport for London

Local residents and businesses

Accessibility groups


modal Groups

General Public (people who pass through the area)

Workflow to Gateway 4 in September/October 2020.

NOW:
Gateway 3 report - take forward a maximum of 3 options for further analysis

Members choose a preferred option at Gateway 4 for which arms of the junction are to be designed in detail as closed/restricted.



Outline Workflow from Gateway 4

