

Appendix 1.

Management plan timetable as approved by Epping Forest and Commons Committee, January 2020.

Table 2.

Jan 2020	Agree Governance and Timetable. Epping Forest and Commons Committee
March 2020	ACCG and WW&CCCG. Introduction to the management plan and grant applications process. Set out subsequent consultation timing for each group.
March – May 2020	Produce 1 st draft new Management Plans. See paragraph 23
April/July 2020	Consult conservation specialists
June/July 2020	WW&CCCG and ACCG site visits to assess draft plan
Summer 2020	Review number of plans achievable to this timetable and adjust if required. Committee visit to a ‘management plan site’ to review the draft plan. A detailed ‘issues report’ to be produced prior to the site visit to highlight topics for Members’ consideration.
June/Oct 2020	Public Consultation on draft management plans
Autumn/Winter 2020	Assess consultation feedback and finalise management plan.
December 2020	Assess Equality issues arising from the draft plan process
January 2021	Presentation of draft plans for approval to EFCC
March 2021	Presentation of plans to both Consultation Groups
March 2021	EFCC ‘decision report’ on all management plans
Feb/March 2021	Submission of approved plans to Natural England for ratification
1 April 2021	Start date of ratified Management Plans
Key	Consultation Phases
	Development Phases