Areas of Activity								Timeline						
		Key Actions	Sub-Actions	Lead	Start	End	Status	Past Actions	July	August September	October	November December January	February	March
		Compile City & Hackney Needs Assessment to inform Approach		Jenny Zienau / Kate Dun Campbell	01/10/19	31/01/19	Complete							
		Draft ChATR Approach for sign-off by Project Group		Jenny Zienau / Matt	01/02/20	24/06/20	Complete							
				Hopkinson / Kate Dun Campbell										
		Raise profile of ChATR work across ICS partnership and get leadership buy-in and support for both strategic direction and		Jenny Zienau / Matt Hopkinson / Amy			In Progress							
		specific actions		Wilkinson										
			Submit draft approach to CYPMF SOG for approval	Jenny Zienau / Matt Hopkinson	25/06/20	15/07/20	Complete							
			Children's Safeguarding Board	Jenny Zienau / Matt			In Progress							
			City of London Corporation Partnership Board	Hopkinson  Jenny Zienau / Matt		07/09/20	In Progress							
				Hopkinson										
			Integrated Commissioning Board - For Approval	Jenny Zienau / Matt Hopkinson		10/09/20	In Progress							
			CCG Safeguarding Advisory Board	Jenny Zienau / Matt Hopkinson		30/10/20	In Progress							
			Mental Health Coordinating Committee	Jenny Zienau / Matt			In Progress							
			CAMHS Alliance	Hopkinson  Jenny Zienau / Matt			In Progress							<del>                                     </del>
				Hopkinson										
			LBH SMT	Amy Wilkinson			In Progress							
			PH SMT	Amy Wilkinson			In Progress							
			CCG SMT	Amy Wilkinson			In Progress							
			City & Hackney CCG PPI Committee	Jenny Zienau / Matt		08/10/20	In Progress							
			Hackney Health & Wellbeing Board	Hopkinson  Jenny Zienau / Matt			In Progress							
			Trackiney frealth & Wellbellig Board	Hopkinson / Amy Wilkinson			iii riogiess							
		Produce a project action plan for regular review by the project		Matt Hopkinson	08/07/20	Ongoing	Complete							
		group Set up Slack Channel to maintain dialogue in the group and		Jenny Zienau / Matt	03/08/20	10/08/20	Complete							
ChATR Project Management		test format for future forum approach  Monthly ChATR Project Group meetings to steer priorities,		Hopkinson  Jenny Zienau / Matt	01/07/20	01/08/20	Complete							
		strategic direction and oversee project delivery		Hopkinson	01/07/20	01/08/20	Complete							
Workforce Development – Raise the level of awareness and expertise about the impact of childhood adversity, trauma and resilience in City & Hackney and what we can all do to drive change.	Establish overview of current training and need for workforce development in City & Hackney	Overview of existing training on ACEs, Trauma, etc. in City & Hackney		Kate Dun Campbell / Jenny Zienau / Matt	01/11/19	31/01/20	Complete							
				Hopkinson										
		Stakeholder engagement re: existing resources/training/what		Kate Dun Campbell /	01/08/19	01/12/19	Complete							
		is needed, etc.		Jenny Zienau / Matt Hopkinson										
		Identify Workforce Development Aims & Objectives		Matt Hopkinson / Jenny Zienau	01/11/19	31/12/19	Complete							
		Draft Training proposal for workforce development for approval by Project Group		Matt Hopkinson / Jenny Zienau	01/12/19	31/12/19	Complete							
		Utilise C&H Safeguarding Board to promote training, manage		Jenny Zienau	01/09/20	31/03/21	In Progress							
		bookings, etc.		Seniny Zienau	01,03,20	32,03,21	1061633							
		Design and Test Core Training Module		Jenny Zienau / Matt	01/07/20	31/08/20	In Progress							
	Co-produce and deliver targeted, multi- disciplinary training to health and social care practitioners working with children and families to increase expertise and support professional development.			Hopkinson	04 10= 15 5	4.465.455								
		Design and Test Targeted Training Module - Perinatal		Jenny Zienau / Matt Hopkinson / Elizabeth	01/07/20	14/09/20	In Progress							
		Roll-out Core Training Module			01/09/20	31/10/20	Not yet active						+	
		Roll-out multi-disciplinary training module - Perinatal		Hopkinson  Jenny Zienau / Matt	01/09/20	31/10/20	Not yet active							
		Design and Test Targeted Training Module - 0-5s		Hopkinson  Jenny Zienau / Matt	01/09/20	31/10/20	Not yet active							<u> </u>
		Design and Test Targeted Training Module - 5-11s		Hopkinson  Jenny Zienau / Matt	01/10/20	31/10/20	Not yet active							<u> </u>
				Hopkinson										<u> </u>
		Design and Test Targeted Training Module -12-19s		Hopkinson	01/10/20	31/10/20	Not yet active							
		Design and Test Targeted Training Module - 19-25s		Hopkinson	01/10/20	31/10/20	Not yet active							
		Roll-out Other Targeted Training Modules		Jenny Zienau / Matt Hopkinson	01/11/20	31/12/20	Not yet active							

	Compile ChATR Stakeholder list	Matt Hopkinson	01/10/19	14/10/19	Complete					T
	compile chara stakeholder list	Waterropkinson	01/10/13	14/10/13	Complete					
				<u> </u>						
Trauma and Resilience Hub) to support training and develo	Hold system-wide workshop on ACEs (Summer 2019) to identify priorities and strategic direction for project	Matt Hopkinson	01/07/19	31/07/19	Complete					
	identity priorities and strategic direction for project									
	Engage with practitioners across the system	Jenny Zienau / Ma	tt 01/07/19	01/08/20	Complete					
		Hopkinson								
	Produce an 'engagement' plan to ensure that public / patient /	Matt Hopkinson /	08/07/20	08/08/20	In Progress					
System Engagement & Co-Production	service user voices and perspectives inform the development	Jenny Zienau								
	of the training materials and interventions									
	Practitioner Webinar / virtual conference on Childhood Adversity, Trauma and Resilience		tt TBC	TBC	Not yet active					
	Adversity, Trauma and Resilience	поркіпзоп								
	Raise public awareness using co-produced resources(possibly developed as part of resilience-building project)		tt  TBC	TBC	Not yet active					
	developed as part of resilience-ballaning projectly	Поркіпзон								
	Complete a review of existing entire ACT Travers and	NA-14 Hawkees L	01/00/20	01/12/10	Complete			<del> </del>		
	Complete a review of existing online ACE, Trauma and Resilience resources and compile a list of resources to use as		01/08/20	01/12/19	Complete					
	content for resource portal									
Develop an online resource portal (Childhood Adversity, Trauma and Resilience Hub) to support training and develo and a community of practice across City & Hackney										
	Ensure the hub promotes existing resources (e.g. Five to	Jenny Zienau / Ma	tt 01/07/20	31/08/20	Ongoing					
	Thrive) to staff	Hopkinson								
	Plan development of child & parent resource portal	Jenny Zienau / Ma	tt TBC	TBC	Not yet active					
		Hopkinson / Irtiqa								
	Develop initial concept for Resource Portal for approval by	Altaf	H 01/10/19	01/11/19	Complete			+		
Develop an online resource portal (Childhood Adversity.	Project Group	Hopkinson	01/10/13	01/11/13	Complete					
	Develop self-care Resilience resource as part of the resource	Jenny Zienau / Ma	tt 24/06/20	30/09/20	Ongoing					
	portal	Matt Hopkinson / Jenny Zenau / Matt Hopkinson / Jenny Zenau								
and a community of practice across City & Hackney	Determine IT Hosting Arrangements for Resource Portal			31/07/20	Ongoing					
		Hopkinson / Irtiqa								
	Construction of ChATR Hub	Jenny Zienau / Ma	tt 01/08/20	31/08/20	Not yet active			+	<del>                                     </del>	
	ChATR Hub Soft Launch (Including Core materials and	Altaf	tt 01/08/20	31/08/20	Not yet active	+		+		
	Perinatal-related content)			31,00,20	. Tot yet delive					
		Altaf			107/19   Complete					
	ChATR Hub Roll-out of all sections	lenny 7ienau / Ma	tt 01/09/20	31/10/20	Not yet active	1				
				1 -, 20, 20	, co dource					
	Engage with system partners on potential areas for	Jenny Zienau / Ma	tt 01/06/2	0 30/09/20	Ongoing					
Targeted specific action on ACEs - Develop specific	intervention	Hopkinson								
interventions which aim to prevent, intervene early and	Draft outline proposals for interventions for agreement and	Jenny 7ienau / Ma	tt 01/09/2	0 31/10/20	Not yet active					
	prioritisation by the Project Group		31,03/2	31/10/20	. Tot yet delive					
mitigate against Adverse Childhood Experiences and build										
resilience in individuals, families and communities	Development and roll-out of interventions	Jenny Zienau / Ma	tt 01/11/2	0 31/03/2	Not yet active					
		Hopkinson								