

Responding to the Resilience Risk 2 (RRR2)

CBT Committee paper

Appendix 1

Proposed timeline for RRR2

Month	RRR2 activity
November 2020	CBT Committee meeting
January 2021	Evaluation and Coordination contracts go out to tender
	Finalise MoU with GSMD
April 2021	Coordination contract commences
June 2021	Evaluation contract commences
July 2021	12 participating groups are appointed
	RRR2 management meetings, led by Coordinating partner
October 2021	RRR2 delivery (coaching activities) commences
December 2021 – January 2022	Three-week winter break (13/12/21 – 10/01/22)
January 2022	RRR2 delivery recommences
March 2022	RRR2 delivery ends
May 2022	Early RRR2 findings available
July 2022	RRR2 learning events (internal + external)
September 2022	Publish RRR2 evaluation report