

All Change at Bank Project

The below table is the Engagement record since the 21 October 2020 Projects Sub Committee when the Gateway 4 report was considered.

As of 11/12/20, the following local engagement meetings have been had, arranged or are still waiting to be arranged in conjunction with the proposals for the All Change at Bank Project outlined in the Gateway 4 report.

Organisation	Date met with	Date arranged	Still arranging/to be arranged
Bank of England (Logistics/estate and security)	23/11/20		
London Cycling Campaign	24/11/20		
Taxi Trade and PHV liaison	3/12/20		
Grocers' Hall	7/12/20		
Royal Exchange (Oxford Properties – retail)	07/12/20		
1-6 Lombard Street		16/12/20	
Mansion House		21/12/20	
The Ned hotel		08/01/21	
Emergency Service Liaison			Have made contact. Awaiting confirmation for a Jan meeting.
Mercers' Hall			Have contacted - awaiting response
The Merchant Taylors' Company			Have contacted - awaiting response
Bloomberg			To be arranged
Number 1 Poultry			To be arranged
Magistrates Court			To be arranged