## Appendix 7. Gateway approval timeline

	8-Mar-21	15-Mar-21	22-Mar-21	29-Mar-21	5-Apr-21	12-Apr-21	19-Apr-21	26-Apr-21	3-May-21	10-May-21	17-May-21	24-May-21	31-May-21	7-Jun-21	14-Jun-21	21-Jun-21	28-Jun-21	5-Jul-21	12-Jul-21	19-Jul-21
Committees/Boards meeting	dates																			
СРВ				31 Mar					04 May					09 Jun	1				14 Ju	ı
CASC								28 Apr	·							22 Jun				
Project-Sub (PjS)			24 Mar			14 Apr				TBC				TBC					TBC	
P&R	11 Mar				08 Apr					TBC				TBC					TBC	
Court of Common Council						15 Apr					TBC				TBC					TBC
Barbican Centre Board			24 Mar								19 May									
Board of Governors (GSMD)											17 May									
Timeline under normal Proje	ct Procedure																			
	CPB/Proj-																			
GW2 - under URGENCY	Sub/CASC/P&																			
GW3	K					PjS		CASC												
GW4						1 13		Crisc						PjS		CASC				
G4b														1 13		CASC				ССС
Project Procedure under URC	CPB/Proj-																			_
GW2 - under URGENCY	Sub/CASC/P&																			
GW3 - under URGENCY			PjS/CASC																	
GW4 - under URGENCY			,,,		PjS/CASC															
G4b - under Urgency							ссс													
Delegated authority to City S	urvevor in consu	Itation with PSI	S Project Board																	
belegated dathority to city 5	CPB/Proj-	Transfer With 1 32	o rioject board																	
GW2 - under URGENCY	Sub/CASC/P&																			
GW3				Project Board:	at first meeting	-														+
GW4		Project Board: at first or second meeting																		
G4b		Project Board: at second meeting																		