

HIGHGATE WOOD - PROJECTS

| Ref | Location | Details of Proposed Work: April 2021 - March 2022 | Timing of work | Who is Responsible |
|--------|------------------------------------|---|-----------------------------|--------------------------------|
| HW-PR1 | COVID-19 Impact Recovery Programme | Undertake a programme of grassland restoration works, focused on the sports field. Fencing off high impact COVID related desire lines throughout the woodland and adjacent to existing paths. | Spring 2021 and Autumn 2021 | Site Supervisor |
| HW-PR2 | Monitoring Visitor Impact | Review existing survey data to assess the impact of the additional COVID visitor numbers on the woodland environment and wildlife. | 2021/22 | Site Manager / Site Supervisor |
| HW-PR3 | Conservation Area | Creation of a new Conservation Area to allow woodland natural recovery and wildlife refuge following ground damage due to increased visitor numbers linked to COVID-19. Review the Conservation Area rotation policy as set out in the Woodland Management Plan 2018-2028. | 2021/22 | Site Manager / Site Supervisor |
| HW-PR4 | Promoting Volunteer Opportunities | Working in partnership with Heath Hands developed the opportunities if volunteering in Highgate Wood through habitat management and wildlife monitoring. | 2021/22 | Site Manager |
| HW-PR5 | Entrances | Replace 2 entrance notice boards. | 2018-2022 | Site Supervisor |
| HW-PR6 | Roman Kiln | HLF Bid for Roman Kiln installation at the Highgate Wood Office (subject to fundraising by FOHRK). | 2021/22 | Site Manager |