

ID	Task Mode	Task Name	2022	Qtr 1, 2023	Qtr 2, 2023	Qtr 3, 2023	Qtr 4, 2023	Qtr 1, 2024	Qtr 2, 2024	Qtr 3, 2024	Qtr 4, 2024	Qtr 1, 2025	Qtr 2, 2025	Qtr 3, 2025	Qtr 4, 2025	Qtr 1, 2026	
			Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1																	
2		<b>TOM</b>															
3	✓	Consultation phase															
4		Consolidation															
5		Documentation & Grading															
6		Recruitment															
7		Operational Property Review															
8		Charity Review															
9		Natural Capital Programme															
10		<b>Natural Environment Strategies</b>															
11		Visitor Management Plan Consultation															
12		<b>CSS Applications</b>															
13		Forest 1 now BAU															
14		Forest 2 Application															
15		<b>Carbon Action Strategy / Buffer Land CSS</b>															
16		Rookery Wood															
17		Dam works															
18		Ancient Monuments															
19		Wanstead Park CSS															
20		<b>Wanstead Park HAR (waterscape)</b>															
21	✓	Green Resilience Fund SUDS Feasibility															
22	✓	Green Resilience Waterscape Application															
23		High Risk Reservoir Works															
24		<b>Wanstead Park HAR (landscape)</b>															
25		HLF Bid															
26		Play Project															
27		Temple CMP															
28		Grotto landing stage phase 1															
29		Grotto landing stage phase 2															
30		Grotto stage 3															
31		Fixed Orienteering Course															
32		<b>Epping Forest Bylaws</b>															
33		Review and agree changes to action															
34		Legal preparation & evidencing															

Project: EF Project Tracker GAN  
Date: Tue 02/05/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	2022	Qtr 1, 2023	Qtr 2, 2023	Qtr 3, 2023	Qtr 4, 2023	Qtr 1, 2024	Qtr 2, 2024	Qtr 3, 2024	Qtr 4, 2024	Qtr 1, 2025	Qtr 2, 2025	Qtr 3, 2025	Qtr 4, 2025	Qtr 1, 2026	
			Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
35	🚀	Formal process to completion															Jo Hurst, Paul Thoms
36	📁	<b>Great Gregories Overwintering Facility</b>															
37	🚀	Planning application															John Phillips
38	🚀	Construction phase															John Phillips
39	📁	<b>Parklife</b>															
40	🚀	Feasibility Study															Jacqueline Eggleston
41	🚀	Planning Process															Jacqueline Eggleston
42	🚀	Contracts and construction															Jacqueline Eggleston, Tristan Vetta
43	📁	<b>Residential Asset Review</b>															
44	🚀	Staff Residency Policy Review															Jo Hurst
45	🚀	Empty Lodge Refurbishment															Jo
46	🚀	The Warren House															Jo
47	📁	<b>Path Repair Project</b>															
48	🚀	Tenders and Contracts															Ben Rosendale, Jacqueline Eggleston
49	🚀	Delivery phase															Ben Rosendale
50	🚀	Forest Transport Strategy															Jacqueline Eggleston
51	🚀	Ancient Tree Sponsorship															Jacqueline Eggleston
52	🚀	Wedding and Event Management															Ben Rosendale
53	📁	<b>Car Park Refurbishments</b>															
54	🚀	Design and Specification															Ben Rosendale
55	🚀	Contract and Tendering															Ben Rosendale
56	🚀	Onsite Delivery															Ben Rosendale
57	📁	<b>Strategic Access Monitoring &amp; Migration Strategy</b>															
58	🚀	All party agreement															Tristan Vetta
59	🚀	SAMMS Officer Recruitment															Jacqueline Eggleston
60	📁	<b>Clays Lane Future Use</b>															
61	🚀	Planning and Consultation															Tristan Vetta
62	🚀	Contracts and Initialisation															Tristan Vetta
63	📁	<b>Capel Road Future Use</b>															
64	🚀	Contracts															Tristan Vetta
65	📁																
66	📁																
67	🚀?	World Heritage Site															
68	📁	<b>National Nature Reserve</b>															
69	🚀	Scoping Report															Jacqueline Eggleston, Tristan Vetta
70	🚀?	Dog Control Review															

Project: EF Project Tracker GAN  
Date: Tue 02/05/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			