

Corporate Risk Detailed Register EXCLUDING completed actions by risk appetite

Report Author: Tabitha Swann

Generated on: 25 August 2023





Rows are sorted by Risk Score

Code & Title: CR Corporate Risk Register 8

Risk Appetite Level Description Risk above appetite



Risk no, Title, Creation date, Owner	Risk Description (Cause, Event, Impact)	Current Risk Rating & Score		Risk Update and date of update	Target Risk Rating & Score		Target Date	Current Risk score change indicator
CR16 Information Security (formerly CHB IT 030) 10-May-2019 Emma Moore	Cause: Breach of City of London Corporation IT Systems resulting in unauthorised access to data by internal or external sources. Event: The City Corporation does not adequately prepare, maintain robust (and where appropriate improve) effective IT security systems and procedures. Effect: a) Failure of all or part of the IT Infrastructure with associated business systems failures. b) Harm to individuals. c) A breach of legislation such as the Data Protection Act 2018 and UK-GDPR. d) Incurrence of a monetary penalty. e) Corruption of data. f) Reputational damage to City of London Corporation as an effective body.	 Likelihood Impact	24	The project to implement a raft of new security improvements is complete. A decision was made to define a minimum-security baseline for all parts of the corporation. The Director of DITS will work with IMS to put this together. 18 Aug 2023	 Likelihood Impact	16	31-Mar-2024	 Constant
							Reduce	

Action no, Title,	Action description	Latest Note	Action owner	Latest Note Date	Due Date
CR16n Work on a simulated cyber attack is being planned with the IT Security Team	Work on a simulated cyber attack is being planned with the IMS Team	A White Hat activity – this is where we employ an Ethical Hacker to try to gain access to COL systems using typical hacking tools and techniques A simulated “white hat” activity, using a gamification simulation tool will be employed. An Opportunity Outline has been submitted to the Project Management Office to begin implementation. Final stages of delivery with the IT project team.	Gary Brailsford-Hart	18-Aug-2023	30-Sep-2023
CR16q User behaviour monitoring	Monitoring user activity on the network for any suspicious or unauthorized behaviour	Whilst we have monitoring of activity in place there is no behavioural analytical solution to identify anomalous behaviour. This capability is a significant control in detecting and preventing ransomware attacks.	Gary Brailsford-Hart	18-Aug-2023	31-Dec-2023
CR16r Access control monitoring	Monitoring access control systems and processes to ensure that only authorized users have access to sensitive information	Controls are in place to manage the access control to the estate; improvements have been made in the application of multifactor authentication. However, the escalation and acceptance of privileged accounts remains within the IT department and is not subject to independent scrutiny	Gary Brailsford-Hart	08-Aug-2023	30-Sep-2023
CR16s Incident response	Developing and implementing a plan to respond to any security incidents that occur.	We have drafted a Cyber Incident Plan as well as operating cyber testing exercises. However, there is a need to produce further playbooks and develop more testing and exercising events	Gary Brailsford-Hart	08-Aug-2023	31-Aug-2023
CR16t Security information and event management (SIEM)	Using software tools to collect and analyze data from various security sources to detect and respond to security incidents.	This is in place and operating. Microsoft Sentinel is in place and collecting activity from across CoL. This is monitored and managed by the InfoSec team who will detect and investigate incidents highlighted by the SIEM.	Gary Brailsford-Hart	18-Aug-2023	30-Sep-2023
CR16u Security awareness training	Providing regular training to staff and employees on cyber security best practices to prevent security breaches.	We have confirmed that MetaCompliance Learning is currently licensed for CoL but has not been deployed. InfoSec team will be engaging with learning and development to support, refresh and deliver this across CoL. We have developed an awareness plan and produce weekly cyber security articles which are being shared with communications colleagues Event being arranged – Cyber Escape Room – 40 members of staff – 22nd September – a cultural shift in cyber awareness	Gary Brailsford-Hart	08-Aug-2023	31-Aug-2023
CR16v Security Baseline assessment – COL/COLP/Institutions	Security Baseline assessment – COL/COLP/Institutions	Initial assessment complete, work is ongoing to identify trends and a developments plans and updates to the CAF will continue – reviewed quarterly	Gary Brailsford-Hart	08-Aug-2023	31-Oct-2023

Risk no, Title, Creation date, Owner	Risk Description (Cause, Event, Impact)	Current Risk Rating & Score		Risk Update and date of update	Target Risk Rating & Score		Target Date	Current Risk score change indicator
CR38 Unsustainable Medium Term Finances - City's Cash 31-Oct-2022 Caroline Al-Beyerty	<p>Causes: High inflation –Office for Budget Responsibility forecasting peak in Autumn 2022 and although predicted to fall over the next two years, embedded increases. Construction inflation running at 5% for 2023/24. Contraction in key income streams and increase in bad debts following post pandemic change in working practices still continues into 2023.</p> <p>Event: Inability to contain financial pressures within year (2022/23) and deliver sustainable savings already baked in and/or increase income generation not realised requiring further draw down on Reserves. Inability to contain construction inflation or inability to rescope capital schemes within budgets.</p> <p>Effects: Additional savings over and above those identified to meet this challenge are required, reserves are utilised and/or services stopped. The City Corporation’s reputation is damaged due to failure to meet financial objectives or the need to reduce services / service levels to business and community. Inability to deliver capital programme and major projects within affordability parameters. Spend is not aligned to Corporate Plan outcomes resulting in suboptimal use of resources and/or poor performance. Stakeholders experiencing reduced services and service closures.</p>		16	<p>The five year financial plan provides recommendations for one-off cost pressures and on-going pressures, now approved via the carry forward process on 30 June, this also included approval of £3.5m central contingency to support unforeseen inflationary pressures</p> <p>An officer Star Chamber took place during May/June to review savings yet to be delivered during 2023/24 and was presented to RASC sub away day.</p> <p>11 Jul 2023</p>		8	31-Mar-2023	Constant
							Reduce	



Action no, Title,	Action description	Latest Note	Action owner	Latest Note Date	Due Date
CR38a Impact of inflation	Impact of inflation <ul style="list-style-type: none"> Rising inflationary pressures on energy costs 	The five year financial plan was approved by Court of Common Council on 9 March: 2023/24 base budgets include 2% uplift plus increase in base to support July 2022 pay award.	Sonia Virdee	11-Jul-2023	31-Mar-2024

	<ul style="list-style-type: none"> Rising inflationary pressures on construction and labour costs 	<p>Mitigations approved by CoCo in March 2023 include: central contingencies held to support new pay pressures; carry forwards from 2022/23 underspends to support one-off pressures; transformation funding held centrally to support Resource Prioritisation Refresh workstreams and the culture shift. Additional funding allocated to support the backlog of urgent Cyclical Works Programme.</p> <p>£3m contingency ringfenced for urgent health and safety works under capital programme.</p> <p>An update on the five year financial plan was presented to RASC away day, with recommendations on 2024/25 budget setting.</p>			
CR38b Impact of construction inflation on capital programme	<p>Impact of construction inflation on capital programme:</p> <ul style="list-style-type: none"> Major projects Business as usual capital programme <p>Remain within the financial envelopes approved for major projects</p>	Refer to CR35c.	Sonia Virdee	11-Jul-2023	31-Mar-2024
CR38e A reduction in key income streams and increase in bad Debt	<p>A reduction in key income streams and increase in bad Debt</p> <p><i>Triggers: Increase in loss of property investment portfolio income over £5m p.a.</i></p>	<p>This is being monitored monthly, with action being taken to reduce spend where possible.</p> <p>Budget forecast for 22/23 included reduced income, with recovery profiled across the medium term. In addition, Chief Officers continue to work with tenants on a payment plan to mitigate potential issues.</p>	Phil Black; Sonia Virdee	11-Jul-2023	30-Jun-2024
CR38f Achievement of current Savings Programme	<p>Achievement of current Savings Programme – includes flight path savings (Fundamental Review) and securing permanent year on year savings (12%).</p>	<p>The five year financial plan provides recommendations for one-off cost pressures and on-going pressures.</p> <p>An officer Star Chamber is being held over the next two months to review savings yet to be delivered during 2023/24 and will be presented to RASC sub away day.</p>	Sonia Virdee	15-May-2023	31-Mar-2024

Risk no, Title, Creation date, Owner	Risk Description (Cause, Event, Impact)	Current Risk Rating & Score		Risk Update and date of update	Target Risk Rating & Score		Target Date	Current Risk score change indicator
CR39 Recruitment and Retention 21-Feb-2023 Emma Moore	<p>Cause: The Corporation had an employee turnover rate of 18.69% for the period 1 January to 31 December 2022. This is a high and is affected by a wide of factors including labour market shortages and high levels employment in the wider economy. Like many employers, the Corporation is competing for scarce talent, particularly in highly skilled areas such professional services.</p> <p>Event: Unable to attract and retain the best talent due to factors such as remuneration, working conditions and benefits becoming out of line with competitor organisations.</p> <p>Effect: The corporation is at risk of failing to deliver its corporate objectives. Costs of delivering services increase due to high turnover, and increased reliance on agency workers and interims, particularly in shortage areas. This means our ability to deliver objectives is at risk. This affects both outcomes for policy objectives and statutory functions, as well as the brand and reputation of the organisation.</p>		16	Risk reviewed and updated on 26 June 2023 26 Jun 2023		4	31-Dec-2024	Constant
							Reduce	



Action no, Title,	Action description	Latest Note	Action owner	Latest Note Date	Due Date
CR39a	Develop and consider alternative models of service delivery in services facing significant recruitment and retention issues and will improve service delivery. Options to include, commissioning, joint arrangements and shared services with partners and outsourcing	City Corporation wide workforce planning is at a very nascent stage. With the exception of current TOM work and bespoke interventions on an ad hoc basis, organisation-wide workforce planning will require basics to be in place including a robust and accurate establishment structure, an improved identification of job families accompanied by a standardised job evaluation approach and a ERP system that connects employees and finance to support analysis and decision-making. Skilled capacity to work closely with business areas to identify current and future workforce needs will be required to work with the management community.	Emma Moore; Cindy Vallance	26-Jun-2023	31-May-2023
CR39b	Reward refresh Full review of pay, terms and conditions to update working patterns and reward to improve recruitment and retention.	Consultancy Partner appointed to start in January 2023. Additional funding granted to establish reward project team.	Alison Littlewood	21-Feb-2023	31-Jul-2024

	Phase 1 completed by April 2023 with options for change. Phase 2 implementation of agreed options for change by Autumn 2024				
CR39c Develop new call off framework for recruitment agencies search companies	Support recruitment in hard to fill roles and provide additional capacity when in house capacity is stretched. Options will be developed in early 2023 as part of developing new options to commission a managed service supplier to supply both temporary and permanent workers	Work has commenced with Commercial Services and HR. Options will be developed in 2023 as part of developing new options to commission a managed service supplier to supply both temporary and permanent workers. This specific project is sitting alongside BAU duties and is a significant undertaking that would benefit from additional dedicated expert resource. There is a high risk of falling behind on the timelines that have been set without additional support. The alternate option may be to take a phased approach to commission only what is absolutely necessary given current contract arrangements and build procurement using a more modular approach.	Cindy Vallance	26-Jun-2023	30-Apr-2024
CR39d Improve timeliness and efficiency of recruitment process to improve candidate and hiring manager experience	Identify “quick wins” in relation to current recruitment / applicant tracking system to improve user experience. Develop and put in place clear requirements for new ERP system. Phase 1 June 2023 and phase 2 April 2025	Areas for improvements in current processes already identified and underway. Quick wins work to be completed in January 2023 and actioned by March 2023. Planning for additional short-term improvements in iTrent are underway, subject to budget approval. Phase 2 work to be completed as part of ERP programme. Procurement to Nov 2023. Implementation Nov 2023 – Apr 2025.	Cindy Vallance; Dionne Williams-Dodoo	26-Jun-2023	30-Apr-2024
CR39e Support development of departmental workforce planning reports	Develop workforce reports for each department. HR Business Partners to support the planning process using data. This action is reliant upon accurate data and reporting from the new ERP system	Data cleanse and establishment data improvement work will commence in early 2023 in preparation for ERP. This will support department level reporting with increased accuracy. Completion date Sep 23.	Dionne Williams-Dodoo	26-Jun-2023	02-Jan-2024
CR39f Define Talent, Succession and Career Pathway Approach	As part of People Strategy, review organisational approach to talent management and succession planning. This will include review of ERP module that can support a consistent approach. Career pathways will be part of the Reward Refresh project.	Options to be consulted upon as part of People Strategy engagement.	Alison Littlewood ; Cindy Vallance	21-Feb-2023	02-Jan-2024

Risk no, Title, Creation date, Owner	Risk Description (Cause, Event, Impact)	Current Risk Rating & Score		Risk Update and date of update	Target Risk Rating & Score		Target Date	Current Risk score change indicator
CR01 Resilience Risk 20-Mar-2015 Ian Thomas	<p>Cause - Lack of appropriate planning, leadership and coordination</p> <p>Event - Emergency situation related to terrorism or other serious event/major incident is not managed effectively</p> <p>Effect - Major disruption to City business, failure to support the community, assist in business recovery. Reputational damage to the City as a place to do business.</p>		12	Castellan (formerly Clearview) BC management tool continues to be implemented rollout has begun across Col depts 22 Aug 2023		8	28-Dec-2023	Constant
							Accept	

Action no, Title,	Action description	Latest Note	Action owner	Latest Note Date	Due Date
CR01L Business Continuity Management	Assurance process with Cabinet Office College Provide refresher and initial training for Col staff, this training intended to increase knowledge to ensure BC plans are able to support the Col maintain its business during a major incident, provide an in depth independent oversight of the Col business impact analysis, identifying its most critical business areas	<p>The Clearview software Business Continuity product contract has now been signed 1/7/21 as a joint procurement with COLP/Clearview , the implementation of the system and integration of new elements and information into the Col IT system and education process is currently underway , full rollout across Col expected December 2022</p> <p>The BC software product now ‘Castellan’ formerly Clearview has been built with rollout beginning across the Colc January 2023 the onboarding process is now taking place. The intention is for the Dept BC leads end users to familiarise themselves and be confident using the system over the next few months and to input their Dept BIA business impact analysis which will help populate the Dept plans. BC leads are meeting on 14th February 2023 to discuss rollout and timeline for completing their sections. We will then schedule a BC training exercise , full use of the system and completion is expected by the end of April 2023. This date is extended due to staff loss and changes but with implementation continuing across depts with further training and admin rights being establishe</p>	Gary Locker	22-Aug-2023	30-Sep-2023
CR01M Review of LALO Local authority liaison officer	process, training, call out process to strengthen the City capability and resilience in responding to major incident and complying with the wider London boroughs standardisation programme	<p>Training for this session complete process and call out still to be finalised Continues</p> <p>Intranet note to staff to identify new potential LALO March 2022. LALO were involved in a City based partnership exercise February 2020, Intranet note seeking further staff support posted March 2022 to boost capabilities</p> <p>Pan London standards process currently held due to Covid 19 response , Lalo training will be key to capability going forward Feb 2021 LALO training is a rolling programme delivered by</p>	Gary Locker	22-Aug-2023	31-Dec-2023

		<p>London Resilience Group , resilience team ensure capability and numbers of LALO are appropriate for Col response and engage LALO in local/pan London exercise where appropriate</p> <p>LALO event Refresher set for 10/3/23 . This is to ensure capability and resource of the LALO Role are up to date on current procedures and best practice Successful Refresher complete 10/3/23 dates for the end of December 23 are being considered for development training</p>			
CR01N Standardisation procedures	to increase City capability and resilience in also supporting wider London boroughs during major incident response, Local Emergency Control Centres, Emergency centres as part of a wider humanitarian	<p>Gold major incident awareness training day completed for new Col Chief Officers 21/10/21 module 1 included Media</p> <p>training event planned for 22/9/23 implications , Humanitarian aspects , Civil Contingencies Act & Command structure responsibilities . Module 2/3 to follow 2022 Legal Implications & Public Inquiries session New senior staff to be identified for further training and awareness process continues as organisation changes continue.</p> <p>To identify new course dates and potential new candidates . 2 senior staff Comptroller and COO have been given notice of MAGIC course dates 2023. National Multi agency Gold Incident Command</p>	Gary Locker	22-Aug- 2023	30-Sep- 2023
CR01Q Rolling DR tests	Plan an annual calendar of IT DR tests, covering critical systems and services	A 12 month plan of rolling failover/DR tests has been produced and will commence toward the end of the year. These will each cover a specific area of the technology service; starting with the lower risk, lower impact services and ending with a simulation of a cloud Data centre failure	Matt Gosden	22-Aug- 2023	01-Dec- 2023




Risk no, Title, Creation date, Owner	Risk Description (Cause, Event, Impact)	Current Risk Rating & Score		Risk Update and date of update	Target Risk Rating & Score		Target Date	Current Risk score change indicator
CR30 Climate Action 07-Oct-2019 Damian Nussbaum	<p>Cause: Insufficient resources and prioritisation allocated to Climate Action.</p> <p>Event: The City Corporation fails to reduce and mitigate the impact and effect of climate change. PHASE 2: DELIVER AND REFINE ACTION PLAN – To be addressed in completion of phase 1.</p> <p>Impact: As the governing body of the Square Mile dedicated to the City, there are a range of potential impacts including:</p> <ul style="list-style-type: none"> • failing to deliver on the net zero targets in our Climate Action Strategy • reducing our ability to effectively reduce carbon emissions in the next two carbon budget periods (2022 and 2027) • damaging the City’s credibility in Green Finance and Insurance markets; • reducing our ability to champion sustainable growth globally and enhance the relevance and reputation of the Square Mile • failing to adequately invest in climate resilience measures leading to negative impacts on social, economic and environmental outcomes • failing to adequately invest in net zero initiatives leading to negative impact on our financial and property investments 	 <p>Lifehood</p> <p>Impact</p>	12	<p>The City of London Corporation’s Climate Action Strategy 2020 was approved by the Court of Common Council in October 2020. The year 1 action plan for delivering the strategy was approved on 8th April 2021 at P&R with input from the various Chairs/Deputy Chairs from the relevant committees. Work is underway across 10 workstreams detailed in project plans. Stakeholder engagement plans, performance dashboard and management systems, governance approach are also finalised. Assessment of climate implications now required within all reports to Committees.</p> <p>The scheduled annual emission accounting assessments encompass all three scopes and Square Mile, aiming to meet and make progress towards Net Zero targets while addressing any data-driven issues that may arise.</p> <p>26 Jun 2023</p>	 <p>Lifehood</p> <p>Impact</p>	4	31-Mar-2027	Constant
							Reduce	

Action no, Title,	Action description	Latest Note	Action owner	Latest Note Date	Due Date
CR30k Impact on City financial and ability to	Ongoing political and international relationship management	Strategy picked up by media and helping promote reputation of City financial. Stakeholder engagement plan identifies opportunities for political and international engagement	Damian Nussbaum	03-Feb-2023	31-Mar-2027

champion sustainable growth of not hitting net zero targets / maintaining resilience		opportunities.			
CR30l Risk of not hitting net zero and resilience targets for City Corporation operational and investment assets, whilst maximising returns	Deliver programme of works across operational and investment portfolios	<p>Top 15 emitting buildings and all 118 investment properties across our corporate and housing estates have been surveyed to inform the operational and capital interventions across our corporate buildings. Reports were updated in April 2023 and discussed with individual Asset Managers, to inform an overall Operational Plan which is currently undergoing development and should be released not later than September 2023.</p> <p>Awaiting the air pressure tests from Osmosis which will determine the numbers of flats that may be eligible for grant funding from Social Housing Decarbonisation Fund. William Blake will have to be taken out of Wave 1, so we are only looking at Sumner Buildings at this moment. Expected value of the grant should be close to £120k.</p> <p>Decisions outstanding on planned stock changes such as disposal strategies and major projects such as the Guildhall Master Plan, Barbican Arts Centre and Markets Co-location continue to create uncertainty in the Corporate Properties Group workstream for CAS. As these buildings are amongst the highest emitters for the operational estate, understanding their future is essential in planning for, and delivery of, the 2027 CAS target.</p> <p>Construction price inflation, both in terms of availability and pricing of materials, and through the availability of labour, will impact the delivery programme. This may result in additional budget pressures. This is an industry-wide issue that the department is tracking closely.</p> <p>Recent unprecedented rises in energy prices and the cost of capital works presents a significant risk to CAS target delivery. CAS delivery is supported by the delivery of planned cyclical maintenance works and the capture of energy cost savings to fund further measures. Avoiding delays due to cost pressures will be necessary to avoid knock-on impacts to CAS targets. The mitigation in place includes introduction of behavioural management programme in buildings and the implementation and potential expansion of the Power Purchase Agreement (PPA). The cost saving fund is being implemented and the first cost savings should be transferred to fund during FY 203/24.</p> <p>There is a risk that due to insufficient engagement, residents choose to not support the Climate Action work proposed for their areas. As a result, critical works on e.g. improving the energy efficiency of old properties becomes delayed or does not progress due to opposition.</p> <p>Therefore, a dedicated engagement plan for this residential community to be in place for March '23.</p>	Paul Wilkinson	26-Jun-2023	31-Mar-2027
CR30m Risk of not hitting net zero targets	Monitor and drive performance against net zero and financial targets for financial investments and	Funded project plans with resources and capability requirements have been updated for FY22/23 and approved at May Policy and Resources Committee.	Caroline Al-Beyerty	26-Jun-2023	31-Mar-2027




for financial investments and supply chain	supply chain, continually refreshing learning	<p>Purchased Goods and Services actions for the coming year:</p> <ul style="list-style-type: none"> * Implementation of the Carbon Net Zero Procurement Plan; FY 2022 – 2024 * Working with our supply chain to embed Climate Action KPIs into the supply chain through focus on the most impactful contracts. * Focusing on the most impactful contracts, migrate away from proxy values to track carbon performance more accurately. With a focus on the most impactful contracts, we have successfully transitioned from proxy values to enhance the accuracy of tracking carbon performance by implementing the new carbon accounting software, Avarni. As a result, six out of the top 25 suppliers have been migrated to the software, enabling them to report actual emissions instead of relying on spend-based proxies. * Developing low carbon, green and circular criteria, and standards to help decouple carbon from spend. <p>Additionally, all work undertaken is with the 55% reduction in supply chain emissions target, from the 2018 baseline, in mind.</p> <p>Financial Investment actions for the coming year</p> <ul style="list-style-type: none"> * Formulating and implementing plan to address financial physical and transition risks within the upcoming strategic asset allocation process. * Working with fund managers to ensure robust risk management on the portfolio and timely disclosures. <p>The report ‘Managing Climate Risk for our Financial Investments’ has been published in October 2021 aligning our financial investments with net zero emissions by 2040</p>			
CR30n Resilience risks of Square Mile infrastructure and public realm and risk of not hitting net zero targets for developments and transport	Monitor and drive performance against net zero and resilience targets, continually refreshing learning	<p>Cool Streets & Greening Gateway 3-4 approved for nine Year 1 and six year 2 sites. Implementations complete for six year 1 sites, with a further site now underway. Evaluation underway using smart sensors. Cubic Mile project is nearing completion and is being used to map opportunities for climate resilience measures below ground as part of the Phase 3 and 4 sites for the Cool Streets & Greening project.</p> <p>Phase 1 of pedestrian priority programme has been approved. Phase 2 still needs approval and has political risk attached to it. If the programme of Pedestrian Priority restrictions and traffic reduction is not delivered this significantly undermines the ability to reach net zero.</p>	Bob Roberts	03-Feb-2023	31-Mar-2027
CR30o Reaching carbon removal targets through	Set out carbon removal action plan and mobilise	<p>Current risks are:</p> <ul style="list-style-type: none"> *Challenge by tenant to termination of farming tenancy which would make one of the key 	Bob Roberts	03-Feb-2023	31-Mar-2027

open spaces		<p>project sites unavailable. To mitigate this, additional consultancy has been retained to support fair and efficient process to negotiations.</p> <p>*The report identifying the land management works that could deliver on the project target reveal the costs/timescales/constraints of these works makes the project unfeasible</p> <p>*Possible issues with gaining access to additional land required for carbon sequestration target.</p> <p>*Underestimation of project costs and costed risks. This is mitigated through detailed quarterly budget reviews.</p> <p>The carbon sequestration study is now completed however additional clarification is required to explore further carbon removal opportunities including creating site plans for Phase 3, pursue of viable opportunities in the wood product markets and developing tender for project monitoring services.</p>			
CR30p Delivery delays and failures due to stakeholder / public action / inaction	Run overarching engagement programme with our stakeholders and partners (phase 3 of engagement plan) and quality assure engagement for projects	Dedicated stakeholder engagement lead built into PMO function. Stakeholder engagement plan approved at May Policy & Resources Committee. Detailed stakeholder engagement plan socialised with principal members and officers for approval	Damian Nussbaum	03-Feb-2023	31-Mar-2027
CR30q Protecting vulnerable groups who are most likely to be impacted by climate change and fulfilling Public Sector Equalities Duty	Carry out impact assessments and equalities analysis on projects and stakeholder research and use their findings to shape future engagement and delivery	Subject to continuous assessment within implementation plans. A review of the findings from the initial Test of Relevance was conducted at half year and they remain the same. Impacts will be investigated and assessed on an ongoing basis in conjunction with the delivery of the CAS programme of work.	Judith Finlay	16-Nov-2022	31-Mar-2027
CR30r That the scope, budget, timescales, targets and/or commitments of the climate action strategy are not delivered upon through the climate action programme of work	Agree to and implement appropriate governance to embed Climate Action in departmental scrutiny. Ensure appropriate capacity and capabilities are in place including for regular KPI progress reporting via the CPF. Ensure mechanisms in place for releasing staged financing. Set up regular tracking of impact of our actions on targets.	<p>In order to measure and report progress against our targets transparently, a Climate Action Dashboard has now been completed and is live on the external COL website and is being reviewed and updated each quarter. This update process is governed by a new Dashboard Data Governance & Reporting Procedure which has been shared with key officers in Q4 of 2022/23. The dashboard allows tracking to take place across an initial 31 management KPIs as well as the main 21 reporting KPIs of our carbon footprint as expressed in tonnes of CO₂ e (Carbon Dioxide Equivalent). Going forwards, it is intended that this dashboard will be used as the basis for progress reporting to Committees.</p> <p>To manage risk effectively in the programme, all projects have a risk log and the overall risks are reported at a programme level to Policy & Resources Committee and via this CR30 corporate risk update.</p> <p>Project performances are monitored quarterly against their projected achievement trajectories. These movements are being closely monitored between Member and officer governance.</p>	Damian Nussbaum	26-Jun-2023	31-Mar-2027

Risk no, Title, Creation date, Owner	Risk Description (Cause, Event, Impact)	Current Risk Rating & Score		Risk Update and date of update	Target Risk Rating & Score		Target Date	Current Risk score change indicator
<p>CR35 Unsustainable Medium Term Finances - City Fund</p> <p>19-Jun-2020 Caroline Al-Beyerty</p>	<p>Causes: High inflation – Office for Budget Responsibility forecasting peak reached Autumn 2022 and although predicted to fall over the next two years, embedded increases. Construction inflation running at 5% for 2023/24. Contraction in key income streams and increase in bad debts following post pandemic change in working practices still continues into 2023/24. Police Transform programme fails to realise the budget mitigations anticipated within the MTFP. Anticipated decline in public sector funding (local government and Police), increasing demands (revenue and capital) and an ambitious programme of major project delivery threaten our ability to continue to deliver a vibrant and thriving Square Mile.</p> <p>Event: Inability to contain financial pressures within year (2023/24) and deliver sustainable savings already baked in and/or increase income generation to meet the Corporation’s forecast medium term financial deficit will not be realised. Inability to contain construction inflation or inability to rescope capital schemes within budgets.</p> <p>Effects: Additional savings over and above those identified to meet this challenge are required, reserves are utilised and/or services stopped. The City Corporation’s reputation is damaged due to failure to meet financial objectives or the need to reduce services / service levels to business and community. Being unable to set a balanced budget which is a statutory requirement for City Fund. Inability to deliver capital programme and major projects within affordability parameters. Spend is not aligned to Corporate Plan outcomes resulting in suboptimal use of resources and/or poor performance. Stakeholders experiencing reduced services and service closures.</p>	<p>12</p> 		<p>Retail Price Index rose by 13.7% and Consumer Price Index rose by 8.7% in 12 months to May 2023. Inflation is predicted to fall 6.1% in 2023, however increases are feared to be embedded creating pressures on service/departmental 2023/24 budgets to make further savings.</p> <p>Construction inflation is forecast at 5% for 2023/24</p> <p>The Bank of England base rate rose to 5.0% on 22 June 2023 and is expected to rise further to 6%.</p> <p>The risk has reduced, the medium term financial plan was approved by Court of Common Council on 9 March, which includes contingency measures to support 2023/24 pressures.</p> <p>11 Jul 2023</p>	<p>8</p> 	<p>31-Mar-2024</p>	<p>Reduce</p>	<p>Constant</p> 

Action no, Title,	Action description	Latest Note	Action owner	Latest Note Date	Due Date
CR35a Impact of inflation	Impact of inflation <ul style="list-style-type: none"> • Rising inflationary pressures on energy costs • Rising inflationary pressures on construction and labour costs 	<p>2023/24 base budgets include 2% uplift plus increase in base to support July 2022 pay award.</p> <p>Mitigations approved by CoCo in March 2023 include: increase in Business Rate Premium; rise in core Council Tax and Adult Social Care; rise in HRA rents; central contingencies held to support new pay pressures; carry forwards from 2022/23 underspends to support one-off pressures; transformation funding held centrally to support Resource Prioritisation Refresh workstreams and the culture shift.</p> <p>Identified inflationary pressures are well within the contingencies held, in addition, interest rates are giving a welcome boost to City Fund finances.</p> <p>The £30m ringfenced reserves released to support the backlog of urgent Cyclical Works Programme.</p> <p>£3m contingency ringfenced for urgent health and safety works under capital programme.</p> <p>An update on the medium term financial plan was presented to RASC away day, with recommendations on 2024/25 budget setting.</p>	Sonia Virdee	11-Jul-2023	31-Mar-2024
CR35b Impact on the HRA	<ul style="list-style-type: none"> • Capital schemes forecast to exceed budget. • Review of HRA commissioned and due to report at the end of November 2022. • Need to monitor identified expenditure risks around recovery of leaseholder contributions following the decision not to allow the Appeal of the Great Arthur Cladding case. • Housing 30 year financial projects have been completed. 	<p>Close monitoring of capital schemes is required during 2023/24. Regular reporting of capital forecasts is now planned into the forward plan.</p> <p>Review of HRA commissioned from Savills reported to Finance in May. Housing are now looking at detailed options following up on the report, to come back to Committee for agreement in the autumn. A separate review has been commissioned by the Town Clerk</p> <p>Need to continue to monitor identified expenditure risks around recovery of leaseholder contributions following the decision not to allow the Appeal of the Great Arthur case.</p> <p>The latest five year financial projections show the revenue funding position remains precarious and vulnerable to revenue overspends or significantly rising capital costs (leading to higher loan repayments and interest charges)</p>	Mark Jarvis; Paul Murtagh	11-Jul-2023	31-Mar-2024
CR35c Impact of construction inflation	Remain within the financial envelopes approved for major projects	For Major Projects – Capital Buildings Board monitors delivery within the revised budget envelopes. Monthly updates on the cash flow requirements on the major projects are provided to Policy and Resources Committee, Investment Board and Finance Committee to understand the investment/asset disposal strategy. Regular reporting on the major projects programmes will be presented to Capital Buildings Board, Finance Committee, and Policy and Resources Committee monthly and draw down requirements to the Investment Committee.	Sonia Virdee	11-Jul-2023	31-Mar-2024

<p>CR35f Achievement of current Savings Programme</p>	<p>Achievement of current Savings Programme – includes flight path savings (Fundamental Review) and securing permanent year on year savings (12%).</p>	<p>Biggest risk relates to Police - £12m+ p.a. cumulative savings included in MTFP, including £4.6m savings for 23/24 onwards. There remains a continuing risk to sustaining the delivery of savings of this scale, alongside delivering against the National Officer Uplift programme. Increase in Business Rates Premium approved by CoCo in March 2023 helps mitigate future Police deficits.</p> <p>The medium term plan provides recommendations for one-off cost pressures and on-going pressures, now approved via the carry forward process on 30 June, this also included approval of £10.2m central contingency to support unforeseen inflationary pressures.</p> <p>An officer star chamber was held during May/June to review savings yet to be delivered during 2023/24 and was presented to RASC sub away day.</p>	<p>Alistair Cook; Sonia Virdee</p>	<p>11-Jul-2023</p>	<p>30-Sep-2023</p>
---	--	--	--	--------------------	--------------------




Risk no, Title, Creation date, Owner	Risk Description (Cause, Event, Impact)	Current Risk Rating & Score		Risk Update and date of update	Target Risk Rating & Score		Target Date	Current Risk score change indicator
CR36 Protective Security	<p>Cause: Lack of appropriate governance, inadequate security risk assessments, prioritisation, and mitigation plans. Inadequate, poorly maintained or time expired security infrastructure and policies; lack of security culture and protective security mitigation; poor training, inadequate vetting, insufficient staff.</p> <p>Event: Security of an operational property and event space is breached, be that internal threat, protest and/or terrorist attack. Publicly accessible areas for which the Corporation are responsible for are subject to an undisrupted Terrorist attack.</p> <p>Effect: Injury or potential loss of life caused by an undisrupted attack, unauthorised access to our estate by criminals/protestors/terrorists; disruption of business/ high profile events; reputational damage.</p>	 <p>Lifehood</p> <p>Impact</p>	<p>12</p>	<p>CoLP have created new vulnerability reports for Guildhall, Tower Bridge and Leadenhall Market that show all identified risk is being managed down to a low level. An updated PSIA report for the Barbican shows no red risk and an increase in 10 percentage points since Q2 2022/23. The CCC is currently undergoing a CoLP full review from which recommendations will be actioned. Furthermore, the Corporation is set to adopt the PoolRe VSAT process for its property portfolio that will, for the first time, put all of its key locations onto a single database. This creates a security vulnerability dashboard that can be reported on at the SSB and P&R</p> <p>Work continues in all areas, there is ongoing Gold command training for new chief officers cohort. The previously report VSAT system has now been fully adopted and working parallel with site protect packs, this is now been reviewed across the City Surveyors estate to asses where we are in relation to protective security across our estate. The draft Terrorism (Protection of Premises) Bill has been announced, this was discussed in detail at SSB and work is in place to respond to the home affairs select committee and ensure as an organisation and across the institutions we are fit for purpose. The 10 high risk properties have now had</p>	 <p>Lifehood</p> <p>Impact</p>	<p>8</p>	<p>01-Jan-2024</p>	

10-Jan-2022 Ian Thomas				protective measures applied, one final element will be addressed in Sept 2023. 22 Aug 2023			Reduce	Constant
---------------------------	--	--	--	--	--	--	--------	----------

Action no, Title,	Action description	Latest Note	Action owner	Latest Note Date	Due Date
CR36a Governance	To ensure that there is effective governance across the CoLC with COLP and other partners	<p>Governance structures in place, led by Town Clerk Chief Executive, through Senior Security Board, terms of reference and strategy have just been reviewed and updated. With thematic security boards reporting into Senior Board: Protect Security Advisory Board, Protect Public Realm Board, Protect People Board Protect, Digital Security Board, Secure City Board.</p> <p>All governance boards in place, ToR reviewed and TOM changes captured.</p> <p>Changes to CoLP also captured with embedded new membership.</p> <p>There is now a new Protect Bridges Board, covering all security risks across the City Bridges, chaired by COO BHE Simon Latham</p> <p>Continual monitoring continues.</p> <p>The new TC and CEO has chaired the two recent SSB's holding all thematic workstreams to account and the implications of the draft Terrorism (Protection of Premises) Bill has been detailed and mitigations mapped out.</p> <p>People Security Board is now back in place looking at insider threat and CT training</p>	Ian Thomas	22-Aug-2023	01-Jan-2024
CR36b Police Contest	Police Contest Board	<p>COLP Police host a biweekly Contest Board, covering HM Government Protect, Prepare, Prevent and Pursue agenda. COLC maintain resilience of SC vetted staff from SSB (RW) PSAB (SC) and PPRB (IH) ensure attendance at Contest Board, then cascade appropriately across CoLC.</p> <p>Attendance continues to Contest Board from either IH, SC or RW.</p> <p>There have recently been multiple Gold groups for high risk events including Platinum Jubilee, HM the Queen service of reflection at St Pauls Cathedral and the proclamation of HM the King at the Royal Exchange. In addition to Lord Mayor show 2022. All security matters</p>	Richard Woolford	22-Aug-2023	01-Jan-2024

		<p>reviewed and mitigated.</p> <p>COLP Contest Board TOR have also just been reviewed.</p> <p>Continual monitoring continues.</p>			
CR36c Command and Control	Incident/Event/Protest Command	<p>Training and accreditation of staff to carry out command roles, at Strategic, Silver and Operational roles.</p> <p>Event Risk assessment covering High, Medium, Low risk events.</p> <p>All High-Risk events to be raised at SSB, confirmation of appropriate command team.</p> <p>Tabletop Exercises to be done prior to High-Risk events and in cycle with partners, with learning captured and audit trails maintained by Resilience team.</p> <p>This has included November 2021 Lord Mayors Show. Pre-Christmas all venues High Risk Table Tops exercises including direct action and terrorism.</p> <p>LMS 2021 debriefed with action plans being addressed with all partners.</p> <p>Ongoing planning for Platinum Jubilee, Operation London Bridge.</p> <p>XR protests in April 2022 will be lead by chief officer Gold, with learning from previous events with embedded partnership engagement with MPS and COLP, with all appropriate departments included.</p> <p>Platinum Jubilee was a success and learning and debriefs have taken place. Ongoing planning continues for LMS 2022, LM banquet and Operation London Bridge as well as non CoLC high Risk events such as XR September 2022. All identified high risk events go through SSB for appropriate command structures.</p> <p>With current Chief Officer movements, awaiting new CEO arrival, training and accreditation is and will take place around Gold command to ensure resilience. Comptroller is booked into a MAGIC course and COO course being arranged, chief officers are joining other staff from across portfolios addressing a) security and protest exercise and b) a Resilience scenario during February. This will be followed by further command and control training, across Strategic, Tactical and Operational levels.</p> <p>New Gold training sept for 22nd September 2023, with Comptroller attending a recent MAGIC (Multi Agency Gold Incident Command) Course, with enquiries in hand for others to do likewise. All events continue to be risk assed RAG, with appropriate command teams in place</p>	Richard Woolford	22-Aug- 2023	01-Jan- 2024

CR36d Prevent	Prevent	<p>This multi-agency response led by DCCS in support of HM Government guidance. Ensuring safeguarding is at the heart of Prevent with our communities and families. This is ongoing lead by DCCS</p> <p>The prevent agenda was discussed at the last SSB, with continual monitoring and there is a Conference hosted within the City on Monday 21st November 2022.</p> <p>Continual monitoring continues.</p>	Valeria Cadena	22-Aug-2023	01-Jan-2024
CR36f City of London Corporation Buildings	Protect	<p>There is a vast array of partnership bodies that impact both the COLC and City wide, covering Security and Counter Terrorism. COLC is embedded with: • City of London Crime Prevention Association. • Cross Sector Safety and Security Communications. • Global Terrorism Information Network TINYg. • POOLRE • City Security Council • CPNI Strategic and Tactical meetings structures</p> <p>Diverse attendance and support continues</p> <p>We are currently working with COLP in review all delivery of previous security footprints to ensure up to date and independent audit of works done.</p> <p>Continual monitoring continues.</p> <p>The previously report VSAT system has now been fully adopted and working parallel with site protect packs, this is now been reviewed across the City Surveyors estate to asses where we are in relation to protective security across our estate.</p>	Simon Causer	22-Aug-2023	01-Jan-2024

Risk no, Title, Creation date, Owner	Risk Description (Cause, Event, Impact)	Current Risk Rating & Score		Risk Update and date of update	Target Risk Rating & Score		Target Date	Current Risk score change indicator
CR21 Air Quality 07-Oct-2015 Bob Roberts	<p>Cause: Levels of air pollution in the City, specifically nitrogen dioxide and fine particles, impact on the health of residents, workers and visitors. The City Corporation has a statutory duty to take action to improve local air quality.</p> <p>Event: The City of London Corporation is insufficiently proactive and resourced, and does not have the right level of competent staff, to be able to fulfil statutory obligations, as a minimum, in order to lower levels of air pollution and reduce the impact of existing air pollution on the health of residents, workers and visitors.</p> <p>Effect: The City Corporation does not fulfil statutory obligations and air pollution remains a problem, impacting on health. Potential for legal action against the Corporation for failure to deliver obligations and protect health. Adverse effect on ability to deliver outcomes 2 and 11 of the Corporate Plan</p>		6	<p>94% of the publicly accessible area met the target level for Nitrogen Dioxide in 2022. Only areas adjacent to the busiest roads remained a problem. Levels of nitrogen dioxide increased slightly in 2023 as the country returned to normal post pandemic but levels are significantly lower than pre pandemic. New national targets for PM2.5 have been introduced to be achieved by 2040. Coordinated action across many sectors is required to meet the target as only 4% of the PM2.5 measured in the Square Mile is emitted within its boundary, most is therefore not within our direct control</p> <p>09 Jun 2023</p>		2	31-Dec-2026	 Constant
							Reduce	

Action no, Title,	Action description	Latest Note	Action owner	Latest Note Date	Due Date
CR21 001h Publish annual report of air quality data	Develop baseline model for compliance assessment and publish annual report of air quality data	Work has commenced on the 2022 annual status report. All data needs to be ratified and equipment audited before it can be included in the report	Ruth Calderwood	09-Jun-2023	31-Dec-2025
CR21 001i Compliant vehicles	100% of vehicles owned or leased by the CoL are electric or hybrid by 2025	The City Corporation continues to add zero emission vehicles to its fleet with 8 hybrid and 19 pure electric vehicles. A database has been created of fleet carbon and air pollution (NOx and PM) emissions.	Ruth Calderwood	09-Jun-2023	31-Dec-2025
CR211 Compliance with NO2 target	Assess percentage compliance rate with NO2 target	The % area compliance for 2021 was 94%.	Ruth Calderwood	09-Jun-2023	31-Dec-2024