





WILLIAM BLAKE ESTATE INVESTMENT PROGRAMME - MAJOR WORKS DELIVERY FORECAST (FUTURE PROGRAMME)

WORKS TYPE	REF	PROJECT	SCOPE	ESTIMATED COST	TIMELINE																																										
					YEAR 1 (2023/24)				YEAR 2 (2024/25)				YEAR 3 (2025/26)				YEAR 4 (2026/27)				YEAR 5 (2027/28)																										
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4																							
A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
INVESTMENT PROGRAMME	H39	Window Replacements & External Redecoration		£2,333,250																																											
	H54	Fire Door Replacement Programme	Residential front doors, communal fire doors	£440,000																																											
		Landlords Electrical Remedial Works (Multiple Estate Programme)	Programme of works to emerge from Phase IV testing currently ongoing, inc street lighting	TBC																																											
		Net Zero Retrofit Pilots		£50,000																																											
		Boiler Replacement Programme (Multiple Estate Programme)	37 Boilers, 50 Radiator Systems (subject to Net Zero strategy)	£110,000																																											
		William Blake Estate Concrete Testing & Remedial Works (Capital Works)	include balconies, soffits, associated balustrades, any brickwork	£200,000																																											
		Road Markings & Signage Renewal (Multiple Estate Programme)	subject to survey	£30,000																																											
		Internal/External Redecoration (Multiple Estate Programme)	cyclical works - subject to survey	£350,000																																											
		Play Area Replacement (Multiple Estate Programme)	Play Area on Green	£45,000																																											
		Tenants Electrical Testing	5 year cyclical works	£56,000																																											
		Decent Homes (Multiple Estate Programme)	20 Kitchens (10 prior refusals/no access), 10 Bathrooms (7 prior refusals/no access)	£125,000																																											
		Communal Flooring (Multiple Estate Programme)		£20,000																																											
<b>William Blake Estate Total</b>				<b>£3,759,250</b>	<b>£2,773,250</b>				<b>£0</b>				<b>£156,667</b>				<b>£535,167</b>				<b>£294,167</b>																										

HOLLOWAY ESTATE INVESTMENT PROGRAMME - MAJOR WORKS DELIVERY FORECAST (FUTURE PROGRAMME)

WORKS TYPE	REF	PROJECT	SCOPE	ESTIMATED COST	TIMELINE																																										
					YEAR 1 (2023/24)				YEAR 2 (2024/25)				YEAR 3 (2025/26)				YEAR 4 (2026/27)				YEAR 5 (2027/28)																										
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4																							
A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
INVESTMENT PROGRAMME	H39	Window Replacements & External Redecoration		£3,825,000																																											
		Net Zero Retrofit Pilots		£50,000																																											
		Boiler Replacement Programme (Multiple Estate Programme)	64 Boilers, 52 Radiator Systems (subject to Net Zero strategy)	£192,000																																											
		Road Markings & Signage Renewal (Multiple Estate Programme)	subject to survey	£30,000																																											
		Internal/External Redecoration (Multiple Estate Programme)	cyclical works - subject to survey	£350,000																																											
		Car Park/Podium Asphalt Renewal (Holloway, York Way)	subject to survey, inc paths and paving	TBC																																											
		Play Area Replacement (Multiple Estate Programme)	Whitby Court Green play area	£45,000																																											
		CCTV Programme (Multiple Estate Programme)		£73,000																																											
		Tenants Electrical Testing	5 year cyclical works	£75,200																																											
		Decent Homes (Multiple Estate Programme)	76 Kitchens (11 prior refusals/no access), 28 Bathrooms (8 prior refusals/no access)	£450,000																																											
		Communal Flooring (Multiple Estate Programme)		£35,000																																											
<b>Holloway Estate Total</b>				<b>£5,125,200</b>	<b>£3,850,000</b>				<b>£25,000</b>				<b>£109,000</b>				<b>£642,200</b>				<b>£499,000</b>																										

YORK WAY ESTATE INVESTMENT PROGRAMME - MAJOR WORKS DELIVERY FORECAST (FUTURE PROGRAMME)

WORKS TYPE	REF	PROJECT	SCOPE	ESTIMATED COST	TIMELINE																																										
					YEAR 1 (2023/24)				YEAR 2 (2024/25)				YEAR 3 (2025/26)				YEAR 4 (2026/27)				YEAR 5 (2027/28)																										
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4																							
A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
INVESTMENT PROGRAMME		Net Zero Retrofit Pilots		£50,000																																											
		Landlords Electrical Remedial Works (Multiple Estate Programme)	Programme of works to emerge from Phase IV testing currently ongoing, inc street lighting	TBC																																											
		Renew Firefighting Lift Generator		£100,000																																											
		Communal Ventilation		£140,000																																											
		York Way Estate - Communal Flooring, Lighting, Ceilings		£200,000																																											
		Lift Refurbishment York Way	6 Lifts	£1,200,000																																											
		Boiler Replacement Programme (Multiple Estate Programme)	66 Boilers, 52 Radiator Systems (Shepherd House only) (subject to Net Zero strategy)	£200,000																																											
		York Way Estate Concrete Testing & Remedial Works (Capital Works)	include balconies, soffits, associated balustrades, any brickwork	£300,000																																											
		Road Markings & Signage Renewal (Multiple Estate Programme)	subject to survey	£30,000																																											
		Car Park/Podium Asphalt Renewal (Holloway, York Way)	subject to survey	TBC																																											
		Play Area Replacement (Multiple Estate Programme)	MUGA (ball games), Piazza	£45,000																																											
		York Way Window Replacement & Cladding	explore cladding options to increase energy efficiency	£4,000,000																																											
		Tenants Electrical Testing	5 year cyclical works	£165,600																																											
		Decent Homes (Multiple Estate Programme)	152 Kitchens (18 prior refusals/no access), 41 Bathrooms (14 prior refusals/no access)	£862,500																																											
<b>York Way Estate Total</b>				<b>£7,293,100</b>	<b>£100,000</b>				<b>£0</b>				<b>£876,667</b>				<b>£5,818,517</b>				<b>£497,917</b>																										



**COLAT INVESTMENT PROGRAMME - MAJOR WORKS DELIVERY FORECAST (FUTURE PROGRAMME)**

WORKS TYPE	REF	PROJECT	SCOPE	ESTIMATED COST	TIMELINE																																																						
					YEAR 1 (2023/24)				YEAR 2 (2024/25)				YEAR 3 (2025/26)				YEAR 4 (2026/27)				YEAR 5 (2027/28)																																						
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4																																			
A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
INVESTMENT PROGRAMME		Net Zero Retrofit Pilots		£50,000																																																							
		Boiler Replacement Programme (Multiple Estate Programme)	18 in 2022, 27 in 2023, 1 in 2024 (subject to Net Zero strategy)	£138,000																																																							
		CCTV Programme (Multiple Estate Programme)		£20,000																																																							
		Tenants Electrical Testing		£42,400																																																							
		<b>COLAT Total</b>		<b>£250,400</b>	<b>£0</b>				<b>£0</b>				<b>£71,000</b>				<b>£133,400</b>				<b>£46,000</b>																																						

- works programmed (current forecast)
- testing/pre contract surveys etc
- project carried over from previous programme

COMBINED INVESTMENT PROGRAMME		ESTIMATED COST	TIMELINE				
			YEAR 1	YEAR 2	YEAR 3	YEAR 4	YEAR 5
<b>5 Year Programme Estimated total</b>		<b>£93,526,160</b>	<b>£36,768,560</b>	<b>£25,722,800</b>	<b>£10,710,667</b>	<b>£15,135,967</b>	<b>£5,170,667</b>
Potential cost variance +25%		£116,907,700	£45,960,700	£32,153,500	£13,388,333	£18,919,958	£6,463,333
Potential cost variance -25%		£70,144,620	£27,576,420	£19,292,100	£8,033,000	£11,351,975	£3,878,000

EXCLUDING TBC SUMS

Projects carried over from previous programme	£63,841,360
New project value (unfunded)	£29,684,800
Potential cost variance +25%	£37,106,000
Potential cost variance -25%	£22,263,600

EXCLUDING TBC SUMS