

Corporate risks - detailed report EXCLUDING COMPLETED ACTIONS

Generated on: 23 May 2024



Risk no, title, creation date, owner	Risk Description (Cause, Event, Impact)	Current Risk Rating & Score		Risk Update and date of update	Target Risk Rating & Score		Target Date/Risk Approach	Current Risk score change indicator
CR01 Resilience Risk 20-Mar-2015 Gregory Moore	Cause - Lack of appropriate planning, leadership and coordination Event - Emergency situation related to terrorism or other serious event/major incident is not managed effectively Effect - Major disruption to City business, failure to support the community, assist in business recovery. Reputational damage to the City as a place to do business.		12	Risk is on going - Castellan (formerly Clearview) BC management tool continues to be implemented rollout has begun across Col depts – Continues 17/01/2024 15 Apr 2024		8	30-Sep-2024	
							Accept	

Action no	Action description	Latest Note	Action owner	Latest Note Date	Due Date
CR01L	Assurance process with Cabinet Office College Provide refresher and initial training for Col staff, this training intended to increase knowledge to ensure BC plans are able to support the Col maintain its business during a major incident, provide an in-depth independent	The BC software product now Risk connect has been built with rollout beginning across the Colc January 2023 the onboarding process is now taking place. The intention is for the Dept BC leads end users to familiarise themselves and be confident using the system over the next few months and to input their BIA.	Gary Locker	15-Apr-2024	30-Jun-2024

Appendix 1

	oversight of the Col business impact analysis, identifying its most critical business areas Challenges around re structure of depts/teams identifying business continuity leads new member of the resilience team joining. Meetings have taken place with risk connect to continue supporting moving forward. There is an admin and user training session due to take place 29th January 2024	Training set now for 29th January 2024. This will also cover admin users and the aim is for key depts staff to support others across the use of the system, this is in development. Work also started on identifying key depts BIA business impact analysis. Work also taking place with new member of the resilience team to develop BC policy linked to the BIA development. Work is continuing and going well with departments supporting the BIA and critical services process. To support staff with BC responsibility the resilience team has commissioned a 1-day BC management training event to take place April 24th. Procurement are also aware of the contract renewal with risk connect July 2024			
CR01M	process, training, call out process to strengthen the City capability and resilience in responding to major incident and complying with the wider London boroughs standardisation programme	LALO support role. This is a revolving process and further refresher and new staff development training and exercise in this role will be sought during 2024	Gary Locker	15-Apr-2024	30-Jun-2024
CR01N	to increase City capability and resilience in also supporting wider London boroughs during major incident response, covers the key support functions of emergency centres and Gold strategic leadership	Gold major incident awareness training day completed for new Col Chief Officers 21/10/21 module 1 included Media. Training event planned for 22/9/23 implications, Humanitarian aspects, Civil Contingencies Act & Command structure responsibilities. Module 2/3 to follow 2022 Legal Implications & Public Inquiries session New senior staff to be identified for further training and awareness process continues as organisation changes continue. All Completed To identify new course dates and potential new candidates. 2 senior staff Comptroller and COO have been given notice of MAGIC course dates 2023. National Multi agency Gold Incident Command GOLD course completed September 22nd, 2023; next course set for 26th March 2024 Gold course now complete 26/3/24 all SLT have now attended the internal bespoke training course. TC has also authorised a bespoke 4-day MAGIC course for SLT to attend with funding agreed week of 8th March centrally by the Chamberlain. Negotiations with the Police college MAGIC delivery team will begin once PO and funds agreed and a suitable date with SLT agreed. Emergency centres staffed by Col Crisis support team 40 staff currently. Refresher training and call for new volunteers 2024	Gary Locker	15-Apr-2024	30-Sep-2024
CR01Q	Plan an annual calendar of IT DR tests, covering critical systems and services	A 12-month plan of rolling failover/DR tests has been produced and will commence toward the end of the year. These will each cover a specific area of the technology service, starting	Chris Rawding	19-Apr-2024	30-Aug-2024

Appendix 1

		<p>with the lower risk, lower impact services and ending with a simulation of a cloud Data centre failure</p> <p>Following final configuration, the secondary Guildhall internet connection has been failover tested and is confirmed running Active/active. This is Scenario 3 in the BCDR Plan, in which we now have 7 scenarios agreed.</p> <p>Owing to P1 operational issues over the last 6 months, further DR tests have been unable to take place.</p> <p>The next Resilience/failover tests is yet to be planned, but responsibility for this will sit with the new permanent AD CIS, who is due to onboard before June 2024.</p>			
--	--	---	--	--	--