
ASC Transformation Board
Director of Community & Children's Services
Programme Office
Finance Sub-Board
Head of Finance
People Sub-Board
Assistant Director People
Commissioning & Partnerships Sub-Board
Assistant Director Commissioning & Partnerships
BUDGETS & FUNDING
SYSTEMS
Programme Finance Group
Systems & Data
MOSAIC Advisory Board
L&D
PRACTICE
POLICY & PROCESS
L&D & Practice
Policy & Process
CARE MARKET
EQUALITIES & COMMS
Commissioning
Stakeholder & Comms Group
Hospital Discharge Group
LPS Board
IPB

Adult Social Care Transformation

High level timeline

KEY:

Health & care Act	Liberty Protection Safeguards (LPS)-MC(A)A 2019
Market Sustainability Return	Assurance & CQC Inspections
Fair Cost of Care - 'Care Cap' (Care Act 2014)	Integration White Paper (ICP & ICB's)

Sep'22 | Oct'22 | Nov'22 | Dec'22 | Jan'23 | Feb'23 | Mar'23 | Apr'23 | May'23 | Jun'23 | Jul'23 | Aug'23 | Sep'23 | Oct'23 | Nov'23 | Dec'23

CoL Hospital Discharge Model

DHSC Market Sustainability Return and DRAFT Plan 14.10.22

Market Sustainability Plan FINAL return to DHSC & Published on CoL Website

Delivery of Market Sustainability Plan

Care Cap Policy Process System & impact modelling

'soft Launch' Care Cap

Care Cap goes live 01.10.23

WINTER '22
Government response to the public consolation published

NEXT STEPS
Code of Practice & Regulations laid before parliament, some provisions in the legislation will come into force earlier to allow for training etc.
Pre-Launch implementation period begins, including Training & Sector Readiness (aiming for at least 6 months)

LPS expected go live 01.10.23

CQC Framework Published

SUMMER '23
CQC Inspection Framework goes live

ICS/ICB's established (Jul 22)

publish guidance on the scope of pooled budgets in Spring 2023