ID	Task Mode	Task Name	Duration	Start	Finish
1		**Procurement**	**118 days**	**Mon 16/03/26**	**Wed 26/08/26**
2		Stage One Tender	20 days	Mon 16/03/26	Fri 10/04/26
3		Stage One Tender Analysis	10 days	Mon 13/04/26	Fri 24/04/26
4		Stage Two Tender	20 days	Mon 27/04/26	Fri 22/05/26
5		Stage Two Tender Analysis (including	16 days	Mon 25/05/26	Mon 15/06/26
6		TLG Meeting (following initial stage two tender	1 day	Mon 01/06/26	Mon 01/06/26
7		Drafting PT8 Tender Award Report	2 days	Tue 16/06/26	Wed 17/06/26
8		TLG Meeting (following completion of tender exericise, prior to BRC)	1 day	Tue 23/06/26	Tue 23/06/26
9		Obtaining PT8 Approvals from Category Board	15 days	Thu 18/06/26	Wed 08/07/26
10		Drafting Assessment Summary Letters	5 days	Thu 09/07/26	Wed 15/07/26
11		Prepare S.20 Notice of Estimates	2 days	Thu 18/06/26	Fri 19/06/26
12		S.20 Notice of Estimates (Consultant)	23 days	Mon 22/06/26	Wed 22/07/26
13		Barbican Residential Committee (Approval to Appoint Consultant)	1 day	Wed 22/07/26	Wed 22/07/26
14		Standstill Period	8 days	Thu 23/07/26	Mon 03/08/26
15		Consultant Appointment	1 day	Tue 04/08/26	Tue 04/08/26
16		S.20 Notice of Award of Contract (Consultant)	16 days	Wed 05/08/26	Wed 26/08/26

