City of London Corporation Open Spaces Department Roadmap

Latest Revision: September 26th 2016

Q2-16 | Q3-16 | Q4-16 | Q1-17 | Q2-17 | Q3-17 | Q4-17 | Q1-18 | Q2-18 | Q3-18

Jul-16 | Oct-16 | Jan-17 | Apr-17 | Jul-17 | Oct-17 | Jan-18 | Apr-18 | Jul-18 | Oct-18

Open Spaces Bill
Jo Hurst / Paul Thomson

- Parliamentary Process

RAG Status: A

Lodges Review
Jo Hurst / Paul Thomson

- NLOS Residential Strategy Consultation & finalisation
- Implement NLOS Residential Plan
- WHP Lodges Letting (to BAU)
- Pink Land Lodges Report to EFCC
- Epping Forest Pink Land Lodges Letting
- Act-protected Lodges Letting (to BAU)

RAG Status: A

Sports
Declan Gallagher / Bob Warnock

- Winter & Summer Sport Survey
- Comms Plan
- Scoping & Procurement of Options Appraisal
- Options Appraisal
- Implementation

RAG Status: G

Promoting Our Services
Esther Sumner / Gary Burks

- Review board
- Establish charging WG
- Programme to be agreed
- Film working group established
- Scope and options
- Appraise options
- Implement

RAG Status: A

Energy Efficiency
Jonathan Meares / Andy Barnard

- Funding Options
- Finalisation of priority list
- Delivery

RAG Status: A

Fleet & Equipment Review
Geoff Sinclair / Andy Barnard

- Disposals
- Options & Delivery Plan
- Delivery of agreed procurement projects

RAG Status: G

Wayleaves
Sue Rigley / Paul Thomson

- Consultant on board to value commercial wayleaves x2
- Commercial wayleaves to be valued
- Report to Committee
- Potential enforcement action
- Report to Committee
- Report to Committee
- Billing dates & implementation

RAG Status: G

Car Parks
Martin Hartup / Esther Sumner

- Next steps review
- BAU – Annual review of charges
- Lessons learned review – programme to BAU until 2018
- Review position at Epping

RAG Status: G

Cafes
Richard Gentry / Bob Warnock

- Consultation
- CWG Workshops
- Cafe Working Group
- Report to Committee
- Options Appraisal
- Report to Committee
- Implement Recommendations
- New Leases

RAG Status: A

Ponds Project
Tom Creed (DBE) / Bob Warnock (OSD) / Philip Everett

- Construction complete

RAG Status: G

Roadmap maintained by Martin Falder, Martin.Falder@CityofLondon.gov.uk, ext. #3514