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Summary 

 
Dashboard 
 

 Project Status: Green 

 Timeline: Gateway 4 (Stage 1) 

 On programme 

 Spend and commitments to date: Moorgate: £90k; Liverpool Street: £247k; 
Farringdon East: £15k.  

 Total estimated costs (Wider Work Areas only: Moorgate: £2-2.5M; 
Liverpool Street: £2.5-3.5M  
 

Context: 
The purpose of this report is to: 
 

i) Advise Members of the status of the Crossrail proposals for the areas 
immediately surrounding the three station accesses in the City (referred 
to as the Crossrail Work Sites); and 

ii) Seek approval for funding to finalise the design of public realm 
proposals for areas immediately adjacent to the Crossrail Work Sites 
(referred to as Wider Work Areas).  

 
It is recommended that in respect of the Crossrail Work Sites:  
 

 Members note that the public realm proposals for the Crossrail Work 
Sites in the City have been submitted to the City, as Local Planning 
Authority under Schedule 7 of the Crossrail Act and a delegated 
decision is due by the end of 2016;  

 Members approve the proposed new loading bay, footway build-out 
and taxi rank on Lindsey Street (Farringdon East Station), subject to 
i) a Waiting and Loading Order being approved in respect of the 
loading bay and ii) the taxi rank being appointed by the 
Commissioner of the City of London Police; and 
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 Members note that a new project will be initiated to manage the 
reinstatement of land at the Finsbury Circus construction shaft.  

 
It is recommended that in respect of the Wider Work Areas: 
 

 Members authorise officers to complete the design of the areas 
immediately adjacent to the Crossrail Works Sites at Liverpool Street 
and Moorgate (the Wider Work Areas). Members further authorise the 
release of the following additional funds for this purpose: £213k for 
Liverpool Street, and £218k for Moorgate, both to be funded by S106 
funds.  

 
   

 
 

Main Report 
 

1. Introduction 
1.1  Crossrail is the proposal to connect the mainline railways to 
the east and west of London through the construction of twin-bore 
tunnels beneath Central London from Paddington to Liverpool 
Street.  
 
1.2  The Crossrail project is currently under construction, with 
services expected to be fully operational from late 2018. Crossrail 
services will be accessible from three locations in the City; 
Liverpool Street, Moorgate and Farringdon East. Each of these 
three station access points are being designed by Crossrail in 
conjunction with the City Corporationand will include with public 
realm improvements in the areas immediately surrounding the 
station entrances (referred to in this report as the Crossrail Work 
Sites). The design and construction of these works will be funded 
by Crossrail.  
 
1.3 In addition to the Crossrail Work Sites, the City has been 
developing public realm proposals for the wider areas surrounding 
Liverpool Street and Moorgate (referred to in this report as the 
Wider Work Areas). There is no Wider Work Area currently 
associated with Farringdon East station. Public realm 
enhancement in this area will be addressed through the Cultural 
Hub programme.   
 
1.4 Although closely linked geographically, the Crossrail Work 
Sites and the Wider Work Areas are separate projects, with 
separate funding sources and approval processes. This report 
sets out the current status of the Crossrail Work Sites and the 
Wider Work Areas, and advises Members on progress in relation 
to both.   

2. Crossrail 
Works Sites 

Background  
 
2.1  The Crossrail Act (2008) grants deemed planning permission 
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Update for the construction of Crossrail and other associated works, 
subject to the approval of certain reserved matters by those 
authorities affected by works, to construct and operate Crossrail. 
Schedule 7 to the Crossrail Act (2008) sets out the types of 
reserved matters requiring further approval from the local planning 
authorities and the specific grounds on which the local planning 
authorities can refuse the application (which are very specific and 
limited).  
 
2.2  Approval of reserved matters within the City of London is 
decided by the Chief Planning Officer under delegation 
arrangements agreed by the Planning and Transportation 
Committee in October 2008. Applications for approval of reserved 
matters in respect of the public realm proposals for the three 
Crossrail Work Sites have been submitted and a decision is due at 
the end of 2016, as the City has eight weeks to determine the 
application or Crossrail Ltd can appeal for non-determination. The 
level of detail contained within the Schedule 7 submission is at 
RIBA design stage E, which is equivalent to the City’s Gateway 4 
design stage. Should the proposals submitted under Schedule 7 of 
the Act be approved, further work is required of Crossrail Ltd to 
deliver an RIBA stage F design (equivalent to Gateway 5). This 
further work includes design and safety audits of each Work Site 
to the City’s satisfaction. RIBA stage F design is expected to be 
concluded by Summer 2017 and Members will receive a report to 
update them on the project at this time. Drawings of the three 
Crossrail Work Site public realm proposals for Farringdon East are 
provided in Appendix 1, for Moorgate in Appendix 2 and Liverpool 
Street in Appendix 3.  
 
2.3 Members are advised that it is highly likely that the 
implementation of over-site development and other private 
development adjacent to the Crossrail Work Sites will delay the 
completion of these public realm works. For example, TfL / 
Crossrail are developing the buildings directly above the 
Farringdon East station entrance; the 21 Moorfields and 100 
Moorgate redevelopments are also to be built directly above 
Crossrail entrances at Moorgate; and the 100 Liverpool Street 
redevelopment will impact directly upon the public realm at 
Liverpool Street West. Crossrail’s current programme is for 
completion of the Work Sites in December 2018. 
 
2.4  City of London officers have worked closely with Crossrail’s 
designers to ensure that the public realm proposals for the 
Crossrail Work Sites have been designed in a manner consistent 
with the City’s palette of materials and design approach as set out 
in the Local Plan and City Public Realm SPD. In February 2015, 
officers presented a Gateway 4 (stage 1) report to Committee 
which briefed Members on the Crossrail Work Site proposals for 
Liverpool Street and Moorgate. Members agreed with the 
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principles of the Crossrail Work Site proposals.  
 
2.5  Subsequent to this, a public consultation process related to 
these sites has been developed and delivered by Crossrail Ltd. 
City of London Officers input to this consultation, and ensured that 
Crossrail’s designs responded to relevant objections.  
 
2.6  The Farringdon East Work Site was not sufficiently developed 
to share with Members in February 2015. However, since then the 
Farringdon East proposals have been developed by Crossrail Ltd. 
and have been subject to the same public consultation process 
and in accordance with the City’s standard materials and finishes.  
 
Next Steps  
 
 
2.7  The Liverpool Street, Moorgate and Farringdon East Crossrail 
Work Site proposals are due to be decided under delegated 
authority by the end of 2016.  
 

2.8 The Farringdon East Crossrail Work Site proposals were 
consulted upon by Crossrail Ltd in Summer 2016. During this 
consultation process it became apparent that there were 
conflicting aspirations for how Lindsey Street should be laid out. 
Principally, the Smithfield Market Traders Association (SMTA) 
expected the highway on Lindsey Street to be reinstated exactly 
how it was prior to the Crossrail works (where most of the kerbside 
space was dedicated to loading activity); by contrast, Crossrail Ltd 
wished to widen the eastern footway to accommodate the 
additional pedestrian footfall that would be generated by the new 
station.  

 

2.9 In conjunction with officers, Crossrail developed a compromise 
proposal which would accommodate a large loading bay within a 
footway arrangement, similar to those provided in Cheapside, and 
capable of accommodating increased pedestrian footfall. This 
arrangement also accommodates a new taxi rank to serve the 
station, which has been specifically designed to ensure the ramp 
mechanism within taxis can be safely deployed for wheelchair 
users. This arrangement is depicted in the drawing in Appendix 1. 
Unfortunately, the SMTA remain dissatisfied with the proposal.    

 

2.10  Evaluation carried out to date indicates that this new 
arrangement provides the best compromise between providing a 
footway suitable for pedestrian demand and meeting the wishes of 
the SMTA. Given the increased volumes of pedestrian movement 
that will be generated by the Crossrail station and the oversight 
development, there is no real alternative to widening the footway 
at this location. It is also noted that no loading activity has been 
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possible on the eastern side of Lindsey Street for five years, 
because of the Crossrail site hoarding, but the market has been 
able to operate successfully during this period. 
 
2.11  It should be noted that the recommended approval of the 
loading bay would be subject to a Traffic Management Order 
consultation. Also, provision of a taxi rank is subject to the 
Commissioner of the City of London Police making the order to 
appoint the taxi rank. In respect of the final point, the City of 
London Police have been informally consulted on the proposal and 
have expressed their support for a rank at this location.   

Finsbury Circus 

2.12  In addition to the three Crossrail accesses in the City, 
Crossrail Ltd have constructed a 42m deep shaft in Finsbury 
Circus to provide construction access to the tunnels that link the 
Liverpool Street and Moorgate ticket halls. When Crossrail Ltd 
vacate Finsbury Circus, they will be required to reinstate the areas 
that they have occupied.   

2.13  The reinstatement of Finsbury Circus Garden will form a 
separate project, to be initiated in 2017 in accordance with our 
standard project procedures.  

3. Wider Work 
Areas Update 

Background  
 
3.1  In parallel with Crossrail Ltd finalising the design of the 
Crossrail Work Sites, officers are developing public realm 
proposals for the Wider Work Areas immediately adjacent to two 
of the Crossrail Work Sites (Liverpool Street and Moorgate). It is 
likely that future public realm proposals will be developed for the 
wider area surrounding the Farringdon East site. Public realm 
enhancement in this area, however, will be addressed through the 
Cultural Hub programme.   
 
3.2  In February 2015, Members approved a concept design 
option for each of the Wider Work Areas. The approach taken at 
that time sought approval through a two-stage Gateway 4 process, 
whereby approval was granted for the concept designs with a view 
to officers submitting a second Gateway 4 report when the 
detailed designs for the wider areas were further advanced. 
Appendix 4 provides a drawing of the Moorgate Wider Areas, and 
Appendix 5 provides a drawing of the Liverpool Street Wider Area.  
 
3.3  Table 1 indicates the budgets that were authorised to 
progress the wider area studies.  
 

 Liverpool 
Street 

Moorgate 

Consultants 
Fees 

£150,000 £150,000 
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Staff Costs £100,513 £68,000 

Total £250,513 £218,000 
Table 1: Authorised Budgets 

 
3.4   In addition to the above, Members authorised the allocation 
of £15k of LIP funding to undertake a traffic study at Farringdon 
East.  
 
3.5  Since Gateway 4 (stage 1) was approved in February ‘15, 
work was undertaken on each of the Wider Work Areas, as 
detailed below.  
 
Liverpool Street 
 
3.6  A project Working Party comprising local stakeholders was 
established to investigate options for the wider area, which is 
centred around the eastern end of Liverpool Street, up to and 
including the junction with Bishopsgate.  
 
3.7  The Working Party considered a number of design options, 
including extending the pedestrianised section of Liverpool Street 
within the Crossrail Work Site further eastwards, partial or full 
removal of taxi ranking facilities in Liverpool Street, and 
restrictions to vehicle access. Extensive traffic and movement 
studies were undertaken in the wider area to inform decision 
making going forward, including bus, taxi and general vehicle 
movement and required significant engagement with Transport for 
London (TfL). The work to date is not yet ready to share with  
Members and cannot be progressed further until the design of the 
Crossrail Work Site is confirmed. 
 
3.8  In parallel with this activity, Crossrail Ltd have developed the 
design of the Crossrail Work Site and this has required significant 
officer input to ensure the design (and its many iterations) is in 
accordance with City standards and would not limit potential 
enhancement of the Wider Work Area. The design of the Works 
Site is now complete, subject to design and safety audits.  
 
Moorgate  
 
3.9  Much of the work following the last Gateway approval has 
focussed on the interfaces with the Crossrail Work Site in order to 
inform the Schedule 7 submission. A Working Party including 
Crossrail Ltd and other key stakeholders was also established to 
guide the evaluation and design of the Wider Work Area. 
 
3.10  In order to establish the full impact of increased pedestrian 
numbers resulting from Crossrail, additional pedestrian movement 
analysis has been undertaken. This has revealed a number of 
locations in the wider area that are likely to suffer from poor levels 
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of pedestrian comfort and safety, particularly at the junctions of 
London Wall and Ropemaker Street. The results of this analysis 
will be presented to Members at Gateway 4 (stage 2). 
 
3.11  Another significant area of work has been investigation into 
the impact of relocated utilities on the operation and maintenance 
of Moorgate. Many utilities had to be relocated from Moorfields 
into the Moorgate carriageway as part of the Crossrail works. 
However, because of the below ground structures associated with 
Crossrail and London Underground, these utilities cannot be 
positioned at the standard depth. Consequently, the carriageway 
surface above the relocated utilities is too shallow to withstand the 
weight of the vehicles passing over it, and is repeatedly failing.  
 
3.12  Crossrail Ltd has agreed to develop a solution to this 
problem, which will be subject to a separate Schedule 7 
application early in 2017, and which will inform the design of the 
Wider Work Area in Moorgate.    
 
Spend to Date:  
 

 Liverpool Street 
£000 

Moorgate 
£000 

Consultants Fees £149 £62 
Staff Costs £98 £38 

Total £247 £90 
Table 2: Expenditure to Date 

 

3.13  For both projects, the Consultants Fees element has 
covered traffic surveys and public realm design, plus involvement 
in initial stakeholder consultation. Staff costs have covered 
management of consultants, and inputting to the development of 
the interfaces with the Crossrail works site proposals.  

Next Steps 
 
3.14  At Gateway 4 (stage 1) it had not been anticipated that 
Crossrail Ltd would continue to develop and modify their proposals 
for the Crossrail Work Sites as frequently as has been the case. 
Therefore, it has not been possible to finalise the designs for the 
Wider Work Areas. However, once decisions are made on the 
Crossrail Work Sites through the planning process under Schedule 
7 of the Act, it will be possible to complete the design and 
evaluation of the Wider Work Areas. The designs should be 
completed by late 2017.  
 
3.15 It is considered desirable that these further design and 
evaluation stages for the Liverpool Street and Moorgate Wider 
Work Areas commence as soon as possible, as this could allow 
the construction of these areas to be implemented in parallel with 
the construction of the Crossrail Works Sites, thus minimising 

Page 7



 

 

disruption to the public. However, it is important to note that 
adjacent and oversite development is likely to delay 
implementation of both the Crossrail Work Sites and the Wider 
Work Areas. The scale of this impact will become clear as 
developer programmes are finalised and shared over the coming 
year and Members will be kept informed. 
 
3.16  Officers have assessed the status of each of the Wider Work 
Area programmes, and have estimated the funds that will be 
required to complete the designs. These are set out in Table 3.  
 
 

 Liverpool Street 
£000 

Moorgate 
£000 

Consultants Fees £118 £130 
Staff Costs £95 £88 

Total £213 £218 
Table 3: Funding Required to Complete Design 

 
3.17  It should be noted that the pedestrian movement analysis 
undertaken for the Moorgate project has highlighted the need to 
extend the Wider Area project to include the junctions of Moorgate 
with London Wall and Ropemaker Street, as both junctions could 
be subject to significantly increased pedestrian demand because 
of the additional pedestrian footfall generated by the new station 
access at Moorgate.  
 
Funding Strategy: 
 
Liverpool Street 
3.18  It is proposed that the resources required to reach the next 
Gateway are funded from the existing Section 106 agreement 
relating to the development at 150 Bishopsgate. The proposed 
funding strategy for any further design work and for 
implementation will be set out in the next Gateway report. 
 
Moorgate 
3.19  It is proposed that the resources required to reach the next 
Gateway will be part funded from the Section 106 agreement 
related to the development at 72 Fore Street (£183,000) and part 
funded by TfL 2016/17 (£35,000)  

Farringdon East 

3.20  There are no wider area proposals for Farringdon East, so 
no budget needs to be set aside for that purpose. Officers will 
continue to guide Crossrail’s design process, with the funding for 
that activity met from departmental resources.  

 
Appendices 
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Appendix 1 Farringdon East Crossrail Works Site 

Appendix 2 Moorgate Crossrail Works Site 

Appendix 3 Liverpool Street Crossrail Works Site 

Appendix 4 Moorgate Wider Work Area 

Appendix 5 Liverpool Street Wider Work Area 

 
Contact 
 

Report Author Jon Wallace 

Email Address Jon.wallace@cityoflondon.gov.uk 

Telephone Number 020 7314 1589 
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PRE-CROSSRAIL PROPOSED DESIGN

01. Fire gate to be removed and replaced with CCTV-based   
 system. Details to be provided by LBI.

02. York stone footway (300 x 200 x 75mm).

03. Footway level parking bays, laid in granite setts - 
 300 x 200 x 150mm.

04. Raised table with buff coloured aggregate.

05. 9no. cycle stands.

06. York stone flag (600 x random length x 75mm) footway.

07. Improved pedestrian crossing.

08. Resurfaced asphalt carriageway.

09. Charterhouse Square historic gates, relocated (by others). 

10. Raised table informal crossing.

11. 2 colour grey mix  granite setts (300 x 200 x 150mm)   
 carriageway, flush with footway level. 

12. Service access for OSD & ticket hall loading bay. 

13. Existing loading bay for Smithfield Market.

14. Footway level loading bay for Smithfield Market.

15. Carriageway level taxi-rank.

16. City of London bollards.

17. ‘Legible London’ wayfinding sign.
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Liverpool Street Station

LIVERPOOL STREET STATION DESIGN

S.PALMIERI
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CoL wider scheme

Granite setts - carriageway

raised to footway level
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(non - security)

Informal crossing reduced in width

and located south of Moor Place

vehicle exit
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1:20 ramp

Carriageway raised

to footway level
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New bollards at 4.8 centres

(non - security)

Standard Design
Vehicle (SDV) 7.9m Pumping Appliance

Legend

Extent of urban realm works

Footways:

TYPE P1: Yorkstone slab paving (600mm x random length)

TYPE P2: Yorkstone sett paving (300x200mm)

TYPE P4: Granite sett paving, 2-colour-mix (350x150mm)

TYPE P5: Yorkstone tactile paving - crossing (blister)

Carriageway:

TYPE P3: Granite sett paving, 3-colour-mix (350x150mm)

TYPE P8: Black asphalt surfacing

Kerbs:

TYPE K1: Granite kerb (width: 300mm)

TYPE K2: Granite kerb (width: 150mm)

Drainage:

Existing underground service cover

Linear drainage channel (width: 200mm)

Bollards:

Black painted retractable bollard

City of London cast iron C3 bollard

Footway gully (300x300mm)

Other:

Carriageway gully (450x450mm)

City of London cast iron C3 security bollard

Lighting:

New wall mounted light (IGuzzini WOW)

New wall mounted light, replacing existing (IGuzzini WOW)

Existing wall mounted light

New wall mounted light, provided by new development
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Legend

Extent of urban realm works

Footways:

TYPE P1: Yorkstone slab paving (600mm x random length)

TYPE P4: Granite sett paving, 2-colour-mix (350x150mm)

TYPE P5: Yorkstone tactile paving - crossing (blister)

Carriageway:

TYPE P3: Granite sett paving, 3-colour-mix (350x150mm)

TYPE P8: Black asphalt surfacing

Kerbs:

TYPE K1: Granite kerb (width: 300mm)

TYPE K2: Granite kerb (width: 150mm)

Drainage:

Existing underground service cover

Black ductile iron carriageway gulley (450x450mm)

Bollards:

Stainless Steel manually retractable bollard

(Marshalls Rhinoguard Titan MKII "Independence")

Stainless steel fixed bollard

(Marshalls Rhinoguard Titan MKII "Fixed")

Stainless steel footway gulley (300x300mm)

Private ownership boundary (indicative)

TYPE C1: Yorkstone flat channel (width: 300mm)

TYPE C2: Yorkstone flat channel (width: 390mm)

Vented drainage channel

Linear drainage channel (width: 250mm)

Other:

Lighting:

New wall mounted light (IGuzzini WOW)

New wall mounted light (replace existing) (IGuzzini WOW)

Additional informal

crossing point

Additional informal

crossing point

City of London cast iron C3 bollard

Granite tactile to match

paving

7.9m Pumping

Appliance
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G R O S S .  M A X .
L a n d s c a p e  A r c h i t e c t s. 

MOORGATE CROSSRAIL STATION URBAN INTEGRATION

 [56]

MOOR PLACE OPEN TO THROUGH TRAFFIC
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B U R N S  +  N I C E

Liverpool Street Wider Area
Scheme Area
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