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Summary 
 
This report covers the provision of Transport for London funding to the City of London 
Corporation. It seeks approval for the formal adoption of the City Corporation’s Local 
Implementation Plan (LIP) Delivery Plan for 2019/20 to 2021/22 (Appendix 1).  
 
The LIP Delivery Plan and City of London Transport Strategy form the City 
Corporation’s third LIP. The LIP is a statutory document that sets out how the City 
Corporation will deliver the Mayor of London’s Transport Strategy. It must be adopted 
and submitted to TfL to enable the receipt of TfL funding over the next three years.   
 
The draft LIP Delivery Plan was approved by this committee in November 2018.   
Consultation on the LIP Delivery Plan ran alongside the Transport Strategy 
consultation. All comments received from TfL (Appendix 2) have been addressed in 
the final document. No other comments on the draft Delivery Plan were received.  
 
 

Recommendation 
Members are asked to: 
 

• Approve the LIP Delivery Plan 2019/20 – 2021/22.   
 

 

Main Report 
 

Background 
 
1. Under Section 159 of the Greater London Authority Act 1999, TfL is empowered to 

provide grants to London boroughs and the City for the provision of safe, efficient 
and economically viable transportation facilities and (or) services to, from or within 
Greater London.  
 



2. The City of London Corporation’s Local Implementation Plan (LIP) is a statutory 
document that sets out how the City Corporation will support the delivery of the 
Mayor’s Transport Strategy (MTS). It must be adopted and submitted to TfL to 
enable the receipt of TfL funding over the next LIP 3-year period. The City of 
London Transport Strategy and LIP Delivery Plan will act as the City Corporation’s 
LIP. 

 

3. There is good alignment between the Transport Strategy and the MTS, which 
seeks to improve London’s streets to make them healthy, inclusive and safe, 
provide a good public transport experience and support the delivery of homes and 
jobs.    
 

 
LIP Delivery Plan 
 
4. The LIP Delivery Plan 2019/20 to 2021/22 is attached in Appendix 1. This follows 

a template provided by TfL and details the projects that will be funded in full or in 
part by TfL over the next three years.   
 

5. The draft LIP Delivery Plan was approved by this committee in November 2018. 
Consultation the draft LIP Delivery Plan ran alongside the Transport Strategy 
consultation.  

 
6. TfL provided minor comments on the draft LIP Delivery Plan. These have been 

addressed in the final document and are summarised in Appendix 2. No other 
comments of the draft LIP Delivery Plan were received 
 

7. The Delivery Plan has also been updated to reflect the City Corporation’s 
successful bid for £3.25 million of Liveable Neighbourhood funding to contribute to 
the cost of delivering transport and public realm improvements in the City Cluster. 

 
8. Each year the City Corporation is required to separately submit an annual spending 

submission. The Annual Spending Submission for 2020.21 will be submitted to this 
Committee and Resource Allocation Sub Committee at the appropriate time 
(usually autumn).      

 
Corporate & Strategic Implications 
 
9. The use of TfL grants will support the delivery of the City of London Corporate Plan, 

and in particular the ‘People are safe and feel safe’ and ‘We are digitally and 
physically well connected and responsive’ priorities. The projects are also aligned 
with the draft Transport Strategy and the Department of Built Environment 
Business Plan. 

 
Conclusion 

 

10. The City Corporation’s LIP will consist of the City of London Transport Strategy 
and LIP Delivery Plan for 2019/20 to 2021/22. Subject to approval, both documents 
will be submitted to TfL to enable the receipt of funding over the next three years 

 



Background papers 
 

• Draft LIP Delivery Plan 2019/20 to 2021/22 (Planning & Transportation 
Committee, 20 November 2018) 

 
Appendices 
 

• Appendix 1: Local Implementation Plan (LIP) Delivery Plan 2019/20 to 2021/22 

• Appendix 2: TfL comments on draft LIP Delivery Plan 

 

Samantha Tharme 

Department of the Built Environment 

T: 020 7332 3160 

E: samantha.tharme@cityoflondon.gov.uk 
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Introduction  

The City of London Transport Strategy sets the 25-year framework for future investment in, and management of, the Square Mile’s 
streets and for improvements to transport connections.  

The Transport Strategy along with this Local Implementation Plan Delivery Plan make up the City of London Corporation’s Local 
Implementation Plan (LIP). The LIP is a statutory document (prepared under Section 145 of the GLA Act) that sets out how the City 
Corporation will support the delivery of the Mayors Transport Strategy (MTS).  

The Transport Strategy and LIP Delivery Plan were developed to meet the needs of the City’s traveling public and align the City 
Corporation’s projects and programmes with the policy framework of the MTS.  In accordance with Transport for London guidance 
the LIP Delivery Plan includes details of how projects will contribute to meeting the MTS priorities and further details of the projects 
that will be funded through the TfL’s grant funding to the City Corporation.   

The City of London Transport Strategy sets out in more detail the rational and context for the City’s transport outcomes and each of 
the related proposals to deliver them INSERT LINK. The final Transport Strategy was adopted by the Court of Common Council 
XX.  The LIP Delivery Plan was adopted by the Planning and Transportation Committee on XX.  

An Integrated Impact Assessment is submitted as a separate document INSERT LINK.  (Requirement 5).   

  



4 

Consultation and democratic process to adoption. 

The democratic process for formal adoption of the LIP is set out below:  
 

   

Draft Transport Strategy approved for 
consultation 

Planning and Transportation Committee 30 October 2018 

Draft LIP Delivery Plan approved for 
consultation 

Planning and Transportation Committee 30 November 2018 

LIP Delivery Plan adoption 
 

Planning and Transportation Committee XX 

Transport Strategy adoption Planning and Transportation Committee XX 

 Policy and Resources XX 

 Court of Common Council XX 

 

The draft LIP Delivery Plan was published alongside the Transport Strategy for consultation from December 2018 to January 2019. 
This included sending notice of the consultation to neighbouring boroughs, the City of London Police, the Environment Agency and 
the City of London Access Group. Natural England were consulted via the IIA process.   

Details of responses to the draft Transport Strategy are set out in the Phase Three Engagement Report INSERT LINK. Only TfL 
responded to the draft LIP Delivery Plan consultation, suggested changes have been incorporated.  
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1. Policy Context. 

Regional policy 

There are a number of regional policy documents, in addition to the Mayor’s Transport Strategy, that have been considered in 

preparing the City Corporation’s LIP: 

• The Mayor of London River Action Plan (2013): This plan outlines a number of specific measures to be taken by TfL to 

help boost the number of river trips in line with achieving the Mayor’s target of 12 million passenger journeys a year by 2020. 

The City of London Transport Strategy sets out proposals to optimise use of the River (see proposals 38 and 48). 

• A City for all Londoners (2016): This report sets out the Mayor’s strategic vision for London. The document does not 

include specific policies but gives an indication of the priorities of the Mayor. The overarching Healthy Streets Approach to 

managing the street network is a key part of the Mayor’s vision and is fully embraced in the City of London Transport 

Strategy.  

• Environment Strategy (2018): This plan addresses all matters affecting the quality of London’s Environment.  Those 

relevant to transport are also embedded in the Mayor’s Transport Strategy.  The proposals in the City of London Transport 

Strategy include measures to address air pollution and noise resulting from transport (proposals 29 to 37).   

• Housing Strategy (2018): The Local Plan will meet the London Plan housing target of 146 new homes per year, as well as 

seeking 35% affordable housing on site. New homes will continue to be guided to sites in or near existing residential areas 

and we will seek to protect residential amenity.  The connectivity proposals in the City of London Transport Strategy 

(proposals 47 to 51) seek to enable travel to work by sustainable modes.   
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City of London policy 

The following is a list of the relevant City of London Policy and documents that the LIP is guided by and support.    

• City of London Local Plan 2015 and Draft Local Plan 2036 

• City of London Air Quality Strategy 2015 -2020 and Draft 2019 – 2024 

• City of London Noise Strategy 2016 – 2026 

• City of London Road Danger Reduction and Active Travel Plan 

• The Thames Strategy Supplementary Planning Document 

• City of London Public Realm Supplementary Planning Document 

• Freight and Servicing Supplementary Planning Document 

The City of London Corporate Plan outcomes are grouped under three themes as below, and the Transport Strategy proposals 
support these as follows: 

It will help the City contribute to a flourishing society by: 

• Making streets safer and reducing the number of traffic related deaths and serious injuries. 

• Enabling people to walk and cycle and reducing the negative health impacts of transport. 

• Ensuring streets are accessible to all and provide an attractive space for the City’s diverse community to come together. 

A thriving economy will be supported by: 

• Enabling the City to continue to grow and accommodating the associated increase in demand for our limited street space. 

• Improving the quality of streets and transport connections to help attract talent and investment. 

• Helping create a smarter City, that supports and enables innovative transport technology and other mobility solutions. 

The Strategy will help shape outstanding environments by: 

• Advocating for improved local, national and international transport connections. 

• Reducing motor traffic levels to enable space to be reallocated to walking, cycling, greenery and public spaces. 

• Improving air quality and reducing noise from motor traffic. 

• Ensuring streets are well maintained and resilient to natural and man-made threats 
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Integrated Impact Assessment 

The City of London commissioned LUC to undertake separate Integrated Impact Assessments (IIA) of its Transport Strategy and 
LIP Delivery Plan. Both documents can be found on our website INSERT LINK 

IIA brings together Sustainability Appraisal (SA) incorporating Strategic Environmental Assessment (SEA), Equality Impact 
Assessment (EqIA) and Health Impact Assessment (HIA) into a single assessment process. It is designed to ensure that the plan 
preparation process maximises the contribution that a plan makes to sustainable development and minimises any potential adverse 
impacts.   SEA is also a statutory assessment process, required under the SEA Directive, transposed in the UK by the SEA 
Regulations (Statutory Instrument 2004, No 1633). The SEA Regulations require the formal assessment of plans and programmes 
which are likely to have significant effects on the environment and which set the framework for future consent of projects requiring 
Environmental Impact Assessment (EIA). 

LIP Delivery Plan IIA - outcomes and recommendations 

The IIA has identified the potential for significant positive effects for all the projects contained with the Delivery Strategy apart from 
Legible London and principal road renewal. No significant negative effects have been identified as a result of the projects in the 
Delivery Strategy, and, as a result, no mitigation is required. Cumulatively, the projects within the Delivery Plan are expected to have 
positive effects on the baseline in relation to achievement of all the IIA objectives apart from education and heritage, for which 
negligible effects are anticipated (although there is some uncertainty with regard to heritage). These positive effects are, for the 
majority of IIA objectives expected to be enhanced when the Delivery Plan is considered in combination with the Transport Strategy 
and the draft London Plan. 

One recommendation for an addition to the Delivery Plan has been included (EV charging infrastructure impact on the built 
environment).  No other changes were recommended as a result of the IIA process.   
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2. City of London Transport Strategy delivery of MTS Outcomes. 

The City of London Corporation’s Transport Strategy and LIP Delivery Plan were developed to meet the needs of the City’s traveling 
public and align the City’s projects and programmes with the policy framework of the MTS, including the overarching mode share 
aim and each of the nine outcomes.  The City of London Transport Strategy sets out in more detail the rational and context for the 
City’s transport outcomes and each of the related proposals to deliver them. The Strategy is available our website INSERT LINK.  
An overview of the context in relationship to the Mayor’s Transport Strategy is given in this section.   

The overarching MTS outcome of Changing the Transport Mix, aiming for 80% of trips by public transport, on foot or cycle, is 

already exceeded in the Square Mile.  The City does however appreciate its role in delivering a quality end of journey environment 

and enabling those trips passing through the City by these modes to be more efficient and pleasant.  Additionally, the shift of freight 

to alternative modes and consolidation is still required.  All of the City’s Transport Strategy Outcomes play a role in delivering 

against this overarching objective.   

The City’s Transport Strategy outcomes which are relevant and support each of the 9 MTS outcomes is set out below.   

Outcome 1: London’s streets will be healthy and more Londoners will travel actively by: 

• Making the Square Mile’s streets great places to walk and spend time by prioritising the needs of people on foot and; and by 

enabling more people to choose to cycle by making conditions safer and more pleasant.  

• Making the Square Mile more accessible and championing step-free access for all stations in the City 

• Minimising the impacts of streetworks and other disruption on users of the City’s streets 

Outcome 2:  London’s streets will be safe and secure by 

• Eliminating death and serious injuries from our streets through speed reduction, improved safety of vehicles and safer 

behaviours; 

• Making the Square Mile’s streets great places to walk, prioritising the needs of people on foot; and enabling more to choose 

to cycle by making conditions safer 
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• Maximising the opportunities presented by new transport technologies while avoiding negative impacts and unintended 

consequences 

Outcome 3: London’s streets will be used more efficiently and have less traffic on them by 

• Making the most efficient use of street space, reducing motor traffic and in particular the number of delivery and servicing 

vehicles 

• Prioritising the needs of people on foot and enabling more to choose to cycle 

• Maximising the opportunities presented by new transport technologies while avoiding negative impacts and unintended 

consequences 

Outcome 4: London’s streets will be clean and green by 

• Improving air quality and reduce noise by encouraging and enabling the transition to zero emission capable vehicles 

• Making the Square Mile’s streets great places to walk and spend time by delivering world-class public realm 

Outcome 5: The public transport network will meet the needs of a growing London by: 

• Working with TfL, national government and transport providers to improve local, national and international transport 

connections to the Square Mile 

• Maximising the opportunities presented by new transport technologies 

Outcome 6: Public transport will be safe, affordable and accessible to all 

• Making the Square Mile more accessible, championing step-free access for all stations in the City 

Outcome 7: Journeys by public transport will be pleasant, fast and reliable 

• Making the most efficient use of street space, reducing motor traffic and in particular the number of delivery and servicing 

vehicles 
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• Minimising the impacts of streetworks and other disruption 

• Maximising the opportunities presented by new transport technologies  

 

Outcome 8: Active, efficient and sustainable travel will be the best option in new developments 

City Planning Policy, supported by the Transport Strategy, requires developments to support and improve sustainable travel 

to new and redeveloped sites and make financial contribution to improvements to the transport network including for those 

walking and cycling, supporting MTS Outcome 8.   

Outcome 9: Transport Investment will unlock the delivery of new homes and jobs 

In a wider context improving transport connections externally to the City does also support MTS Outcome 9.    
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3. Linkages between Delivery Plan and Mayor’s Transport Strategy outcomes   

 

Linkages between LIP projects and programmes and the Mayor’s Transport Strategy outcomes 

Project / Programme 

M
T

S
 m

o
d

e
 

s
h

a
re

 

MTS outcomes 

Im
p

ro
v
in

g
 a

c
ti
v
e
, 

e
ff

ic
ie

n
t 
a
n
d
 

s
u
s
ta

in
a
b
le

 m
o

d
e
 

s
h
a
re

 

N
o
 1

: 
A

c
ti
v
e
 

N
o
 2

: 
 S

a
fe

 

N
o
 3

: 
E

ff
ic

ie
n
t 

N
o
 4

: 
C

le
a
n
 &

 

G
re

e
n
 

N
o
 5

: 
C

o
n
n
e
c
te

d
 

N
o
 6

: 
A

c
c
e
s
s
ib

le
 

p
u
b
lic

 t
ra

n
s
p
o
rt

 

N
o
 7

: 
Q

u
a
lit

y
 

p
u
b
lic

 t
ra

n
s
p
o
rt

 

N
o
s
 8

 &
 9

: 

S
u
s
ta

in
a
b
le

 

G
ro

w
th

/U
n
lo

c
k
in

g
 

 Programme name          

 Barbican & Golden Lane Zero Emission Zones          

 City Cluster Zero Emission Zone          

 Streets Accessibility Standard          
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City-wide 15mph – scheme development & 

implementation 
         

 
Healthy Streets minor schemes: pedestrian priority, 

accessibility, cycling and road danger reduction 
         

 Legible London City-wide roll out          

 
Puddle Dock Pedestrian safety and route severance 

scheme 
         

 Riverside Walkway – Globe View section          

 
Mansion House Station walking and public realm 

improvements  
         

 100 Minories public realm enhancements          

 City Cycle Network Phase 1 minor schemes          

 
Road Danger Reduction campaigns, behaviour 

change and community engagement 
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 Kerbside uses review          

 Lunchtime Streets          

 

City Cluster scheme implementation – junction 

improvements and Healthy Streets improvements and 

pedestrian priority, walking streets (£3m total bid into 

22/23) 

         

 Principal road renewal          

 
Implementation of bus priority in Heathy Streets minor 

schemes; and TfL bus priority schemes 
         

 
City Cycle Network Phase one, including: CS1 – CS6 

Holborn Circus to Bishopsgate via Bank          

 EV charge points – GULCS/Rapids programme          
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4. Three-year programme for TfL funding 

This table summarises the projects that will be funded in part or in their entirety by TfL funding in the period 2019/20 – 2021/22. 

Funding in 2022/21 and 2021/22 is indicative and dependent on TfL’s business planning process. 

TfL FUNDING 2019/20 TO 2021/22 
Allocated  

2019/20 £k 

Indicative  

2020/21 £k 

Indicative  

2021/22 £k 

LOCAL TRANSPORT INITIATIVES 

City Cluster and Barbican & Golden Lane Zero Emission Zones 50 50 50 

Streets Accessibility Standard 50   

City-wide 15mph – scheme development  50  

City-wide 15mph – education and enforcement   50 

Sub-total 100 100 100 
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TfL FUNDING 2019/20 TO 2021/22 
Allocated 

2019/20 £k 

Indicative  

2020/21 £k 

Indicative  

2021/22 £k 

CORRIDOR, NEIGHBOURHOODS & SUPPORTING MEASURES 

Healthy Streets minor schemes: pedestrian priority, accessibility, 

cycling and road danger reduction 
100 100 350 

Legible London City-wide roll out 215 290   

Puddle Dock Pedestrian safety and route severance scheme 185 200   

Riverside Walkway – Globe View section   100   

Mansion House Station walking and public realm improvements  40 60   

100 Minories public realm enhancements 100     

City Cycle Network – Phase 1 minor schemes     280 

City-wide 15mph – implementation     100 
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TfL FUNDING 2019/20 TO 2021/22 
Allocated 

2019/20 £k 

Indicative 

2020/21 £k 

Indicative 

2021/22 £k 

Road Danger Reduction campaigns, behaviour change and 

community engagement 
90 90 90 

Kerbside uses review 110     

Lunchtime Streets  40 60 80 

Sub-total (including Local Initiatives) 980k 1,000 1,000 
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DISCRETIONARY FUNDING 

City Cluster scheme implementation – junction improvements 

and Healthy Streets improvements and pedestrian priority, 

walking streets (£3.25m to 22/23) 

100  1,150 1,000 

Principal road renewal 102 105 104 

Bridge strengthening tbc tbc Tbc 

Sub-total 202 1,255 1,104 

TfL FUNDING 2019/20 TO 2021/22 
Allocated  

2019/20 £k 

Indicative  

2020/21 £k 

Indicative  

2021/22 £k 

STRATEGIC FUNDING 

Bus Priority       

Implementation of bus priority in Heathy Streets minor schemes; 

and TfL bus priority schemes 
50 25 25 
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London cycle grid (Quietways programme)       

City Cycle Network Phase one, including: CS1 – CS6 Holborn 

Circus to Bishopsgate via Bank 800 850   

Mayor’s Air Quality Fund       

City Cluster and Barbican & Golden Lane Zero Emission Zones* 50 50 50 

Other       

EV charge points*  50 50 75 

Sub-total 950 975 150 

All TfL funding  2,132 3,230 2,254 

* Provisional requests 
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Supporting commentary for the three-year programme  

In accordance with Transport for London guidance the Delivery Plan summarises how each project will contribute to meeting the 
MTS priorities and further details of projects that will be funded thorough the TfL’s grant funding to the City Corporation.   

 

LOCAL TRANSPORT INITIATIVES 

City Cluster and Barbican & Golden Lane Zero Emission Zones: The City has set air quality improvement as a high priority and 

aims to bring in higher standards by 2022 in the City Cluster which has the highest concentration of people working, and therefore 

on the street at many times of day.  The second area, Barbican and Golden Lane Estate has a high concentration of residents and 

will see more daytime visitors using the streets with the development of the Culture Mile.  The current air quality monitoring and 

projections of air quality after the introduction of the ULEZ in 2019 show that further interventions are required to bring pollution 

down and work to the international health-based standards, as recommended in the MTS.   

Streets Accessibility Standard: Through working with residents, workers and access groups we will define an accessibility 

standard that goes above and beyond existing accessibility requirements. This ensures that people of all abilities who use our 

streets have an environment where they can travel comfortably and confidently. This project supports the delivery of MTS proposal 

1, reviewing removal of street furniture, improving pavements, introducing more raised tables and seating and provision for non-

standard cycles. 

City-wide 15mph speed limit: The City would like to introduce a 15mph limit across all streets.  Evidence shows that the severity 

of accidents is significantly reduced at slower speeds.  The project includes implementation of the scheme, accompanied by 

education and enforcement which should help deliver against the Vision Zero aim.   
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CORRIDOR, NEIGHBOURHOODS & SUPPORTING MEASURES 

Healthy Streets minor schemes: Schemes will be delivered which create Healthy Streets.  Providing more space for walking and 

cycling, better accessibility for all users and road danger reduction working towards Vision Zero.  Small schemes will be identified 

which meet this objective and are deliverable in the short term.   

Legible London City-wide roll out: The City supports the programme of the ‘Legible London’ as developed by TfL to introduce 

comprehensive signing across its area.  Particularly as this compliments the City’s ambition to make the Square Mile a world class 

walking city, making it more accessible and attractive to move around on foot.   

Puddle Dock Pedestrian safety and route severance scheme: Priority pedestrian route improvement and scheme to address 

severance and safety at Upper Thames Street, to access riverside.   

Riverside Walkway – Globe View section: This section of the Riverside has been closed for many years as it is not a continuous 

route. This means that the walkway is currently diverted onto the busy and polluted Thames Street. By completing and enhancing 

this section of walkway and linking it to the adjacent development, the completion of the Thames Path will be enabled and a 

continuous and accessible walkway along the Thames provided.   

Mansion House Station environs: Proposals include improvements to key walking routes including routes to the station to include 

widening footways and accessibility improvements along with public realm improvements focussed on Little Trinity Lane that will 

deliver an enhanced green public space incorporating seating, lighting and noise and pollution mitigation measures. 

100 Minories public realm enhancements: Proposals include the formation of a brand new green public space to replace under-

utilised carriageway space at Crescent, along with a new north-south walking route through the new development that will improve 

routes to the station and accessibility improvements. 

City Cycle Network – Phase 1 minor schemes: Minor scheme proposals will be developed which assist in providing better 

connections identified as necessary to provide a relaxed, connected and safer City Cycle Network.  
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Kerbside uses review: In order to manage the street space more efficiently and reduce traffic overall (particularly private motor 

vehicle trips) we wish to undertake a detailed kerbside use review. This will look at all aspects of kerbside use, including loading 

activity for freight, taxi circulation and stopping and other parking activity. 

This review will enable us to identify the current inefficiencies, rationalise use, identify solutions to optimise the efficiency of 

kerbside for essential traffic, provide more space and infrastructure for people walking and cycling, and deter private motor vehicle 

trips.  This will include using emerging technology for real time management of kerb space.  This supports the Mayors objectives of 

reducing traffic and more efficient use of road space.   

Road Danger Reduction campaigns, behaviour change and community engagement: A series of campaigns, programmes 

and events to influence the attitudes of road users. To achieve reductions in KSIs, and work towards the Mayor’s Vision Zero a 

change of culture is required. Empathy towards other road users and understanding of their behaviours reduces conflict and 

collisions. Attitudinal surveys will be taken annually to measure the impact over time.  These will include: Be Brake Ready – 

campaign to drivers and riders – include on street actions, multi-media campaign   

The Active City Network (ACN) has been established with the aim of getting more people walking and cycling more safely.  

Lunchtime Streets: ‘Lunchtime Streets’ pilots timed closures on a busy pedestrian environment during the lunchtime peak. St 

Mary Axe is an example where there is a high density of pedestrians at lunch, together with complaints about traffic and a history of 

injuries. This will be organised in summer 2019.  The event will offer an opportunity to work with businesses in the area to improve 

the public realm and trial retiming and reduction of the number of vehicles.  Further events in other local streets will be organised, 

with an objective of a rolling programme of at least three streets with this activity over the summer months by 2022 

City Cluster Liveable Neighbourhood: The area defined as the City Cluster is where there is a high density of office space, with 

further future growth, therefore attracting high volumes of people on foot.  This expanding area needs to consider more efficient 

ways of using street space to prioritise it for people walking and therefore better management of deliveries and reduction in freight 

vehicles.  The opportunity to close streets completely to vehicles at peak pedestrian times is likely and provision of better public 

realm and green space to improve the environment is the ambition.  This will match the Healthy Streets approach of the MTS.   



22 

A zero emission zone is also included for this area to be introduced in 2022 to address air quality which is currently breaching 

recommended levels based on both national and international health based standards for PM and NO2.  This will assist in reaching 

the more stringent standards for PM as set out in the MTS.  

Work required in advance includes traffic modelling and detailed analysis of loading and servicing requirements to buildings, in 

order to reduce and better manage vehicles in the area.  Junction improvements will give greater priority and safety to people 

walking.  This approach helps deliver on the Vision Zero for accidents, more active travel, better accessibility and reduction in 

traffic.   

City Cluster scheme implementation will focus on junction improvements and Healthy Streets improvements – walking streets and 

pedestrian priority (£3.25m total bid into 22/23).  Further improvements for a comprehensive project will be undertaken with 

developer contributions, subject to further approval by City Corporation committees.   

Principal road renewal: Priorities for the next 3 year period have been identified for Newgate Street (Old Bailey to King Edward 

Street); this was previously deferred from this year due to long-term utility works; Holborn Viaduct (Snow Hill to Shoe Lane Bridge); 

previously deferred due to then unknown extent of waterproofing of viaduct sections; and London Wall (Westbound: Moorgate to 

Wood Street),  (Eastbound: Aldersgate Rotunda to Wood Street).  These priorities are based on current life-cycle, current physical 

conditions and forecasted conditions over the next three years.   Quality of principal roads assists in providing a network for a good 

quality pleasant public transport experience in line with the MTS outcome 7. 

STRATEGIC FUNDING 

Bus Priority: We will undertake feasibility works for existing schemes identified by TfL to mitigate the impact of the roads 

modernisation plan on bus journey times. Furthermore, we will also identify opportunities to deliver bus priority to support use of 

public transport with in our healthy streets minor schemes. This supports the bus priority programme (page 58, TfL Business Plan) 

and MTS proposals 58 + 59.  

London cycle grid (Quietways programme) - City Cycle Network Phase 1: Through assessment of requirements to provide a 

relaxed, connected and safer City Cycle Network the two schemes for Holborn Circus to Bishopsgate via Bank, and King William 

Street, Bank to Monument, also make the connections as identified by TfL London cycle grid.  Thus, supporting the MTS outcomes 
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for more active travel and enabling cycling from further outside the Square Mile, in line with the ambition to more sustainable mode 

share across London.   

Mayor’s Air Quality Fund - City Cluster and Barbican & Golden Lane Zero Emission Zones: Part funding of the Zero Emission 

Zones is sought from the Mayor’s Air Quality Fund, schemes as explained above.   

GULCS/Rapids programme – Electric vehicle charge points: EV charge points will be needed to support the two areas 

proposed for Zero Emission Zones as proposed by the City for 2022, and the anticipated Central London Zero Emission Zone for 

2025.  The location of further charge points will be decided in conjunction with prioritisation for taxi and freight vehicles.  Where 

possible the design of charging points to be sensitive to the streetscape and public realm, although the priority for charge points is 

to be off-street.  Enabling infrastructure supports the MTS ambition for a zero carbon city and meeting air quality targets for NO2 

and PM. 
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5. Proposed funding strategy – 3-year programme 

The potential funding sources for the Delivery Plan are set out below, including funding from TfL, contributions from the City’s own 

funds, and funding from developer contributions (S106, S278 and CIL).  Once the City Department of the Built Environment project 

review is completed, additional projects will be included in the programme and therefore the total funding will be increased, with 

those projects delivered through City and other funds.   

Funding source 
2019/20 

£k 

2020/21 

£k 

2021/22 

£k 

Total     

£k 

TfL funding 

Corridors & Supporting Measures and Local Transport Initiatives  980 1,000 1,000 2,980 

Discretionary funding 202 1,255 1,104 2,561 

Strategic funding  950 975 150 2,075 

Sub total 2,132 3,230 2,254 7,616 

City funding 

Parking revenue 1,000 444   1,444 
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Funding source 
2019/20 

£k 

2020/21 

£k 

2021/22 

£k 

Total     

£k 

Other sources of funding 

S106 1,590 1,070 697 3,357 

S278 610 380 800 1,790 

CIL 0 100 300 400 

Third party contributions 470 610 650 1,730 

Total  5,802 5,834 4,701 16,337 
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6. Delivery Plan Medium to Long-term Programme   

The table below summarises the programmes that the City of London is anticipating delivering up to 2041.  These programmes will 

be subject to a detailed prioritisation process in line with the Transport Strategy, Local Plan and City of London Corporate Priorities.  

For the final approved Transport Strategy Delivery Plan and Local Implementation Plan a more detailed programme of projects for 

delivery up to 2021/22 will be provided which will be in addition to those under the TfL funded programme.  All projects are subject 

to City Corporation approval processes, including relevant Committee and Sub-Committee approval. The total cost includes 

delivery beyond the current Plan period, funding sources are for all years of the project and may vary year-by-year. 

 

Project Project description 

Anticipated 

completion 

date 

Funding 

sources 

Estimated 

Total cost £k 

Link to MTS outcomes 

Sustainable 

logistics centre  

Co-location major suppliers in a single 

warehouse, alongside consolidation, 

waste collection and courier services.  

First three years of funding are for 

feasibility and scheme development.  

Delivering two last mile logistics hubs in 

underutilised City Corporation assets 

2030 

 

 

2025 

CoL TBC 

Outcome 3 & 4:  By 

reducing the amount of 

deliveries by traditional 

freight vehicles, the road 

space will be used more 

efficiently and there will 

be an overall motor 

traffic reduction, also 

resulting in a reduction 
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by 2022. A further three hubs will be 

delivered by 2025 

in vehicle related 

emissions.  

City Cycle Network 

Phase 1 

Including: 

 

We will deliver  the Bishopsgate to 

Blackfriars (including improvements at 

Mansion House junction) and CS1 to 

Monument Junction sections by 2025. 

 

2025 

CoL 

TfL 

Developer 

contributions 

8,000 

Outcome 1 & 2, Healthy 

streets; and active 

travel, Safe and Secure: 

by providing a 

comprehensive network 

through the City streets 

to complement the 

Strategic Cycle network, 

we aim to make cycling 

more attractive thus 

increasing the level of 

active travel and reduce 

road danger to cyclists 

City Cycle Network 

Phase 1 

• Holborn Circus via Bank 
including connecting the City 
Cluster to Cycle Superhighway 
(CS) 2 and CS6 

• CS3 to St Paul’s via the City 
Cluster and London Wall (in 
conjunction with planned 
network improvements at St 
Paul's Gyratory) 

• Monument Junction to CS4 via 
London Bridge in partnership 
with TfL 

2030 

CoL 

TfL 

Developer 

contributions 

TBC 

Outcome 1 & 2, Healthy 

streets; and active 

travel, Safe and Secure 
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• CS2 to CS3 via Mansell Street 
(in partnership with TfL) 

 

Core Cycle 

Network – Phase 2 

Delivery of remaining core cycle 

network. 

 

2035 

CoL 

TfL 

Developer 

contributions 

TBC 

Outcome 1 & 2, Healthy 

streets; and active 

travel, Safe and Secure 

Bank Junction and 

surrounding streets  

Walking and public realm 

improvements. 
2025 

CoL 

Developer 

contributions 

17,000 

Outcome 1, 2, 3 & 4 

This scheme will deliver 

against a number of 

outcomes, providing 

high quality public realm 

following on from the 

reduction in traffic 

through the junction; air 

quality improvements 

have already been 

delivered from phase 

one of the scheme. 
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Moorgate area  

Walking improvements to junction and 

surrounding public realm (in 

conjunction with Crossrail) and to 

streets connecting Moorgate Station, 

Liverpool Street Station and the City 

Cluster 

2025 

Developer 

contributions 

Crossrail 

9,500 

 

Outcome 1, 2 & 5 

The scheme should 

deliver more space for 

people walking and 

reduce road danger; it 

also supports the 

greater connectivity of 

public transport across a 

wider part of London, 

supporting the increase 

in people using 

Moorgate Station as a 

result of the Crossrail 

programme 

Culture Mile  

Delivery of public realm improvements 

to support Culture Mile;  

and Beech Street public realm, traffic 

management improvements 

2026 

CoL 

Developer 

contributions 

20,000 

Outcome 1, 2, 3, 4 

Improvements include 

the removal of traffic 

and addressing air 

quality in the area tied 

with supporting 

developments through 

Smithfield and the new 

Centre for Music.   
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Museum of London 

roundabout, St 

Paul's gyratory  

Removal of St Paul’s gyratory system 

and Museum of London roundabout, 

including measures to support the 

delivery of the Centre for Music 

2028 
Developer 

contributions 
27,800 

Outcome 1, 2, 3, 4 

This scheme will deliver 

more space and comfort 

for people walking and 

cycling; the severance 

created by the gyratory 

road system and 

associated road danger 

will be removed and the 

area will be less 

dominated by traffic.   

City Cluster  

Delivery of the City Cluster Area 

Strategy and associated traffic 

management and Healthy Streets 

measures 

2030 

TfL 

Developer 

contributions 

20,000 + 

Outcome 1, 2, 3, 4 

This scheme will provide 

more space for people 

walking and transform 

the way deliveries are 

made thus using the 

space more efficiently, 

reducing the total 

number of motor 

vehicles and reducing 

vehicle related 

emissions and pollution.   
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Fleet Street and 

Courts Area 

Area improvement scheme for Fleet 

Street between Chancery Lane and 

Ludgate Circus 

2025-2040 

CoL 

Developer 

contributions 

10,000 

Outcome 1, 2, 3, 4 

This will deliver a 

reduction in air pollution 

and the dominance of 

traffic along Fleet Street.   

Greater space for 

people walking, a 

healthy streets 

approach, will deliver a 

better environment for 

active travel and more 

efficient use of road 

space.      
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7. TfL Business Plan 

In developing and preparing the Transport Strategy and Delivery Plan we have considered the Mayor’s aspiration to deliver 

the major projects in TfL’s Business Plan and the milestones associated with these projects. The following TfL projects have 

implications for the City of London.  This will be reviewed with the new TfL business plan anticipated in December 2019. 

Old Street roundabout 

Whilst the physical extent of works on this scheme fall solely within the London Borough of Islington, there are potential 

traffic implications to the City of London highway network. We are working with officers from Transport for London and the 

London Borough of Islington to identify and resolve any issues which may occur. 

Ultra-Low Emission Zone (ULEZ) 

Delivery of ULEZ is an important step to improving air quality in the Square Mile and surrounding central London boroughs, 

which the City Corporation supports. Supporting works such as signage on the City highway network will be delivered by 

Transport for London.  

Elizabeth Line 

On completion, the Elizabeth Line will make a significant public transport provision improvement to the Square Mile with 

access to the new line at Smithfield, Moorgate and Liverpool Street. To support the increased footfall at these sites, the City 

of London are delivering improvements at these new ticket halls.  

At Smithfield we are widening pavements, improving crossing points and resurfacing all carriageways and footways. At 

Moorgate we will close the southern end of Moorfields to vehicles except for those servicing buildings and the area 

immediately outside the station will be reinstated with high quality materials and artworks. Moorgate itself will benefit from 

slower traffic and improved informal crossings. 
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Liverpool Street will be pedestrianised in the area surrounding the station. This will be supported by wider footways and 

improved crossings in Eldon Street, Blomfield Street and Old Broad Street. We will also develop options for improving the 

eastern end of Liverpool Street and Old Broad Street north of London Wall to support the increased expected pedestrian 

numbers in the area. 

Bank Station Update 

The Bank Station Upgrade will provide a significant capacity upgrade to Bank station at a platform level as well as new 

escalators, a new entrance resulting in a 40% capacity uplift. This will provide much required increased connectivity and 

accessibility improvements in the Square Mile.  

To support the scheme, the City has closed Arthur Street and Nicholas Lane to traffic whilst works are undertaken and will 

support in public realm and highways improvements at the new ticket hall. 

Modernisation of the Circle, District, Hammersmith & City and Metropolitan Lines 

The modernisation of the sub-surface lines will bring a welcome improvement in public transport capacity to and around the 

City. We are undertaking no complementary works to support signalling and rolling stock upgrades. 

Deep Tube Upgrade Programme 

The Deep Tube Upgrade Programme will bring a welcome improvement in public transport capacity to and around the City. 

We are undertaking no complementary works to support signalling and rolling stock upgrades. 

DLR Rolling Stock 

The new DLR rolling stock will bring a welcome improvement in public transport capacity to and around the City. We are 

undertaking no complementary works to support rolling stock upgrades. 
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8. Risks to the delivery of the three-year programme  

The principal risks associated with delivery of the TfL funded programme of projects are summarised below together with 

possible mitigation actions. Risk registers are being developed for all projects that will receive funding in 2019/20. The 

principal project risks will be included in the final version of this Delivery Plan.  

Risk Likelihood Potential mitigation measures Impact if not mitigated 

Financial    

There is a risk that funding 

sources, both TfL and other 

sources, become unavailable, are 

reduced or are not available at the 

time they are needed.   

L 

Seek funding from other sources or 

reprofile other projects to allow 

funding to be reallocated 

Change the project scope to react to 

the unavailability or delay in funding to 

allow the main elements of the project 

to still be delivered 

Projects may be delayed, closed 

prematurely or removed from the 

programme 
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Risk Likelihood Potential mitigation measures Impact if not mitigated 

Statutory / Legal    

The two main statutory/legal risks 

associated with the programme 

are: 

• Approval is not obtained 

from TfL for the exercise of 

the Highways Act or Traffic 

Management Act Road 

powers for affected streets  

 

• Objections are made to 

Traffic Order proposals 

under the Road Traffic 

Regulation Act 

 

L 

 

 

M 

 

 

Ensure projects are aligned with the 

MTS and engage TfL in the 

development of projects 

 

Thorough and early engagement and 

consultation with all relevant 

stakeholders and interested parties 

 

 

 

Projects may be removed from the 

programme 

 

Projects may be delayed or 

removed from the programme 
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Risk Likelihood Potential mitigation measures Impact if not mitigated 

Third Party    

The main third-party risks are: 

• Stakeholders and interested 

parties are disengaged with 

the programme 

 

 

 

• There is a lack of alignment 

with the City of London 

aspirations and those of 

neighbouring boroughs 

 

M 

 

 

 

M 

 

 

Thorough engagement and 

consultation with all relevant groups, 

persons and bodies interested and/or 

impacted by the programme 

 

Close and collaborative working with 

the boroughs of Tower Hamlets, 

Hackney, Camden, Islington, 

Westminster, Lambeth and 

Southwark; including through the 

Central London Sub-regional 

Transport Partnership 

 

There could be a lack of ownership 

and support from the wider 

community and/or objections made 

to projects. 

 

Projects could conflict with each 

other resulting in projects being 

delayed or becoming undeliverable 
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Risk Likelihood Potential mitigation measures Impact if not mitigated 

Public / Political    

Elements of the programme could be 

seen as unambitious or too radical by 

members  

L 

Keeping members involved and 

engaged early in the development of 

projects and keep them up to date 

and aware of the aspirations of the 

Mayor of London, the Mayor’s 

Transport Strategy and our 

commitment to its delivery.  

Projects do not receive approval 

and are delayed or abandoned 

Programme & Delivery    

Changes in staffing could provide the 

following programme and delivery 

risks; 

• An inadequate level of 

resourcing 

 

 

• A lack of required skills or 

knowledge 

 

 

M 

 

 

M 

 

 

Prepare a resourcing plan to manage 

and allocate staff time and update 

throughout the programme.  

Identify where skills/knowledge are 

limited in the resourcing plan and 

provide training where appropriate.  

 

 

Delay to the delivery or reduced 

quality of projects and programme 

 

Reduced quality of projects and 

programme 
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9. Monitoring the delivery of the outcomes of the Mayor’s Transport Strategy 

In line with MTS aspirations we are aiming for an active and sustainable mode share target of 99 percent by 2040. This 

would make the City one of the cleanest and healthiest central business districts in the world. We have also set targets 

against key MTS outcome indicators, summarised in the table below. 

The City Corporation will monitor and record delivery indicators and report to TfL annually using Proforma C. 

Additionally, the City will report on the local indicators listed in our Transport Strategy. These indicators will be supported by 

a City Streets Report published every two years which will provide indicator data updates and an analysis of traffic trends 

based on our biennial vehicular and pedestrian counts. 

 

 

Objective Metric 
City 

target  

Target 

year 
Additional commentary 

Overarching mode share aim – changing the transport mix 

Londoners’ trips to be 

on foot, by cycle or by 

public transport 

Active, efficient and sustainable (walking, 

cycling and public transport) mode share 

(by City/borough resident) based on 

average daily trips. Base period 2013/14 - 

2015/16. 

97% 

 

99% 

2021 

 

2041 

The City is working to make the 

City a great place for walking and 

cycling through numerous 

proposals and an emphasis on 

prioritising pedestrians on our 

streets.  
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Objective Metric 
City 

target  

Target 

year 
Additional commentary 

Healthy Streets and healthy people 

Outcome 1: London’s streets will be healthy and more Londoners will travel actively 

Londoners to do at 

least the 20 minutes 

of active travel they 

need to stay healthy 

each day 

Proportion of London residents doing at 

least 2x10 minutes of active travel a day 

(or a single block of 20 minutes or more). 

70 2041 

The City is enhancing its walking 

and cycling networks alongside 

making every street accessible to 

all. 

Londoners have 

access to a safe and 

pleasant cycle 

network 

Proportion of Londoners living within 400m 

of the London-wide strategic cycle network. 
100 2041 

The planned extension to the City 

cycling network alongside 

additional TfL strategic cycle 

schemes will ensure that nearly 

every City property is within 400m 

of an enhanced cycling link. 
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Outcome 2: London's streets will be safe and secure 

Deaths and serious 

injuries from all road 

collisions to be 

eliminated from our 

streets 

Deaths and serious injuries (KSIs) from 

road collisions, base year 2005/09 (for 

2022 target) * 

35 2022 

The City will adopt a Safe 

Systems approach to reducing 

road danger to ensure that no 

one is killed or seriously injured 

on our streets in 2040. 

Deaths and serious injuries (KSIs) from 

road collisions base year 2010/14 (for 2030 

target). 

16 2030 

The City will adopt a Safe 

Systems approach to reducing 

road danger to ensure that no 

one is killed or seriously injured 

on our streets in 2040.  This date 

(where the MTS date is 2041) is 

aligned with the actions in the 

Transport Strategy which are set 

to deliver a reduction in KSIs.   

The Metropolitan Police Service (MPS) introduced a new collision reporting system in November 2016 – the Case Overview 

and Preparation Application (COPA).  The City of London Police also moved to the Collision Reporting and Sharing 

(CRASH) system in October 2015.  This has had a number of impacts on the data that is available to Transport for London 

(TfL) and the London Boroughs in the ACCSTATS database for collision investigation.   

Under the new systems officers use an ‘injury-based assessment’ in line with DfT STATS 20 guidance and online self-

reporting is available.  Both of these changes are expected to provide a better assessment of injury occurrence and severity 

but have made data collected from November 2016 onwards difficult to compare with earlier data.   
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TfL commissioned the Transport Research Laboratory (TRL) to undertake a back-casting exercise to enable pre-November 

2016 data to be compared with post November 2016 data.  These initial back cast estimates included the number of people 

killed or seriously injured (KSI) for each borough between 2005 and 2017 and this data has been used to update borough 

targets to align with those contained in the Mayor’s Transport Strategy, namely a 65% reduction in KSIs by 2022 against the 

2006-09 baseline, a 70% reduction in KSIs by 2030 against the 2010-14 baseline and zero KSIs by 2041. The City of 

London is not yet able to apply the back-cast estimates as there is not a full 12 months of verified data since the changes to 

the reporting system.  The City did not introduce the new recording system at the same time as other London authorities.  

Revised data should be available by mid-2019. 

*The City of London has proposed an alternative trajectory to 2030 and 2040/2041.  These figures are reflected in the table for the 2022 target.  This 

has been discussed in detail with TfL.  Once the back-casting exercise, as described below, has been completed to provide a new baseline for 

2005/9 and 2010/14 these targets will be adjusted.   
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Outcome 3: London's streets will be used more efficiently and have less traffic on them 

Reduce the volume of 

traffic in London. 

Vehicle kilometres in given year. Base year 

2015. Reduce overall traffic levels by 10-15 

per cent. 

80 million 

km 
2041 

The City is aspiring to reduce 

motor traffic volumes by 30% by 

2030, and by another 50% on top 

of this reduction by 2050.  

The Transport Strategy sets 

ambitious targets which should 

contribute positively to MTS 

outcome 3, (Proposal 11) with a 

combination of measures 

designed to take a proactive 

approach to traffic reduction.  

Reductions in all types of motor 

traffic will be required to meet 

this.   

 

Reduce the number 

of freight trips in the 

central London 

morning peak. 

10 per cent reduction in number of freight 

vehicles crossing into central London in the 

morning peak period (07:00am - 10:00am) 

by 2026. 

N/A N/A N/A 
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Reduce car 

ownership in London. 

Total cars owned and car ownership per 

household, City residents. Quarter of a 

million fewer cars owned in London. Base 

period 2013/14 - 2015/16.  

2,600 2041 

The City will support a reduction 

in the total number of cars owned 

by improving walking and cycling 

conditions across the City. 

Outcome 4: London's streets will be clean and green 

Reduced CO2 

emissions. 

CO2 emissions (in tonnes) from road 

transport within the City. Base year 

2015/16. 

11,700tn 2041 The City aims to cut all transport 

related local air pollution and 

carbon emissions to virtually zero 

and streets will be quieter more 

relaxing places. Together with 

wider action to reduce emissions 

from buildings and development 

this will mean that the City enjoys 

some of the cleanest urban air in 

the world. 

Reduced NOx 

emissions. 

NOX emissions (in tonnes) from road 

transport within the City. Base year 2013. 
10tn 2041 

Reduced particulate 

emissions. 

PM10 and PM2.5 emissions (in tonnes) from 

road transport within City. Base year 2013. 
7/3tn 2041 
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A good public transport experience 

Outcome 5: The public transport network will meet the needs of a growing London 

More trips by public 

transport - 14-15 

million trips made by 

public transport every 

day by 2041. 

Trips per day by trip origin. Reported as 

3yr moving average. Base year 2013/14 - 

2015/16. 

12 2041 

The City will continue to work with 

TfL to improve public transport 

connectivity to the City. 

Outcome 6: Public transport will be safe, affordable and accessible to all 

Everyone will be able 

to travel 

spontaneously and 

independently. 

Reduce the difference between total public 

transport network journey time and total 

step-free public transport network 

4-minute 

difference 
2041 

We will work with TfL to prioritise 

investment in accessibility 

improvements to Underground 

and DLR stations within the 

Square Mile, beginning with 

making Bank Station accessible. 

Our ambition is that all stations 

within the Square Mile are 

accessible by 2044. 
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Outcome 7: Journeys by public transport will be pleasant, fast and reliable 

Bus journeys will be 

quick and reliable, an 

attractive alternative 

to the car 

Annualised average bus speeds, base 

year 2015/16 
6.7 2041 

The City proposes a number of 

measures that, in conjunction 

with TfL’s proposed changes, will 

aim to improve bus journey times. 

Our traffic reduction ambitions will 

also provide significant bus 

priority in the form of better traffic 

flow for all street users. 
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Appendix 1. 

City of London Local Implementation Plan – 2019/20 – 2021/22 

Requirements for Local Implementation Plan submission 

Requirement of Local 
Implementation Plan submission 

 Page 
number 

R2 R6 Introduction 3 

R3 R4 1. Policy Context  5 

R7 R8 R10 R11 2. City of London Transport Strategy delivery of MTS Outcomes 9 

R13 (ST01) 3. Linkages between Delivery Plan and Mayor’s Transport Strategy outcomes 10 

R17 ST04 4. Three-year programme for TfL funding    12 

  * Provisional requests  15 

R18  Supporting commentary for the three-year programme  19 

R15 (ST02) 5. Proposed funding strategy – 3-year programme  20 

R16 (ST03) 6. .Delivery Plan Medium to Long-term Programme  27 

R14 7. TfL Business Plan  33 

R19 (ST05) R20  8. Risks to the delivery of the three-year programme  35 

R23 R24 9. Monitoring the delivery of the outcomes of the Mayor’s Transport Strategy  39 
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R5 Integrated Impact Assessment – separate report  

R20 R21 R22 (ST06) Annual spending submission  Appdx 2 

   

 

 



Appendix 2: TfL comments on draft LIP Delivery Plan 



TfL comments on draft LIP Delivery Plan 

Comment Response 

1.LIP guidance requirements   

1.1 The City should outline at the start of the Transport Strategy, the 
democratic process that the City follows in order for the Transport 
Strategy/LIP to be signed off. This is a requirement set out in the LIP 
Guidance.  

Additional section added to Introduction 

1.2 The City should provide a statement in the main Transport 
Strategy/LIP referencing the IIA that has been completed. It’s noted that 
an IIA was submitted as part of the draft for consultation.  

Further detail added on IIA in Section 1  

1.3 The City should give reference to the other core Mayoral strategies 
that are relevant to the Transport Strategy/LIP, setting out why they are 
important to the City and how they might influence the Transport 
Strategy/LIP (other strategies that might be of relevance include the 
London Plan, London Environment Strategy and strategies on economic 
development, housing, health and culture).  

Further detail added on regional policy in Section 1. 
 

2.Objective setting – Mode share   

2.1 It is noted that the City’s Transport Strategy/LIP sets out a clear 
vision, aims and 10 outcomes detailing how the City will deliver the 
strategy/LIP.  

No action 

2.2 We welcome the level of ambition that has been demonstrated in the 
Transport Strategy/LIP, particularly around reducing traffic volumes and 
prioritising walking, cycling and public transport.  

No action 

  



3.Objective setting – MTS Outcomes   

3.1 All requirements met.  No action 

3.2 It is important that the City work closely with neighbouring authorities 
in order for the benefits of traffic reduction, and the other ambitious 
outcomes set out in the Transport Strategy/LIP, to be felt at a sub-
regional level.  

Noted – no action in document 

3.3 The City could expand on some of the public transport elements that 
feature in the final section of the Transport Strategy/LIP to outline further 
aspirations for public transport services to, from and within the City.  

As the City supports the aspirations in the MTS for 
public transport there are no additional points to be 
included.   
 
The Transport Strategy has been updated to include:  
The Mayor and TfL have laid out ambitious plans for 
expanding the Capital’s public transport networks to 
address the additional pressures this growth will place 
on these services.  We will work with TfL to support 
the delivery of these aspirations to ensure the public 
transport network continues to meet the needs of 
people travelling to and through the Square Mile.    

Borough targets   

4.1 The City needs to set a 2021 target for the Active, efficient and 
sustainable mode share Outcome – this is a key outcome for the MTS so 
all boroughs are asked to set a target for both 2021 and 2041.  

Section 9 - additional target for 2021 added. 

4.2 It is noted that a more ambitious target has also been set for 2041 for 
Outcome 3a – the City should provide a short narrative in the table 
provided in the delivery plan submission, however the main Transport 
Strategy document clearly sets out the City’s ambitions on reducing 
traffic over the course of the strategy.  

Section 9 updated to include:  
The Transport Strategy sets ambitious targets which 
should contribute positively to MTS outcome 3, 
(Proposal 11) with a combination of measures 
designed to take a proactive approach to traffic 



reduction.  Reductions in all types of motor traffic will 
be required to meet this. 

4.3 It is noted that the City has set its Vision Zero target of 0 for 2040, a 
year earlier than the MTS aim for 2041. If this is intentional then the 
more ambitious target should be supported by a short narrative 
explaining why a more ambitious target has been set.  

Section 9 updated to include: 
This date (where the MTS date is 2041) is aligned 
with the actions in the Transport Strategy which are 
set to deliver a reduction in KSIs 

4.4 Following the moves to new collision reporting systems – the Case 
Overview and Preparation Application (COPA) for the Metropolitan 
Police Service and Collision Reporting And Sharing (CRASH) for the 
City of London Police – we have now completed initial back estimates for 
the number of people killed or seriously injured (KSI) for each borough 
between 2005 and 2017 (contained in the 2017 ‘Casualties in Greater 
London’ factsheet, available on the TfL website alongside supporting 
data tables at https://tfl.gov.uk/corporate/safety-and-security/road-
safety).  

Target amended to include an agreed an interim 
target for 2030 which reflects a more realistic and 
deliverable target.  The 2040/41 target is in line with 
the TfL recommendation.   
 

4.5 We will issue a revised set of borough trajectories for Outcome 2 and 
Vision Zero and need boroughs to update their targets to reflect these 
new trajectories in their final LIP for 2022 and 2030 (2041 is unchanged 
at 0). The level of ambition remains unchanged, despite these revised 
figures. The borough is also asked to include the following text in the 
final LIP under Outcome 2 explaining the reasoning for the change in 
trajectories and targets: ‘The Metropolitan Police Service (MPS) 
introduced a new collision reporting system in November 2016 - the 
Case Overview and Preparation Application (COPA). The City of London 
Police also moved to the Collision Reporting And Sharing (CRASH) 
system in October 2015. This has had a number of impacts on the data 
that is available to Transport for London (TfL), and the London Boroughs 
in the ACCSTATS database for collision investigation. Under the new 
systems officers use an ‘injury-based assessment’ in line with DfT 
STATS 20 guidance and online self reporting is available. Both of these 

See above and City of London is not in a position to 
undertake the full back casting exercise as it does not 
yet have full 12 months of data collected under the 
new system.  Data analysed so far though indicates a 
similar position to other London Local Authorities. 
 
The City of London has proposed an alternative 
trajectory to 2030 and 2040/2041.  These figures are 
reflected in the table for the 2022 target.  This has 
been discussed in detail with TfL.  Once the back-
casting exercise, as described below, has been 
completed to provide a new baseline for 2005/9 and 
2010/14 these targets will be reviewed.   
 
Explanatory text added.  



changes are expected to provide a better assessment of injury 
occurrence and severity but have made data collected from November 
2016 onwards difficult to compare with earlier data. 
 
TfL commissioned the Transport Research Laboratory (TRL) to 
undertake a back-casting exercise to enable pre-November 2016 data to 
be compared with post November 2016 data. These initial back cast 
estimates include the number of people killed or seriously injured (KSI) 
for each borough between 2005 and 2017 and this data has been used 
to update borough targets to align with those contained in the Mayor’s 
Transport Strategy, namely a 65 percent reduction in KSIs by 2022 
against the 2005-09 baseline, a 70 percent reduction in KSIs by 2030 
against the 2010-14 baseline and zero KSIs by 2041. The targets 
contained in this final version of our LIP have been set against Outcome 
2 for Vision Zero to reflect the reporting changes. The level of ambition 
remains unchanged, despite these revised figures.’ 

5.Delivery Plan – Longer term   

5.1 The City could provide an expanded commentary to support the 
longer term plan that has been submitted in the LIP delivery plan 
document. This should reflect how the listed schemes address the 
relevant MTS outcomes.  

Additional commentary provided in Section 6.  

6.Delivery Plan – 3 year programme   

6.1 All requirements were met for the three year plan section of the LIP 
delivery plan submission.  

No action 

  



7.Delivery Plan – 1 year programme   

7.1 It is noted that the Pro Forma A was submitted alongside the 
Transport Strategy/LIP submission. More detailed feedback will be 
provided by Network Sponsorship, but the form needs to contain more 
detail as some sections have not been completed.  

ASS Proforma A was resubmitted with additional 
information in December 2018; this will be 
resubmitted with LIP to reflect final annual settlement 
figure for 2019/20.  

8. Delivery Plan – General  

8.1 The LIP delivery plan should be more clearly linked to the main 
Transport Strategy/LIP document, either by more clearly referencing it in 
the main document or perhaps by including it within the main document 
as an appendix. 

Noted and additional comment in Transport Strategy:  
This Strategy, together with a separate LIP Delivery 
Plan, will form the City of London Corporation’s Local 
Implementation Plan (LIP). The City Corporation, 
along with London’s 32 boroughs, is required to 
produce a LIP that details how we will support the 
delivery of the MTS. Our draft LIP Delivery Plan is 
published alongside this draft Strategy and provides 
more details of the alignment between our visions, 
aims, outcomes and proposals and the MTS.  It sets 
out schemes and projects to deliver the transport 
proposals, essentially those funded by TfL, and also 
supported by other funding as appropriate.  This is 
available on the Transport Strategy website 

 


