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Summary

The purpose of this report is to update Members on the progress that has been made 
in relation to fire safety matters since the last update report submitted to Committee in 
March 2019. 

Recommendations

Members are asked to note, consider and comment on the report.

Main Report

Background

1. In July 2017, an initial detailed report was presented to the Community & Children’s 
Services Committee, the Housing Management & Almshouses Sub-Committee 
and the Audit and Risk Management Committee updating Members on the City of 
London Corporation’s (CoLC) approach to fire safety in its social housing portfolio. 
This report informed Members of the progress we had made with matters such as:

 fire risk assessments,
 communication with residents,
 estate management,
 fire safety maintenance and improvement work,
 inspections by the London Fire Brigade (LFB),
 potential future improvement works.

2. Further update and review reports have been brought back to this Committee and 
the Housing Management & Almshouses Sub-Committee on several occasions to 
inform Members of the work that has been done to enhance the safety of the 
CoLC’s social housing estates and its residents in the event of fire. 

3. This report is intended as a further update.



Considerations

Automatic Water Fire Suppression Systems (Sprinklers)

4. At its meeting on 11 May 2018, Members of the Community & Children’s Services 
Committee agreed a recommendation from its Director to retrofit automatic water 
suppression systems in each of its five social housing high-rise tower blocks below:

 Great Arthur House, Golden Lane;
 Petticoat Tower, Middlesex Street;
 West Point, Avondale Estate;
 Central Point, Avondale Estate;
 East Point, Avondale Estate.

5. Discussions have been held with colleagues in the CoLC’s Planning and Building 
Control Teams in relation to Great Arthur House, which Members agreed was the 
priority as a result of the complex compartmentation issues. A Gateway 1-4 report, 
which was approved by this Committee on 2 November 2018 and Projects Sub 
Committee on 7 November 2018, agreed:

 A total project cost of £3,200,000 including design, project management and 
staff costs;

 Survey, planning, design and tender costs of £75,000 to get to the next 
stage of the Gateway process (Gateway 5);

 That a compliant procurement exercise be undertaken for the installation of 
sprinklers in our five social housing high-rise tower blocks;

 That Committee approval be sought at Gateway 5 for the appointment of a 
contractor to carry out the installation works.

6. Further preparatory and investigative work has been done to enable the production 
of the Employer’s Requirements to appoint a consultant to carry out the necessary 
planning, design and specification works. We are currently working with colleagues 
in City Procurement to procure and appoint a suitable consultant to do this work.

7. The preparatory and investigative work has taken longer than originally anticipated 
to complete and, as such, we have revised the outline programme as set out below:

 Survey, planning and design – November 2019;
 Resident consultation – November 2019;
 Procurement process – January to February 2020;
 Contract awarded and contractor appointed – June 2020;
 Works commence – August 2020;
 Works completed – March 2021;
 End of Defects Liability period – March 2022. 

Fire Doors

8. As Members will be aware from previous reports, random sample testing of several 
front entrance doors to individual flats in our residential blocks has been carried 



out. This destructive testing indicated an average fire resistance of 16 minutes. We 
have carried out further destructive testing to front entrance doors on other estates 
and, some of the results have been considerably below the previous average fire 
resistance of 16 minutes.

9. As a result of the further testing that has been carried out, officers have carried out 
a more detailed and comprehensive survey of front entrance doors to all 63 blocks 
of flats. We have subsequently reviewed and revised the programme and delivery 
schedule for the main Door Replacement Programme. 

10.Although this necessary, additional preparatory work has slowed up progress to 
some extent, we are still expecting that overall programme will be completed by 
March 2021, as previously indicated.

11.The Gateway 1 report for this project has been approved and signed off by the 
Chief Officer and, a Gateway 2-4 report is being prepared for submission to this 
Committee at its next meeting on 9 October 2019.

12.As Members will be aware, the CoLC is committed to replacing all front entrance 
doors in its residential blocks of flats with fire doors that give up to 60 minutes fire 
resistance (30 minutes as an absolute minimum). The estimated cost of this 
programme is in the region of £4million.

13.We have been working closely with GERDA Security Products Limited, a specialist 
door manufacturer, to develop a prototype replacement doorset that has been 
rigorously tested to provide 60 minutes fire resistance and has passed appropriate 
door smoke tightness tests. The prototype door set has been fitted in one of our 
homes in Petticoat Tower, Middlesex Street and it has been very well received.

14. It is intended, subject to final agreement from City Procurement, that the GERDA 
prototype will be specified for the remainder of the Door Replacement Programme 
at Petticoat Tower, which is now due to commence later this month. 

Fire Risk Assessments (FRAs)

15.As Members will be aware, Frankham Risk Management Services Limited 
completed FRAs for each of our residential blocks of flats in October/November 
2017 and, as agreed by Members, these were published on the CoLC’s website in 
June last year.  
 

16.At its meeting on 5 June 2018, Members were first presented with the ‘Specific 
Hazard Identification and Action Plan Template for Fire Risk Assessments’, which 
lists the recommendations from all the FRA’s on our residential blocks. Officers 
continue to work on the various recommendations contained within the Action Plan 
and good progress is being made. An updated version of the Action Plan is 
included at Appendix 1 to this report. 

17.Carrying out FRA’s under the Regulatory Reform (Fire Safety) Order 2005 (RRO), 
is a vital and legally required part of the CoLC’s fire safety strategy for its residential 
portfolio. The RRO does not specify how often FRA’s should be carried out or 



reviewed. However, the Local Government Association (LGA) has published 
guidance on fire safety in purpose-built blocks of flats, which recommends the 
following procedure for FRA’s:

Low-rise blocks up to 3-storeys built in the last 20 years

 reviewed every 2 years;
 redone every 4 years.

For blocks with higher risks (such as age), or those more than 3-storeys high  

 reviewed every year;
 redone every 3 years.

18.The FRA’s for the CoLC’s housing stock have been done annually for the last 3 
years. The FRA’s from October/November 2017 have again been reviewed and 
mandated in line with the Corporation’s auditing procedures for FRA’s. 
    

19.Clearly, simply carrying out FRA’s is worthless if they are not updated regularly 
and the improvement work identified is not undertaken. As Members will be 
appreciate, a considerable amount of fire safety work has been done, is being done 
and is scheduled to be done to bring our housing stock up to the required standard. 
It will, however, take time.

20.There is no requirement for, or value in, commissioning further FRA’s this year and 
the focus will be on continuing the progress we are making on the improvements 
identified in the Action Plan appended to this report. This includes carrying out 
more intrusive Type 4 FRA’s that focus on areas highlighted by the recently 
completed Type 3 FRA’s. 

Great Arthur House

21.As Members will be aware, due to the unique nature of the building and its issues, 
Great Arthur House is being dealt with as a ‘special project’ in terms of the fire 
safety works. 

22. In March this year, we undertook the installation of a temporary door set at one 
property in Great Arthur House so that, the original door set could be removed and 
sent away for destructive testing to assess its level of fire and smoke resistance. 
The notional expectation for a door set of this type and age, is 15 to 20 minutes 
fire resistance however, in this instance, the door set failed in less than five 
minutes.

23.As Members will be aware, as a result of concerns with the level of 
compartmentation in Great Arthur House, we have carried out a series of 
precautionary improvement works including:

 the installation of a permanent hard-wired fire alarm system to the whole of the 
building;



 the delivery, and installation where required, of individual smoke detectors to 
all flats in Great Arthur House;

 the completion of a detailed ‘fire safety signage survey’ and subsequent 
upgrading of all fire safety signage to reflect the new evacuation arrangements 
and to pick up the deficiencies noted in the FRA’s, to ensure, that the signage 
in the block is accurate, up-to-date and compliant;  

 the introduction of an evacuation process for residents in the event of a fire.

24.A Gateway 3/4 Options Appraisal report has been prepared for consideration by 
the Housing Management & Almshouses Sub Committee at its meeting on 16 
September. The report is seeking approval from the Committee to procure and 
appoint a design time and fire engineering consultant to carry out the necessary 
preparatory works to progress the project to Gateway 5. 

Appendices

Appendix 1: Fire Safety Action Plan
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