
BIRCH HALL POND (DEER SANCTUARY)

Works
 Haul Road Construction 40,000
 Spillway and dam crest works, 50,000
 Prelims/welfare etc 10,000
 Total 100,000

Staff Costs (including C&CS)
 GW4-5 say 14 weeks x 35hr x 40% x £50 10,000
 GW6-6 say 14 weeks x 35hr x 40% x £50 10,000
 Total 20,000

Statutory Approvals
 Planning/EA etc, allowance 10,000

Consultation (local stakeholders)
 Allowance 10,000

Panel Engineer Check Fees
 Allowance 10,000

PROJECT COST ESTIMATE FROM GATEWAY 4+ £ 150,000

APPROXIMATE COSTS UP TO GATEWAY 4 20,000

TOTAL PROJECT COST (excluding risk provision) £ 170,000

(funded entirely from City Cash)

BALDWINS POND

Works
 Haul road improvements 40,000
 Culvert relining 30,000
 Spillway works 30,000
 Stilling basin works 30,000
 Slurry trench cut-off wall and temporary works 600,000
 Add profits/overheads (inc site overheads) say 20% 150,000
 Works Total 880,000

Fees
 Design and Build fees (estimated) 100,000
 Cost Consultant fees (estimated) 50,000
 Panel Engineer 10,000
 Total Fees 160,000

Investigations
 Further boreholes/surveys 50,000

Statutory Approvals 
(including environmental surveys, Habitat Assessment etc) 10,000

Public Consultation/Engagement 10,000



Staff Costs (including C&CS)
 GW4-5 say 20 weeks x 35hr x 50% x £50 17,500
 GW6-6 say 20 weeks x 35hr x 50% x £50 17,500
 Total 35,000

TOTAL PROJECT COST ESTIMATE FROM GATEWAY 4+ £ 1,145,000

APPROXIMATE COSTS UP TO GATEWAY 4 20,000

TOTAL PROJECT COST (excluding risk provision) £ 1,165,000

(funded by Epping Forest Capital Fund, up to a cap of £300,000, with the remaining £865,000 from 
City Cash)

TOTAL COMBINED PROJECT COST ESTIMATE

Works 980,000

Staff Costs 55,000

Fees/Investigations etc 260,000

Costs up to GW4 40,000

TOTAL (excluding risk provision) £ 1,335,000

(funded by Epping Forest Capital Fund, up to a cap of £300,000, with the remaining £1,035,000 from 
City Cash)

COSTED RISK PROVISION 
 See separate risk register
 Estimated at £100,000 at G4 (final design and investigations) and potentially a further 

£280,000 for construction stage risks (post-G5)
 All risk provision is to be funded from City Cash


