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Summary 
 

This report presents proposals for the reversion of arable land at Copped Hall to 
grassland and the creation of up to 127 hectares of new parkland and wood-pasture 
habitat, and over 50 hectares of grassland, to sequester carbon and provide for 
biodiversity net gain. It is proposed that the work, funded by the City Corporation’s 
Climate Action Strategy (CAS) Carbon Removals project, would begin from Sept 
2022 under CAS. Alongside this, the report proposes that a bid for external grant-aid 
is made under the Countryside Stewardship Scheme in its last year for applications, 
2023 to start in January 2024. The work on the bid would be developed with the 
assistance of the new Carbon Removals Project Manager and Team. 
 
This bid would seek funding for wood-pasture creation under CSS, alongside funding 
for access enhancement measures, and would aim to integrate the conservation of 
heritage features through capital grant-aid, should sufficient subsidy be made 
available for these. The report seeks approval to start the reversion of arable land 
from September 2022 funded by CAS and approval for these outline habitat creation 
proposals. The access and heritage proposals would be developed later as part of 
the CSS application to be put before Committee for approval prior to April 2023.  
 
  



 
Recommendation(s) 

At July 2021 Epping Forest and Commons Committee, Members would be asked to: 
 

• approve Option 1 below to allow work to begin at Copped Hall, from 
September 2022, using the allocated CAS Carbon Removals Project funding; 

• approve the development of a CSS application based on the wood-pasture 
and parkland proposals in, and as appended to, this report, plus further 
development of their detail alongside development of heritage protection 
proposals and additional visitor access enhancement, including future report 
on car parking. The details of the application to be presented for approval at 
future Committee prior to any application in April 2023. 
 

 
Main Report 

 

Background 
 
1. The City Corporation acquired 295 hectares (ha) of the Copped Hall Estate in 

1992 in order to protect the boundaries and overall landscape setting of the 
Forest from development and to provide support for the Forest’s wildlife. This 
purchase, alongside the Copped Hall Trust’s acquisition of the Hall and gardens, 
also prevented inappropriate development of the historic parkland itself. 
 

2. This acquisition was one of a series of Buffer Lands acquisitions during the 1980s 
and early 1990s made to protect the Forest in a strategy recognised and 
endorsed in October 1993 by Policy and Resources Committee (P&R). The 
criteria used to target areas of land for acquisition were set out in the reports to 
Epping Forest & Open Spaces Committee and P&R as: 

 
i) threats of development that might damage the Forest materially or people’s 

enjoyment of it 
ii) land that would provide a barrier to urban development  
iii) land that would provide “valuable wildlife support areas” 
 

3. Once acquired, the purpose of Buffer Land was set out in policy documents (e.g. 
Buffer Lands Action Plan 1998) and later in a memorandum to the Parliamentary 
Select Committee on Environment, Transport and Rural Affairs in 1999 (TCP55 
8th June 1999, Parliamentary copyright): 
“The purpose of Buffer land is to safeguard the rural environment of the Forest 
and thereby its natural aspect or feel and to provide to the Forest wildlife support 
and complementary wildlife habitats, thus facilitating the protection of the Forest's 
flora and fauna”. 

 

4. Copped Hall Park and gardens are recorded as Grade II* on the Historic England 
Register of Parks and Gardens of Special Historic Interest for England (RPG). 
The boundary of the RPG Grade II* designation straddles the M25 motorway and 
also covers areas outside the City Corporation’s management. South of the 
Motorway the land is incorporated into the Forest as Compartment 15, The 



Warren Plantation. The west side it in Compartment 4 of the Forest. North of the 
motorway Copped Hall is divided into two Buffer Land compartments Copped 
Hall North and South (respectively Compartment nos. 54 and 55). Much of 
Copped Hall South outside the wooded areas and some fields in Copped Hall 
North have been managed in-house as grassland since acquisition in 1992 (see 
map at Appendix 1).  
 

5. These grassland areas, including the Deer Park, have been managed by grazing 
with the support of consecutive Countryside Stewardship and Environmental 
Stewardship grants in 1993, 2003 and 2008. The last of these agreements 
terminated in 2018. During this time the rest of Copped Hall North has been 
managed through a series of agricultural tenancies, with the fields used for arable 
crops.  
 

6. The important heritage of this historic open parkland landscape had been 
recognised at the time of purchase, but recent research and review, through the 
Conservation Statement in 2015 and the Parkland Management Plan (PMP) in 
2018 has brought this into sharper focus. The PMP has demonstrated the Park’s 
Tudor origins and artefacts of “exceptional significance”, overlaid with other 
important parkland development over several centuries (see Appendix 2 for 
Committee report and the appended summary notes for the PMP. 

 
7. The importance of Copped Hall for wildlife was also recognised in 1992 and in 

the subsequent approved Buffer Land policies. The Parkland contains several 
ancient, hollow trees and in its woods support Schedule 1 (Wildlife & Countryside 
Act) breeding bird species, including nesting Red Kites. The parkland and 
farmland also support red-listed, declining bird species, Cuckoo, Linnet, Skylark 
and Yellowhammer. In addition there is a population of Barbastelle Bats, an IUCN 
red-listed species and UK Priority that relies on the parkland. An important local 
population of Brown Hare is also on site.  

 
8. At the Consultative Committee in March 2021 (see report SEF10/21b – 

Background Papers) there was a consensus opinion that any land management 
changes should aim to ensure that these species were protected and retained at 
Copped Hall.  
 

9. Fallow Deer have a very significant impact on the landscape and especially the 
woodland understoreys. Their browsing has limited the woodland bird community, 
impacting adversely on Nightingales for example. The approved Deer Strategy 
will play an important part in the proposed future management of Copped Hall’s 
habitats.  

 
Current Position 

 
10. There is currently a 1-year Farm Business Tenancy (FBT) on the northern fields 

of Copped Hall (see map at Appendix 1), as recently approved at Epping Forest 
& Commons Committee in March this year (see Background Papers Non-public 
report SEF 17/21). This involves traditional arable field management with 
ploughing of soils and the use of crop protection chemicals. The southern fields, 



including the Deer Park, are grazed by the Epping Forest English Longhorn herd, 
currently. 
 

11. The PMP is clear that the vision for the Park, and its surrounding landscape, 
should be to protect the important heritage features, from all centuries of the 
parkland development, whilst making its biodiversity importance a strong focus 
and “guiding factor” in the restoration of the Park (see pages 189 and 190 of the 
PMP). For the main body of the RPG and beyond, to the historic Tudor 
boundaries of the parkland, the PMP recommends parkland restoration with 
open-grown oaks and wood-pasture, restoring open-grown trees at varying 
densities alongside natural regeneration and the development of valuable scrub 
for breeding birds and insects. These twin approaches would unite landscape 
heritage conservation with biodiversity enhancement at a critical moment for 
conservation in the area, as development pressures increase and wildlife 
continues to decline. 

 
12. In addition to the Registered Park & Garden status, most of the Copped Hall 

Buffer Land lies within the Copped Hall Conservation Area designated under the 
Epping Forest District Council (EFDC) Local Plan. A Conservation Area is an 
“area of special architectural or historic interest the character or appearance of 
which it is desirable to preserve or enhance”.  The Character Appraisal for the 
Conservation Area (Report to Epping Forest District Council, August 2015) 
emphasises the importance of the Park’s development within the purlieu of 
Epping Forest and as a key part of the Forest’s ancient surrounding landscape. 

 
13. In addition, the submission version of the EFDC Local Plan affords full protection 

to the Buffer Lands, including Copped Hall, as if it were part of the Forest. 
Copped Hall is also mentioned in the Green and Blue Infrastructure Strategy for 
the Plan. 
 

14. The City Corporation’s new Climate Action Strategy (CAS) was approved in 
October 2020. This emphasises the importance of the Buffer Lands, especially 
Copped Hall, in helping the City to meet its net zero emissions target for climate 
heating gases. Copped Hall, alongside several other sites in the Buffer Lands, 
through the CAS Carbon Removals project (see Background Papers Report SEF 
10/21), provides one of relatively few places where the City Corporation can 
increase carbon sequestration to enable it to meet its net zero target. 

 
15. The Carbon Removals Project also aims to contribute an improvement in wildlife 

habitats to support the Forest in recognition of the biodiversity crisis which is 
entwined with the climate emergency. Biodiversity Net Gain is a core element of 
the project’s approach to land management for carbon sequestration and 
storage. To enhance biodiversity, a common element shared by both the PMP’s 
and the CAS Carbon Removals’ objectives is the restoration and creation of 
wood-pasture and parkland habitats. 

 
16. There is increasing evidence of the importance of wood-pasture and large-

crowned open-grown trees, or what are now often termed silvo-pasture or 
agroforestry systems, in sequestering carbon alongside providing significant 
biodiversity benefits. Adjacent to one of the most important wood-pasture sites in 



Europe, Epping Forest, this additional extensive wood-pasture habitat should 
increase the resilience of the Forest to future environmental change by providing 
a greater variety of refuges for wildlife dependent on open-grown trees and by 
providing a new generation of such trees as well as increasing the resilience of 
the Buffer Lands themselves and increasing the capacity of these sites for 
beneficial natural processes such as air pollution amelioration. 

 
17. There are no car parks serving Copped Hall and most visitors enter by foot from 

the south over the M25 bridge and from the west from Upshire, along the two 
respective public rights of way (PRoWs) (see map at Appendix 3). In 
Compartment 55, which is managed as grassland in-house (see paragraph 9 
above) there is also permissive public access, approved in 2004 (see 
Background Papers). In Compartment 54, which covers the tenancy as well as 
some grassland managed in-house, there is no general public right of access. 

 
 
Proposals 
 
18. This report focuses on the ecological and landscape restoration required for the 

main body of the parkland, as well as the opportunities for enhanced 
sequestration and better, longer-term storage of significant amounts of carbon in 
the soils. The urgencies of the climate and biodiversity crises, the case made by 
the PMP for parkland protection and the current availability of funding from CAS 
and external grants provide a compelling combination for advancing this 
conservation work now, thirty years on from the purchases that secured the Hall 
and its parkland (see outline proposals Map at Appendix 4). 
 

19. However, in developing these proposals important heritage and access 
considerations will also need to be addressed. The aim of this report is to set out 
the work proposed to begin the ecological restoration of Copped Hall, with the 
support of CAS funding, and to outline the process of seeking external funding to 
allow the integration of heritage and access enhancements alongside the carbon 
and biodiversity gains. 

 
20. The statutory bodies protecting heritage and wildlife in England, respectively 

Historic England and Natural England, have made clear that they regard the PMP 
as the starting point for negotiations for any future Stewardship or other external 
grant application. The support of these two statutory bodies is essential for future 
grant applications under any of the government-backed schemes. The aim would 
be to explore grant funding for as many important elements  for restoration and 
management at Copped Hall as possible, but the level of grant-aid and feasibility 
of the delivery of any restoration would be taken into account in recommending 
which grants are applied for. 

 
21. Carbon targets: Copped Hall is a key part of the CAS Carbon Removals Project. 

CAS funding is, at the moment, for 6 years until 2027. The CAS funding would be 
drawn down from 2022 to: 

 



i. establish a cover flora in 2022, after the termination of the current arable 
tenancy by reverting all the arable fields by sowing seed and carrying out 
subsequent hay-mowing and meadow management from 2023  
 

and from 2023 or 2024 to contribute to the costs of: 
 

ii. planting and care of trees and hedges,  
iii. providing tree guards (possibly both wooden and metal in keeping with the 

historic park setting),  
iv. erecting deer-proof fencing to protect the natural regeneration areas (see 

Map at Appendices 5 and 6) 
 
22. Biodiversity targets: from 2021 through to 2023 it is proposed to work up external 

grant applications to provide subsidy support for the management work begun by 
the CAS Carbon Removals project. Countryside Stewardship grant-aid for wood-
pasture creation is the current preferred grant because it would last for 10 years. 
Such an application has been encouraged by Historic England and Natural 
England to advance the recommendations of the PMP (see Financial Implications 
below for more detail on grant timetables and see Appendix 7 for likely budget 
should CSS options be approved as envisaged on current field proposals). 
 

23. The CAS-funded work on habitats, and any subsequent external grant-aid, would 
be targeted at replacing the arable management with a regenerative approach to 
soil and sward management to lock up the carbon stores better and begin to 
sequester carbon through reversion to grassland. The proposals are for over 50 
hectares of grassland, including reversion from the current net carbon emitting 
arable management (see Map at Appendix 4). 

 
24. The rationale for the reversion to grassland and scrub in the northern areas of the 

Copped Hall Buffer Lands is to address the requirements of the wildlife, including 
Cuckoos, Yellowhammers and Skylarks, severely declining species. The 
grassland areas would be for these target species but would also provide open 
vistas across the Cobbin’s Brook, maintaining the historic open landscape with 
wooded areas (see Maps at Appendices 4 & 6).  

 
25. The new grassland initially would be mown to establish a basic sward. Should a 

Stewardship application be successful this would allow the development of wood-
pasture species-rich sward for pollinators under an extensive grazing regime. 

 
26. The remainder of the fields would be brought into extensive wood-pasture 

management. This would see more formal widely spaced oak tree plantings, with 
protective individual tree shelters closer to the Hall (e.g. at the western end of the 
Deer Park). At further distances from the Hall, such as the eastern end of the 
Deer Park, outside of the RPG, natural regeneration would be combined with 
denser tree planting encouraging areas of scrub to develop to provide habitat for 
insects and birds and protection for the establishing trees (see indicative Map at 
Appendix 6). 

 
27. Natural regeneration is of key importance to the proposals, where native trees 

and scrub develop naturally with limited intervention, thus minimising the carbon 



footprint in achieving landscape change. Natural regeneration, locally on the 
Forest at Fernhills and Trueloves and at sites further afield like the much-studied 
Knepp Estate in Sussex and the Ken Hill project in Norfolk, has been shown to be 
very important for many threatened bird species, including Nightingale that has 
previously bred at Copped Hall  

 
28. Also, a key priority is the establishment of oak, of critical importance to the 

restoration of the landscape and biodiversity and providing a new generation of 
open-grown trees to replace those ancient oaks that remain as part of the historic 
parkland landscape (see PMP). But the plantings and natural regeneration will 
contain and promote a diversity of species to develop. 

 
29. Grazing is also a key component of the landscape and ecological restoration 

process, but the timing of grazing in the various areas would be dependent on the 
progress of natural regeneration. Grazing will increase the biodiversity benefits 
that will result from this project.  

 
30. The current field divisions would be softened to be in keeping with a more 

extensive and open parkland and lowland wood-pasture landscape, recognising 
the heritage importance of the original landscape as well as the biodiversity value 
of this habitat. 
 

31. Heritage considerations: There are three key heritage artefacts that require to be 
addressed in the management of Copped Hall and in any future external grant 
applications. In order of priority the heritage features are:  

 
i. The Tudor Square Pond and Serpentine  
ii. The Victorian ha-ha – in two sections east and west 
iii. The two WW2 pill-boxes 

 
32. The Tudor Square Pond requires further surveys of resident species, the 

waterbodies and earthworks before any management interventions are 
considered. It is proposed that grant-aid for such surveys be sought externally 
ahead of any Countryside Stewardship application. Officers have already 
approached Historic England for it consider how it could help resource such 
research work.  
 

33. Depending on whether such surveys could be completed in time, proposals for 
the Tudor Square Pond and the later Serpentine component would be likely to 
involve Poplar tree removal. Any proposals for restoration work would be 
submitted as part of a Stewardship application and the capital works components 
could attract up to 100% subsidy depending on the work proposed. However, any 
inclusion in an application in 2023 would be contingent on finding funding for and 
completing the surveys, this may not be possible in the timeframe. Liaison with 
Historic England will continue throughout the next two years to establish the best 
approach. 
 

34. The ha-ha has been inspected by the City Corporation’s Department of Built 
Environment, with a condition survey completed and a full schedule of works 
which just require costings. The viability of any restoration would depend on the 



level of grant support offered for the capital works, which again could attract up to 
100% funding. Such funding is determined by advice from Historic England and is 
at the discretion of Natural England and the Rural Payments Agency in 
determining any Stewardship application. 

 
35. The management requirements to protect the WW2 Pill-boxes is outlined in the 

PMP. The costs of works need to be determined but wo+uld be explored during 
the Stewardship application preparation process. 
 

36. Access considerations: One of the key considerations for access, apart from the 
park and Hall’s own inherent attraction for visitors, is the proposed large growth in 
residential housing at Harlow and elsewhere in the Epping Forest District. The 
City Corporation, as The Conservators, has continued to make the case for the 
better protection of Epping Forest Special Area of Conservation (EFSAC) by the 
provision, through the Local Plans, of suitable alternative natural greenspaces 
(SANGS) around the Forest or other alternative destinations for the growing 
residential populations of the District and London Boroughs.  

 
37. It is proposed that Copped Hall has a role to play in receiving these extra visitors 

thereby protecting the Forest and reducing or preventing an unsustainable growth 
in visitor numbers there to the detriment of its relative tranquility and its 
internationally important habitats. However, in playing any such role Copped Hall 
would need additional resources and would need to be set in a wider context of a 
robust network of other destination sites, in order for the parkland itself, with its 
significant biodiversity and heritage, not to be adversely impacted.  

 
38. It is the intention to create a car park in a suitable place (or places) to serve 

Copped Hall and this would be the subject of a separate report to bth 
Consultative and Epping Forest & Commons Committee as the proposals for the 
PMP are developed for grant applications over the next 18 months. This will be 
an item for discussion with stakeholders, such as EFDC and Copped Hall Trust.  

 
39. Currently, any resources for access or for the cohesive network of alternative 

destinations have yet to be made a reality under the various Local Plans 
encompassing the Forest, although a Green & Blue Infrastructure Strategy has 
been approved by Epping Forest District Council recently. Therefore, early 
engagement with Epping Forest District Council, in particular, in relation to these 
matters and specifically in relation to the protection of the Copped Hall 
Conservation Area (see map at Appendix 1) will be required. 

 
40. The existing permissive access to the southern half of Copped Hall, including the 

Deer Park, should be considerably enhanced by the proposed parkland tree 
planting near the Hall. Subject to resources, including grant-aid, for improved 
signage, orientation and interpretation, there should be better shielding of the 
M25 view, noise and pollution by a belt of tree establishment and the greater 
variety of edge habitats and new vistas to explore and view (see map at 
Appendix 5).  

 
41. For the northern parts of Copped Hall, mostly outside the RPG boundary, as part 

of the wood-pasture creation there is a proposal for new, additional public access 



to be provided in the form of a long loop walk, 3.2 km in length (see Map at 
Appendix 4).  

 
42. This loop walk would start out from the existing public right of way (PRoW) and 

take a route through the proposed new wood-pasture creation, the ancient semi-
natural woodland rides of Spratt’s Hedgerow and the Copped Hall hay-meadow 
alongside the Cobbin’s Brook that was created 20 years ago.  

 
43. The loop walk would be routed carefully to ensure minimal disturbance of  

important breeding areas for Skylarks, Yellowhammers, birds of prey territories 
and Brown Hare habitat and so ensuring that good views can be obtained across 
the Cobbin’s Brook Valley while limiting disturbance to wildlife which would be an 
essential consideration in the devising of any new access route. Providing a 
green lane-like route with hedging would be an option to be considered as details 
of the habitat works are developed.  

 
44. In developing any enhanced access, attention will need to be paid to the current 

relative low levels of disturbance in much of the Deer Park, which allows ground-
nesting Skylarks to breed successfully. Consideration will need to be given to 
modifying the extent or timing of access so as to protect the Skylarks and other 
ground/low-nesting birds, as well as preventing undue disturbance to other 
wildlife, including Brown Hares and birds of prey.     
 

 
Options 

 
45. Option 1: To approve the use of CAS funding for the initial sowing of Copped 

Hall land to begin the process from September 2022 of ecological restoration by 
reverting 84 hectares of arable land to grassland ensuring more secure carbon 
storage in the soils and net carbon sequestration to meet the targets of the 
Carbon Removals Project.  
 

46. To approve the development from 2021 onwards of an application seeking 
external grant aid for wood-pasture creation (at £409 per hectare) to supplement 
CAS funding with the aim of creating 127 hectares of lowland parkland and wood-
pasture habitat and up to 50 hectares of grassland from 2024 onwards.  

 
47. To approve the development of further elements for the preparation of 

Countryside Stewardship or other grants application involving proposals for 
enhanced conservation of heritage features, seeking 100% capital grants, and to 
approve the development of proposals as part of any application for improved 
access for visitors from 2024 onwards. This option is recommended. 
 

48. Option 2: To delay the start of any restoration works under CAS until all 
elements of the heritage conservation are prepared with external grant-aid (and 
any match-funding) achieved for the heritage elements, along with a full 
sustainable visitor strategy for the Buffer Lands and provision of car parking 
facilities to serve Copped Hall. This would delay the achievement of City 
Corporation’s CAS targets. This strategy would also be likely to require a grant 
application after 2023 to the successor to CSS, such as the Environmental Land 



Management scheme (ELM) or some other grant funding. This option is not 
recommended. 

 
Key Data 

 
49. The City Corporation owns 295ha of Copped Hall as buffer lands acquired in 

1992. Of this 130ha is within the 165ha Registered Park and Garden Grade II* 
(RPG).  
 

50. The proposals for ecological restoration, biodiversity enhancement and to 
achieve carbon sequestration involve the reversion of 70 hectares of arable fields 
to grassland in the first instance.  

 
51. Subsequently, the in-house grasslands of the southern park would be ‘restored’ 

to wood-pasture and parkland. Ultimately, the target would be to create 127 
hectares of wood-pasture and parkland and up to 50 hectares of grassland for 
target species like Skylarks.  

 
52. The work above would be funded by the City Corporation’s CAS fund initially 

followed by an external grant to subsidise the work in future years and allow more 
CAS funding to be directed towards additional projects. 

 
 
Corporate & Strategic Implications  

Strategic implications  

53. This action plan would contribute significantly to City of London Corporate Plan 
2018-2023 Outcome 2 People enjoy good health and well-being; Outcome 11: 
We have clean air, land and water and a thriving and sustainable natural 
environment and Outcome 12: Our spaces are secure, resilient and well 
maintained. 

54. The action plan is directly aimed at fulfilling an important element of the City 
Corporation’s Climate Action Strategy by enhancing carbon storage and 
increasing carbon sequestration, alongside ecological restoration and recovery. 
 

55. The aim of the Copped Hall PMP and its recommendations are to support the 
Open Spaces Department’s Vision of enriching people’s lives by enhancing and 
providing access to ecologically diverse open spaces and outstanding heritage 
assets across London and beyond. 
 

Financial implications (see also Risk Implications below) 

56. Some of the elements of the PMP would be implemented through the Carbon 
Removals Project funding under Strand 9 of the City Corporation’s Climate Action 
Strategy (CAS). In 2022 it is proposed to involve greater than £70,000 of 
investment from the CAS to start the arable reversion to grassland and begin the 
process of carbon sequestration.  
 

57. To supplement CAS funding for the project, and to allow CAS funding to be 
spread across further projects, any CSS grant would need to be applied for by 
April 2023 with final details agreed with Natural England and Historic England 



before August 2023. If successful, any CSS grant would start in January 2024. 
The current forecasted overall budget is given in Appendix 7. 

 
58. Additional income from the Basic Payment Scheme will be available from 2023 

until 2027 when the BPS scheme ends. 
 

59. Other grants will also be investigated, including those forthcoming from the 
Forestry Commission this year. Discussions with the FC have already begun to 
assess the benefits of the potential grant schemes when compared with the 
current CSS grant rates and requirements. The publication of details is still 
awaited and is expected in early summer this year 
 

Resource implications 

60. The consultation work on the PMP and the proposals contained in this report 
would require significant Epping Forest officer time, both to consult local 
stakeholders, including Epping Forest District Council and the Copped Hall Trust, 
as well as to develop external grant applications (e.g. Stewardship) maintaining 
close liaison with Historic England, Natural England and the Forestry 
Commission.  
 

61. The work would also involve further reports to Committee as the proposals and 
any grant applications are developed. The new Carbon Removals Project 
Manager post and the Carbon Removals Team (up to 3 officers) would provide 
the additional resources in order to achieve this work and to ensure the carbon 
sequestration and storage plans are expedited. 
 

Legal implications 
 
62.  Tree planting will require an assessment under the Environmental Impact 

Assessment as required under Environmental Impact Assessment (Forestry) 
(England and Wales) Regulations 1999, as amended. 
 

Risk implications 

63. In terms of the resources required to manage risk, the Carbon Removals Team 
would provide oversight for the carbon sequestration and biodiversity elements of 
the project. A risk register has already been compiled for the Carbon Removals 
project overall and presented to Epping Forest & Commons Committee and 
Projects Sub-Committee (see SEF23/21 non-public Gateway 2 report in 
Background Papers).   
  

64. Of these risks the most immediate one would be the loss of income from the 
termination of the tenancy from September 2022 should a Countryside 
Stewardship application not be accepted in 2023. However, a proportion (75%) of 
this rental income would be recovered, from 2023 onwards, as the City Corporation 
would begin to receive the Basic Payment Scheme (BPS) payments.  

 
65. For tree planting and establishment through natural regeneration across 

grassland and farmland on this scale an Environmental Impact Assessment (EIA) 
of the project is required to be approved by the Forestry Commission (FC). FC 



officers have already been contacted with regard to the aims, objectives and 
proposed locations for the CAS Carbon Removals project and a site visit to 
Copped Hall with FC officers is proposed for later in 2021. FC Officers are, in 
principle, supportive of the outline direction of travel for this project. In addition, 
liaison with other sites, owned by organisations carrying out similar EIA work, is 
currently being arranged in order to share understanding of the process.  
 

Equalities implications  

66. There are no immediate equalities implications from the recommendations in this 
report. Future access and site interpretation arrangements would need to 
examine equalities issues. 
 

Climate implications 

67. The proposed land management changes, involving the ecological restoration of 
Copped Hall, are of fundamental importance to the achievement of the City 
Corporation Climate Action Strategy 2020-2027. The Carbon Removals Project at 
Copped Hall supports the achievement of Net Zero by: increasing the carbon 
sequestration capacity of our open spaces, by providing environmental 
stewardship and advocacy, in the use of resources, emissions, conservation, 
greening, biodiversity and access to nature. The Carbon Removals Project at 
Copped Hall builds climate resilience by preparing our response to natural and 
man-made threats, providing thriving and biodiverse green spaces which 
enhance the capacity of the land to provide ecosystem services. 
 

Security implications 

68. N/A 
 
Conclusion 
 
69. The launch of the City Corporation’s Climate Action Strategy requires an increase 

in carbon sequestration to be achieved to reach the aim of net zero of direct 
emissions by 2027. The Epping Forest Buffer Lands, particularly Copped Hall, 
provide a major opportunity to achieve increased carbon sequestration relatively 
early in the Strategy and thereby to increase the likelihood of achieving the net 
zero target. Therefore, CAS funding would be put towards the reversion of arable 
land to grassland and the creation of up to 127 hectares of new parkland and 
wood-pasture across the Copped Hall site, in line with the Parkland Management 
Plan recommendations.  
 

70. Importantly, the Parkland Management Plan provides the basis for a bid for 
Countryside Stewardship (CSS) funding in 2023, with the likely full support of 
Historic England and Natural England. If successful such funding would provide a 
significant subsidy to the CAS Carbon Removals Project and allow its funds to be 
spread to other projects. In addition, an application to CSS would allow the 
development of heritage protection proposals which may attract substantial 
capital grant-aid, up to 100%. The CSS bid would also involve the development 
of access enhancement proposals, which would be subject of a further report to 
Committee. Nonetheless, other grant opportunities would also be explored, as 



new Forestry Commission-administered grants are soon to be available, and the 
cost-benefits need to be compared to CSS. 
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