
APPENDIX 3: FINANCE

Description

Approved Budget 

(£)
Expenditure (£) Balance (£)

Pre-Eval DES Staff Costs                       1,975                       1,975                               0 

Pre-Eval Fees                     13,909                     13,908                               0 

Pre-Eval P&T Staff Costs                     42,702                     42,702                               0 

Total 16100166                     58,586                     58,585                               1 

Env Servs Staff Costs                     14,632                     14,631 1

P&T Staff Costs                     10,000                     10,000 0

P&T Fees                       2,000                       2,000 0

Env Servs Works                     40,586                     40,586 0

Total 16100166                     67,218                     67,217                               1 

PreEv Env Serv Staff Costs                       1,017                       1,017 0

PreEv Open Spaces Staff Costs                             42                             42 0

PreEv P&T Fees                     11,369                     11,368 1

PreEv P&T Staff Costs                     54,788                     54,788 0

Total 16800312                     67,216                     67,214                               2 

Env Servs Staff Costs                     51,725                     52,683 (958)

Open Spaces Staff Costs                       8,600                              -   8,600

P&T Staff Costs                     60,074                     68,300 (8,226)

P&T Fees                     20,000                       2,202 17,798

Env Serv Works                  318,022                  205,951 112,071

Open Spaces Works                     24,650                       2,442 22,208

Total 16100312                  483,071                  331,578                  151,493 

Open Spaces Maintenance 16,000                   16,000

Highways Maintenance 24,000                   24,000

Total Maintenance                     40,000                              -                       40,000 

GRAND TOTAL                  716,091                  524,595                  191,496 

Description

Approved Budget 

(£)

Additional 

Resources 

Required (£)

Revised Budget 

(£)

Env Servs Staff Costs                     51,725                          959                     52,684 

Open Spaces Staff Costs                       8,600                       8,600 

P&T Staff Costs                     60,074                       8,227                     68,301 

P&T Fees                     20,000                     20,000 

Env Serv Works                  318,022 (9,186)                  308,836 

Open Spaces Works                     24,650                     24,650 

TOTAL                  483,071                              -                    483,071 

Table 1: Expenditure to Date

16100166: Mark Lane

16100170: Mark Lane Phase 1

Table 2: Budget Adjustment Required

16100312: Mark Lane Phase 2 (CAP)

16800312: Mark Lane Phase 2 (SRP)

16100312: Mark Lane Phase 2 (CAP)


