
Project is in a critical state, guaranteed that the project will go, or has, gone beyond agreed 
tolerances (financial, benefits, timescales, quality)

Project is slipping, project has slipped or will about to slip into agreed tolerances

Project is on track

Partnership project

Technology led project

Open Spaces SBR linked project

Project Closed

Project is in a controlled state

Positive direction of travel

Negative direction of travel

T

SBR



Open Spaces Roadmap
Programme / Project

March 28th 2015 Lead officers Open Spaces Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

CORPORATE ROADMAP

Service Based Reviews – Grants, Strategic Review 
of Operational Assets, Contract Management, Facilities 

Management, Income Generation, Effectiveness of 

Hospitality

John Baradell Sue Ireland

>> Strategic Review of Operational 

Properties

Caroline Al-

Beyerty and 

Peter Bennett

Sue Ireland

Strategic Energy Review 
Lead: Susan Attard, Sue Ireland

Sue Ireland and 

Susan Attard

Customer Service Transformation Susan Attard Sue Ireland

Oracle Business Intelligence – Upgrade to R12, 
replacement of Manhattan and roll out of BI reporting & 

dashboards

Peter Kayne Esther Sumner

City People (iTrent upgrade) – Rebranding and 
upgrade of HR management system with additional HR 

self service including increased functionality for managers

Chrissie Morgan Alison Grayson

Investors in People and Appraisal System (PDF) 

Update Roll out
Chrissie Morgan Yvette Hughes

OPEN SPACES PRIORITIES Executive Lead

Learning Programme
Education strategy for Open Spaces. Funding bid for City 

Bridge Trust and delivery of learning programme. Delivery 

of SBR Education related projects.

Martin Rodman Grace Rawnsley

Sports Programme
Feasibility review of sports provision across open spaces. 

Sports and play strategy for Open Spaces. Potential new 

operating model to deliver SBR savings.  

Bob Warnock Declan Gallagher

Ponds Project
Necessary works at Highgate and Hampstead to ensure 

safety and prevent flooding as a result of extreme storm 

events. Legal duty.

Philip Everett 

Tom Creed (DBE)

Bob Warnock 

(OS)

Various Powers Bill
Seeking changes to legislation governing Open Spaces to 

give clarity and flexibility to management of open spaces 

enabling opportunities to deliver more efficient and 

effective services.

Paul Thomson Jo Hurst

Promoting our services
A range of initiatives across all open spaces to review 

events and promotions, raising awareness of our services, 

their costs. Income generation.

Gary Burks Esther Sumner

2015
RAG

• Response to IiP Report

• Corp Improvement Plan 

drafted

• PID development 

and approval

• New L&D module 

Go Live

• New Absence 

module Go Live

• New Variations to 

Pay module Go Live

• New PDF Go Live -

Open Spaces

• Framework 

developed

• OO produced 

• Design programme

• Prepare and submit Bid

• Data gathering and evaluation

• Supplier requirements and 

selection

• OO 

produced

• S106 

signed

• Site 

Clearance
• Mobilise • Construction (18 month programme)

T

• Informal Consultation • Committee  scrutiny and Court of Common Council  • Bill deposition with Parliament

• Options developed and 

evaluated

SBR

SBR

SBR

• OO produced 

• First Customer 

Services 

Steering Group

• Second Customer Services Steering 

Group

• Terms of Reference  and strategy to be 

agreed

• Governance to agree priorities to 

move forward

• Handover to normal operation

• On track for transition to 

begin on 26/02

• 2nd March Technical Go-

Live

• Sub project OO's produced 

• Bid considered by CBT committee

• Initiation of non bid projects

• Sports programme set up and sub project OO's 

produced

• POS programme set up and short medium and 

long term opportunities outlined

• Published milestones to be agreed

• City Surveyors produce 

initial analysis of 

opportunities for better 

utilisation of properties 

list

• To agree

Governance, 

milestones 

and establish 

project

• Report to March RA 

Sub to agree 

methodology

• Update to Summit 

Group

• Workshops -

April/May• Prepare workshop pack for 

Markets & CP workshop

• Agree replacement Barbican 

GSMD Cap

• Handover to BAU 

complete

• Project Closed

• Continued Business 

Transformation & Benefits 

realisation

• New Recruitment & 

leaver fuinctionality 

signed  off with 

supplier as complete

• Electronic PDF 

Feasibility Work

• IiP Action plan agreed by 

Summit

• BIP checklist for Chief 

Officers to be agreed

• Further intranet 

communications to 

go out in March

• Report on Workforce 

& HR implications  to 

Estab Committee

• Timelines & Milestones to 

be established, resourcing 

taking longer than expected

• Summary 

Report to 

P & R Cmt

• Update to Resource 

Allocation Sub Cmte 

awayday

• Energy 

Efficiency 

Fund 

Approved



Open Spaces Roadmap
Programme / Project

March 28th 2015 Lead officers Open Spaces Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

2015
RAG

Energy Efficiency
A range of energy saving and environmental projects 

across open spaces including utility consumption and 

renewable energy projects.

Andy Barnard Jonathan Meares

Fleet and equipment review
Review of all fleet and equipment used across Open 

Spaces to maximise effective use of these resources.

Andy Barnard Geoff Sinclair

Wayleaves
Review of Wayleave charges and introduce a structured 

approach to charging across Open Spaces 

Paul Thomson Sue Rigley

Lodges (& specific properties) review
Short and long term rental of lodges and properties 

in our Open Spaces.  

Paul Thomson Jeremy Dagley

Car Parks
Individual Division based projects relating to car 

parking to put in place the charging strategy and 

infrastructure to support this.

tbc tbc

Cafes
The development of food sales, concessions and 

cafes across our Open Spaces to improve services 

and increase income.

tbc Richard Gentry

Linked to SBR projects and savings

Technology led project

Milestones

Project is in a critical state Project is in a controlled state

Project is slipping, Positive direction of travel

Project is on track Negative direction of travel

Partnership project

T

SBR

SBR
• OO produced 

• Develop approach and proposals for 

charging structure

• Full business case

• Committee Approval

• 1st October fee 

increases

• Service agreements - OO 

produced 
• High end Wayleaves review

• OO produced • Audit of Fleet and Equipment across Open Spaces

• Review of operational demand 

• Short, medium and long term options identified 

• OO produced 

• Utility consumption 

improvement plan 
• Action plans developed and agreed with City Surveyor

• Renewable energy sites agreed • Project specification

SBR

• OO produced 

SBR

SBR

• OO produced 

• OO produced 

• Sub project - NLOS 

Cafe OO 
• Sub project - NLOS Soft 

Market testing


