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Appendix 2 – Issue and Objectives / Assessment of Options Against Criteria 
St. Paul’s Area Station  

Issues Objectives  Option 1 Option 2 Option 3 

Poor Wayfinding  Difficult to navigate to St. Paul ‘s 
Cathedral upon exiting Tube station 

 No indication of other landmarks 

 Better wayfinding to help orientation  

 Design intuitive wayfinding with planters 
and seating to guide the desire lines of the 
site and encourage people to walk through 

 
 
 

 
 
 
 

 
 
 

Poor Circulation  Bulky planters obstructing what is 
normally large groups of tourists 

 Car dominated shared surface ‐ 
single yellow line 

 Street furniture impeding pedestrian 
movement 

 Planters to be broken up to improve flow 
and circulation 

 Look to make single yellow line double and 
shared surface 

 Remove unnecessary street furniture  and 
replace with benches 

 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 

Lack of Seating  Lack of appropriate seating 
throughout site 

 Planter beds that are too low for 
seating, or unpleasant and exposed 
brick planter beds 

 Seating not friendly to larger groups 

 Install different types of seating to 
optimise accessibility in area   

 Design accessible seating with integrated 
planters 
 

 Design layout to accommodate for large 
groups to sit, and potentially an 
amphitheatre style layout to enable a 
tourist guide to speak in front of them 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 

High Maintenance 
Planters 

 Planting that requires a reduced 
level of maintenance  

 Look at sustainable planting that would 
provide better flower coverage all year 
long 

 
 

 
 

 
 

Lack of Place  Lack of sense of arrival  Create a paving pattern/line to reflect the 
former gateway and tell the history of the site 

   
 

Assessment of Options 
against each criteria  

  
5  

 
8  

 
10  

Conclusion   Not 
recommended 
 

Recommended 
 

Recommended 
 

 



Appendix 2 – Issue and Objectives / Assessment of Options Against Criteria 
St.Peter Westcheap Churchyard 

 

 

Issues  Objectives  Option 1 Option 2 

Uncared for space  Heavily Shaded with poor quality 
planting 
 

 "Smoker's Ashtray" ‐ a smoker's 
hang out and therefore 
unwelcoming to others 

 Littering 
 

 Tired looking benches 
 

 Old uneven paving 
 

 Blank Frontages 
 

 Poor condition of historic railings,  
headstones and wall 

 

 Introduction of new planting 
 
 

 Encourage use from all users of Cheapside 

 Provide flexibility of space  
 

 Encourage a sense of care/ ownership  to 
discourage people from littering 

 Reconfigure and introduce new bespoke 
seating 

 Repaving area 
 

 Introduce design elements to soften the 
effect of the surrounding buildings 

 Restore railings  and wall  and headstone’s 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Lack of accessibility  Lack of accessibility  May not be feasible to install a ramp due to 
size restrictions of site 

  

Not enough 
information of history 
presented on site 

 Little known information presented 
about the historic plane tree. 

 With the woodland planting strategy, 
enhance and make reference to 
Wordsworth’s “Poor Susan" with signage to 
provide information.  

 
 

 
 

Assessment of Options 
against each criteria 

  9  8  

Conclusion    Recommended Not 
recommended  



Appendix 3: Finance Tables:  
 

16800073:  Greening of Cheapside Area 

Table 1: Expenditure to date  

Description 

Approved 
Budget (£) 

Spend to 
Date (£) 

Balance (£) 

Env Serv Staff 
Costs 

                        
3,000  

                         
1,074  

                         
1,926  

P&T Staff Costs 

                      
23,000  

                       
23,807 (807)             

Open Spaces Staff 
Costs 

                        
3,000  

                                
-    

                         
3,000  

Fees 

                      
16,000  

                       
12,650  

                         
3,350  

Total 45,000 37,531 7,469 

 
 

Table 2: Phase 1 / Phase 2- Resources required to reach for 
next Gateway  

Description 

Approved 
Budget (£) 

Additional 
Resources 

required to 
reach next 

Gateway (£) 

Revised 
Budget to 

next 
Gateway (£) 

Env Serv Staff 
Costs 

                        
3,000  8,000                           

                         
11,000 

P&T Staff Costs 

                      
23,000 

                      
33,000 

                      
56,000  

Open Spaces Staff 
Costs 

                        
3,000  

                                
3,000 

                        
6,000  

Fees 

                      
16,000 

                       
65,000  

                      
81,000  

TOTAL  45,000  109,000 154,000 

 
  



Appendix 4 – St. Paul’s Tube Station Area Option 1 
 

 
 



Appendix 4 - St. Paul’s Tube Station Area  - Option 2 
 

 
 
 



 
Appendix 4 - St. Paul’s Tube Station Area  - Option 3 
 

 



Appendix 5 – St. Peter Westcheap Churchyard Option 1 

 
 
 
 



Appendix 5 – St. Peter Westcheap Churchyard Option 2 

 



 

Appendix 6: St. Peter Westcheap Existing 

  



Appendix 6: St. Peter Westcheap Option 1 

 

 
 



Appendix 5: St. Peter Westcheap Sketch Option 1 

  
 
 



Appendix 5: St. Peter Westcheap Option 2 
 

 
  
 



Appendix 5: St. Peter Westcheap Sketch Option 2  
 

 
 


