
Committee(s) 
 
Streets & Walkways Sub - For information 
Planning & Transportation - For information 
Policy & Resources - For information 
 

Dated: 
 
24 November 2017 
9 January 2018 
18 January 2018 
 

Subject: 
Major Highway Works for 2018 
 

 
Public 
 

Report of: 
Director of the Built Environment 

For Information 
 
 Report author: 

Ian Hughes  

 
 

Summary 
As predicted in last year’s report, the volume of activity taking place in the 
Square Mile has placed increasing demands on the City’s highway network. In 
particular, the sheer scale of schemes such as Crossrail, the Bank Northern 
Line upgrade and the Thames Tideway project means that long-term co-
ordination of works is vital to keep the City moving. 

In addition, the City currently has the largest volume of building development 
taking place since 2008, as well as the highest number of utility openings since 
2011. The two are undoubtedly connected, and although development activity in 
particular is traditionally a sign of a thriving Square Mile, it brings with it a need 
for road and footway space for construction, essential utility connections and 
additional heavy vehicle traffic.  

A great deal of effort goes into ensuring that such activity is coordinated as 
much as possible, and although this effort is not always visible, the 548 days of 
disruption saved through collaborative works in the first 10 months of 2017 
reflects this proactive approach. 

The City has a statutory responsibility to minimise disruption as part of its 
Network Management Duty, and so officers will continue to work to ensure the 
co-operation of major project sponsors, utility companies and developers in co-
ordinating their works and minimising disruption. The key objectives remain: 

 balancing the need to keep projects on track with the need to minimise 
congestion and limit the impact on traffic and pedestrians (especially 
vulnerable road users); 

 ensuring the needs of the City’s wider stakeholders (ie businesses, 
residents and visitors) are also considered; 

 maximising the opportunity to combine works together to minimise their 
overall impact; 

 working with Transport for London and our neighbouring authorities to 
ensure the needs of the wider transport network are considered.   

Key to that effort remains: 



 the close level of contact established by officers with individual utilities, 
developments and projects;  

 the ability of officers to find, influence and negotiate innovative solutions 
to construction problems and programmes with contractors; 

 understanding, programming and managing the City’s own long-term 
programme of projects; 

 continuing the development of the City’s various communication 
channels through which upcoming activities are publicised. 

 
Recommendation 

 
Members are recommended to receive this report. 
 

Main Report 
 

Background 
 
1. The Highways team within the Transportation and Public Realm Division of the 

Department of the Built Environment (DBE) is tasked with co-ordinating all major 
activities on the highway, and has officers involved in negotiating, approving and 
facilitating the extent and timing of: 

a. All road closures and diversions 

b. Major building site operations, including mobile crane works 

c. Special events, including the Lord Mayor’s Show 

d. Street works by utilities 

e. Major street scene and transportation projects by the City 

f. Resurfacing & highway repairs by the City’s term contractor, JB Riney 

g. Works by major transport infrastructure providers, such as Crossrail 

h. Works by TfL on the ‘Red Routes’, and by the City’s neighbouring 
authorities on the City fringe 

i. Large scale deliveries and building removals through the parking 
‘dispensation’ system 

j. Large film shoots and outside broadcasts 

k. Parking bay suspensions 

2. To deliver this function, officers have well-established links with the City’s 
Environmental Health and Highway Structure teams, the emergency services, 
Transport for London and other key City stakeholders so that information can be 
shared, co-ordinated and publicised to the general public. 

3. The demand for room on the City’s streets remains high, and officers try to 
accommodate the needs of applicants and works promoters whenever they can. 
However, the Highways team seeks to ensure that the needs of the public are not 



forgotten, and that a balance is struck between their needs and those of the 
works promoters. 

4. As an example, when considering road closures, the following general approach 
is adopted: 

a. no works are allowed that directly conflict with each other; 

b. no diversions that use the same streets; 

c. no parallel streets to be affected; 

d. local access to be maintained as far as possible; 

e. ideally two ‘north / south’ and ‘east / west’ routes through the City to be 
kept clear of disruption at all times. 

 
Limitations to the Consent Process 
 

5. The City exercises its authority to control activity on-street through the issue of 
scaffold & hoarding licences, permits to dig up the street, traffic orders to allow 
roads to be closed, approval of Construction Logistics Plans for developments, 
and the granting of parking dispensations & bay suspensions for lorries to deliver.   

6. However, the City has to act reasonably in exercising these powers, and its ability 
to control the pace and detail behind major works has a number of limitations. 
This can often mean using the City’s influence to co-ordinate and manage that 
activity, rather than relying on its limited regulatory authority. For example: 

a. The utilities retain wide-ranging statutory powers to excavate the highway, 
particularly in emergencies. 

b. A developer can decide when they trigger a planning application, and 
highway reparation or enhancement works around the site typically need 
to be delivered in time for the building to be occupied. 

c. As Strategic Transport Authority, TfL have the authority to implement 
Mayoral transport policy such as the construction of the cycle super 
highway on their road network. 

d. Crossrail, the Bank Northern Line upgrade and Thames Tideway come 
with bespoke powers enabled by Acts of Parliament that assume primacy 
of their works over other projects. They disapply many of the City’s normal 
controls, and are deliberately drafted to limit the ability of a local authority 
to prevent, delay or control those works. 

7. The City obviously has full control of its own works programme, and these are 
planned to ensure they only proceed with a full understanding of their scale, 
timing and impact, avoiding other major projects and activities such as the key 
special events. 

 
 
 
 
 
 



Current Position 
 
8. The demand for space on the City’s highway network largely comes from four 

main sources, namely: 

a. Development activities 

b. Major infrastructure projects 

c. Utility works 

d. City of London works 
 

9. Although utilities are traditionally thought to be the main source of disruption to 
the highway network, the scale of major projects such as the cycle super 
highway, Crossrail, Bank Northern Line upgrade and Thames Tideway has 
changed that profile. 
 

10. Such projects have certainly had a wide ranging impact in recent years, but the 
last two years has seen the City enjoy its largest development boom since 2008, 
and although this is usually to be welcomed as a sign of a healthy City economy, 
the current concentration of development requires road space for scaffolds, 
hoardings, lorries and logistics, as well as associated utility connections. 
 

11. The table below shows the breakdown of road closure applications by source 
over the last six years.  

Road Closure Application Volumes 

Type / Year 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 

Developments 99 107 101 155 231 175 

Utilities 68 52 62 67 89 95 

Emergencies 92 69 26 57 68 38 

CoL 22 25 40 85 89 78 

Other 18 8 3 18 17 51 

Total 299 261 232 382 494 437 

 
12. Although the last full year saw a reduction in applications for road closures 

related to buildings and development activity, the continuing surge in this sector 
has ensured that this remains the largest single cause for roads to be closed. 
Although most of these applications are for side streets and / or take place at 
weekends (for activities like crane operations), a significant number are for much 
longer periods to facilitate day to day construction activity. 
 

13. In parallel, the number of road closure applications from utilities has reached a 
six year high, which is likely to be linked to development activity as most 
developments require upgraded and diverse supplies from multiple utilities. This 
is reflected in the number of permit applications received from utilities to excavate 
the City’s highway. 

 



Utility Street Works Permit Applications 

Year 2011 2012 2013 2014 2015 2016 2017 

Total Permit 
Applications 

4379 3331 3319 3099 3074 3448 3980* 

* Projection based on permit application volumes from Jan-Oct 2017. 
 

14. As seen in the above table, the volume of utility permit applications is now at its 
highest level since 2011 (the pre-Olympic moratorium rush), and since none of 
the major utilities are currently undertaking a major network upgrade, this 
demonstrates the impact of the development boom is being felt here too.  In other 
words, rather than network upgrades or replacement works, the need for 
additional power, heating, cooling and telecom requirements for new 
developments is now driving a considerable part of overall utility workload. 
 

15. As in previous years, officers continue to identify opportunities to combine works 
from different contractors, thereby reducing the need for yet more closures.  This 
resulted in 548 days of disruption saved on the network between January and 
October this year - an exceptionally high number for any highway authority - and 
reflects the pro-active forward looking approach by officers and the level of co-
operation by utilities in using round table discussions to draw out medium and 
long-term works plans. 
 

16. Finally, one other trend in road closures is the increase in ‘other’ closures, which 
this year included 19 special events and 29 film shoots. Until a relatively recent 
change in the law, filming was not a legitimate reason for streets to be closed, so 
that film shoots were managed (often with difficulty) under police powers or short 
traffic holds. Now film companies can legitimately close streets to better manage 
their operations, so the number of road closures has increased without 
necessarily a corresponding increase in filming activity. 
 
Major Works & Schemes for 2018 

17. This section of the report looks ahead to the major works expected to take place 
in the next 12 months, including details of how officers have sought to assess, 
co-ordinate and influence each project in turn. Summary details can be found in 
the appendices to this report, including an outline calendar of major works 
proposed in 2018 and a map of the locations of these various projects. 

 

Development Activities 

18. Once a developer has a planning consent in place, the City cannot control when 
a development starts, nor do we have the power to stop a development just 
because other activities are taking place in the vicinity. In other words, we are 
unable to set an arbitrary limit on the volume of development taking place in any 
one area.  

19. In many ways, redevelopment of the City has historically been seen as an 
indication of a thriving Square Mile, but given the overall level of on-street activity 
is noticeably higher, work sites will inevitably overlap in places as they bring a 



need for road space, a reduction in network capacity and additional heavy vehicle 
traffic to our streets. 

20. However, those same streets still need to function for residents, businesses and 
visitors, and be safe for motor vehicles, cyclists and pedestrians. To that end, we 
have staff dedicated to liaising with building sites to understand their construction 
needs, to working with the major projects to help manage their impacts, and to 
co-ordinating activities so that works overlap as little as possible.   

21. That typically involves making the best use we can of the tools we have at our 
disposal, including our Considerate Contractor Scheme (which currently has over 
sixty active building sites as members) and Construction Logistics Plans for sites 
that are conditioned from the Planning approval process.  

22. As Members are no doubt aware, the City undertakes the vast majority of public 
realm work around building developments through its term highway contractor (JB 
Riney), funded by those developments. The majority of these works are done 
with little or no network impact, with the focus being minimising the impacts on 
local businesses and residents. In the coming 12 months, those development-
related works include: 

a. St Alphage Garden for the London Wall Place Development 

b. Bartholomew Close for Helical 

c. 100 Bishopsgate 

d. 100 Minories 

e. 2-6 Cannon St 

23. However, some elements of development-related activity, including both 
construction and subsequent public realm works, do have the potential to impact 
the road network, and in that context, the key activities where this might be the 
case for 2018 are briefly summarised as follows: 

Bloomberg (Queen Victoria St) 
24. Works to complete the public realm around this landmark development near Bank 

junction have largely finished on three of its four frontages, leaving the Queen 
Victoria St elevation as the final area to complete.  

25. This will involve the creation of a new diagonal pedestrian crossing facility at the 
junction of Queen Victoria St / Queen St / Watling St, and will involve a closure of 
Queen Victoria St westbound from December until September next year. 
However, with only buses and cycles currently passing through Bank junction, the 
traffic impact of this closure is expected to be limited.  

The London Development (Shoe Lane) 
26. The public realm works around this major development will also begin before the 

end of 2017, but will gather pace during 2018 in time for completion in spring 
2019. Works are being programmed to fit the timetable for Goldman Sachs’ 
occupation, with the first key element being on Farringdon St between January 
and May next year.  

27. These works are being undertaken by the City through our term contractor (JB 
Riney) by agreement with TfL, who have agreed the City is best placed to 
undertake all the works around the site, even though Farringdon St is a TfL road. 



The works are also being designed to take place within the current site loading 
bay, keeping traffic capacity on Farringdon St largely unaffected. 

100 Liverpool St 
28. This development by British Land has had a minor impact on the pedestrian flows 

in and out of Liverpool St railway station, but the upcoming work adjacent to 
Liverpool St bus station has required TfL to agree to the bus station itself being 
closed for 12 months from November this year.  

29. To compensate for this, DBE have agreed for a number of bus stands and stops 
to be relocated to Finsbury Circus and other nearby streets. However, in order to 
minimise the impact of this closure on the local bus network, TfL and the City 
have agreed to keep the major corridors in the vicinity of the bus station open for 
the duration of the works, including Moorgate, Blomfield St, London Wall and 
Bishopsgate. 

Eastern Cluster 
30. The greatest concentration of activity in the City remains in the Eastern Cluster, 

where the number of individual building sites proposed or already underway has 
now reached 31 (see Appendix 3).  

31. It is almost inevitable that works for these various developments will overlap, but 
the City continues to meet these sites together once a month to co-ordinate their 
respective programmes, and to combine (or separate out) their utility works, 
crane operations and construction logistics accordingly. 

32. In the coming year, two sites in particular will have public realm enhancement 
works that will impact the local street network: 

a. 10 Fenchurch Ave: These works include returning Fen Court and Billiter St 
to public use, but the footway works on Fenchurch St itself are extensive 
and will require a westbound closure for approximately two months, either 
side of Christmas / New Year.  

 
b. Scalpel, Leadenhall St: Works to enhance the public realm around the 

Scalpel will also require a westbound closure of Leadenhall St, but this will 
be programmed to commence after Fenchurch St reopens. Currently these 
works are expected to last around three months.  

 
Major Infrastructure Projects 
Crossrail 

33. Crossrail continues to have a major presence in the Square Mile, but thanks to 
the close co-operation between the City and the five surface-level construction 
sites at Moorgate, Liverpool Street, Blomfield Street, Finsbury Circus and Lindsey 
Street, complaints from the public have remained at a very low level, and 
Crossrail as a whole has become part of the background activity in the City. 

34. Moorfields, Moor Place, Finsbury Circus (west arm), Liverpool Street (west), 
Hayne Street and Charterhouse Square (westbound) all remained closed 
throughout the last year, and will likely stay closed until the completion of the 
project.  However, with the live stations due to open at the end of next year, focus 
is now shifting to rolling back these worksites, and constructing the urban realm 
elements to be delivered around each station entrance. 



35. Members may recall that the City has reached an agreement to undertake these 
urban realm works on behalf of Crossrail, and detailed design and construction 
planning is now well underway. Core areas around each station will be completed 
by the December 2018 deadline, but it is important to note that with oversite 
development activity above and around each of the stations (in particular at 
Lindsey St and 100 Liverpool St), completion of all the Crossrail-related public 
realm works will be a long-term process lasting into 2022 as construction areas 
gradually become available. 

Thames Tideway 
36. The project to connect London’s ‘super sewer’ to the outfall of the River Fleet just 

west of Blackfriars Bridge is already well underway.  A new pedestrian lift 
connecting the riverside walkway with the bridge level has been opened, and 
Blackfriars Pier has been relocated to a new permanent position east of 
Blackfriars Rail Bridge.  

37. In terms of construction impact, the riverside walkway has now been closed to 
pedestrians, and the intersection of the cycle superhighway has been revised, 
with the down ramp from Blackfriars Bridge to the Embankment now closed. Both 
measures will be in place until the completion of the project in 2021.  

38. For 2018, local Ward Members are already aware that Tideway are exploring the 
potential need to divert two large gas mains from their current position within the 
riverside pipe subway, under Victoria Embankment and the Underground Tube 
Lines towards Temple Avenue and Tudor St. Tideway and Cadent (formally 
National Grid Gas) are currently evaluating the need to do this work, caused by 
potential settlement and risk to this equipment in its current location, but such a 
diversion represents a considerable engineering challenge and has the potential 
to cause significant disruption to local stakeholders. 

39. Although Tideway are yet to approach Members, officers and local residents & 
businesses with the conclusions from their recent trial holes and scoping 
exercise, this information is likely to be made available before the end of this 
year. Nevertheless, should a diversion of the gas network be needed, works of 
this type are typically programmed for late spring to early autumn when the 
demands on the gas network are lower.     

Bank Northern Line Upgrade 
40. This project will deliver a new Northern Line tunnel for Bank station by 2022, a 

new ticket hall in Cannon St, various new subterranean interchanges and lift 
access from street level direct to the Docklands Light Railway.   

41. At surface level, the project now has two main worksites, namely Cannon St for 
the new station entrance and Arthur St, where a shaft has been sunk to create 
space to tunnel northwards. That tunnelling is about to reach the area under 
Bank junction itself, and with City officers involved in the overall planning of the 
project since its inception, both sides continue to meet on a monthly basis to 
discuss progress.   

Cycle Super Highway  
42. As Members are no doubt aware, work to construct the Mayor’s separated cycle 

lane corridors, north / south and east / west across London, has largely been 
completed. However, there are three main locations in the City where TfL are 



expected to undertake cycle super highway-related works in the next 12-18 
months: 

a. TfL are currently consulting on a scheme to amend the junction of Tower 
Hill and Trinity Square to facilitate a movement into the Square ‘at any 
time’. If approved, these works are likely to begin in January 2018 and last 
for six months, with a westbound lane closure on Tower Hill and a full 
closure of Trinity Square. TfL are also hopeful that once completed, the 
scheme will add a certain amount of capacity back into the traffic flow 
along this key east / west corridor.   

b. TfL have also just completed a public consultation on an extension to the 
north / south cycle super highway, starting in Farringdon Street by 
Stonecutter Street and heading north towards Kings Cross. Proposals are 
still subject to detailed design and approval by TfL’s Project Board, but if 
approved, works (with lane closures) are likely to run from February to 
June 2018 in conjunction with the public realm works for the London 
Development. 

c. Finally, as Members are well aware, TfL are completing the feasibility 
study for the changes to the New Bridge St / Tudor St junction, and subject 
to this being successful and funding being identified, this element of the 
cycle superhighway could become part of their programme of work next 
year. 

43. As with the previous super highway programme, City officers will work closely 
with TfL colleagues to understand the impact of the construction, monitor & 
inspect any works on City Corporation streets, and co-ordinate activity on the rest 
of the network. 

Thameslink  

44. Tooley St continues to be closed as part of the Thameslink upgrade to London 
Bridge station, and although this is likely to have placed additional pressure on 
the London Bridge corridor at the start, such pressures typically decline over time 
as drivers find more suitable alternative routes. Based on their current 
programme, the closure is expected to be lifted by May 2018. 

 
Utility Works 

45. Other than the potential gas main diversion related to Thames Tideway, there are 
few major set piece works currently being planned by utilities. Of those that may 
come forward in 2018, the most likely aspects also relate to gas main repairs for 
Cadent. 

46. Although Members may recall the significant investment from Cadent (formally 
National Grid Gas) in recent years to upgrade their medium & low pressure gas 
main networks from Aldgate to Newgate St, the City is aware that Cadent are 
finding more significant gas leaks on a more frequent basis, with this year’s 
problems including major leaks in Cannon St, Cheapside, Fenchurch St and 
Tudor St. 

47. We are aware that Cadent are coming under pressure from the Health & Safety 
Executive to resolve these issues, and although they have a five year window to 
identify funding and complete the works, we understand they are likely to 



consider works in Cheapside during the second half of 2018. Firm details have 
yet to be supplied by Cadent, but any works they propose will be subject to 
considerable advance planning and publicity, as well as trial holes to prove the 
extent and duration of their activity. 

City of London Works 
48. Separate to development and Crossrail activity, the vast majority of the City’s 

own planned public realm, road safety and highway maintenance programme is 
expected to have little impact on the road network. For example, the major 
enhancement projects at Monument, Artizan St and Aldgate continue without 
affecting traffic, and the City’s major set piece highway maintenance projects, 
including our resurfacing programme and soon to commence street lighting 
upgrade, will be sensitively programmed to avoid both traffic congestion and 
complaints from local stakeholders. 

49. In terms of major City Corporation projects with the potential to affect major 
streets in the Square Mile, the Structures team within DBE are planning long-term 
works to replace and / or repair London Bridge’s waterproofing and bearings, and 
this may fall towards the end of the 2018 window. However, this will be subject to 
TfL’s agreement on network availability and works on other river crossings, albeit 
full daytime road closures of the bridge are not yet thought necessary. 

Communications 

50. The Highways team continues to strengthen its communications with the public, 
helping to mitigate the impact of all these works. These channels include: 

a. Fully refreshed and published Guidance Notes that cover all aspects of 
building site operations affecting the public highway. These were recently 
recognised by the Health & Safety Executive as containing some of the 
most stringent yet effective measures in London. 

b. 3,650 followers to the Highways Twitter feed (@squarehighways), 
providing up-to-date information on road closures, special events and road 
safety initiatives.  

c. Nearly 1,160 people receive the weekly e-mailed Traffic Management 
Bulletin, covering major highway works and events for the week ahead. 

d. Over 46,000 people visited our road closure web pages in the first half of 
this year. 

Corporate & Strategic Implications 

51. The activity outlined above serves to create a safe, effective and fit-for-purpose 
environment for the City community to flourish in the long term. Development 
activity in particular is traditionally seen as a sign of a thriving Square Mile, but it 
brings with it a need for road and footway space for construction, essential utility 
connections and additional heavy vehicle traffic. 

52. The City has its statutory duties to maintain safe highways for the public to enjoy, 
to regulate activity that takes place on its streets and to co-ordinate that activity to 
ensure that its impact is minimised. Therefore the focus must continue to be to 
meet these statutory requirements and to deliver safer streets, but at the same 
time ensuring the City maintains it competitive edge for business and remains an 
attractive place to live, work and visit. 



 
 
Conclusion 
53. The approach from officers remains to identify the needs of these major projects 

early, to combine them where possible, and to keep them apart when necessary.  
This requires officers to: 

a. establish the dependency between separate projects; 

b. understand their potential conflicts and impacts, and; 

c. engage with project managers at an early stage (and frequently thereafter) 
to ensure that disruption can be minimised through a combination of 
regulation, negotiation and influence. 

54. With projects such as Crossrail, Thames Tideway and Bank Northern Line 
Upgrade now well underway, co-ordinating works on the City’s road network will 
remain a challenge into the longer term, but officers will continue to work to 
ensure the co-operation of major project sponsors, utility companies and 
developers in co-ordinating their works programmes, as well as fitting the City’s 
own activity into that picture.  

55. The aim will remain to ensure there is a balance between the need to keep 
projects on track and the need to limit both the direct and cumulative impact they 
cause on the public at large. 

 
Appendices 
 

 Appendix 1 - Major Works Timeline 

 Appendix 2 – Major Works Map 

 Appendix 3 – Current and proposed sites in the Eastern Cluster  
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Appendix 1: City of London: Major Works Timeline 2018 

(High, Medium & Low Impact schemes) – Numbers relate to locations in Appx 2 

Q1 Jan 

 

11 Fenchurch St W/B  

(10 Fenchurch Ave) 
 

2B/3 Farringdon St (GS & CSH) 

5 Queen Vic St W/B (Bl’mberg) 

10 L’pool St Bus Station  

12 Byward St/Trinity Sq (CSH) 

 

Feb 

 

 

 

2B/3 Farringdon St (GS & CSH) 

5 Queen Vic St W/B (Bl’mberg) 

6 Leadenhall St (Scalpel) 

10 L’pool St Bus Station  

12 Byward St/Trinity Sq (CSH) 

 

Mar 

 

 

 

2B/3 Farringdon St (GS & CSH) 

5 Queen Vic St W/B (Bl’mberg) 

6 Leadenhall St (Scalpel) 

10 L’pool St Bus Station  

12 Byward St/Trinity Sq (CSH) 

 

Q2 April 

 

 

2B/3 Farringdon St (GS & CSH) 

5 Queen Vic St W/B (Bl’mberg) 

6 Leadenhall St (Scalpel) 

10 L’pool St Bus Station  

12 Byward St/Trinity Sq (CSH) 

 

Crossrail – 4 Farringdon East, 

7 Moorfields, 9 Liverpool St 

 

May 

 

 

2B/3 Farringdon St (GS & CSH) 

5 Queen Vic St W/B (Bl’mberg) 

10 L’pool St Bus Station  

12 Byward St/Trinity Sq (CSH) 

 

Crossrail – 4 Farringdon East, 

7 Moorfields, 9 Liverpool St 

 

(13 Tooley St reopens) 

June 

 

 

2B/3 Farringdon St (GS & CSH) 

5 Queen Vic St W/B (Bl’mberg) 

10 L’pool St Bus Station  

12 Byward St/Trinity Sq (CSH) 

 

Crossrail – 4 Farringdon East, 

7 Moorfields, 9 Liverpool St 

 

Q3 July 

 

 

5 Queen Vic St W/B (Bl’mberg) 

10 L’pool St Bus Station  

 

Crossrail – 4 Farringdon East, 

7 Moorfields, 9 Liverpool St 

 

 

Aug 

 

 

5 Queen Vic St W/B (Bl’mberg) 

10 L’pool St Bus Station  

 

Crossrail – 4 Farringdon East, 

7 Moorfields, 9 Liverpool St 

 

Sept 

 

 

5 Queen Vic St W/B (Bl’mberg) 

10 L’pool St Bus Station  

 

Crossrail – 4 Farringdon East, 

7 Moorfields, 9 Liverpool St 

 

Q4 Oct 

 

 

10 L’pool St Bus Station  

 

Crossrail – 4 Farringdon East, 

7 Moorfields, 9 Liverpool St 

 

Nov 

 

 

10 L’pool St Bus Station  

 

Crossrail – 4 Farringdon East, 

7 Moorfields, 9 Liverpool St 

 

Dec 

 

 

 

 

 

NB:  

8 Arthur St (LUL) & Blackfriars slip closure (Tideway) in place throughout 2018 

1 Tudor St Area (Cadent / Gas / Tideway) and 2A New Bridge St (CSH) – To be 

programmed



Appendix 2: Major Works Map 

  



Appendix 3: Current and proposed sites in the Eastern Cluster 

  
 


