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Summary 
 
The purpose of this report is to update Members on the progress that has been 
made with the Housing Major Works Programme and to advise Members on issues 
affecting progress on individual schemes.   
 

Recommendation 
 
Members are asked to note the report. 
 

Main Report 
 
Background 
 
1. At its meeting on 27 November 2017, the Housing Management & Almshouses 

Sub-Committee received a presentation from officers in Housing Property 
Services on the scope of, and progress with, the Housing Major Works 
Programme. Members subsequently agreed that it would be useful if further 
updates and progress reports be brought to future meetings of this Sub-
Committee. 

 
2. The first update and progress report was presented to this Sub-Committee at its 

last meeting on 12 February 2018. This second report highlights specific areas of 
‘slippage’ or ‘acceleration’ since the last meeting of the Sub-Committee. 

 
Considerations 
 
3. The City Corporation is committed to investing around £55million on a Major 

Works Programme for the maintenance, refurbishment and improvement of its 
social housing portfolio. The works, in the main comprise: 

 

 Window replacements; 

 Re-roofing; 

 Decent Homes (new kitchens and bathrooms); 

 Electrical rewiring and upgrades; 

 Heating replacements; 



 Concrete repairs. 
 
4. The funding for these extensive works, which are intended to bring all the City 

Corporation’s social housing stock up to, and beyond, the Decent Homes 
Standard, comes from the Housing Revenue Account (HRA), which is ring-fenced 
solely for housing. The HRA is made up of: 

 

 Income from rents; 

 Income from service charges. 
 
5. The Housing Major Works Programme was originally intended to be a 5-year 

programme however, the size and complexity of some of the projects included, 
along with initial staff resourcing issues, has meant that it is more likely to take 7 
or 8 years to complete. 
 

6. The Housing Major Works Programme is monitored and managed at several 
levels both corporately and within the department. This includes: 

 

 Gateway Process; 

 DCCS Committee; 

 Projects Sub-Committee; 

 Housing Management & Almshouses Sub-Committee (recent addition);  

 Housing Programme Board. 
 
7. The Housing Programme Board (HPB) is a cross-departmental group, chaired by 

the Director of Community & Children’s Services and comprising senior officers 
from: 

 

 Housing Management; 

 Housing Property Services; 

 City Surveyors; 

 Planning; 

 Finance; 

 Town Clerks; 

 City Procurement. 
 
8. For the purpose of the HPB, officers have developed detailed report templates 

that show progress of the various works programmes and these are analysed 
and discussed monthly. At its meeting on 27 November 2017, following a 
presentation from officers in Housing Property Services on the scope of, and 
progress with the Housing Major Works Programme, Members agreed that a 
simplified version of the progress reports be brought to future meetings of this 
Sub-Committee. 

 
9. Attached at Appendix 1 to this report, for Members consideration, is the latest 

version of the progress report for the Housing Major Works Improvement 
Programme, which was submitted to the HPB at its last meeting in March 2018.  

 



10. Members attention is drawn to the following projects, which have incurred some 
delays since the last meeting of this Sub-Committee: 
H1:  Avondale Square – Window overhaul 
 
This project is likely to be delayed by 4 months as a result of the current 
estimates exceeding the allocated budget. As a result, further statutory 
consultation is required with leaseholders and an Issues Report will need to be 
submitted for approval to the additional expenditure. 
 
H24:  Petticoat Tower – Balcony doors and windows 
 
This project is subject to slippage of one month due to delays on the part of our 
specialist consultant in drafting the specification. 
 
H25:  Petticoat Tower – Stairwell 
 
This project has been put back by 2 months as a result of the additional work 
required in commissioning a feasibility study into, and cost analysis of, a 
“living/green’ wall as requested by Members. 
 
H26:  Various Estates – Water tank replacements 
 
The contract for this work is to be re-tendered as a result of the very poor quality 
of the response to the initial tender process. Not only was there a very low 
number of tenders received (two), but those bids that were received were 
extremely poor in quality. The need to re-tender this work will mean an 
unavoidable delay of 2 months. 
 
It should be noted however, that despite this 2-month delay, the overall 
completion date for the work remains unaffected as officers are confident that 
there is scope to recover the time lost. 
 
H38:  Various Estates – Electrical testing 
 
This project is likely to be delayed by 2 months as a result of the current 
estimates exceeding the allocated budget. As a result, an Issues Report will need 
to be submitted for approval to the additional expenditure. 
 
It should be noted however, that despite this 2-month delay, the overall 
completion date for the work remains unaffected as officers are confident that 
there is scope to recover the time lost. 

 
11. Members attention is drawn to the following project, for which there has been a 

recovery of some of the slippage previously reported: 
 
H20:  Various Estates - Redecorations 
 
The Issues Report for the increase in budget has now been approved and, as 
such, this project has now been brought back into line with the original timeframe 
for the works (red to green). 



 
 
Appendices 
 
Appendix 1: Housing Major Works Programme Progress Report (March 2018) 
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