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Summary

Dashboard

(i) Project status: Amber 
(ii) Total estimated cost of whole project: up to £3.0M
(iii) Total Estimated cost for Bouverie Street: £165k (excluding the £160K for the 

evaluation of the wider project)
(iv) Overall project risk: Low to moderate
(v) Total spend (including committed) to date: £59,000. This includes £44,000 

on consultancy, data collection and analysis.

Progress to date
To date, this project has been progressed in two distinct parts, as described in the 
Gateway 2 report. These were:

A. A review of the streets within the area controlled by the City 
Corporation;

B. A review of the two junctions (Temple Avenue and Carmelite Street) at 
the Victoria Embankment (controlled by TfL).

The overall objective of the project is to deliver an acceptable balance between 
improved convenient vehicle movement, appropriate security needs and 
consequent environmental impacts. 

Significant progress has been made on Part A. It was reported in the approved 
Gateway 2 report that progression of Part B would be delivered separately and 
led by Vectos, the transport consultant engaged by the Inns. However, there has 
been limited progress on this element of the project to date. Officers are liaising 
with Vectos at this time to establish whether the agreed approach remains viable.

In relation to Part A, an independent transport consultant was appointed to carry 
out the initial study in January 2018. This commenced later than anticipated due 
to emergency gas works in Tudor Street affecting the data collection. 



Version 7 – Sep 2016

The consultant’s study principally consisted of two elements: (i) establishing the 
existing evidence/data and any related issues (ii) identifying opportunities and 
developing options to improve motor vehicle circulation within the area.

Due to the extensive work involved, particularly the huge amount of data analysis 
required, the consultant’s report is still in draft form but is now largely complete 
following several reiterations as a result of observations and feedback from 
officers. 

Further work such as assessing the options identified for improvement, 
conducting any necessary consultation and producing cost estimates (other than 
for Bouverie Street) remains outstanding. However, as Members have requested 
that proposals for Bouverie Street be brought forward as quickly as possible, 
officers have advanced this element ahead of the wider project, requiring, in some 
circumstances, reliance on provisional information or assumptions to be made. 
This report therefore primarily focuses on Bouverie Street but where appropriate, 
information relating to the wider area has been included. 

More detailed information relating to the wider area can be found in the draft 
consultant’s report which will be made available in the Members reading room.
 
Proposals for the wider area including the junctions off the Embankment will 
therefore be separately reported once sufficient progress has been made.

As part of the consultant’s work for Part A, comprehensive traffic surveys covering 
24 hours per day over a 7-day week were undertaken. The surveys obtained data 
on existing traffic volumes, composition, speeds, kerbside activity, arrival and 
departure points. The main findings are summarised below: -

 Bouverie Street is the main entry route into the area, accounting for 51% 
(1,955 of 3,800) of all vehicles.

 Whitefriars is the main exit route for the area, accounting for 44% (1,662 
3,800) of all vehicles.

 20% (771 vehicles) of all traffic entering and exiting the area does so by 
entering via Bouverie Street and exiting via Whitefriars Street.

 70% (2,660 of 3,800) of all vehicles were found to be using the area as a 
through route (spend less than 5 minutes in the area). Of this 27% (718 of 
2,660) were goods vehicles

 Speeds in the area generally remained within the 20mph speed limit.
 Most goods vehicles were found to be the smaller 2-axle rigid vehicles, with 

the highest volume utilising Whitefriars Street and Bouverie Street. 

Appendix 1 and 2 provides a visual representation of the key traffic routes in the 
area.

Appendix 3 provides a further breakdown of the traffic composition specifically for 
Bouverie Street. From this, it can be seen that, over an average weekday (24 hours) 
that was surveyed, light goods vehicles comprise some 55% (1,310 of 2,362) of all 
traffic. In contrast, looking at the largest permitted vehicles, there was only one 



Version 7 – Sep 2016

articulated lorry with five or more axles and two 4-axle rigid lorries found to be using 
Bouverie Street.

Vehicle swept path analysis using computer simulation for the largest permitted 
vehicle type (16.5m articulated lorry) and a typical large delivery lorry (10m long 
rigid lorry) at all significant movement junctions within the area was carried out by 
the consultant. For Bouverie Street, this included the junctions at Fleet Street and 
Tudor Street.  Appendix 4 illustrates these swept paths. From these, it can be seen 
that there is a pinch point in the northern end of Bouverie Street, particularly for left 
turning HGV’s. In this case, vehicles entering Bouverie Street would either need to 
mount the footway or utilise much more of Fleet Street to complete their left turn. 
However, the location plan used for this analysis is worse than on site (the corner 
is actually smoother than shown on the maps) and therefore the over-run is less 
significant than modelled. Despite this, the consultant has observed some minor 
damage to the footways in this location, which indicates that some footway over-
runs do occur. Furthermore, if the disabled persons’ parking bay is occupied, it 
would be extremely difficult for this manoeuvre to be completed without the need 
to mount the footway or for multiple attempts to complete the turn.

Swept path analysis for the southern end of Bouverie Street identified a restriction 
on the left turn manoeuvre for this type of vehicle (16.5m articulated lorry). 
However, this information is still being verified, as the analysis carried out by 
officers indicates that this turn is achievable.

The study included measurements of existing carriageway widths to inform if there 
are any other pinch point locations along the street. The existing layout for Bouverie 
Street including the carriageway widths are shown in Appendix 5. A summary of 
these pinch points can be seen in Appendix 6.

Overview of Options

Based on the above analysis, potential options to improve traffic circulation have 
been suggested by the Consultant. However, officers have expanded these 
options to present a comprehensive range of options for Member consideration as 
follows: - 

Option 1: Do nothing. Although the consultant has found some potential pinch 
points along Bouverie Street, the data from the traffic surveys has indicated that 
the street is very lightly trafficked by larger HGV’s. Additionally, Bouverie Street 
has remained unchanged for several years and public complaints regarding traffic 
circulation have been very low as are collisions/casualties. The only reported 
casualties over the last five years relate to the junction with Fleet Street (eight) 
and Tudor Street (one).   

Option 2:  Relocate the disabled persons’ parking bay and introduce additional 
waiting & loading restrictions. The current disabled persons’ parking bay would be 
relocated to a position immediately south of the existing cycle hire station. The 
waiting and loading restrictions would be on both side nearest Fleet Street and on 
the remaining western side of Bouverie Street would be increased to “at any time” 
See Appendix 7. This is the option suggested by the consultant to address the 
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identified movement restrictions whilst minimising impact and balancing local 
needs.  

Option 3: This option includes the additional waiting and loading restrictions as in 
Option 2, but it includes the removal of all parking bays (diplomatic and disabled). 
The cycle hire docking station will also be removed or relocated to a nearby 
location, such as the western end of Tudor Street. See Appendix 8. This option 
would further enhance the movement function of Bouverie Street as it would 
address some of the identified but less significant pinch points found by the 
consultant. This option will have negative impacts for some users including the 
Polish Consulate and disabled users (and cycle hire users, if not relocated). It will 
reduce opportunities for drivers to park, service or load from the carriageway. 
Observations have shown that both the disabled persons’ and diplomatic parking 
bays are very well used and frequently occupied. Cycle hire usage is also expected 
to be very high, but this is being verified. It is also likely that this option may lead to 
an increase in traffic speeds due to the removal of all “physical obstructions” The 
removal or relocation of the cycle hire docking station will require TfL’s agreement. 
There are currently no nearby locations which can accommodate a cycle hire 
station without the need to remove other on-street facilities such as parking bays. 
Appendix 8 does not, therefore, show the relocated position for the cycle hire 
station. If this option were to be approved, detailed consultation would be needed 
with the Polish Consulate and a detailed Equalities Impact Assessment completed.

Option 4: This option includes all of those identified for Option 3 plus it would 
include the removal of the advisory contra-flow cycle facility, “at any time waiting 
and loading restrictions” throughout, and the widening of junction corners. See 
Appendix 9. This would address all the identified circulation restrictions (including 
the less significant pinch points) and make turning around corners much easier. 
This option would have additional negative implications including a reduction of 
facilities for general pedal cycle users, where northbound cyclists will have to use 
Whitefriars of Dorset Rise/Salisbury Court. It would also remove any ability to 
park and service from the street, result in wider crossings points and narrower 
footways at junctions for pedestrian and may increase traffic turning speeds.

Officers have also considered options for “greening” the area with trees.  This has 
been investigated but as the footways and carriageways along Bouverie Street 
are narrow, officers would not recommend tree or other planting. This is because 
of the loss of pedestrian or carriageway space, which would cause obstructions, 
particularly for the visually impaired pedestrians.  

Proposed Way Forward

The Gateway 2 report identified that this project would follow the “complex” route 
as per the Cost vs Risk analysis matrix as part of the approved project management 
process. However, as this element of the project is low in value and with low to 
moderate risks, it is now suggested that progression of the Bouverie Street options 
follow the “Regular” route.

Based on the data and the consultant’s study, officers consider that Option 2 
would be appropriate as a proportionate response to address the identified 



Version 7 – Sep 2016

movement restrictions. To enable this option to be delivered as soon as possible, 
this report is therefore a combined Gateway 3, 4 and 5.

If Members are minded to approve Option 1, then no further work would be 
required for Bouverie Street.

If Members are minded to approve Option 2, implementation could commence 
from November 2018, subject to no material objections being received as a result 
of the statutory public consultation. If there are objections which cannot be 
resolved by officers, an update report would be submitted to the S&W Sub for 
Member consideration and resolution.

If Members are minded to agree Options 3 or 4, discussions with TfL would 
commence immediately and assuming that they agree to the removal or 
relocation of their cycle hire station speedily, statutory public consultation would 
then follow in Quarter 3 of 2018/19. A Gateway 5 report would then be presented 
in Quarter 4, to confirm costs, legal position, to consider and potentially offer 
resolution options to resolve any objections. If such objections are resolved 
speedily then works could commence in early 2019/20.

Evaluation of the wider area together with the review of the junctions onto/off the 
Embankment is still to be progressed subject to confirmation that the Inns 
consultants, Vectos, remain able to complete this work. Progress on this matter 
and the wider street network will be subject to further reports.

Procurement approach

All highway works will be carried out by the City’s term contractor, J. B. Riney.

Work to remove or relocate the cycle docking station will be undertaken by TfL or 
their agents.

Legal Implications

In relation to Options 3 & 4, the City entered into agreements with TfL in 2009 and 
2012 to provide the cycle hire station. The location of this and all other cycle hire 
stations are regulated by the agreements and are intended under the agreements 
to remain in their designated location unless or until the scheme (cycle hire) is 
terminated, or where a material adverse changed circumstance arises. Only TfL 
has the power under the agreements to remove the cycle hire station. The City 
would need to negotiate with TfL to obtain its approval to the removal or re-siting 
of the same. 

The City Corporation must have regard to their overall traffic management duties 
of securing: the efficient use of the road network, expeditious, safe and 
convenient movement of traffic, and avoiding congestion and disruption.

Financial implications

There are no financial implications associated with Option 1.
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The estimated cost to deliver Option 2, is £15,000 including fees and staff costs.

The estimated cost to deliver Option 3 is in the region of £125,000 which includes 
a provisional sum of £100,000(based on costs of other past examples), to 
relocate the cycle hire station. 

The estimated cost to deliver Option 4 is in the region of £140,000. This estimate 
currently does not include any alterations to affected utility equipment which is 
subject to further assessment. 

To progress either Options 3 or 4 to Gateway 5, a funding of £22,000 (£12k staff, 
£10k fees) will be required.
 
Costs associated with the proposals for the wider area and the review of the two 
junctions with the Embankment will be provided separately, as part of further 
future reports.

The Gateway 2 report for this project identified that the whole project could cost 
£3.0M to be funded from the OSPR. Of that, Members agreed a funding of 
£160,000 to get project to the next Gateway (Gateway 3). So far £49,000 has 
been spent/committed. The remainder sum of £111,000 is still required to 
complete the evaluation of the wider area, and to work with Vectos to review the 
two junctions at the Embankment.

To deliver the most expensive option (Option 4) for Bouverie Street as identified 
in this report, a provisional sum of £140,000 would be required. This does not 
include the costs associated with diverting any utility services (as this is still being 
confirmed). Any additional funding implications as a result of this, and 
confirmation of the cost for the relocation of the cycle hire, will be set out in the 
Gateway 5 report. It is proposed that this would be funded from the OSPR, as 
originally outlined in the Gateway 2 report or CIL, if this was more appropriate. 
Request for OSPR or CIL funding requires the approval of the Resource 
Allocation Sub committee.

Recommendations

The S&W Sub-Committee is recommended to:
1. Advise which Option they wish officers to progress. 

a. If Option 1 is agreed, then no further action will be taken.
b. If Option 2 is agreed, the next stage would be to proceed to 

implementation, subject to no material objections being received as 
a result of statutory public consultation.

c. If Option 3 or 4 is agreed, then the next stage would be to prepare 
the Gateway 5 report.

Subject to the recommendation of the S&W Sub, the Project Sub is asked to 
2. Agree to proceed with the project as agreed by the S&W Sub.
3. Agree to the revision of the Project Management route from “complex” to 

regular for this element of the project.
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Subject to the recommendations of the S&W and the Project Sub-Committees, 
the Resource Allocation Sub is asked to 

4. Agree funding of either:
a. £15,000 to deliver Option 2 to be met from the On-Street Parking 

Reserve (OSPR) or 
b. £22,000 to progress either Options 3 or 4 to Gateway 5, to be met 

from the OSPR
5. If Option 3 or 4 is approved, agree a works budget, to be funded from the 

OSPR, of 
a. £125,000 to deliver Option 3 or 
b. £140,000 to deliver Option 4.

Options Appraisal Matrix
See attached.

Appendices

Appendix 1 Dominate local access/egress traffic routes in the 
area 

Appendix 2 Dominate through traffic routes in the area 
Appendix 3 Traffic composition for Bouverie Street
Appendix 4 Swept path analysis for Bouverie Street
Appendix 5 Existing layout of Bouverie Street and widths
Appendix 6 Summary of pinch points
Appendix 7 Option 2 proposals
Appendix 8 Option 3 proposals
Appendix 9 Option 4 proposals

Contact

Report Author Saleem Patel
Email Address Saleem.patel@cityoflondon.gov.uk
Telephone Number 020 7332 3970
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Options Appraisal Matrix

Bouverie Street Options
Option 1 Option 2 Option 3 Option 4

1. Brief description Do nothing. The current layouts 
remain as they are.

Relocation of the disabled 
persons parking bay and 
additional waiting & loading 
restrictions. See Appendix 7. 

Bouverie Street is the main 
access route into the area for 
all traffic including HGVs. 

The swept path analysis 
identified a potential pinch point 
which would restrict HGV 
movements at the Fleet Street 
junction and the existing 
disabled persons parking bay. 

However, it has been noted that 
the location plan used for this 
analysis is worse than on site 
(the corner is actually smoother 
than shown on the maps) and 
therefore the over-run is less 
significant than modelled. 
The proposed relocation of the 
disabled persons’ parking bay 
to a location immediately south 
of the cycle hire station will 
remove this pinch point. 

Additional waiting and loading 
restriction as in Option 2 plus the 
removal of all parking bays 
(diplomatic and disabled). The 
cycle hire docking station would 
also be removed or relocated. 
See Appendix 8.

This would effectively clear 
Bouverie Street from any 
physical “obstruction” caused 
either by the cycle hire station or 
vehicles parked in the 
designated parking bays. 

As Option 3 plus the removal of 
the advisory contra-flow cycle 
facility, “at any time waiting and 
loading restrictions” throughout 
and the widening of junction 
corners. See Appendix 9.
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Option 1 Option 2 Option 3 Option 4
It has also been identified that 
there is the potential for 
vehicles to park on the single 
yellow lines thereby restrict 
movement, especially if parking 
takes place opposite the 
existing parking bays, cycle hire 
station or opposite each other. 
Additional waiting and loading 
restrictions would therefore 
help to keep a route through 
Bouverie Street clear of 
obstruction caused by parking 
in the scenario described 
above.

2. Scope and 
exclusions

N/A • The diplomatic parking 
bays, cycle hire docking 
station, advisory contra-flow 
cycle lane and kerb line 
changes are excluded.

• The contra-flow cycle lane 
and kerb line changes are 
excluded

• Any diversion of utility 
equipment is excluded, as 
this is still being assessed

Project Planning

3. Programme and key 
dates 

N/A  July – Sept 2018: Statutory 
public consultation 

 November 2018: 
Implementation 

 July onwards: Dialogue and discussions with TfL on the 
removal of the cycle hire station

 Q3 of 2018/19: Statutory public consultation 
 Q4 2018/19: Gateway 5 report (authority to commence 

works).
 Early 2019/20: Implementation 

4. Risk implications No significant risks envisaged. Potential for formal objections 
from members of the public and 

As those stated for Option 2 plus
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Option 1 Option 2 Option 3 Option 4
Although the consultants work 
identified a potential restriction 
on access movement at the 
northern end of Bouverie 
Street, the volume of HGV’s 
using Bouverie Street is very 
low and considered acceptable.

will therefore require 
appropriate resolution before it 
can proceed.

The “at any time” waiting and 
loading restrictions will reduce 
the availability of kerbside 
space for servicing and delivery 
vehicles, however, there are 
still space for these activities to 
take place on the eastern side 
but further away from Fleet 
Street. 

The loss of loading and 
servicing areas close to Fleet 
Street may transfer loading and 
servicing elsewhere (including 
on restricted streets) and could 
impact on traffic flow.

Observations by officers have shown that the disabled bays are well 
used. Its removal would therefore have a direct impact on them.  

Observations by officers have also shown that the two diplomatic 
parking bays are well used and therefore unlikely to be supported 
by the Polish Consulate. It is possible to convert two of the nearby 
parking bays (such as those on Tudor Street) to maintain this facility 
but this would be further from their building.

The removal or relocation of the cycle hire station requires TfL’s 
agreement. It is unlikely that their agreement would be readily given 
bearing in mind that demand for cycle hire is very popular and that 
there is a lack of cycle hire stations in the City, particularly near to 
Fleet Street.  

5. Benefits and 
disbenefits

 Status quo maintained  Improved access for HGVs 
into the area.

 Loss of space for parking 
(outside the existing single 
yellow restriction), servicing 
and loading

 As in Option 2 plus
 Further enhancements for 

traffic circulation
 Loss of cycle hire provisions 

in the area (if not relocated)
 Loss of one parking bay for 

disabled users. 
 Loss of diplomatic parking 

provisions (if not relocated) 
for the Polish Consulate 

 Potential for higher traffic 
speeds due to clearer 
carriageway

As Option 3, plus

• Loss of provision for pedal 
cyclists

• Loss of kerbside space for 
local servicing and loading

• Narrower footways at 
junctions for pedestrians

• Wider crossing points for 
pedestrians at junctions 
where the majority of 
pedestrian cross.
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Option 1 Option 2 Option 3 Option 4
• Potential for higher turning 

speeds, particularly for 
smaller vehicles.

6. Stakeholders and 
consultees 

 N/A  The Access Team 
 Local occupiers and Ward 

Members 
 Organisations representing 

road user including the 
emergency services will be 
consulted as part of the 
statutory consultation 
process.

 TfL in relation to potential 
implications to the Strategic 
Road Network (Fleet 
Street).

 As with Option 2 plus
 TfL (for any potential implications on Fleet Street and cycle hire 

station)
 Comptroller
 Pedal cycle users and groups
 Polish Consulate

Resource Implications

7. Total Estimated cost £0 £15,000 £125,000 £140,000

8. Funding strategy  N/A Funding from On-Street parking Reserve (OSPR) will be sort. 

9. Estimated capital 
value/return 

N/A N/A N/A N/A

10. Ongoing revenue 
implications 

N/A On-going maintenance of signs and road markings will be required but this is contained within existing 
business as usual resources. 

11. Investment appraisal N/A N/A N/A N/A
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Option 1 Option 2 Option 3 Option 4

12. Affordability N/A The estimated costs across the options are fairly modest. However, there is a significant call for funding 
for fund other projects across the corporation from both the OSPR and CIL. Priority for funding is being 
considered by the Corporate Priorities Board and will form their recommendations to the Resource 
Allocation Sub.

13. Legal implications None The proposals to relocate the 
disabled persons parking bay 
and “at any time” waiting and 
loading restrictions require 
statutory public consultation to 
be carried out. Any objections 
received will require 
appropriate consideration and 
resolution before it can 
proceed.

TfL’s approval may be required 
(under the Traffic Management 
Act) if the proposals affect the 
expeditious movement of traffic 
on Fleet Street. 

As with Option 2. Additionally, the City entered into agreements 
with TfL in 2009 and 2012 to provide the cycle hire station. The 
location of this and all other cycle hire stations are regulated by 
the agreements and are intended under the agreements to remain 
in their designated location unless or until the scheme (cycle hire) 
is terminated, or where a material adverse changed circumstance 
arises. Only TfL has power under the agreements to remove the 
cycle hire station. The City would need to negotiate with TfL to 
obtain its approval to the removal or re-siting of the same. 

The City Corporation must have regard to their overall traffic 
management duties of securing: the efficient use of the road 
network, expeditious, safe and convenient movement of traffic, 
and avoiding congestion and disruption. 

14. Corporate property 
implications 

None None. The City Surveyor has confirmed that proposals for Bouverie Street would not affect or have 
any impact on the New Combine Court development.

15. Traffic implications None No significant implications envisaged. 

16. Sustainability and 
energy implications 

N/A N/A N/A N/A

17. IS implications None None None None
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Option 1 Option 2 Option 3 Option 4

18. Equality Impact 
Assessment

N/A An equality impact assessment will be carried. Any material implications will be considered and if 
necessary, reported back for further Member consideration.

19. Recommendation Not recommended Recommended Not recommended Not recommended

20. Next Gateway Choose an item. Choose an item. Gateway 5 - Authority to Start 
Work

Gateway 5 - Authority to Start 
Work

21. Resource 
requirements to 
reach next Gateway

If Members agreed to Option 2 the estimated cost to implement the measures is £15,000. A breakdown of this is provided in the table 
below.

Item Reason Cost (£) Funding 
Source

Staff Cost Project 
Management and 
works co-
ordination

£4,000 OSPR 

Fees Statutory public 
consultation & 
notices

£5,000 OSPR 

Works £6,000 OSPR 

Total £15,000 OSPR 



Version 7 – Sep 2016

Option 1 Option 2 Option 3 Option 4

If however, Options 3 and 4 are agreed, then the resources required (same for both options) to reach the next Gateway (Gateway 5) is 
detailed below. 

Item Reason Cost (£) Funding 
Source

Staff Costs Project 
Management, 
Reporting, 
agreement with 
TfL

£12,000 OSPR 

Fees Statutory public 
consultation and 
surveys

£10,000 OSPR 

Total £22,000 OSPR 


