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Summary
The City of London Transport Strategy was adopted in May 2019. The Strategy
sets the framework for the design and management of transport and streets in
the Square Mile over 25 years, to 2044. The Transport Strategy is supported by a
three-year Delivery Plan. This provides details of projects to deliver the Strategy
and has been updated for the period 2022/23– 2024/25.
This report summarises progress with delivering the Transport Strategy in
2021/22 and sets out the Delivery Plan for 2022/23– 2024/25. The quarterly
update for the last quarter of 2021/22 is included alongside the Delivery Plan in
Appendix 2.
Key progress in 2021/22 is summarised. This includes projects that help mitigate
the departmental road safety risk (ENV-CO-TR 001) and support delivery of the
Climate Action Strategy. Delivery of the Transport Strategy is progressing well,
but the COVID-19 pandemic has delayed some projects as reported last year.
Additionally, officer time was diverted to the COVID-19 response, delaying some
activities. Progress on individual schemes and rescheduled delivery dates are
reported in Appendix 2.
The City of London Transport Strategy includes a set of key targets. These are
reported on a bi-annual basis. Traffic data was collected in Autumn 2021,
although travel was still impacted by COVID-19.
The Delivery Plan for 2021/22 – 2024/25 is provided in Appendix 2. Funding from
TfL was very limited during 2021/22 with most funding going to COVID-19
response measures. The TfL funding picture remains uncertain, however funding
for much of the Delivery Plan, and in particular major projects, is from developer
contributions and City Corporation capital allocations.
Recommendation
•

Members are asked to note the report.
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Main Report
Background
1. The City of London Transport Strategy was adopted in May 2019. The
Strategy sets the framework for the design and management of transport and
streets in the Square Mile over 25 years, to 2044.
2. Section 1 of this report provides an update on progress in delivering the
Transport Strategy in 2021/22.
3. The Transport Strategy is supported by a three-year Delivery Plan. This
provides details of projects to deliver the Transport Strategy and is updated on
an annual basis.
4. Section 2 of this report covers any changes to the Delivery Plan for the 3-year
period commencing 2022/23. The updated 2022/23 – 2024/25 Delivery Plan is
attached at Appendix 2; this incorporates a summary update of progress in
Quarter 4 of 2021/22 for each project.
5. The Delivery Plan has been reviewed and programme adjustments made for
resource and financial implications arising from the COVID-19 pandemic.
This includes the implications of TfL’s financial position on availability of
funding.
Section 1: Transport Strategy progress in 2021/22
6. This section summarises progress in delivering the Transport Strategy in
2021/22.
7. Key progress in 2021/22 includes:
•

•

•
•

•

All Change at Bank detailed design and options for public realm elements
went to public consultation in May 2021. Statutory consultation on traffic
orders for further traffic management measures took place at the end of
2021. The decision on these will be considered by the Streets & Walkways
sub-committee in May.
Healthy Streets minor schemes at Fann Street and Brackley Street have
been completed providing raised carriageway crossings. Accessibility
improvements were also completed at Playhouse Yard and Mitre
St/Creechurch Lane.
Work was finalised on the Bevis Marks experimental cycle lanes at the
beginning of 2022.
Charterhouse school street restrictions were agreed and developed with
the school and implemented on an experimental basis after the 2021
Easter break.
The City Corporation joined the London-wide hire e-scooter trial in June
2021. This trial will help us to better understand how e-scooters can be
used safely in the Square Mile and inform future policy on and
management of e-scooters.
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•
•
•
•
•
•
•
•
•
•
•
•
•

•

•

•

Modelling and option development of traffic management measures to
remove the St Paul’s gyratory system and Museum of London roundabout,
in association with development opportunities in the area.
Securing an operator for a last mile logistics hub at London Wall car park
and progressing approvals for area fit out.
Study completed by consultant (Bearing Point) to assess requirements
and feasibility for consolidation, and refresh freight industry requirements
for last mile delivery.
Completing the development of the City of London Streets Accessibility
Tool and training staff on its use.
Transitioning remaining Covid-19 measures into the first phase of the
Pedestrian Priority Programme using Experimental Traffic Orders.
Commencing on the Healthy Streets Plans to identify traffic management
and public realm options and opportunities for the Fleet Street and
Temples and the Barbican and Golden Lane areas.
Substantive completion of the first phases of the Moorgate Crossrail
integration works, including walking improvements and surrounding public
realm.
Liverpool Street Crossrail integration Phase 1 substantially complete and
remaining construction tasks and unspent funds transferred to Phase 2 for
development in 2022.
Globe View walkway construction programme and design was finalised
ready for construction.
Completing Barts Close public realm improvements.
Substantially completing 150 Bishopsgate public realm improvements.
Middlesex Street (Petticoat Lane Market) public realm and market
enhancement works at the northern section of Middlesex Street are
nearing completion. Design work for the central section has commenced.
40 trial cycle parking spaces have been converted to permanent cycle
parking, 26 trial cycle parking spaces have been retained for further
consideration. In addition, 80 new permanent cycle parking spaces have
been added. Identification of new sites for dockless bays was completed in
February 2022.
During all of August and September the campaigns team ran a Lunchtime
Streets programme in partnership with Cheapside BID and Fleet Street
Quarter partnership. These ran in two locations on every Wednesday and
Thursday, in Carter Lane and Cheapside, with musicians and promotions
for cycling and walking. This included cycle roadshows with City of
London Police.
Alfresco dining was enabled in three streets, Widegate St, Artillery Lane
and Mansion House Place, through working closely with the City's
licensing team. This was to support the hospitality sector in the return to
work period, while some pandemic restrictions remained in place.
Cool Streets and Greening Programme delivered two small scale projects
(Riverside planters and Vine St trees). Four larger projects have been
designed in 2021/22 and are due to be implemented in 2022 (including
Greening Cheapside and Bevis Marks SuDs).

Road Danger Reduction
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8. Of the schemes listed above a number have a particular focus on road danger
reduction and mitigating the departmental road safety risk (ENV-CO-TR 001),
including:
•
•
•
•

All Change at Bank.
Healthy Streets minor schemes
Bevis Marks experimental cycle lanes
Charterhouse school street.

9. Road danger reduction education and campaigns included:
•

•
•

•

In 2021 more people took the opportunity for adult cycle training than in
any previous years. 214 people completed adult cycle training sessions
were delivered. Of these 118 were cargo bike training, and 96 standard
bike training.
We have continued good partnership work with City of London Police on
campaigns. This included enforcement and messaging around the escooter trial.
Despite COVID-19 restrictions, approximately 6 roadshows were carried
out during the Summer and Autumn 2021 which were well attended by the
general public. Security cycle marking by the Police and maintenance
training being particularly popular.
The TfL free online cycle skills course also had a good take up, with 104
registered as living in the City.

Table 1: Cycle Training and Security marking.
Activity

2021/22

People completing cycle training (in person)
Pupils that received cycle training
Sign-ups to TfL’s free online cycle skills course
Bike security marking by the City of London Police
Exchanging Places by the City of London Police
Numbers using NipNip’s Dr Bike service
10. We are in the process of drafting a revised Vision Zero action plan (to be
published later this year). This work has included developing a Road Danger
Reduction Collision Data Dashboard. This PowerBI dashboard contains
collision and casualty data for the City, from the start of 2017, and has been
used extensively to derive insight into the collision and casualty trends in the
Square Mile.
11. The dashboard is essential in ensuring that the actions contained within the
plan, and the strategic focus of the Corporation and partners’ investment, is
oriented towards the key priorities seen from the data. The dashboard shows
that in 2020, there were 128 casualties in the City, of which 41 were serious.
12. Table 2 below shows the headline figures for fatal, serious and slight injuries
in the City, including provisional figures for 2021, up to and including
November. Significantly lower casualty figures for 2020, and 2021, are likely
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214
35
104
1055
210

to be the result of Covid-19 impacts on reduced traffic levels and the number
of people using the City’s streets. The focus of the Vision Zero plan will be on
ensuring that as we see an increase in the number of people travelling around
the City as Covid-19 restrictions are withdrawn, this is not correlated with a
commensurate increase in fatal and serious injuries.
Table 2: Casualty data
Year
Fatal
2016
2017
2018
2019
2020
*2021

2
2
1
1
0
1

Serious Slight
Total
49
354
52
312
81
231
75
267
41
87
29
89

405
366
313
343
128
119

*provisional data to end of Nov
Travel data and trends
13. The most recent traffic survey was carried out in October 2021. Comparing
the 2021 and 2019 counts (7am – 7pm) suggests that motor vehicles volumes
were 17% below pre-pandemic levels, cycling 5% below and walking 54%
below. Walking still accounted for almost two thirds of traffic counted (62%).
Further details are provided Appendix 1.
14. Google Mobility data suggests that from less than a third of normal at the start
of January, worker footfall in the City is back up to over two thirds of prepandemic levels (68%) as of mid-May.
15. Underground activity in the City across the week has risen from less than a
quarter of normal in the first week of January to 66% of pre-pandemic levels in
week beginning 16 May. Activity in the City last week was highest on
Thursday, followed by Wednesday. Activity has nearly returned to normal on
the weekends – with Sunday activity exceeding pre-pandemic levels as of last
week.
Progress against Transport Strategy key targets
16. The City of London Transport Strategy includes a set of key targets. These
are tracked and reported against every two years. KPI data up to 2021 is
included in Table 3 and the next strategic data collection exercise to update
Transport Strategy KPIs is planned for Autumn 2022. The most recently
collected data (from October 2021) was significantly impacted by the
pandemic and may not be indicative of longer-term trends.
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Table 3 – Transport Strategy Key Targets summary and progress (including impacted 2021 COVID counts)
KPI ID
TPR1
TPR2

TPR3

TPR4

TPR5
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TPR6

TPR7

TPR8
TPR9

Transport Strategy
Key Targets
Reduction in motor
vehicle traffic
Number of people killed
and seriously injured on
our streets
Reduction in motorised
freight vehicle volumes
(24hrs)
Reduction in motorised
freight vehicles volumes
(peak periods)
People rating
experience of walking in
the City as pleasant
Number of km of
Pedestrian priority
streets

People rating
experience of cycling in
the City as pleasant
Increase the number of
people cycling
Proportion of zero
emission capable
vehicles entering the
City

Units
Motor vehicles

2017
Baseline
185k

2030 Target
139 (-25%)

2044 Target
93k (-50%)

2019 Progress
173k (-7%)

2021 Progress
130k (-30%)

Persons

54

<16

0

76*

n/a

Freight vehicles

39k

33k (-15%)

27k (-30%)

39k (0%)

32k (-18%)

Freight vehicles

18k

9k (-50%)

2k (-90%)

18k (0%)

11k (-13%)

n/a

10%

35%

75%

Surveys
planned 2022

-

Kilometres/percent
of all streets

25km/25%

35km/35%

55km/55%

+0.176km/26%
(+1%)

n/a

4%

35%

75%

Surveys
planned 2022

+12km/12%
(+50%) of
pedestrian
priority/pavement
widening**
-

Cycles

44k

66k (+50%)

88k (+100%)

49k (+11%)

44k (0%)

n/a

n/a

90%

100%

Baselining
planned 2022

-

*2019 data for Personal Injury data: Changes to the data recording methodology used by the City of London Police since 2017 may explain the increase in serious injuries and
corresponding reduction in slight injuries. The target remains unchanged.
**12 km of pedestrian priority/pavement widening- this includes those streets which had temporary schemes as a response to the pandemic and are retained in the current
Pedestrian Priority Programme

City of London Air Quality Annual Status Report for 2021
17. In addition to traffic data, the City Corporation completes an annual report on
air quality data. Motor traffic in the Square Mile is a significant contributor to
nitrogen dioxide (NO2). It also impacts on particulate matter (PM), though to a
lesser extent, as particulate matter is made up of many sources, some of
which travel very long distances and stay in the air for a long time. The
Transport Strategy outcome 'The Square Mile’s air and streets are cleaner
and quieter' includes proposals that are directly aimed at improving air quality.
Air quality is identified as a Corporate Risk (CR21).
Nitrogen Dioxide
18. NO2 is measured using continuous analysers at two roadside sites (Walbrook
Wharf, Beech Street) and one urban background site (The Aldgate School).
Compared to 2020, 2021 saw a slight increase of 1µg/m3 in NO2
concentrations at the Aldgate School and Walbrook Wharf, and an increase of
2µg/m3 at Beech Street. Out of the three monitoring locations, two are within
the UK legal annual limit of 40 µg/m3: Beech Street (31µg/m3) has remained
within limit for a second year and Aldgate School (23µg/m3) has now been
within annual limit for 5 years consecutively. Walbrook Wharf continues to
exceed annual objective at 46µg/m3.
19. 2021 continued to see nearly all diffusion tube monitoring locations meet the
annual objective of 40 µg/m3 or under. The five non-compliant sites measured
an annual average of under 46 µg/m3. Compared to 2020, NO2 levels had
reduced at 35% of monitoring sites, remained the same at 26% sites and
increased slightly at 39% sites.
20. For the second year running, there were no recordings of 1-hour periods
experiencing concentrations of greater than 200 µg/m3 during 2021 at any of
the continuous monitoring sites.
21. The 2021 annual NO2 concentration at Beech Street increased by 2 µg/m3
compared to 2020. This is due to the combined impact of the traffic levels
increasing in the COVID-19 pandemic recovery and the suspending of the
Zero Emissions Street experiment in September 2021. Continuous roadside
monitoring of NO2 showed a sharp increase in NO2 pollution at Beech Street
from September to December, more so than the usual seasonal increase in
winter months observed at Walbrook Wharf.
PM10 and PM2.5
22. PM10 pollution levels are measured continuously at three sites: Beech Street,
Upper Thames Street and The Aldgate School. The two roadside monitoring
sites saw a reduction of 3-5 µg/m3 in PM10 annual average pollution levels
compared to 2020. The urban background site at The Aldgate School did not
measure any difference in annual average pollution compared to 2020. Upper
Thames Street remains the most polluted at 19 µg/m3, whilst Beech Street’s
level of PM10 pollution has reduced to become comparable with background
levels at the Aldgate School at 16 and 15 µg/m3 respectively.
23. For the fifth consecutive year, all sites have met the Government annual
average air quality limit for PM10 pollution (40 µg/m3) and the short-term
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objective of not exceeding 50μg/m3 on more than 35 days in the year. For the
first time, Walbrook Wharf has joined the other two sites to be under the
World Health Organisation 2005 guidelines (20 µg/m3) for annual average
concentration of PM10.
24. PM2.5 is measured using continuous analysers at two locations, Farringdon
Street and the Aldgate School. Concentrations are similar at both sites as it is
a regional pollutant and strongly influenced by weather conditions. In 2021
there was a slight decrease in annual average concentration on PM2.5 at both
monitoring sites. Both sites are well below the Government’s annual average
limit value (25 µg/m3) but remain just above World Health Organisation 2005
Guidelines (10 µg/m3) at 11.5 and 11 µg/m3 respectively.
Section 2: Transport Strategy Delivery Plan 2022/23- 2024/25
25. The updated 2022/23 to 2024/25 - 2024/25 Delivery Plan is attached at
Appendix 2.
26. Overall, the delivery plan for the next three years is largely unchanged from
the 2021/22 Delivery Plan as many projects and activities are developed and
delivered over several years. Some smaller schemes are delivered under
rolling programmes (such as Healthy Streets minor schemes) which will
continue into the next plan period provided funding is secured. New elements
within the Plan are identified and those projects which have completed by the
end of 2021/22 are identified in grey.
27. Known changes to delivery dates, particularly those impacted by COVID-19,
were recorded last year and have been rescheduled as necessary. TfL have
awarded a limited amount of funding for minor schemes within the Healthy
Streets/ programme. TfL's ability to award funding remains constrained by the
impact of Covid-19 on its income streams. It remains uncertain how much will
be available for the remainder of 2022/23.
Delivery Plan changes to programme or major new projects/activities
28. Notable changes are described below. Schemes completed at the end of
Delivery Plan Period 2021/22 will be removed from future reporting.
29. Phase 3 Covid measures, parklets have been well received and decisions on
which can and should be retained on a longer term basis will be necessary.
30. A number of schemes, programme and decisions are impacted by
Bishopsgate traffic restrictions introduced by TfL, these include Leadenhall
Street and some elements of Moorgate Crossrail integration.
31. The planned cycle network improvements have been retained on this revised
programme however these are still subject to TfL funding decisions and some
are on hold pending the outcome of the Bishopsgate TfL traffic management
scheme. Further certainty on Bishopsgate is not expected until September
2022 at the earliest.
32. New projects include:
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a. Mark Lane transport improvements to facilitate and enhance pedestrian
movement across the area.
b. Widegate Street experimental timed closure to improve pedestrian
comfort and amenity.
c. A number of minor S106/S278 transport improvements around
development sites in line with Transport Strategy.
d. Salisbury Square public realm improvements
e. A security project sponsored by a Developer and separate from the
City’s Public Realm Security Programme is being developed, this will
also deliver street enhancements.
Corporate & Strategic Implications
33. Delivery of the Transport Strategy:
•

Supports delivery of Corporate Plan outcomes 1, 3, 5, 8, 9, 11 and 12.
It also indirectly supports the delivery of Corporate Plan outcomes 2
and 4.

•

Helps mitigate ENV-CO-TR 001– Road Safety and CR21 – Air Quality.

•

Supports delivery of the City of London Climate Action Strategy.

•

Supports delivery of Recovery Taskforce Outstanding Environment
activities

34. Reduced funding will limit our ability to deliver some Transport Strategy projects
and activities. To date we have not been successful in identifying or securing
funding from other sources to mitigate the impact of the reduction in TfL funding.
Details of the impacts will be set out in Transport Strategy quarterly reports.
Further capital bids may be necessary and will go through the usual process.
Conclusion
35. Delivery of the Transport Strategy is progressing well, but the impacts of
COVID-19 pandemic have affected the programme and still uncertainty
around funding. The recognition of the Transport Strategy to deliver Climate
Action Strategy and Recovery Taskforce objectives has been endorsed and
priority put on schemes which will make a major contribution to this.
Appendices
•
•

Appendix 1: City Traffic Data 2021
Appendix 2: 2022/23– 2024/25 Delivery Plan and Q4 2021/22 update

Background Papers
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•

City of London Transport Strategy
https://www.cityoflondon.gov.uk/assets/Services-Environment/city-oflondon-transport-strategy.pdf

Samantha Tharme
Strategic Transportation Officer
Department of Environment
T: 07542 228918
E: samantha.tharme@cityoflondon.gov.uk
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Appendix 1 – City Traffic Data 2021
Proportions of observed traffic across 30 strategic count sites in October 2021
The most recent traffic survey was carried out in October 2021. Comparing the 2021 and 2019 counts (7am – 7pm) suggests that
motor vehicles volumes were 17% below pre-pandemic levels, cycling 5% below and walking 54% below. Walking still accounted
for almost two thirds of traffic counted (62%).
Across all time periods cycles make up 3-5% more traffic on City streets compared to pre-pandemic traffic. Vans also make up
slightly more traffic compared to pre-pandemic levels.
Proportions of car, PHV and taxi traffic have decreased by similar levels across the City (-27% and -26% respectively). Freight
traffic volumes have experienced smaller decreases (-12% for vans and -20% for lorries). Motorcycle volumes have experienced
the greatest decline (-34%). Pedestrians were observed to be 54% below pre-pandemic levels.
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Change in daytime (07:00-19:00), night-time (07:00-19:00) and all-day (00:00-23:59) vehicular and pedestrian traffic
volumes between 2019 and 2021
Daytime
Nighttime
All-day

Cars and PHVs
-19%
-34%

Taxis
-19%
-38%

Vans
-6%
-27%

Lorries
-11%
-40%

Buses and coaches
-14%
-10%

Motorcycles
-33%
-36%

Cycles
-5%
10%

Pedestrians
-54%
-56%

-27%

-26%

-12%

-20%

-13%

-34%

-2%

-54%

Daytime (07:00-19:00) vehicular traffic proportions in Autumn 2019 and 2021

2019
2021
Change

Cars and PHVs
27%
25%
-2%

Taxis
16%
15%
-1%

Vans
17%
18%
1%

Lorries
4%
4%
0%

Buses and coaches
5%
5%
0%

Motorcycles
7%
6%
-2%

Cycles
24%
27%
3%

Proportions of night-time (19:00-07:00) vehicular traffic proportions in Autumn 2019 and 2021
2019
2021
Change

Cars and PHVs
52%
48%
-4%

Taxis
16%
14%
-2%

Vans
10%
10%
0%

Lorries
3%
3%
0%

Buses and coaches
5%
6%
1%

Motorcycles
4%
4%
0%

Cycles
10%
15%
5%

Motorcycles
6%
5%
-1%

Cycles
19%
23%
4%

Proportions of all-day (00:00-23:59) vehicular traffic proportions in Autumn 2019 and 2021
2019
2021
Change

Cars and PHVs
36%
33%
-3%

Taxis
16%
14%
-1%

Vans
14%
15%
1%

Lorries
4%
4%
0%

Buses and coaches
5%
5%
0%
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Appendix 2: 2022/23 – 2024/25 Delivery Plan and Q4 2021/22 update
This appendix sets out the Delivery Plan for the current three-year period (2022/23 – 2024/25). The table below also includes an
update on progress up to and including Q4 2021/22. (Schemes which completed at the end of March 2022 have been marked in
grey and will not be included for the forthcoming year).

Major Projects Programme

Project description

Start
date

End
date

Funding
sources

Total
cost
£,000
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Bank Junction and
surrounding streets
'All Change at Bank'
Walking and public realm
improvements

Primary delivery of
proposals 1, 2, 7

OSPR
2013/14

2022/23

S106
TfL

Transport Strategy
proposals,
Corporate Plan
outcomes and
Corporate and
Departmental Risks

4,0005,600

11, 12, 20, 24
Corporate plan
outcomes 1, 9
ENV-CO-TR 001

2021/22 Q4 update

The Gateway 5 report was approved at
Committees in December. Project funding has
been increased due to concerns with current
construction and energy market trends
increasing costs and the proposed design
likely to be more expensive to deliver. This has
been agreed as a ‘green project’ through the
Capital Bid process. Statutory consultation on
traffic orders took place at the end of 2021.
This statutory element (objections to the
orders) will be resolved at the May committee.
Plans continue for the construction phase
(subject to the outcome of the May committee).

Major Projects Programme

Project description

Start
date

End
date

Total
cost
£,000

2,000

Moorgate Crossrail
Integration
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Walking improvements to
junction and surrounding
public realm (in
conjunction with Crossrail)

Funding
sources

S278
2019/20

2025

S106
Crossrail

+ further
S106 to
be
agreed

Corporate plan
outcomes 1, 9

Primary delivery of
proposals 1, 2, 24, 7,
8, 20
2013/14

2025

CIL
S106

13,000 17,000

Secondary 11, 12
Corporate Plan
outcomes 1, 9
ENV-CO-TR 001

Liverpool St Crossrail
Integration
Improvements to the
public realm, and in
particular the pedestrian
environment, to

Primary delivery of
proposals 1, 2, 7, 20,
47

ENV-CO-TR 001

St Paul's gyratory
removal
Traffic management
measures to remove St
Paul’s gyratory system
and Museum of London
roundabout and
associated public realm
improvements.

Transport Strategy
proposals,
Corporate Plan
outcomes and
Corporate and
Departmental Risks

2019/20

Phase 1
2020/21,

S278

Phase
2.1

S106
Crossrail

2022/23

2,000
(Phase
1)

Primary delivery of
proposals 1, 2, 7, 20

+£1,400
S106
funding

Corporate plan
outcomes 1, 9

Secondary 47

2021/22 Q4 update

Design options for Moorgate corridor have
been prepared and initial pedestrian comfort
level assessments have taken place. Meetings
held with LB Islington to review options for
Ropemaker Street junction.
A design has been prepared for Finsbury
Circus west but this has had to be placed on
hold as area is required as a pit lane for period
through 2022/23. (15 months from December
2021)
Concept highway design work undertaken to
accommodate the two potential developments
to the north (London Wall West) and south (81
Newgate Street). Initial modelling undertaken.
Data collection concept design and preparation
of options is progressing well, with a GW3
report for option recommendation, planned for
late summer 2022.
Streets & Walkways Committee in February
approved for Phase 1 remaining construction
tasks and unspent funds to be transferred to
Phase 2.
Phase 2 currently on hold pending strategic
decisions around Liverpool Street Station

Major Projects Programme

Project description

Start
date

accommodate the new
Crossrail Station on
Liverpool Street

End
date

Funding
sources

Phase 3
2022/23

Total
cost
£,000
for
Phase 2
and 3

Fleet Street Area Healthy
Streets Plan
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Traffic management study
and improvement required
for Fleet Street between
Chancery Lane and
Ludgate Circus

ENV-CO-TR 001

Primary delivery of
proposals 1, 2, 11,
12, 20
2020/21

2022/23

S106

250

2021/22 Q4 update

improvements which include fully accessible
station and platform improvements directly
managed by Network Rail.
Work on the Healthy Streets Plan
recommenced in Q4. Data collection, concept
design and engagement with stakeholders
commenced.

Secondary 38
Corporate plan
outcomes 1, 9

(scheme development
only, implementation
beyond Delivery Plan
period – 2025-2040)

ENV-CO-TR 001

Pedestrian Priority
Programme
Series of street
improvements to manage
pedestrian priority,
including traffic access
restrictions and pavement
widening

Transport Strategy
proposals,
Corporate Plan
outcomes and
Corporate and
Departmental Risks

Primary delivery of
proposals 1, 2, 16,
20
2021/22

2024/25

CoL - CAS

6,000

Corporate plan
outcomes 1, 3, 9
ENV-CO-TR 001
CR21

Stakeholder and Member engagement has
been undertaken, TMAN from TfL approved,
and the Experimental Traffic Orders for Phase
1 schemes have been advertised and came
into operation in the last week of January
2022. Detailed design work on the measures is
underway. Statutory consultation period has
therefore commenced. And further informal
consultation is proposed later in the year.

Major Projects Programme

Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

Transport Strategy
proposals,
Corporate Plan
outcomes and
Corporate and
Departmental Risks

2021/22 Q4 update

Phase 2 is planned to go to committee to
commence in 2022/23
.
1 – 2 Broadgate
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Public realm
improvements to
accommodate new
pedestrian desire lines
and increased pedestrian
footfall

2020/21

2023/24

S278

900

Primary delivery of
proposals 2, 5, 7

Concept design proposals have been prepared
with the developer. Preparatory survey work
and liaison with utility companies has also
been undertaken. Dialogue with the developer
is continuing re. S256 land swap.

City Cluster Area Programme

Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risks

Traffic Reduction and
Pedestrian Priority
Programme
Healthy Streets Plan

2019/20

2021/22
TfL – LIP
& LN
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St Mary Axe Pedestrian
priority and traffic access
restrictions

2021/22

2022/23

S106 CIL
EU

1000

Primary delivery of
proposals 1, 2, 11,
12, 13, 20, 29, 38,
Secondary 24, 25
Corporate plan
outcomes 1, 9
ENV-CO-TR 001

Leadenhall Street Traffic
access restrictions

CR21
2021/22

2024/25

2020/21 update

St Mary Axe: The plans for St Mary Axe have
been adjusted as a result of data
demonstrating that pedestrian comfort levels
are currently adequate and safety concerns
reduced. As a result of this it is recommended
that the gated daily peak timed closure, is
unnecessary although a timed restriction may
be appropriate in future should the City return
to, or exceed, pre-pandemic levels of activity
and numbers of people walking on the street.
Streets & Walkways Committee in February
2022 agreed that the project would be
refocused to provide better pedestrian crossing
facilities at a key location on the street and
help to rationalise areas for loading and
servicing.

Leadenhall Street: Work on Leadenhall
Street is on hold pending further information on
the impact of Bishopsgate traffic restrictions
(managed by TfL). Some design work has
continued in preparation for options. The aim
to improve Leadenhall Street for people
walking remains.

City Cluster - Wellbeing
and Climate Change
Resilience Programme

2020/21

2024/25

S106, CIL,
S278, TfL,
OSPR

1500

Primary delivery of
proposals 7, 8, 9, 10

Work on this programme has been progressing
with good engagement with businesses and
the EC BID. Seven projects have been
identified and approved to be taken forward to
Gateway 5. G5 – Bevis Marks SUDS approved
in Q4 for implementation in summer 2022.
Design for Jubilee Gardens greening
improvements has progressed to an advanced
stage; negotiations with neighbours/UKPN
finalised. Construction package and
programme of works to be agreed for start in
2022/23. GW.
Issues report for Greening measures prepared
and to be submitted in July, alongside the
wider programme update report.
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St. Andrew Undershaft churchyard
enhancement design has commenced
St Helen’s Churchyard: Church to submit bid
for CIL neighbourhood funding
City Cluster - Activation
and Engagement
Programme

2020/21

2024/25

S106
EC BID
(further
funding
TBC)

300

Primary delivery of
proposal 7, 13

A project management and curation approach
has been agreed with the EC BID with the
involvement of the visitor development team at
CoL
A dedicated creative producer has been
appointed to set out the scope and manage the
programme

Smithfield and Barbican Area Programme

Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

West Smithfield Public
Realm and
Transportation
measures
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Implementation of public
realm and transport
measures improvements
to support Culture Mile
and Museum relocation.
Incorporates Smithfield
section of Barbican &
Smithfield - Healthy
Streets Plan;

Beech Street Transport
and Public Realm
Improvements air quality
and public realm
enhancements

2019/20

2026

715 with

CoL

additional

S106

costs
TBC

OSPR

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risk

Primary delivery of
proposal 2, 7, 12
Corporate plan
outcomes 1, 9
ENV-CO-TR 001
CR21

Primary delivery of
proposals 2 11, 7, 8

2018/19

2023/24

CIL

1,700
with
additional
costs tbc

Secondary 29
Corporate plan
outcomes 1, 11
ENV-CO-TR 001
CR21

2020/21 update

Following approval of the GW 3 -Issue report in
December 2021, Stage 3.1 was finalised. This
includes research and design related to
lighting, Sustainability (in regard to materials
and Cultural Quarters), wayfinding, and the
'artist in residence' work. A statement of
Significance for the public realm was also
completed. Stakeholder engagement is
continuing, and it is anticipated that an update
report is to be submitted to City Committees in
Summer 2022, with work being focussed on
Area 1 (around the future Museum of London
site)..
The experiment concluded in September 2021.
The results of the experiment and the public
consultation were presented in an Issues
Report in December ’21. Members agreed that
the public should now be consulted on whether
they want a permanent scheme based on the
design of the experiment, this is programmed
for June 2022.

Barbican & Golden Lane
Healthy Streets Plan

2020/21

2022/23

CIL

Work commenced on the Healthy Streets Plan
in Q4. Funding is for the completion of the
plan only and future capital bids will be made
to deliver any subsequent projects.

141
Primary delivery of
proposals 29, 11

Barbican & Golden Lane
Zero Emission Zone

2020/21

2023/24

LIP

150

Secondary 38
Corporate plan
outcomes 1, 11
CR21

On hold and will be reviewed once transport
and air quality impacts of COVID-19 are better
understood; along with outcomes of Healthy
Streets Plan above.
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Minor Schemes Programme

Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

Transport Strategy
proposals,
Corporate Plan
outcomes and
Corporate Risk

2020/21 updates
Raised carriageways and tactile paving were
implemented on Brackley Street and Fann
Street in Feb 2022.
Dropped kerbs to improve accessibility were
also completed at Playhouse Yard and Mitre
St/Creechurch Lane

Healthy Streets minor
schemes
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Small scale interventions
at targeted locations to
reduce road danger,
improve accessibility,
enhance the walking and
cycling experience, and/or
deliver bus priority, people
walking.

2019/20

Ongoing

LIP

920 (to
2021/22)
Future
years tbc

Primary delivery of
proposals 1, 2, 16, 20
Corporate plan
outcomes 1, 3, 9
ENV-CO-TR 001

Preliminary design work including for
improvements on Basinghall Street, Finch
Lane and Minories as well as several other
priority locations has been progressing as far
as possible to allow the programme to be
flexible should funding become available.
For Charterhouse Square school street,
surveys were completed in Q3 and Q4. GW6
report is planned for Streets & Walkways in
July 2022 with recommendation to make the
scheme permanent.
Widegate Street – Timed experimental road
closure to improve public amenity and safety.
Informal consultation was completed in Q4.
Implementation to commence in spring 2022

Riverside Walkway
Globe View section.
Reinstatement and
improvement of Thames
path for public access

TfL – LIP
2019/20

2022/23

S106

650

Primary delivery of
proposals 3, 5
Corporate plan
outcome 9

Final agreement on detailed design and
delivery programme was agreed at the end of
2021/22. Works on site commenced in April
2022and are due to be completed in June

Minor Schemes Programme

Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

Transport Strategy
proposals,
Corporate Plan
outcomes and
Corporate Risk

2020/21 updates
2022. Following this, there will be a legal
process to declare the area as City Walkway.

Mark Lane area
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Phase 1 & 2 Public realm
and walking improvements
Phase 3 - focuses on
transport improvements in
the wider area
Minor S106/S278
transport improvements
around development sites

2020/21

2022/23

S106/S27
8

200

2022/23

2025/26

S106/S27
8

TBC

Phase 2 works ongoing. Delegated Gateway
3/4/5 report for Phase 3 submitted in April and
signed off. Statutory processes are being
progressed and implementation of the
measures will follow once these processes
have been carried out.
Programme for 2022/23 to follow

Cycling Programme

Project description

Start
date

City Cycle Network
Phase 1
Route 1: CS1 to
Monument via Bank

Page 25

Route 2: Aldgate to
Blackfriars via Bank
(including improvements
at Mansion House junction
with TfL)

2019/20

End
date

On hold
pending
outcome
of
Bishopsgate
ETO

Funding
sources

Total
cost
£,000

Primary delivery of
proposals 1, 24, 20
TfL

Secondary 11, 12
2,0004,000

Route 4: Bank to Holborn

Corporate plan
outcomes 1, 9

2027/28

TfL

TBC

Route 1 – CS1 to Monument. Scheme
continues to be on hold until we fully
understand what the permanent Bishopsgate
scheme is and the impacts it will have on this
route.

CR21

Primary delivery of
proposals 1, 24, 20

Projects to commence 2023/24 subject to
funding from TfL.

Secondary 11, 12
2023/24

2020/21 update

Route 2 – Traffic modelling, feasibility design
assessment and safety audit completed.
Traffic modelling results indicate that the
network operates within capacity with the
cycling proposals. Next step is for the design
to undergo a TfL Sponsor Review.

ENV-CO-TR 001

City Cycle Network
Phase 1
Route 3: Duke’s Place to
St Paul’s Gyratory

Transport Strategy
proposals,
Corporate Plan
outcomes and
Corporate Risk

Corporate plan
outcomes 1, 9
ENV-CO-TR 001
CR21

Cycling Programme

Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

Primary delivery of
proposals 1, 24, 20

Covid-19 Response
Cycle Lanes (Bevis
Marks, Queen Victoria
Street and Moorgate)
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Protected cycle lane
provision

Transport Strategy
proposals,
Corporate Plan
outcomes and
Corporate Risk

Secondary 11, 12
2022/23

2022/23

TBC

20

Corporate plan
outcomes 1, 9
ENV-CO-TR 001
CR21

Cycle Parking
implementation of
additional space for
standard and dockless
cycles

Primary delivery of
proposal 25
2020/21

2022/23

CoL

15 +
external
TBC

2020/21 update

Bevis Marks experimental cycle lanes were
delivered in Q4 and the scheme is now being
monitored.
Queen Victoria Street – the temporary
scheme was removed for events and is not
being re-instated. The cycling measures
needed for Queen Victoria Street are being
taken forward as part of the Cycleways Route
2 project.
Moorgate cycle lane is to be taken forward in
2022/23.

Trial cycle parking sites have been converted
to permanent cycle parking. In addition new
permanent sites have been added.
Identification of new sites for dockless bays
has been completed in February and new
bays are planned for implementation in
summer 2022.

Public Realm Programme

Project description

Moor Lane – Meanwhile
project followed by
permanent public realm
enhancements
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Barts Close public realm
improvements
55 Moorgate – public
realm and walking
improvements

Creed Court – public
realm improvements

Start
date

2021/22

2017/18

2020/21

2020/21

End
date

2022/23

2021/22

2022/23

2022/23

Funding
sources

S106
S278

S106
S278

S106

S106/S27
8

Total
cost
£,000

70 (temp
scheme)

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risk

Primary delivery of
proposals 2, 5, 7

Further
costs tbc

Q4 update

Following residents’ feedback the proposals for
the eastern footway have been revised,
including a number of planters as part of the
security measures around the development.
Feasibility is being assessed before these are
presented to stakeholders. Works are now
scheduled to start in October 2022 in
accordance with revised development
programme.

4,500

Primary delivery of
proposals 2, 5, 7

Project completed and GW 6 approved in Dec
2021.

300

Primary delivery of
proposals 2, 5, 7

Works completed with the exception of tree
planting which will be completed in the new
planting season in Q3 2022.

Primary delivery of
proposals 2, 5, 7

Final design and a revised delivery programme
was agreed in Q4 of 2021/22. Work
programmed to start in April 2022, with
completion of Ludgate Square and Ludgate Hill
sections planned for June 2022. The works in
Creed Lane will be undertaken in summer
2022.

750

Public Realm Programme

Project description

22 Bishopsgate public
realm improvements
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150 Bishopsgate public
realm improvements

Start
date

2020/21

2020/21

End
date

2022/23

2021/22

Funding
sources

S278

S278

Total
cost
£,000

1,300

1,300

2019/20

2022/23

S278

1,0001,200

CAS

Mansion House Station
Environs walking and
public realm
improvements, including
routes to rail stations

2019/20

2022/23

S106
CAS

Primary delivery of
proposals 2, 5, 7

Primary delivery of
proposals 2, 5, 7

Primary delivery of
proposals 2, 7

S106
100 Minories public realm
enhancements

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risk

Corporate plan
outcome 9

Q4 update

Works have been substantially completed
during 2021/22; Works adjacent to the
development at 6-8 Bishopsgate, at the
southernmost part of Undershaft, will be
completed upon a completion of this
development (currently December 2022)
Works have now been substantially completed.
Resurfacing of Houndsditch took place in Q4.
GW6 report is being drafted, for Committee in
summer 2022.
Ph 1: S278 has been finalised and is awaiting
developer signature
Construction programme being developed, and
timescales discussed with stakeholders.
Implementation late 2022.
Design for phase 2 is ongoing and is subject to
agreement from London underground
structures team

400

Primary delivery of
proposals 2, 1 and 7
Corporate plan
outcome 9

Issues report planned for July 2022 to set out
new scope of climate resilience measures to
be incorporated in the design. TfL funding is
not available at present.

Public Realm Programme

Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risk

Salisbury Square public
realm improvements
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An enlarged, enhanced
public space in Salisbury
Square, new east-west
pedestrian routes between
Dorset Rise and
Whitefriars Street; footway
/ carriageway
improvements on Dorset
Rise, Salisbury Court,
Whitefriars Street, Fleet
Street and Primrose Hill

Outline design for public realm and highway
works has been agreed through the planning
process; detailed design will commence once
project is initiated. Project being initiated
Summer 2022

2022/23

2025/26

Unilateral
Undertaki
ng

£3,0005,000
TBC

Primary delivery of
proposals 2, 1 and 7
Corporate plan
outcomes 9 & 12

Middlesex Street
(Petticoat Lane Market)
Public realm
improvements to support a
rejuvenated market and
increase pedestrian
priority at key locations

Q4 update

2020/21

2022/23

S106

900

Primary delivery of
proposals 2, 6, 13,
Corporate plan
outcomes 9 & 12

Works at the northern section of Middlesex
Street commenced in Q4 of 2021/22 and are
due for completion at the end of May. These
involve carriageway realignment, footway
repaving, and installation of a security gate and
power bollards.
The works between Harrow Place and Gravel
Lane are being discussed with LB of Tower
Hamlets with a view to agreeing a revised
design in Summer 2022, works commencing in

Public Realm Programme

Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risk

Q4 update

Autumn 2022. Works are likely to include a
raised carriageway, new street trees and
improved lighting and signage
Middlesex Street Area:
Artizan St
Phase 1: Landscaping
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2017

2022/23

S106

900

2020/21

2022/23

S106

100

Phase 2: New entrance
canopy, signage and
improvements
Public Realm SPD and
Technical Manual
update

Primary delivery of
proposals 2, 1 and 7
Corporate plan
outcomes 9 & 12

2020/21

2023/24

?

?

21/22

24/25

CAS

6,800

Seating and planting
areas introduced in a
number of locations
around the city.
Cool Streets and
Greening Programme

Phase 2: Canopy, artwork and signage: design
being developed in consultation with residents
and stakeholders.

Supports proposal 2

Design toolkit to replace technical manual
being prepared.

Primary delivery of
proposals 1 and 7

Monitoring of installation is ongoing to assess
the medium to long term vision for the project.
A gateway 6 report to be prepared in Q2-20222023.

Seating and Greening
Parklets Parklets
(Phase 3 Covid
Response)

Phase 1: Landscaping and paving works, were
completed in 2021/22.

Corporate plan
outcomes 9 & 12

Primary delivery of
proposals 1 and 7

In 2021/22 Q4 two small scale projects
(Riverside planters and Vine St trees) have
been delivered. Additionally in 2021/22 four

Public Realm Programme

Project description

Tree planting, relandscaping, new green
spaces, resilient planting,
sustainable drainage.
Monitoring of impacts is
also being measured.

Start
date

End
date

Funding
sources

Total
cost
£,000

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risk
Corporate plan
outcomes 11 & 12

Q4 update

substantial projects have been designed and
programmed for delivery in 2022, (including
Greening Cheapside and Bevis Marks SuDs. A
number of other projects have been identified
and are being developed for future years.
Programme being developed to include a
number of projects over 4 years..
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Strategic Transportation Programme
Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

Future Transport
Programme

2019/20

Ongoing

CoL
officer
time

Primary delivery of
proposals 43, 44, 45
-
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Primary delivery of
proposal 20

City Wide Speed
reduction
15 mph speed limit

2019/20

2022/23

LIP

200

Schemed development;
implementation and
education programme

Sustainable logistics
centre Co-location major
suppliers including, waste
collection, courier
services, (feasibility and
scheme development;
implementation to follow in
2030)

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risk

Secondary 1, 2
Corporate Plan
outcome 1
ENV-CO-TR 001

2020/21

2030

CoL

50 for
feasibility
study
Future
years tbc

Primary delivery of
proposals 38, 39, 11,
Secondary 2, 29
Corporate plan
outcomes 5, 9
ENV-CO-TR 001
CR21

2020/21 update

E-scooter trial ongoing, with nearly 1 million
recorded trips across the boroughs
participating in the trial. Future Transport
Programme under review as part of the wider
Transport Strategy review.
The application was submitted to the
Department for Transport in September. The
Secretary of State for Transport has however
declined this request. We will continue to look
at how we can achieve effective speed
reduction on our streets.
Investigation and planning for use of lower
advisory speed limits was completed in March
2022. Recommendations for specific streets
will be taken forward in next plan period.
Bearing Point consultants completed a study
into the longer-term viability of a sustainable
logistics centre, along with short to medium
term actions to promote and encourage freight
and servicing consolidation. The overall
conclusions are that last mile logistics hubs are
the key area of delivery that we and neighbour
boroughs can support a shift to more
sustainable delivery modes. Logistics and
consolidation upstream are already well
managed by the industry.

Strategic Transportation Programme
Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

CoLSAT audit and
delivery plan
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Sustainable Servicing
Programme policy and
guidance working with TfL

Shared use review for
walking and cycling areas
policy and design guide

2021/22

2019/21

2019/20

2022/23

2022/23

2022/23

CoL
Officer
time

CoL
officer
time

CoL
officer
time

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risk
Primary delivery of
proposals 16, 1

-

Secondary 2, 11
Corporate plan
outcomes 1, 3, 8
Primary delivery
proposal 39

-

CR21

Primary delivery of
proposals 2, 20, 24, 1,
-

Corporate plan
outcome 9

2020/21 update

Staff training on the tool was completed in
November, and a wider rollout with a public
launch in February 2022 was well received.
Work to commence on audit of streets during
2021/22., will progress into 2022/23
No activity programmed in this quarter as
delayed due to TfL lead on the project delayed.
Now intended to start work within current
financial year unilaterally as ties in with
kerbside review actions. Staff shortages in the
team have limited the ability to progress this
work in 2021/22 however new staff are in place
to pick up this work in 2022/23.
No activity programmed in this quarter; project
to recommence next financial year if funding
and staff resource agreed.

ENV-CO-TR 001
Last mile delivery hubs
Two ‘last mile’ logistics
hubs in underutilised City
Corporation assets by
2022. A further three hubs
by 2025

2019/20

2022/23

CoL
officer
time)

Primary delivery of
proposals 38, 39, 11
-

Secondary 32, 2
Corporate plan
outcomes 5, 9

Approval for the contract and operator for the
London Wall last mile hub was agreed in early
2020; operator is now seeking Planning
Permission for change of use of the part of the
car park under lease agreement.

Strategic Transportation Programme
Project description

Start
date

End
date

Funding
sources

Total
cost
£,000

Transport Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental Risk
ENV-CO-TR 001
CR21
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Primary delivery of
proposal 14

Kerbside Review
Comprehensive review of
on-street parking and
loading activity

Secondary 11
2019/20

2022/23

LIP

100

Corporate plan
outcomes 5, 9

EV Infrastructure Action
Plan

Primary delivery
proposal 30

Assessed demand for
infrastructure completed
with a number of actions
during 2020/21 to assist
with delivering sufficient
new charging capacity;
including innovative
projects

Corporate plan
outcome 11
2019/20

2022/23

DfT; CoL

TBC

CR21

2020/21 update

Work to identify suitable additional sites is
progressing but sites are limited. Further
discussion with freight industry through the
consolidation work has update and progressed
medium term planning between City
Transportation and City Surveyors.
Actions are progressing where possible, but
some have been delayed by funding and
resourcing constraints. An assessment of onstreet disabled parking provision is progressing
with recommendations to ensure adequate
provision in the right locations. Further
surveys programmed for May and June
2022/23
Baynard House EV charge points are expected
to be available from early Summer 2022.
Identification of further 4/5 on-street rapid
charging sites is in progress and should be put
to market tender in 2022.
Barbican car parks have installed new EV
charge points in 2021; new charge points in
further DCCS estate planned, subject to
funding (2022/23).

Events and Campaigns

Project description

Start
date

End
date

Sculpture in the City
annual programme
Temporary public art
installations in the City
Cluster area

Funding
sources

Total cost
£,000

Primary delivery
of proposal 7

CoL, S106
2019/20

2022/23

983 (for 2021/22) Corporate Plan
External
outcomes 7, 10
contributions
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Primary delivery
of proposals 6,
13

Lunchtime Streets
City Cluster and
Chancery Lane

Transport
Strategy
proposals,
Corporate Plan
outcomes;
Corporate and
Departmental
Risk

2019/20 Ongoing

TfL – LIP

100 (to 2021/22)

Secondary 1

Further streets to be
identified and funding
beyond plan period

Corporate plan
outcome 1

Road Danger
Reduction Campaigns

Primary delivery
of proposals 6
13, 20, 21, 34

Behaviour change and
community engagement,
(including working with
City of London Police)

2019/20 Ongoing

OSPR – On Street Parking Reserve

TfL – LIP

180 (to 2021/22)

Corporate plan
outcome 1
ENV-CO-TR 001

2020/21 update

Installation of 11th annual programme is
underway, and delivery of new artwork is
planned in June 2022. Community
workshops and educational programme is
on-going.
The latest Lunchtime Streets events ended
in September. Discussions ongoing with
BIDs, Destination City team and City of
London Police for events in 2022.

The City of London Police continue to
undertake road checks for dangerous
behaviour and vehicles, including speeding.
Additional regular security marking and
behaviour messaging for cycle and e scooters activity takes place with the
Community Policing team.

CAS - Climate Action Strategy (City funds)
CoL – City of London funds (not specified here, see individual projects)
S106 – Developer funding through planning agreements - the allocation of these has already been approved as funds are ring fenced by purpose, and in
most cases by location (appvd 2019 July RASC)
S278 – Developer funding Highway scheme
CIL – Community Infrastructure Levy
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Agenda Item 9
Committee(s):
Planning & Transportation Committee

Dated:
07/06/2022

Subject: Levelling Up and Regeneration Bill

Public

Which outcomes in the City Corporation’s Corporate
Plan does this proposal aim to impact directly?
Does this proposal require extra revenue and/or
capital spending?
If so, how much?
What is the source of Funding?
Has this Funding Source been agreed with the
Chamberlain’s Department?
Report of: Juliemma McLoughlin, Executive Director
Environment
Report authors: Peter Shadbolt and Michelle Price,
Environment Department

n/a
N
£0
n/a
n/a
For Information

Summary
The Levelling Up and Regeneration Bill was announced in the Queen’s Speech on
10 May 2022. The Government states that the Bill is intended to improve the
planning process through reforms to enhance the plan-led system; deliver high
quality design and protect heritage; enable infrastructure; enhance local democracy;
provide better environmental outcomes and enable neighbourhoods to shape their
surroundings.
The Bill is essentially enabling legislation which provides the primary legislative
framework for more detailed regulation through secondary legislation and national
planning guidance. This report has been prepared in consultation with the
Remembrancer’s Office and summarises the key provisions of the Bill as they relate
to the work of the Planning & Transportation Committee, with a focus on planning
reform. Where necessary, further reports responding to anticipated consultation on
secondary legislation and planning guidance will be brought back to the Planning &
Transportation Committee for decision.
Recommendation(s)
Members are asked to note this report.
Main Report
Background
1. In August 2020, the Government published and consulted on a Planning White
Paper which set out proposals for a fundamental change to the way the planning
system operates in England. The intention was that changes would be introduced
through a standalone Planning Bill. The Planning & Transportation Committee
approved a response to the White Paper at its meeting on 27 October 2020.
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2. City Corporation officers in the Environment Department and Remembrancer’s
Office maintained a detailed watch on the development of the Government’s
approach, in particular liaising with officials on planning and open spaces issues.
The Corporation made a submission to the Government’s consultation.
Government received over 44,000 responses to the White Paper and has yet to
publish its formal response to the consultation.
3. In February 2022, the Government published a Levelling Up White Paper, setting
out its proposals to reduce regional inequality in the UK and ensure that everyone
across the UK has equality of opportunity and can benefit from sustained rises in
living standards and well-being. The White Paper touched on planning issues but
was principally concerned with the wider levelly up agenda.
4. Following publication of the Levelling Up White Paper, Ministers confirmed their
intention to not bring forward a separate planning reform bill and that changes to
planning arising from the Planning White Paper would be considered within a
wider Levelling Up and Regeneration Bill. It seems likely, however, that the broad
opposition to the Planning White Paper’s proposals, including from the
Government’s backbenches, will result in few of the proposals being taken
forward.
Current Position
5. The Levelling Up and Regeneration Bill was announced in the Queen’s Speech
on 10 May 2022. The Bill was published in the House of Commons for its first
reading on 11 May and the second reading is scheduled for 8 June 2022.
Following enactment, subsequent Government measures will bring about
updates and amendments to regulations and policy. Some of these matters will
be subject to public consultation.
6. The Bill contains 196 provisions and 17 schedules which set out more detailed
change. The Bill is accompanied by a 248 page Explanatory Notes document
and, separately, DLUHC has produced a ‘further information’ policy paper which
particularly addresses changes to the planning system.
7. The Government states the Bill’s objective is to reverse geographical disparities
between different parts of the United Kingdom. The Bill has four broad aspects.
First, the Bill creates a duty on the Government to report annually on progress on
levelling up across the UK. Second, a framework of new devolution arrangements
at county level is set out. New powers to regenerate areas and changes to the
planning system are the two aspects detailed in this report.
8. The Bill seeks to improve the planning process through reforms to enhance the
plan-led system; deliver high quality design and protect heritage; enable
infrastructure; enhance local democracy; better environmental outcomes and
enable neighbourhoods to shape surroundings. This report outlines the key Bill
proposals that are relevant to the work of the Planning & Transportation
Committee. The report has been prepared in consultation with the
Remembrancer’s Office.
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A. Empowering local leaders to regenerate towns and cities and restore
local pride in places
9. The Bill strengthens and introduces additional provisions to assist regeneration
and the use of previously developed land, including making permanent existing
temporary measures on pavement licensing that were introduced during the
Pandemic. These measures streamline and make cheaper the process of
applying for a licence to put furniture on the highway. Other provisions introduce
high street rental auctions which would allow a local authority to compel landlords
to lease out vacant commercial property on high streets and in town centres that
has been vacant for more than one year. Changes are also made to enhance
local authority compulsory purchase orders to encourage regeneration and to
provide that fair compensation is paid for the value attributable to prospective
planning permission (‘hope value’).
B. Making better places through a plan led system
10. Significant changes are proposed to the role and content of local plans and the
process for preparing them. The current requirement for planning applications to
be determined in accordance with the local plan will be strengthened, with
additional weight given to up to date local plan policy and strong reasons needed
to override policies in the plan. The same weight will be given to other parts of the
development plan, including neighbourhood plans prepared by local
communities, and spatial development strategies (the London Plan).
11. The Government has indicated it will develop a series of National Development
Management Policies, building on current policy in the National Planning Policy
Framework (NPPF). These national policies are intended to provide a consistent
approach across England on issues which apply in most areas such as Green
Belt and heritage policies, reducing duplication at the local level and replacing
local policies. These policies would carry the same weight as policies in the
development plan. Local plans will be limited to addressing locally specific
matters such as allocating land for development.
12. The Bill proposes new commencement notices which will be required when a
scheme with planning permission starts on site. In addition, the Bill will give more
control to authorities to issue completion notices to developers to complete their
project.
13. Existing supplementary planning documents will be replaced by Supplementary
Plans, which will go through a scaled back process for preparation and public
examination and carry greater planning weight.
14. In a move that has some resemblance to proposals in the Planning White Paper,
the Bill provides that the process for preparing local plans will be speeded up, in
part reflecting the more limited scope that local plans will have following the
publication of National Development Management Policy. Regulations will be
amended to set out an expectation that local plans will be prepared in 30 months,
including evidence gathering, 2 rounds of community consultation and a public
examination. The statutory ‘duty to cooperate’ with key stakeholders will be
replaced with a more flexible test of alignment with neighbouring borough
policies. The current requirement for plans to be updated at least every 5 years
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will be retained. New Local Plan Commissioners may be deployed to support or
takeover plan making if local authorities fail to meet this statutory duty.
15. Changes are proposed to the evidence requirements underpinning local plans,
particularly housing delivery. The current requirement to demonstrate a 5 year
supply of deliverable housing land will be removed, but only where a local
authority has an up to date local plan. Conflicting ministerial statements have
been made over whether the national target of 300,000 new homes per year will
be retained and whether binding targets will be set for individual local authorities.
16. A number of measures are proposed to progress a wider digital delivery
programme, including improvements to planning data and developing data driven
planning software through, for example, setting common standards and software
requirements. The local plan will be much shorter, digital and map-based. The
Government considers that the use of digital tools enables greater community
engagement with planning.
C. Community Engagement
17. As well as giving neighbourhood plans greater weight in planning decisions, the
Bill will increase the accessibility of neighbourhood planning by allowing parish
councils and neighbourhood forums to produce a ‘neighbourhood priorities
statement’ which the local authority will be obligated to take account of when
preparing its local plan.
18. The Bill includes new ‘street vote’ powers, allowing residents on a street to bring
forward proposals to extend or redevelop their properties in line with their design
preferences. Where prescribed development rules and other statutory
requirements are met, the proposals would then be put to a referendum of
residents on the street, to determine if they should be given planning permission.
19. Local authorities have existing time limited powers to enable developers to
undertake pre-application consultation with local communities. The Bill will
remove the time limitation and enable pre-application engagement with
communities to be required before a planning application is submitted.
D. Delivering infrastructure
20. The Bill proposes to replace the existing Community Infrastructure Levy (CIL) and
s106 planning obligations requirements with a new non-negotiable, locally set
Infrastructure Levy.
21. The Levy will be charged on the value of property when it is sold and applied
above a minimum threshold. Levy rates and minimum thresholds will be set and
collected locally, and local authorities will be able to set different rates within their
area. The rates will be set as a percentage of gross development value rather
than based on floorspace. The expectation is that developers will be better able
to price the cost of contributions into the value of land and allow for contributions
to respond to market conditions. It is intended to remove the requirement for
obligations or contributions to be renegotiated if market conditions change.
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22. The Government’s intention is that the new mechanism will secure at least as
much affordable housing as currently. Local authorities will have a new ‘right to
require’ enabling councils to determine the portion of the levy they receive in-kind
as onsite affordable homes.
23. Local authorities will be required to produce Infrastructure Delivery Strategies
outlining how the Levy will be spent.
24. Sites permitted before introduction of the Levy will continue to be subject to CIL
and s106 Planning Obligations. There will be a retained role for s106 Obligations
to support the delivery of infrastructure on large sites and narrowly targeted s106
Obligations will continue to be used to ensure the delivery of essential
infrastructure integral to the development of a site.
25. Further consultation is promised on the detail of the new Infrastructure Levy and
the intention is that it will be piloted via what is described as a “test and learn
approach” and rolled out over several years.
E. Design
26. Reflecting the Government’s emphasis on the need for a high quality of design in
buildings and spaces, the current NPPF guidance on the need for each local
authority to have a design guide or design codes in place will become a statutory
requirement. Local authority-wide design codes will have full weight in making
decisions on development. These guides, or codes, should either be set out
within the local plan or in a supplementary plan. The national ‘Office for Place’ will
support local authorities to turns design visions into local standards, deliver
design codes and design better outcomes.
27. Designated heritage assets, including scheduled monuments, registered parks
and gardens, World Heritage Sites and registered battlefields are to be given the
same statutory protection as listed buildings and conservation areas. Local
authorities will also have a new statutory duty to maintain an Historic
Environment Record. Enforcement powers to protect listed buildings will be
strengthened.
F. Environmental Assessment
28. The Bill will replace existing environmental assessment processes (Strategic
Environmental Assessment, Sustainability Appraisal and Environmental Impact
Assessment) with a requirement for ‘Environmental Outcome Reports’. There is
no detail in the Bill or supporting explanatory information on the scope of this new
reporting, but the Bill does place a duty on the Secretary of State to ensure that it
does not reduce the overall level of environmental protection.
29. Proposed changes to the NPPF will ensure that the reforms to the Environment
Acts such as biodiversity net gain and adapting and mitigating climate change are
embedded in plan making and decisions.
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G. Other changes to planning procedures
30. There are a number of more detailed measures proposed in the Bill intended to
make the planning process work more effectively and efficiently, including:
• Changes to enforcement provisions to extend time limits for taking action
and to tighten the scope for appeals against enforcement.
• New powers to amend planning permissions in limited circumstances to
allow greater post-permission flexibility.
• Speeding up the planning appeals process.
• Allowing statutory consultees to charge developers for planning advice
31. Alongside the Bill, the Government also intend to increase planning fees for
major developments by 35% and for minor applications by 25%, subject to
consultation, to improve capacity within local planning authorities.
Potential impacts on the City of London Corporation
32. A number of changes set out in the Bill will have a direct impact on the City
Corporation and the delivery of planning services within the City of London. Other
changes are likely to have greater impact on authorities elsewhere in England,
particularly those with Green Belt or a significant requirement for new housing
development. These wider changes are likely to have a greater impact on City
Corporation activity outside of the Square Mile, such as the management and
operation of the City’s open spaces. Officers in the Environment Department and
Remembrancer’s Office will engage with the Bill as it passes through Parliament.
33. The Bill is also, to a large extent, enabling, in that it provides the primary
legislative basis for more detailed policy through secondary legislation and
regulation, which will be the subject of consultation and engagement. Further
information published alongside the Bill also sets out the intention to make
substantive changes to the NPPF and other planning guidance which will also be
the subject of consultation. Where necessary, further reports will be brought back
to this Committee in response to these consultations.
34. Potential impacts arising from the Bill and further information as published
include:
•

Local Plan Review: In December 2021, this Committee approved a pause in
the preparation of the City of London Local Plan to enable further evidence
gathering and assessment to respond to public consultation objections, the
impacts of the Pandemic and the need to align with the Climate Action
Strategy. The intention is that a revised Plan will be brought back to this
Committee later this year, or early in 2023, with a view to submit the Plan for
Public Examination in autumn 2023. Unless there is further significant delay to
the Local Plan, it should be able to progress to adoption before new
provisions for the content and process of preparing Plans under the Bill
comes into effect. It is understood that DLUHC is looking at potential
transitional arrangements which potentially will enable the City Corporation to
progress to adopt the current draft Local Plan provided it is sufficiently
advanced at the date the Bill is enacted. Progressing the Local Plan would
ensure a continued strong policy framework for planning decisions, which is
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essential given the uncertainty over timescales for the proposed national
changes to come into effect.
•

Infrastructure Levy: There is still much uncertainty around the new
Infrastructure Levy and how it will work. The Bill’s aims to simplify the
planning contributions process and ensure that contributions are linked to
market performance are laudable, but it is by no means clear that the
mechanisms set out will be less complex than current proposals, or how
existing non-financial s106 obligations or s278 transport contributions fit within
the structure. The proposals also potentially make on-site delivery of
affordable housing more difficult to achieve. The City Corporation will need to
continue to liaise with DLUHC and engage in the proposed consultation
process to ensure that any new mechanism enables the delivery of required
infrastructure and affordable housing in the City.

•

Community Engagement: Improving consultation at all stages of the
planning process is essential in the City as well as nationally. A revision of the
City Corporation’s Statement of Community Involvement will be brought back
to this Committee in September 2022 and this provides an opportunity to
embed some of the provisions within the Bill, e.g. emphasising the need for
effective pre-application consultation. There has been much attention in the
press on the concept of ‘street votes’, but currently this is just a headline
proposal, lacking the further information to understand what this would mean
in the City of London and how it could apply to commercial development.

Corporate & Strategic Implications
35. There are no direct corporate or strategic implications arising from this report.
Implementation of the Levelling Up and Regeneration Bill and its associated secondary
legislation and guidance will have a range of corporate and strategic implications. These
will be detailed in future reports which address consultation on, or implementation of,
relevant parts of the Bill.
Conclusion
36. The Levelling Up and Regeneration Bill was published on 11 May 2022. It seeks
to improve the planning process through reforms to enhance the plan-led system;
deliver high quality design and protect heritage; enable infrastructure; enhance
local democracy; provide better environmental outcomes and enable
neighbourhoods to shape their surroundings.
37. The Bill is essentially enabling legislation which provides the primary legislative
framework for more detailed regulation through secondary legislation and
national planning guidance. This report has been prepared in consultation with
the Remembrancer’s Office and outlines the key provisions of relevance to the
Planning & Transportation Committee. Where necessary, further reports
responding to consultation on secondary legislation and planning guidance will be
brought back to the Planning & Transportation Committee.
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Background Papers
Report to Planning & Transportation Committee 27 October 2020: City Corporation
response to the Planning White Paper
Peter Shadbolt
Head of Planning Policy
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Agenda Item 10
Committee(s)
Planning & Transportation Committee
Subject:
Risk Management Update Report
Which outcomes in the City Corporation’s Corporate
Plan does this proposal aim to impact directly?
Does this proposal require extra revenue and/or
capital spending?
If so, how much?
What is the source of Funding?
Has this Funding Source been agreed with the
Chamberlain’s Department?
Report of:
Juliemma McLoughlin, Executive Director Environment
Report author:
Joanne Hill, Business Planning and Compliance Manager

Dated:
7 June 2022
Public
N/A
No
N/A
N/A
N/A
For Information

Summary
This report has been produced to provide the Planning & Transportation Committee
with assurance that risk management procedures in place within the Environment
Department are satisfactory and that they meet the requirements of the Corporate
Risk Management Framework.
Risk is reviewed regularly within the Department as part of the ongoing management
of the operations. In addition to the flexibility for emerging risks to be raised as they
are identified, a process exists for in-depth periodic review of the risk register.
This report only considers the corporate and departmental level risks managed by
the Environment Department which fall within the remit of your Committee. The
register of those risks is presented at Appendix 2.

Recommendation
Members are asked to:
•

Note the report and the actions taken by the Environment Department to
monitor, mitigate and effectively manage risks arising from its operations.

Main Report
Background
1.
The Risk Management Strategy of the City of London Corporation requires
each Chief Officer to report regularly to Committee the risks faced by their
department.
2.

Risk owners are consulted, and risks are routinely reviewed, with the updates
recorded in the corporate risk management information system (Pentana).
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3.

This report provides an update on corporate and departmental-level risks held
by the Environment Department which fall within the remit of the Planning &
Transportation Committee.

Current Position
4.
This report provides an update on the key risks that exist in relation to the
service areas of the Environment Department which fall within the remit of the
Planning & Transportation Committee.
5.

In order to reduce the volume of information presented, and accordance with
the Corporate Risk Management Strategy 2021, this report includes Corporate
and Departmental level risks only. Service level risks are only reported by
exception, i.e. if there are changes which are considered likely to be of
interest to Members.

6.

The risk register at Appendix 2 captures risks held by the Planning and
Development Division, the District Surveyor, and the City Operations Division
in so far as they relate to your Committee. Currently, there are no corporate
level risks for any of these areas of service.

7.

Risks relating to the City Property Advisory Team are managed by the City
Surveyor. The department provides advice regarding the City bridges to the
City Surveyor’s department, but the risks are owned by the City Surveyor.

8.

Following the formation of the Environment Department on 1 April 2022, all of
the department’s risks have been recoded to reflect the new departmental and
divisional names and structures.

9.

It is of upmost importance that clear, consistent and compliant risk
management processes are in place across the Environment Department. In
order to ensure this, a full review of all risks and risk management processes
is being undertaken and will be complete by September 2022.

Risk Management Process
10.
Risk Management is a standing agenda item at the regular meetings of each
division’s Senior Management Team.
11.

Between Management Team meetings, risks are reviewed in consultation with
risk and control owners, and updates are recorded in the corporate risk
management information system (Pentana).

12.

Regular risk management update reports are provided to this Committee in
accordance with the City’s risk management framework.

13.

Following the formation of the new Environment Department, a full review of
all risks is being undertaken to ensure a consistent, robust approach to risk
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management is implemented across the department. The review will be
complete by September 2022.

Identification of New Risks
14.
New and emerging risks are identified through a number of channels, the
main being:
• Directly by Senior Management Teams as part of the regular review
process.
• In response to ongoing review of progress made against Business Plan
objectives and performance measures, e.g., slippage of target dates or
changes to expected performance levels.
• In response to emerging events and changing circumstances which have
the potential to impact on the delivery of services, such as the COVID-19
pandemic.
• The risk register may be refreshed over and above the stated process for
review and oversight, in response to emerging issues or changing
circumstances.

Summary of Key Risks
15.
The register of Corporate and Departmental risks held by the Planning and
Development Division, the District Surveyor, and the City Operations Division
in so far as they fall within the remit of your Committee, is attached as
Appendix 2 to this report. The register includes seven departmental risks, one
of which is Red, five are Amber, and one is Green. There are currently no
corporate level risks.
• ENV-CO-TR 001 Road Safety (Red, 24)
• ENV-PD-PD 007 Adverse planning policy context (Amber, 12)
• ENV-PD-DS-001 The District Surveyor’s (Building Control) Division
becomes too small to be viable (Amber, 8)
• ENV-CO-HW 002 Service/Pipe Subways (Amber, 8)
• ENV-CO-TR 002 Major projects and key programmes not delivered as TfL
funding not received (Amber, 8)
• ENV-PD-DM 002 Not being alive to the needs/requirements of the world
business centre and the political environment (Amber, 6)
• ENV-PD-PD 006 S106 Controls (Green, 4)

Significant risk changes
16.
Since the last report to your Committee, the current rating of the Road Safety
risk (ENV-CO-TR 001) has increased from:
16 (RED): Impact - Extreme (8); Likelihood - Unlikely (2), to
24 (RED): Impact - Extreme (8); Likelihood - Possible (3).
This reflects the increasing numbers of people travelling in the City and that
one person has been killed in a collision in the last 12 months. Further details
of the actions being taken to mitigate the risk are provided in Appendix 2.
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Heatmap
17.
The following heatmaps provide a graphical summary of the current
departmental risks which are presented in detail at Appendix 2 (departmental
risks). A comparison with the risks presented in the last report to your
Committee is included. Note that this is a snapshot comparison of our risk
profile.

Corporate & Strategic Implications
18. Strategic implications: Effective management of risk is at the heart of the City
Corporation's approach to delivering cost effective and valued services to the
public as well as being an important element within the corporate governance of
the organisation.
19. Financial implications: None
20. Resource implications: None
21. Legal implications: None
22. Risk implications: The proactive management of risk, including the reporting
process to Members, demonstrates that each service area is adhering to the
requirements of the City of London Corporation’s Risk Management Policy and
Strategy.
23. Equalities implications: There are no proposals in this report that would have
an impact on people protected by existing equality legislation.
24. Climate implications: None
25. Security implications: None

Conclusion
26. Members are asked to note that risk management processes within the
Environment Department adhere to the requirements of the City Corporation’s
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Risk Management Framework. Risks identified within the operational and
strategic responsibilities of each area of service are proactively managed.

Appendices
•
•

Appendix 1 – City of London Corporation Risk Matrix
Appendix 2 – Register of Environment Department Corporate and
Departmental risks (Planning & Transportation Committee)

Contacts
Joanne Hill, Business Planning and Compliance Manager, Environment Department
T: 020 7332 1301
E: Joanne.Hill@cityoflondon.gov.uk
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Appendix 1
City of London Corporation Risk Matrix (Black and white version)
Note: A risk score is calculated by assessing the risk in terms of likelihood and impact. By using the likelihood and impact criteria below (top left (A) and bottom right (B) respectively) it is possible to calculate a
risk score. For example a risk assessed as Unlikely (2) and with an impact of Serious (2) can be plotted on the risk scoring grid, top right (C) to give an overall risk score of a green (4). Using the risk score
definitions bottom right (D) below, a green risk is one that just requires actions to maintain that rating.

(C) Risk scoring grid

(A) Likelihood criteria
Unlikely (2)

Criteria

Less than 10%

Probability

Has happened
rarely/never
before

Unlikely to occur

Unlikely to occur
in a 10 year
period

Likely to occur
within a 10 year
period

Time period
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Numerical

Less than one
chance in a
hundred
thousand (<10-5)

10 – 40%

Less than one
chance in ten
thousand (<10-4)

Possible (3)

Likely (4)

40 – 75%

More than 75%

Fairly likely to occur

More likely to occur
than not

Likely to occur once
within a one year
period

Less than one
chance in a thousand
(<10-3)

Likely to occur once
within three months

Less than one chance
in a hundred
(<10-2)

Likelihood

Rare (1)

X

Minor
(1)

Impact
Serious
Major
(2)
(4)

Likely
(4)

4
Green

8
Amber

16
Red

32
Red

Possible
(3)

3
Green

6
Amber

12
Amber

24
Red

Unlikely
( 2)

2
Green

4
Green

8
Amber

16
Red

Rare
(1)

1
Green

2
Green

4
Green

Amber

Extreme
(8)

8

(B) Impact criteria
Impact title
Minor (1)

Serious (2)

Major (4)

Extreme (8)

Definitions
Service delivery/performance: Minor impact on service, typically up to one day. Financial:
financial loss up to 5% of budget. Reputation: Isolated service user/stakeholder complaints
contained within business unit/division. Legal/statutory: Litigation claim or find less than
£5000. Safety/health: Minor incident including injury to one or more individuals. Objectives:
Failure to achieve team plan objectives.
Service delivery/performance: Service disruption 2 to 5 days. Financial: Financial loss up to
10% of budget. Reputation: Adverse local media coverage/multiple service user/stakeholder
complaints. Legal/statutory: Litigation claimable fine between £5000 and £50,000.
Safety/health: Significant injury or illness causing short-term disability to one or more persons.
Objectives: Failure to achieve one or more service plan objectives.
Service delivery/performance: Service disruption > 1 - 4 weeks. Financial: Financial loss up
to 20% of budget. Reputation: Adverse national media coverage 1 to 3 days. Legal/statutory:
Litigation claimable fine between £50,000 and £500,000. Safety/health: Major injury or
illness/disease causing long-term disability to one or more people objectives: Failure to
achieve a strategic plan objective.
Service delivery/performance: Service disruption > 4 weeks. Financial: Financial loss up to
35% of budget. Reputation: National publicity more than three days. Possible resignation
leading member or chief officer. Legal/statutory: Multiple civil or criminal suits. Litigation claim
or find in excess of £500,000. Safety/health: Fatality or life-threatening illness/disease (e.g.
mesothelioma) to one or more persons. Objectives: Failure to achieve a major corporate
objective.

(D) Risk score definitions
RED

Urgent action required to reduce rating

AMBER

Action required to maintain or reduce rating

GREEN

Action required to maintain rating

This is an extract from the City of London Corporate Risk Management
Strategy, published in May 2014.
Contact the Corporate Risk Advisor for further information. Ext 1297
October 2015
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Appendix 2

Register of Environment Department Corporate and Departmental risks
(Planning & Transportation Committee)
Report Author: Joanne Hill
Generated on: 25 May 2022

Rows are sorted by Risk Score
Risk no, title,
creation date,
owner
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ENV-CO-TR
001 (Formerly
CR20) Road
Safety

Risk Description (Cause, Event, Impact)

Cause: Limited space on the City’s medieval street
network to cope with the increased use of the highway by
vehicles, pedestrians and cyclists within the City of
London. Interventions and legal processes take time to
deliver safely and effectively.
Event: The City Corporation’s statutory duties and the
measures outlined in the Transport Strategy are not fully
and effectively implemented.
Effect:
•The number of casualties occurring on the City’s streets
rises or remains unchanged instead of reducing
•The safety and feeling of safety of the City’s communities
is adversely affected (Corporate Plan Outcome 1)
•Physical or mental harm suffered by those involved in
collisions and their associates
•Economic costs of collisions impact on individuals, City
businesses and wider society
•The City Corporation’s ability to improve road safety is
adversely impacted with businesses and/or the public by
virtue of loss of credibility and/or authority

Current Risk Rating & Score

24

Risk Update and date of update

The risk assessment remains at 24
(Impact 8 - Extreme, Likelihood 3 –
Possible), from 16. Likelihood has
increased from 2 - Unlikely to 3 Possible. This reflects the increasing
numbers of people travelling in the
City and that one person has been
killed in a collision in the last 12
months.
Mitigating actions include continuing
to progress All Change at Bank and
Pedestrian Priority Programme. We
also continue to provide cycle training
and support the CoLP’s education,
engagement and enforcement
activities. Analysis of the location,
pattern and nature of collisions to
identify future projects and campaigns
and engagement to reduce collisions
and casualties has been completed.
The results will inform the
development of the update RDR

1

Target Risk Rating & Score

16

Target
Date/Risk
Approach
31-Mar2027

Current
Risk score
change
indicator

Appendix 2
Action Plan which is due to be
completed by July 2022
23-Oct-2015

Reduce

09 May 2022

Constant

Ian Hughes;
Bruce McVean

Action no

Action description

Latest Note

Action
owner

Latest Note Due Date
Date

ENV-CO-TR
001l (formerly
CR20)

A programme of projects to reduce road danger on the
City’s streets including:
• Bank on Safety and All Change at Bank

Continuing to progress All Change at Bank, Pedestrian Priority Programme and St Paul's
Gyratory. A limited minor schemes programme will be delivered following confirmation of
only limited funding from TfL for 2022/23.

Ian Hughes 09-May2022

31-Mar2023

Opportunities for campaigns, training and engagement continue to be limited due to lack of
Ian Hughes 09-MayTfL grant funding this financial year. It is anticipated that funding will also be constrained in
2022
2022/23 meaning that only a very limited programme of campaigns, training and engagement
will be possible.

31-Mar2023

• RDR engineering programme
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• 15mph traffic limit
• Ludgate Circus (lead by TfL)

ENV-CO-TR
Campaigns and engagement activities to encourage safe
001m (formerly behaviours and promote safe vehicles, including:
CR20)
• Active City Network

• User and stakeholder liaison
• Schools programme

2

Appendix 2
Risk no, title,
creation date,
owner

Risk Description (Cause, Event, Impact)

ENV-PD-PD
007 Adverse
planning
policy context

Cause: A desire in Government and others to change the
existing planning system in a way which may be
detrimental to the City.
Event: Changes detrimental to the City are implemented.
Impact: Adverse changes cannot be prevented using local
planning control.

Current Risk Rating & Score

12

06-Mar-2015

Risk Update and date of update

Target Risk Rating & Score

The risk is considered to be
unchanged. Permitted development
rights removal will take effect in
August 2022, subject to no
intervention by Government before
then.

Target
Date/Risk
Approach

Current
Risk score
change
indicator

12

Accept

20 May 2022

Constant

Assistant
Director Policy
& Strategy

Action description

Latest Note

Action
owner

Latest Note Due Date
Date

ENV-PD-PD
007a

(1) Ongoing monitoring of government regulations; (2)
continue monitor progress of, and seek to influence,
forthcoming legislation.

Permitted development rights removal will take effect in August 2022, subject to no
intervention by Government before then.

Assistant
Director
Policy &
Strategy

20-May2022
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Action no

3

31-Dec2022

Appendix 2

Risk no, title,
creation date,
owner

Risk Description (Cause, Event, Impact)

ENV-PD-DS
001 The
District
Surveyor's
(Building
Control)
Division
becomes too
small to be
viable

Cause: Reduced Income causes the service to be unviable.
Event: Development market fails to maintain momentum
or our market share shrinks.
Impact: Reduced staffing levels do not provide adequate
breadth of knowledge and experience.

Current Risk Rating & Score

8

Risk Update and date of update

The risk has been reviewed and the
scoring is unchanged.

Target Risk Rating & Score

Target
Date/Risk
Approach

Current
Risk score
change
indicator

8
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The plans to create a Local Authority
Trading Company are still on hold and
are being reviewed in the light of
expected changes in the Building
Control Regulation regimen that arise
following the publication of the
Hackett Report (on the Grenfell fire)
and the Building Safety Bill. The new
Act received Royal Assent in May
2022, with expected implementation
for Building Control around April
2023. However, we are awaiting
secondary legislation to understand
the full impacts.
In parallel, the City of London is
working with other Boroughs under
the London District Surveyors
Association to deliver the anticipated
new work under the Building Safety
Act across London, which is expected
to commence in April 2023.
An additional strand to the BAU
control has been added (involvement
with developers as part of the
planning application process) and
appears to be working well.

25-Mar-2015

20 May 2022

Gordon Roy

4

Accept

Constant

Appendix 2

Action no

Action description

Latest Note

Action
owner

Latest Note Due Date
Date

ENV-PD-DS
001a

(1) Continue to provide excellent services [evidenced by
customer survey];
(2) Maintain client links with key stakeholders;
(3) Continue to explore new income opportunities;
(4) Continue to undertake cross-boundary working.
(5) Involvement with developers as part of the planning
application process.

Business as usual controls have been reviewed and are suitable.

Gordon
Roy

20-May2022

31-Dec2022

ENV-PD-DS
001c

Following approval of Summit Group, a Business Plan is
being developed and to be presented to members for
consideration in due course.

Awaiting further government/Building Safety Regulator guidance. Due April 2023.

Gordon
Roy

20-May2022

30-Apr2023
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Appendix 2
Risk no, title,
creation date,
owner

Risk Description (Cause, Event, Impact)

ENV-CO-HW
002
Service/Pipe
Subways

Cause: Provide safe access and egress for utilities and
maintenance functions, whilst having operatives entering
the confined space to undertake checks.
Event: A lack of Oxygen, poisonous gases, fumes and
vapour, liquids and solids that suddenly fill spaces, fire and
explosions, hot conditions, entrapment and falling debris.
Impact: Fatality / Major Injury / Illnesses.

02-Dec-2015

Current Risk Rating & Score

8

Risk Update and date of update

Subways now opened to utilities
further to benchmarking with other
boroughs. All utilities will have to
submit revised risk assessments and
method statements (RAMS) for the
operations.

Target Risk Rating & Score

Target
Date/Risk
Approach

Current
Risk score
change
indicator

8

Accept

25 May 2022

Constant

Ian Hughes;
Giles Radford

Action description

ENV-CO-HW
002a

Confined space working is avoided when possible.
All business as usual mitigations have been reviewed, they are very much current and continue Giles
All PPE and other equipment required for a SSOW shall
to work effectively.
Radford
be suitable and sufficient for the tasks identified. The
following PPE and equipment shall be provided, as stated
in the approved code of practice.
All openings are controlled through a central booking
system. A subway must not be entered if permission to do
so has been refused.
No booking will be granted to parties who are not on the
database. If the contractor is not on the database they must
seek approval from CoL regarding their works. Once
confirmed, the contractors will be added to the system
before agreeing access.
All works and operatives entering the pipe subway must
comply with the code of practice for access and safe
working in local authority subways.
Regular inspections of the structure, covers, condition and
asbestos surveys are undertaken.
The Permit to enter form must be completed and
contractors checked to ensure they have suitable and
sufficient equipment to enter a confined space.
No smoking is allowed at any time.
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Action no

Latest Note

Action
owner

6

Latest Note Due Date
Date
25-May2022

31-Mar2023

Appendix 2
Risk no, title,
creation date,
owner

Risk Description (Cause, Event, Impact)

ENV-CO-TR
002 Major
Projects and
key
programmes
not delivered
as TfL funding
not received

Cause: City of London fail to bid at the appropriate time
or City of London lose credibility with TfL or Reduced
funding from TfL.
Event: TfL funding for Local Investment Plan ceased or
significantly reduced.
Impact: Unable to deliver highway investment &
improvement programmes.

Current Risk Rating & Score

8
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27-Mar-2015

Risk Update and date of update

Target Risk Rating & Score

Assessment is unchanged. This
reflects ongoing uncertainty around
TfL funding and the unsuccessful
2022/23 capital bid to mitigate
potential lack of funding Healthy
Streets Minor Schemes programme. If
TfL funding is not available for this
programme then it is likley the we will
receive stakeholder complaints and
will be less able to deliver localised
accessibility and road danger
reduction improvements. Lack of TfL
funding next year will also impact
other key programmes and activities
such as the Transport Strategy review
and road danger reduction campaigns.

6

Target
Date/Risk
Approach
30-Nov2023

Reduce

09 May 2022

Current
Risk score
change
indicator

Constant

Bruce McVean

Action no

Action description

Latest Note

Action
owner

ENV-CO-TR
002a

Send Annual Spending Submission to TfL

2023/24 Annual Spending Submission expected to be submitted in November 2022, subject to Bruce
confirmation of funding and process by TfL.
McVean

20-May2022

30-Nov2022

ENV-CO-TR
002b

Conduct quarterly meetings with TfL.

Regular meetings not currently required due to limited funding provided this year.

Bruce
McVean

20-May2022

31-Mar2023

ENV-CO-TR
002c

Submit bid(s) in line with TfL timetable (e.g. Liveable
Neighbourhoods).

Opportunities to participation in future bidding rounds will be kept under review.
Opportunities are expected to be limited in 2022/23 and 2023/24.

Bruce
McVean

20-May2022

30-Nov2022

7

Latest Note Due Date
Date

Appendix 2

Risk no, title,
creation date,
owner

Risk Description (Cause, Event, Impact)

ENV-PD-DM
002 Not being
alive to the
needs/require
ments of the
world business
centre and the
political
environment

Cause: Staff are badly briefed in relation to the planning
development needs of the City as a world business centre.
Event: Perception that we are not responsive to the
planning development needs of the City as a world
business centre.
Impact: The City's reputation suffers and we fail to
deliver buildings that meet the needs of the City as a world
business centre.

Current Risk Rating & Score

6

23-Mar-2015

Risk Update and date of update

Target Risk Rating & Score

Impact continues to be reviewed in
relation to OMICRON variant, PSG
groups have stood down given the
improving picture though the position
is under continuous review.

Target
Date/Risk
Approach

Current
Risk score
change
indicator

6

Accept

20 May 2022

Constant

Gwyn Richards
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Action no

Action description

Latest Note

Action
owner

Latest Note Due Date
Date

ENV-PD-DM
002a

(1) Continue to work closely with other parts of the
department; the City Property Advisory Team; other City
of London Departments; & the Greater London Authority.
(2) To work closely with the development industry, the
City Property Association and hold regular meetings with
City agents.
(3) Participation at MIPIM.
(4) Co-ordination with the Recovery Taskforce

The Business As Usual controls have been reviewed in the light of COVID-19 recovery and
we continue to work closely with the City Property Association and co-ordinate with the
Recovery Taskforce.

Gwyn
Richards

20-May2022

MIPIM 2022, albeit smaller in scale, will be taking place in Cannes.
The implications of legislative changes (both those that have already been introduced and
those which are the subject of the White Paper) have been assessed and staff have been
briefed. The City participated, through the Planning Policy Team, in the Government’s
consultation.

8

31-Dec2022

Appendix 2

Risk no, title,
creation date,
owner

Risk Description (Cause, Event, Impact)

ENV-PD-PD
006 S106
Controls

Cause: Disjointed control mechanisms in relation to
processing and monitoring S106 agreements.
Event: Failure to implement Audit recommendations.
Effect: Loss of funds; non-compliance with agreements
and reporting; potential reputational damage.

30-Nov-2018

Current Risk Rating & Score

4

Risk Update and date of update

The risk has been reviewed and the
likelihood and impact remain
unchanged at Unlikely (2) and Serious
(2). The risk remains GREEN.

Target Risk Rating & Score

Target
Date/Risk
Approach

Current
Risk score
change
indicator

4

Accept

20 May 2022

Constant

David Horkan;
Gwyn Richards

Action no

Action description

Latest Note
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There is a need to (a) import data from CBIS into Exacom
to ensure that it contains up to date expenditure and
allocation information; and (b) prepare the necessary
budget reports from Exacom.

Due to the mechanisms within the Chamberlain's Department whereby expenditure is
Gwyn
apportioned to S106 and CIL annually, and not in real time, the recommendations relating to
Richards
this in the Internal Audit report are not deliverable at present. This is to be the subject of a
discussion between the Chamberlain's finance staff for the Environment Department and
Internal Audit to consider if the recommendations need to be reviewed. Discussions have taken
place with Chamberlain’s which are ongoing, and Chamberlain's are recruiting a new resource
specifically to update the data held on CBIS to upload to Exacom. Once this is complete, we
will review the need for interaction between Exacom and CBIS and the options for reporting.

ENV-PD-PD
006c

Action
owner

9

Latest Note Due Date
Date
20-May2022

31-Dec2022
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PLANNING AND TRANSPORTATION COMMITTEE REPORT 02/05/2022 – 22/05/2022

Pilgrim Street, 61.3

Availability
33 King Williams
Street , 91.57

Little Britain, 74.09

London Wall Down
Escalator, 86.95
Duchess Walk ,
37.96

Page 63

33 King Williams Street

London Wall Down Escalator

London Wall West

Blackfriars Bridge

Duchess Walk

Little Britain

Pilgrim Street

Name

0916

Glass South Tower SC6459244

Time OOS
0 00:00

Availability
100%

0945

London Wall Up Escalator SC6458959

0 00:00

100%

0978

Atlantic House SC6458966

0 00:00

100%

7345

Speed House Public Lift SC6459146

0 00:00

100%

7730

Wood Street Public Lift SC6458970

0 00:00

100%

7963

London Wall East SC6458964

0 00:00

100%

7998

Tower Place Public Lift SC6458962

0 00:00

100%

7999

Tower Place Scenic Lift SC6458963

0 00:00

100%

7740

Moor House SC6458968

0 03:57

99%

7997

33 King Williams Street SC6462850

1 18:30

91.57%

0944

London Wall Down Escalator SC6458958

2 13:27

86.95%

7960

London Wall West SC6458965

2 17:47

86.64%

7964

Blackfriars Bridge SC6462771

3 03:37

85.00%

7921

Little Britain SC6458967

5 10:34

74.09%

0976

Pilgrim Street SC6458969

8 03:01

61.30%

0924

Duchess Walk Public Lift CL24

13 00:40

37.96%

Agenda Item 11

Points to Note:
•
•

London Wall West,
86.64

Blackfriars Bridge,
85

Code

There are 16 Public Lifts/Escalators in the City of London estate. The report below contains details of the 7 - public escalators/lifts that were available less than 95% of the time.
The report was created on 24 May 2022 and subsequently since this time, the public lifts or escalators may have experienced further breakdowns which will be conveyed in the next report.

PLANNING AND TRANSPORTATION COMMITTEE REPORT 02/05/2022 – 22/05/2022
Location

Status
as of
02/05/2022

% of time in service
Between
02/05/2022
and
22/05/2022

Number of times
reported Between
02/05/2022
and
22/05/2022

Period of time Not
in Use Between
02/05/2022
and
22/05/2022

Comments
Where the service is less than 95%

In Service

91.57%

3

41 hours

Communication failures, lift now back in
service.

London Wall West
SC6458965

In Service

86.95%

1

63 hours

Escalator failure, engineer attended site and
reset escalator. Left lift in service

London Wall Down
Escalator
SC6458958

In Service

86.64%

1

63 hours

Failure over weekend not resolved until
following Monday. Escalator in service.

Blackfriars Bridge
SC6462771

In Service

85.00%

3

72 hours

The lift has been going out of service
intermittently during this period. Lift currently
in service.

Little Britain
SC6458967

Out of service

74.09%

1

125 hours

Autodial SIM card not working, and source of
problems has been unclear, so taken out of
service due to non-compliance with emergency
requirements. FM active with resolving the SIM
issue. Lift Currently out of service

Pilgrim Street
SC6458969

Out of service

61.30%

1

186 hours

Defective door opening system required
bespoke replacement parts, which are due in
25/5 for installation. Lift currently out of
service.
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33 King Williams
Street SC6462850

PLANNING AND TRANSPORTATION COMMITTEE REPORT 02/05/2022 – 22/05/2022
Duchess Walk
SC6462323

In Service

37.96%

1

298 hours

Major works by PPG took place over 2 weeks to
drain the front side of the lift where persistent
flooding and damage had occurred. Ground
works needing rebuilding. Now complete and
lift returned to service.

Page 65

This page is intentionally left blank

Page 66

Agenda Item 12
Committee(s)

Dated:

Planning and Transportation

7 June 2022

Subject:
Public
Valid planning applications received by Department of the
Built Environment
Report of:
Chief Planning Officer and Development Director

For Information

Summary
Pursuant to the instructions of your Committee, I attach for your information a list detailing
development applications received by the Department of the Built Environment since my
report to the last meeting.
Any questions of detail arising from these reports can be sent to
plans@cityoflondon.gov.uk.
Details of Valid Applications
Application
Number & Ward

Address

Proposal

Date of
Validation

22/00312/FULL
Aldgate

52 - 54
Leadenhall
Street,
London,
EC3A 2DA

Proposed installation of four
condensers on the fifth-floor
roof and two condensers on
the sixth-floor roof.

22/04/2022 Modus
Workspace Ltd

22/00298/FULL
Broad Street

23 - 26
Austin
Friars,
London,
EC2N 2QP

Refurbishment and extension
of the building to create
additional office floorspace
(Class E) including infill of
atrium and demolition of
glazed atrium roof, erection
of infill extensions at fourth
and fifth floor, replacement of
existing windows, erection of
a pavilion at roof level,
installation of new terrace
areas with associated
landscaping at fourth, fifth
and sixth floor, extension of
existing plant enclosure at
roof level, provision of new
ancillary facilities at
basement level, and other
associated works.

12/04/2022 Austin Friars
Properties
Limited
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Applicant/Agent
name

22/00324/FULL
Cheap

107
Cheapside,
London,
EC2V 6DN

Alterations at main roof level
25/04/2022 Cheapside
including new platform lift
SARL
within enclosure, 2no. new air
handling plant units,
relocation of existing plant
and associated alterations to
existing plant screening, new
balustrade and associated
works to enable the use of
part of the roof as a terrace.

22/00288/FULL
Coleman Street

Chartered
Accountants
Hall,
Moorgate
Place,
London,
EC2R 6EA

Replacement of non-original
boilers and associated plant
equipment with new services
infrastructure; internal and
external alterations to
existing Post Room and
installation of new electrical
substation.

22/00219/FULL
Farringdon
Without

St Dunstan Installation of 1 no. CCTV
In The
camera externally to wall of
West, 186A church stair tower.
Fleet Street,
London,
EC4A 2HR

22/03/2022 The GCC of St
Dunstan in the
West

22/00297/FULL
Langbourn

150 - 152
Fenchurch
Street,
London,
EC3M 6BB

29/04/2022 Thackeray
Estates
Fenchurch
Limited

Retention of retail unit at
ground floor; change of use
of basement and part ground
and upper floors to aparthotel (Class C1) with 33no
rooms; extension at rear of
ground floor; creation of a
mansard style roof extension
at fifth floor; creation of a fifth
floor roof terrace to the rear
and plant enclosure to front;
works of repair to front
elevation glazed screen to
152, and other associated
works.
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08/04/2022 Institute of
Chartered
Accountants In
England And
Wales

22/00180/FULLR3 North-West
Portsoken
Footway of
Aldgate
High Street,
O/s Aldgate
Church,
Aldgate
Square,
London,
EC3N

Temporary installation of a
sculpture for a period of up to
24 months, as part of the
11th edition of Sculpture in
the City, to be taken down on
or before 07 May 2024:
Earthing by Jocelyn
McGregor.

03/05/2022 City of London
Corporation

22/00299/FULL
Tower

Insertion of a door and level
access to the eastern
elevation of the building.

22/04/2022 Vine Street
Limited C/o
Crosstree Real
Estate

From Jewry
Street To
Vine Street,
India Street,
London,
EC3N 2AF

Page 69

This page is intentionally left blank

Page 70

Agenda Item 13
Committee(s)

Dated:

Planning and Transportation

7th June 2022

Subject:
Delegated decisions of the Chief Planning Officer and
Development Director

Public

Report of:
Chief Planning Officer and Development Director

For Information

Summary
Pursuant to the instructions of your Committee, I attach for your information a
list detailing development and advertisement applications determined by the
Chief Planning Officer and Development Director or those so authorised under
their delegated powers since my report to the last meeting.
In the time since the last report to Planning & Transportation Committee Sixty
Seven (67) matters have been dealt with under delegated powers. Eight (8)
relate to works to Listed Buildings, Eleven (11) applications for Advertisement
Consent including Ten (10) refused consents. Twenty Two (22) relate to
conditions of previously approved schemes, Two (2) relate to Non-Material
Amendment and Two (2) relate to Works to Trees.
Twenty Two (22) Full applications for development have been approved,
including Eleven (11) refused consents, with 9738 sq.m of created floorspace.
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Any questions of detail arising from these reports can be sent to
plans@cityoflondon.gov.uk.
Details of Decisions
Registered Plan
Number & Ward

Address

Proposal

Decision &
Date of
Decision

Applicant/
Agent Name

21/00838/LBC

Holland
House 1 - 4
Bury Street
London
EC3A 5AW

Removal and reinstatement of
external faience together with the
removal and replacement of
existing concrete beam together
with associated works.

Approved

Fortress
Investment
Group

19 - 21
Billiter
Street
London
EC3M 2RY

Submission of details (new work
and work in making good to the
interior of the building) pursuant to
the partial discharge of condition 4
(g) of Listed Building Consent
dated 24th August 2021
(21/00506/LBC).

Approved

88 Wood
Street
London
EC2V 7DA

Application under Section 73 of the
Town and Country Planning Act
1990 (as amended) to vary
condition 13 (approved plans) of
planning permission dated
18.08.2020 (Application number
20/00267/FULL) to allow for the
omission of the approved entrance
to the B1/D2 unit on Wood Street
and installation of back-painted
glass instead.

Approved

Plantation
Place 30
Fenchurch
Street
London
EC3M 3BD

Installation of structures at level 14
terrace level including seating,
decking, and planters associated
with the existing office use.

Approved

5
Devonshire
Square
London
EC2M 4YE

Demolition of the existing refuse
store located to the rear of 5
Devonshire Square and its
replacement with a new structure
including green roof and
replacement terrace to enclose the
refuse yard on Harrow Place.

Approved

Aldgate

21/01094/LDC
Aldgate

21/01033/FULL
Bassishaw

22/00050/FULL
Billingsgate

21/00638/LBC
Bishopsgate
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10.05.2022

10.05.2022

12.05.2022

19.05.2022

19.05.2022

Vanquish
Properties
UK Ltd

Star Winner
Enterprises
Limited

30 Fenchurch
Trustee 1 & 2
limited

CG Cutlers
Gardens LP

22/00095/ADVT
Bishopsgate

21/00930/FULMAJ
Bishopsgate

21/01079/FULL
Bishopsgate

21/01080/ADVT
Bishopsgate

Pavement
O/S 206 210
Bishopsgate
London
EC2M 4NR

Installation and display of two nonilluminated banners on a new lamp
column on the pavement outside
206-210 Bishopsgate, measuring
2.5m high, 0.5m wide, at a height
above ground of 5.2m.

Approved

1 Exchange
Square
London
EC2A 2JN

Part demolition of the site for the
refurbishment and extension to the
existing facade facing onto
Exchange square and upper
levels; External alterations and
improvements to facades facing
onto Bishopsgate and at ground
floor including new main entrance
and new retail frontages; public
realm improvements fronting
Bishopsgate including new steps,
seating and accessibility
improvements; Increased height
and widening of Exchange Arcade;
creation of a new outdoor retail
pavilion terrace to level 1; creation
of west extension terraces;
creation of wing extension
terraces; provision of external
terraces for occupants at levels 4,
8, 9, 10, 11, 12 and roof terrace on
level 13; provision of cycle storage
and other works incidental to the
development (9,920 sq.m).

Approved

Pavement
O/S 18
Liverpool
Street
London
EC2M 7PD

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused

Pavement
O/S 18
Liverpool
Street
London
EC2M 7PD

Installation and display 2no. digital
75" LCD display screens, one on
each side of the Street Hub unit.

Refused
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05.05.2022

City of
London
Corporation

PNBJ I
Limited

25.05.2022

24.05.2022

24.05.2022

BT
Telecommuni
cations Plc

BT
Telecommuni
cations Plc

21/01081/FULL
Bishopsgate

21/01082/ADVT
Bishopsgate

22/00148/MDC
Bread Street

22/00150/FULL
Bread Street

22/00231/MDC
Bread Street

21/01052/FULL
Bread Street

Pavement
O/s 125 129
Middlesex
Street
London
E1 7JF

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused

Pavement
O/s 125 129
Middlesex
Street
London
E1 7JF

Installation of 2no. digital 75" LCD
display screens, one on each side
of the Street Hub unit.

Refused
24.05.2022

BT
Telecommuni
cations Plc

Warwick
Court 5
Paternoster
Square
London
EC4M 7DX

Submission of details pursuant to
condition 7(a) of planning
permission 19/01362/FULL (dated
19.05.2020) relating to
landscaping/planting to terraces at
levels 4, 5, and 8 (roof).

Approved

DP9 Limited

Paternoster
Column
Paternoster
Square
London
EC4M 7DX

Temporary installation of an
"Animal Table" sculpture for a
temporary period between 15th
May 2022 and 20th November
2022.

Approved

Warwick
Court 5
Paternoster
Square
London
EC4M 7DX

Submission of details pursuant to
condition 2 of planning permission
19/01362/FULL (dated
19.05.2020), relating to Servicing
Management Plan.

Approved

Pavement
O/S Old
Change
House
128 Queen
Victoria
Street
London
EC4V 4BJ

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused
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24.05.2022

BT
Telecommuni
cations Plc

10.05.2022

Paternoster
Square

10.05.2022

DP9 Limited

24.05.2022

24.05.2022

BT
Telecommuni
cations Plc

21/01053/ADVT
Bread Street

21/01075/FULL
Bread Street

21/01076/ADVT
Bread Street

22/00101/LBC
Candlewick

Pavement
O/S Old
Change
House
128 Queen
Victoria
Street
London
EC4V 4BJ

Installation of 2no. digital 75" LCD
display screens, one on each side
of the Street Hub unit.

Refused

Cheapside
Traffic
Island
Cheapside
London
EC2V 6AA

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused

Cheapside
Traffic
Island
Cheapside
London
EC2V 6AA

Installation and display of 2no.
digital 75" LCD screens, one on
each side of the Street Hub unit.

Refused

5 King
William
Street
London
EC4N 7DA

To partially remove a metal stud
Approved
partition wall, extending an existing
open plan office area into a space
10.05.2022
currently used as a lobby.
A new leaf and a half door will be
fitted into a new metal stud
partition wall between two columns
near the upper landing of the left
hand side crescent staircase that
leads from the ground floor
reception to the mezzanine level.
This new wall will be set back from
the existing ceiling moulding.
A new small lobby will be created
by a proposed metal stud partition
wall constructed between a column
and the existing partition lobby wall
on the right hand side of the
crescent staircase. The relocation
of an existing access controlled
door will facilitate a new access
point from the resized lobby into a
client meeting room.
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24.05.2022

24.05.2022

24.05.2022

BT
Telecommuni
cations Plc

BT
Telecommuni
cations Plc

BT
Telecommuni
cations Plc

Mr Peter
Woods

21/00837/FULL
Candlewick

21/01025/LBC
Candlewick

22/00077/MDC
Castle Baynard

22/00078/MDC
Castle Baynard

21/01054/FULL
Castle Baynard

21/01055/ADVT
Castle Baynard

21/00177/MDC
Cheap

Yarnwicke
Building 119
- 121
Cannon
Street
London
EC4N 5AT

Formation of roof terrace, including
the installation of a roof deck; new
toilet facilities; new plant
equipment and relocated plant
equipment and associated
enclosures; balustrades; access
enclosures; replacement doors;
and other associated works.

Approved

Yarnwicke
Building 119
- 121
Cannon
Street
London
EC4N 5AT

Formation of roof terrace, including
the installation of decking; new
toilet facilities; relocated plant
equipment and associated
enclosure; balustrades; access
enclosures; replacement doors;
and other associated works.

Approved

65 Fleet
Street
London
EC4Y 1HT

Submission of details for a
Construction Logistics Plan
pursuant to Condition 3 of planning
permission ref. 19/00058/FULMAJ
dated 06/04/2020.

Approved

65 Fleet
Street
London
EC4Y 1HT

Submission of details of a
Deconstruction Logistics Plan
pursuant to Condition 2 of planning
permission ref. 19/00058/FULMAJ
dated 06/04/2020.

Approved

Pavement
O/S 6 New
Bridge
Street
London
EC4V 6AB
Pavement
O/s 6 New
Bridge
Street
London
EC4V 6AB

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused

Installation of 2no. digital 75" LCD
display screens, one on each side
of the Street Hub unit.

Refused

Dauntsey
House 4A &
4B
Frederick's
Place
London
EC2R 8AB

Submission of a Lighting Report
and Plans pursuant to condition 19
of planning permission dated
14/05/2020 (app. no.
17/01057/FULMAJ).

Approved
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12.05.2022

12.05.2022

UK
Properties
Specialist Ltd

UK
Properties
Specialist Ltd

Whitefriars
Limited

19.05.2022

Whitefriars
Limited

19.05.2022

24.05.2022

24.05.2022

24.05.2022

BT
Telecommuni
cations Plc

BT
Telecommuni
cations Plc

The Mercers'
Company

22/00122/FULL
Cheap

21/01058/FULL
Coleman Street

21/01059/ADVT
Coleman Street

21/01083/FULL
Cordwainer

21/01084/ADVT
Cordwainer

22/00081/MDC
Cornhill

22/00088/MDC
Cornhill

Cheapside
House
138
Cheapside
London
EC2V 6BJ

Installation of external plant to the
north elevation at Cheapside
House

Approved

Pavement
O/S 120
Moorgate
London
EC2M 6UR

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused

Pavement
O/S 120
Moorgate
London
EC2M 6UR

Installation and display of 2no.
digital 75" LCD screens, one on
each side of the Street Hub unit.

Refused

Pavement
O/S 60
Queen
Victoria
Street
London
EC4N 4TZ

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused

Pavement
O/S 60
Queen
Victoria
Street
London
EC4N 4TZ

Installation and display of 2no.
digital 75" LCD screens, one on
each side of the Street Hub unit.

Refused

1/2 And 1/4
Royal
Exchange
London
EC3V 3LL

Submission of details for plant,
ductwork and fixings pursuant to
Condition 3 of Listed Building
Consent ref. 21/00350/LBC dated
11/11/2021.

Approved

Units 1/2
And 1/4
Royal
Exchange
London
EC3V 3LL

Submission of details for plant,
ductwork and for fixings pursuant
to Condition 4 of Planning
Permission ref. 21/00349/FULL
dated 11/11/2021.

Approved
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Greensleeves
Homes Trust

19.05.2022

24.05.2022

24.05.2022

24.05.2022

24.05.2022

BT
Telecommuni
cations Plc

BT
Telecommuni
cations Plc

BT
Telecommuni
cations Plc

BT
Telecommuni
cations Plc

Incipio Group
Limited

10.05.2022

10.05.2022

Incipio Group
Limited

22/00110/LBC
Cornhill

22/00165/MDC
Cornhill

21/00986/MDC
Cripplegate

22/00177/FULL
Cripplegate

22/00223/LBC
Cripplegate

22/00220/LBC
Cripplegate

9 Royal
Exchange
London
EC3V 3LL

Internal works for the
refurbishment of the shop unit at
basement, ground and first floor
levels.

1/2 And 1/4
Royal
Exchange
London
EC3V 3LL

Submission of Construction
Approved
Management Plan pursuant to
Condition 2 of Planning Permission 06.05.2022
ref. 21/00349/FULL dated
11/11/2021.

Incipio Group
Limited

Former
Richard
Cloudesley
School
Golden
Lane Estate
London
EC1Y 0TZ

Submission of School Hall
Community Access and
Management Plan pursuant to
condition 64 of planning
permission 17/00770/FULL dated
19th July 2018.

Approved

ISg

Cromwell
Tower
Barbican
London
EC2Y 8DD

Change of use of ground and
podium level void space to a single
residential dwelling unit (Use Class
C3) (100sqm) with associated
internal alterations, replacement of
external glazing and alterations to
the Silk Street and Podium level
elevations.

Approved

Cromwell
Tower
Barbican
London
EC2Y 8DD

Internal alterations, replacement of
external glazing and alterations to
the Silk Street and Podium level
elevations.

Approved

220 Ben
Jonson
House
Barbican
London
EC2Y 8DL

Internal refurbishments including a
new kitchen and bathroom,
removal and construction of a
small nib wall to create space for a
new cabinet in the bedroom.

Approved
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Approved

Red Eight
Gallery

05.05.2022

12.05.2022

Mr Christian
Keesing

17.05.2022

Mr Christian
Keesing

17.05.2022

19.05.2022

MR Shawn
Andrew Mach

20/00593/MDC
Farringdon Within

21/00368/MDC
Farringdon Within

21/01041/NMA
Farringdon Within

21/01125/FULL
Farringdon Within

22/00064/LDC
Farringdon Within

22/00065/MDC
Farringdon Within

Creed Court
3-5
Ludgate Hill,
1 - 3 Creed
Lane And
11 - 12
Ludgate
Square
London
EC4M 7AA

Submission of details (green roof)
reserved by condition 15 of
planning permission
17/01207/FULMAJ dated 13
February 2019.

Approved

Stonecutter
Court
1
Stonecutter
Street
London
EC4A 4TR

Submission of Pedestrian Level
Wind Desk-Based Assessment
and Wind Memorandum pursuant
to condition 10 of planning
permission dated 28th March 2019
(18/00878/FULMAJ).

Approved

11 Pilgrim
Street
London
EC4V 6RN

Non-material amendment under
Section 96A of the Town and
Country Planning Act 1990 (as
amended) to planning permission
dated 29/07/2021 (app. no.
20/00870/FULL) to amend
condition 28 (approved plans) to
allow for the infill of the internal
atrium.

Approved

Aldersgate
House 135 137
Aldersgate
Street
London
EC1A 4JA

Proposed roof extension to provide
an enlarged plant enclosure to
conceal 9 new condensers.

Approved

16 Old
Bailey
London
EC4M 7EG

Details of bird deterrent measures Approved
pursuant to condition 2(a) (in part)
of listed building consent
10.05.2022
18/00154/LBC dated 24 April 2018.

IPG
Mediabrands

16 Old
Bailey
London
EC4M 7EG

Details of bird deterrent measures Approved
pursuant to condition 6(a) and (b)
(in part) of planning permission
10.05.2022
reference 18/00137/FULL dated 08
October 2018.

IPG
Mediabrands
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17.05.2022

12.05.2022

24.05.2022

19.05.2022

Dominvs
Investments
1 Ltd

The
Stonecutter
Court Unit
Trust

Pilgrim Street
London Real
Estate SARL

Universal
Consolidated
Group

22/00068/MDC
Farringdon Within

22/00171/MDC
Farringdon Within

22/00192/FULL
Farringdon Within

22/00233/LBC
Farringdon Within

21/01077/FULL
Farringdon Within

21/01078/ADVT
Farringdon Within

11 Pilgrim
Street
London
EC4V 6RN

Submission of a construction
environmental management plan
pursuant to conditions 2 and 3 (in
part) of planning permission dated
29/07/2021 (app. no.
20/00870/FULL).

Approved

Stationers
Hall
Stationers
Hall Court
London
EC4M 7DD

Submission of details for parts (b),
(d), (e), (f) pursuant to Condition 2
of planning permission ref.
19/00521/FULL approved on
17/10/2019 for details for: new
door (Court Room Door) at ground
floor; new door to ground floor
Great Hall; new dormer window on
north elevation; reinstatement of
paving in Courtyard; York Stone
infill to gully adjacent to the Great
Hall; the ramp from Stationers Hall
Court; and roof finish for the
external terrace.

Approved

15 Old
Bailey
London
EC4M 7EF

Installation of external lighting to
Holborn Viaduct, Old Bailey &
Green Arbour Court elevations of
15 Old Bailey.

Approved

15 Old
Bailey
London
EC4M 7EF

Installation of external lighting to
Holborn Viaduct, Old Bailey &
Green Arbour Court elevations of
15 Old Bailey.

Approved

Pavement
O/s 20
Holborn
Viaduct
London
EC1A 2AT

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused

Pavement
O/s 20
Holborn
Viaduct
London
EC1A 2AT

Installation of 2no. digital 75" LCD
display screens, one on each side
of the Street Hub unit.

Refused
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24.05.2022

05.05.2022

Pilgrim Street
London Real
Estate SARL

Worshipful
Company of
Stationers
And
Newspaper
Makers

Mr Alex
Shamash

17.05.2022

Mr Alex
Shamash

17.05.2022

24.05.2022

24.05.2022

BT
Telecommuni
cations Plc

BT
Telecommuni
cations Plc

21/01030/MDC

Chancery
House 53 Farringdon Without 64
Chancery
Lane
London
WC2A 1QS

Submission of details of the rooftop plant enclosure screen
pursuant to 4 of 20/00910/FULL
dated 8th June 2021.

Approved

22/00040/MDC

100 Fetter
Lane
Farringdon Without London
EC4A 1ES

Submission of details of a hostile
vehicle mitigation plan pursuant to
condition 16 of planning
permission dated 29/09/2021 (app.
no. 21/00454/FULMAJ).

Approved

22/00061/MDC

100 And
108 Fetter
Farringdon Without Lane
London
EC4A 1ES

Submission of details of a
Rainwater Drainage (SuDS)
Strategy pursuant to condition 14
of planning permission dated
29/09/2022 (app. no.
21/00454/FULMAJ).

Approved

22/00073/MDC

100 Fetter
Lane
Farringdon Without London
EC4A 1ES

Submission of details of wind
mitigation measures pursuant to
condition 15 of planning
permission dated 29/09/2022 (app.
no. 21/00454/FULMAJ).

Approved

22/00079/NMA

Non-material amendment under
Approved
S96A of the Town and Country
Planning Act 1990 (as amended)
24.05.2022
to amend condition 45 (approved
plans) of planning permission
dated 29/09/2021 (app. no.
21/00454/FULMAJ) to allow for
alterations to typical bays, spandrel
heights, parapet levels, Mac's
place elevation, ground floor
entrance, level 12 facade,
balustrade details, BMU, terrace
layout design, and terrace doors;
and alterations to internal layout
comprising the expansion of the
public house use, cycle store
layout, shower facilities, and refuse
store layout and access.

100 Fetter
Lane
Farringdon Without London
EC4A 1ES
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24.05.2022

Chancery
House
London

BREO
Hundred Ltd

12.05.2022

BREO
Hundred Ltd

10.05.2022

BREO
Hundred Ltd

10.05.2022

BREO
Hundred Ltd

22/00257/MDC

100 Fetter
Lane
Farringdon Without London
EC4A 1ES

Submission of particulars and
samples of the materials to be
used on all external faces of the
building including external ground
and upper-level surfaces pursuant
to condition 22 (a) (in part) of
planning permission dated 29th
September 2021
(21/00454/FULMAJ).

Approved

22/00246/TCA

Kings
College
Farringdon Without Maughan
Library
Chancery
Lane
London
WC2A 1LR

Works of pruning to: 1x Prunus
subhirtella (Winter Cherry); 1x
Betula utilis (Himalayan Birch); 1x
Betula pendula (Silver Birch); 1x
Prunus avium (Wild Cherry); and
1x Fig Tree (Ficus carica).

No
Kings College
objections
London
to tree
works - TCA

21/01056/FULL

Pavement
O/S 320
Farringdon Without High
Holborn
London
WC1V 7PU

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused

21/01057/ADVT

Pavement
O/S 320
Farringdon Without High
Holborn
London
WC1V 7PU

Installation and display of 2no.
digital 75" LCD screens, one on
each side of the Street Hub unit.

Refused

22/00182/TCA

St Helen's
Bishopsgate
Great St
Helen's
London
EC3A 6AT

Works of pruning to two London
Plane trees.

No
St Helen's
objections
Church
to tree
works - TCA

Pavement
O/S Aldgate
House 33
Aldgate
High Street
London
EC3N 1AH

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Lime Street

21/01060/FULL
Portsoken

BREO
Hundred Ltd

12.05.2022

19.05.2022

24.05.2022

24.05.2022

BT
Telecommuni
cations Plc

BT
Telecommuni
cations Plc

19.05.2022
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Refused
24.05.2022

BT
Telecommuni
cations Plc

20/00904/MDC
Queenhithe

21/01062/FULL
Tower

21/01063/ADVT
Tower

21/00327/FULL
Vintry

Ocean
House, Fur
Trade
House,
Queensbrid
ge House
10 Little
Trinity Lane
London
EC4

Submission of report to
Approved
demonstrate that (i) the level of
noise emitted from any new plant
24.05.2022
shall be lower than the existing
background level by at least 10
dBA. (ii) Before any new plant is
used on the premises it shall be
mounted in a way which will
minimise transmission of structure
borne sound pursuant to conditions
13 and 16 of planning permission
11/00572/FULLMAJ dated
20/03/2012.

Pinboard
Limited

Pavement
O/s 19 - 21
Great Tower
Street
London
EC3R 5AR

Proposed installation of 1no. new
BT Street Hub, incorporating 75"
LCD advert screens plus the
removal of associated BT kiosk(s).

Refused

BT
Telecommuni
cations Plc

Pavement
Installation of 2no. digital 75" LCD
O/s 19 - 21
display screens, one on each side
Great Tower of the Street Hub unit.
Street
London
EC3R 5AR

Refused
24.05.2022

BT
Telecommuni
cations Plc

Warwick
House 65 66 Queen
Street
London
EC4R 1EB

Approved

Dalton

Change of use of part ground floor
and part lower ground floor from
retail (Class E) to a drinking
establishment with expanded food
provision (Sui generis).
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24.05.2022

12.05.2022

21/00873/FULL
Vintry

95 Queen
Victoria
Street
London
EC4V 4HN

External alterations to the existing
Approved
office building to include:
alterations to the reception fronting 12.05.2022
Queen Victoria Street; replacement
of decorative spandrel panel
fronting Queen Victoria Street at
ground level; replacement of
glazed facade at fourth floor facing
Queen Victoria Street; introduction
of dedicated cycle access door
fronting Lambeth Hill; alterations to
form inset corner balconies at
north east of building at first to third
floor; alterations to plant enclosure
layout at roof level; and, alterations
to create a roof terrace.
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Quintes
Services
S.a.r.L

PLANNING AND TRANSPORTATION COMMITTEE – OUTSTANDING ACTIONS
Item Date
1
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Daylight/Sunlight – Alternative Guidelines

Progress Update and Date to be
progressed/completed
UPDATE (20 July 2021) – see action 1a)

Chief Planning Officer and Development
Director
A Member argued that the Committee should
separate out the desire for Member training and the
desire for alternative guidelines on daylight/sunlight
and requested that a report be brought to
Committee setting out how the City of London
Corporation might go about creating alternative
guidelines, including timescales, if Members were
so minded and the legal implications of this.

Agenda Item 14

6 March 2020
2 June 2020
23 June 2020
14 July 2020
8 Sept 2020
6 Oct 2020
27 Oct 2020
17 Nov 2020
15 Dec 2020
5 Jan 2021
26 Jan 2021
16 Feb 2021
24 Feb 2021
9 March 2021
30 March 2021
22 April 2021
12 May 2021
8 June 2021
29 June 2021
20 July 2021
7 Sept 2021
21 Sept 2021
26 Oct 2021
16 Nov 2021
14 Dec 2021
11 Jan 2022
1 Feb 2022
22 Feb 2022

Action/ Responsible Officer

1a)
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2

5 March 2020
30 March 2021
22 April 2021
12 May 2021
8 June 2021
29 June 2021
20 July 2021
7 Sept 2021
21 Sept 2021
26 Oct 2021
16 Nov 2021
14 Dec 2021
11 Jan 2022
1 Feb 2022
22 Feb 2022

6 March 2020
2 June 2020
23 June 2020
14 July 2020
8 Sept 2020
6 Oct 2020
27 Oct 2020
17 Nov 2020
15 Dec 2020
5 Jan 2021
26 Jan 2021
16 Feb 2021
24 Feb 2021
9 March 2021
30 March 2021
22 April 2021

Radiance Studies
Chief Planning Officer and Development
Director
A Member referred to a training session that had taken
place for the Committee earlier this morning, and in
which a consultant had expressed a view that radiance
studies were the best way for laymen to assess the
impact of developments on daylight where there was a
genuine concern about this issue. The consultant felt
that, in appropriate cases, the applicant should be
asked to provide a radiance study.
In view of this, the Member asked Officers to
undertake, when future applications were received in
which daylight will be an issue, to ask the applicant to
prepare a radiance study to be provided to this
Committee so that Members could make an informed
assessment of the issue.

Member Training
Chief Planning Officer and Development
Director / Director of the Built Environment
A Member questioned whether there would be
further training provided on Daylight/Sunlight and
other relevant planning matters going forward. She
stated that she was aware that other local
authorities offered more extensive training and
induction for Planning Committee members and
also requested that those sitting on the Planning
Committee signed dispensations stating that they
had received adequate training.

UPDATE (21 September 2021) - The Chief
Planning Officer and Development Director
underlined that, ultimately, Officers would be
producing a planning advice note in order to create
more clarity on the methodology and that they
were still working through this with the BRE and
other stakeholders to deliver this. He added that, to
date, Officers had not had any pushback from the
industry when requiring the provision of radiance
studies for relevant planning applications.
To be completed: Further report to Committee
setting out/providing updates on these points
by Winter 2021.

UPDATE: (17 November 2020): Members were of
the view that more formal training should be
offered by the Department to any newly appointed
members of the Committee in line with the
principles of the Planning Protocol.
To be completed: Training offering for new
Members to be considered in 2021 with a view
to implementing this for the new municipal
year.

3.

12 May 2021
8 June 2021
29 June 2021
20 July 2021
7 Sept 2021
21 Sept 2021
26 Oct 2021
16 Nov 2021
14 Dec 2021
11 Jan 2022
1 Feb 2022
22 Feb 2022
11 Jan 2022
1 Feb 2022
22 Feb 2022

The Chair asked that the relevant Chief Officers
consider how best to take this forward. He also
highlighted that the request from the Town Clerk to
all Ward Deputies seeking their nominations on to
Ward Committees states that Members of the
Planning & Transportation Committee are expected
to undertake regular training.

Sustainability SPD
Chief Planning Officer and Development
Director
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A Member questioned whether the production of a
Sustainability SPD could feature on the list of
outstanding actions.
The Chief Planning Officer and Development
Director stated that he would be liaising with his
sustainability officers to provide a more targeted
timeline around the production of the Sustainability
SPD and agreed to include this information in the
list of outstanding actions.
4.

22 Feb 2022

Update to Statement of Community
Involvement
Chief Planning Officer and Development
Director

Report to Committee in Autumn 2022

The Chief Planning Officer agreed that now would
be an appropriate time to fundamentally review the
DBE Users Panel and look again at how best to
engage with all stakeholders given that DBE no
longer existed as a department with a new, wider
Environment Department with a wider remit now
established. He reported that work on this was
already being undertaken at present and that a key
element of this would be a review of the Statement
of Community Involvement. It was hoped that
Officers would be in a position to report back to
Committee on this in Autumn 2022 as to future
options around receiving feedback about how
engagement with various stakeholders could be
improved.
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Appendix 1 – Scheme Dashboard

Appendix 1 - Draft Scheme Dashboard

Committee(s)

Dated:

Planning and Transportation Committee

7th June 2022

Subject: Scheme Dashboard

Planning and Transportation
Committee

Which outcomes in the City Corporation’s Corporate
Plan does this proposal aim to impact directly?
Does this proposal require extra revenue and/or
capital spending?
If so, how much?
What is the source of Funding?
Has this Funding Source been agreed with the
Chamberlain’s Department?
Report of:
Director of Environment Department
Report author:
Catherine Evans, Environment Department

N/A
No
N/A
N/A
N/A
For information

Summary
Members are asked to note a draft template for a Scheme Dashboard intended to accompany
future Committee planning application reports to allow members to have a summary overview of
the key aspects of the scheme.
Main Report
Background
1. At Planning and Transportation Committee on 26th April 2022, it was
requested that a Scheme Dashboard be provided as a cover sheet for
reports brought to this Committee in relation to planning applications. It was
requested that the Committee be presented with a draft template for the
Dashboard.
2. A template for a Scheme Dashboard for a notional development is being
developed by officers and the latest version is attached to this report in
Appendix 1. This remains a live document and will evolve especially as new
emerging planning metrics are incorporated.
3. This template would be used for all planning application reports to the
Planning and Transportation Committee and would include standardised
topic headings. It is proposed that graphs are included for Embodied Carbon
Emission and Whole Life Carbon Emissions and examples are included in
the template for information. Retained Building Elements in Situ,
Operational Carbon Emissions and the Target BREEAM rating would be
included as an infographic and examples are provided in the template for
information.
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Corporate & Strategic Implications
4. Strategic implications- There are no strategic implications arising from this
report.
5. Financial implications- There are no financial implications arising from this
report.
6. Resource implication- There are no resource implications arising from this
report.
7. Equalities implications- There are no equalities implication arising from this
report.
8. Climate implications- There are no climate implications arising from this
report.
9. Legal implications - There are no legal implications arising from this report.
10. Risk implications - There are no additional new risks arising from this
report.
11. Security implications - There are no security implications arising from this
report.

Conclusion
12. This report presents the template for the Scheme Dashboard, which will be
provided for all planning applications reported to Planning and
Transportation Committee.
Appendices
•

Appendix 1- Template for the Scheme Dashboard.

Report author
Catherine Evans, Environment Department, Senior Planning Officer
E: catherine.evans@cityoflondon.gov.uk
T: 07842 601194
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Appendix 1
CITY OF LONDON PLANNING AND TRANSPORT COMMITTEE

APPLICATION COVER SHEET

TOPIC

INFORMATION

1. Site Photos

EXITING

PROPOSED

2. HEIGHT

EXISTING

PROPOSED

5 storeys = AOD 32.67m
9 storeys = AOD 49.05m (to top of plant)
(not including aerials)
3. FLOORSPACE GIA
(SQM)

USES

8 storeys = 45.59m
10 storeys = 54.07m

EXISTING

PROPOSED

Class E (c) Office

4,368 sqm

11,873sqm

Class E (c) Bank

575 sqm

n/a

Class E (a)/(b)
Retail/Restaurant/Café
Class F1(a) Education:

255 sqm

229sqm

827 sqm

n/a

TOTAL

6,025 sqm

12,102sqm
TOTAL UPLIFT:

4. EMPLOYMENT
NUMBERS
5. VEHICLE/CYCLE
PARKING

EXISTING
•

c. 300

EXISTING
Car parking spaces
11
Cycle long stay

6. HIGHWAY LOSS /
GAIN
7. PUBLIC REALM
GAIN

0

(+7,505 sqm)

(-26 sqm)

6,077sqm

PROPOSED
• c. 750 (if both buildings at full
capacity)
PROPOSED
Car parking
0
spaces
Cycle long stay

168 (compliant)

Cycle short stay
0
Cycle short stay
85 (overprovision)
Lockers
0
Lockers
168
Showers
2
Showers
19
1. 118sqm proposed to be stopped up
2. 184sqm proposed to be dedicated
GAIN +66sqm
NB. Of the 118sqm proposed to be stopped up, 34sqm is to become Permissive Path.
1. New 460sqm south-facing pocket park
2. Widening of footpaths (existing 155sqm; proposed 292sqm)
3. Provision of new East-West route through the site (54sqm)
4. Provision of a “Dutch-style” cycle hub (60 cycles; 195sqm)
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CITY OF LONDON PLANNING AND TRANSPORT COMMITTEE
8. STREET TREES

9. SERVICING
VEHICLE TRIPS

•

EXISTING
2 existing trees

•

EXISTING
18 trips per day

•

•

10. RETAINED
BUILDING
ELEMENTS IN SITU
11. OPERATIONAL
CARBON
EMISSION
SAVINGS

PROPOSED
4 new trees proposed

PROPOSED
14 trips per day (Off-site
consolidation proposed)

0 % following detailed site
investigations
•

48% improvement against Part L 2013 using SAP 10 carbon factors (policy target
35% improvement)

48 %

12. OPERATIONAL
CARBON
EMISSIONS

64,220 kgCO2e/annum
5.3 kgCO2e/sqm/annum
318 kgCO2e/sqm over 60 years
(Values from CIBSE TM54 exercise, covers Module B6 only
and includes the decarbonisation of the grid)

13. EMBODIED
CARBON
EMISSIONS

PROJECT LIFE CYCLE EMISSIONS COMPARED TO GLA BENCHMARKS

1500
1000
500
0

•

450
950
WLC
benchmark

WLC Benchmark by stage kgCo2e/sqm GIA

370

404

600

655

Apsiprational
WLC

Proposed

TOTAL: 12,814,687 kgCO2e/60 years
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Modules A1A5
Modules B-C

CITY OF LONDON PLANNING AND TRANSPORT COMMITTEE
14. WHOLE LIFE CYCLE
CARBON
EMISSIONS
(kgCo2e/m2 GIA)

15. TARGET BREEAM
RATING

655

385

•

TOTAL: 17,338,671 kgCO2e/60 years

•

Outstanding (policy target Excellent or Outstanding)
G

VG

EXC

378

18

OUT

16. URBAN GREENING
FACTOR

•

0.316 (policy target 0.3)

17. DAYLIGHT &
SUNLIGHT

•

All habitable residential windows within the neighbouring residential building
meet the target values set out within the BRE Guidelines for daylight and sunlight
in VSC terms.

•

All but 1 habitable room meets the target values set out within the BRE
Guidelines for daylight distribution.

•

Air Quality Neutral (policy target AQN)

18. AIR QUALITY
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Agenda Item 19

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted
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By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.
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