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BARBICAN ESTATE RESIDENTS CONSULTATION COMMITTEE (RCC) 
Monday, 29 February 2016  

 
Minutes of the meeting of the Barbican Estate Residents Consultation Committee 

held in Guildhall on Monday, 29 February 2016 at 7.00 pm 
 

Present 
 
Members: Graham Wallace - Chairman 

Robert Barker - Deputy Chairman  
Mark Bostock - Frobisher Crescent 
Gordon Griffiths - Bunyan Court 
Jane Smith - Barbican Association 
Janet Wells - John Trundle House 
Prof. Michael Swash - Willoughby House 
Robin Gough - Defoe House 
Fred Rodgers - Breton House 
David Graves - Seddon House 
Richard Dykes - Gilbert House 
Christopher Makim - Speed House 
Monique Long - Mountjoy House 
Natalie Robinson - Andrewes House 
 

 

 

In attendance: 
Ann Holmes   –  Deputy Chairman, Barbican Residential Committee (BRC) 
Randall Anderson   –  Barbican Residential Committee 
 
Officers: 
Michael Bennett - Community and Children’s Services 

Paul Murtagh 
Anne Mason 

- Community and Children’s Services 
- Community and Children’s Services 

Mike Saunders 
Barry Ashton 
Julie Mayer 

- Community and Children’s Services 
- Community and Children’s Services 
- Town Clerk’s 

 
 

1. APOLOGIES  
Apologies were received from Fiona Lean, John Taysum, Averil Baldwin, Ted 
Reilly and Gary Moore, Chairman of the BRC.  
 

2. DECLARATIONS BY MEMBERS IN RESPECT OF ITEMS ON THE AGENDA  
There were no declarations. 
 

3. MINUTES  

 The minutes of the meeting held on 30th November 2015 were approved. 
 

 The draft minutes of the Annual General Meeting held on 8th February 
2016 were received. 

 
 

Page 1

Agenda Item 3



Before commencing the business on the agenda, the Chairman welcomed and 
introduced Mr Paul Murtagh the new Assistant Director (Barbican and Property 
Services).  Mr Murtagh set out his career background to date and looked 
forward to working with Officers and Members.  Those present were then 
invited to introduce themselves. 
 

4. SERVICE LEVEL AGREEMENT (SLA) REVIEW  
The Committee received a report of the Director of Community and Children’s 
Services which updated Members on the review of the estate-wide 
implementation of Service Level Agreements and Key Performance Measures 
for the quarter October – December 2015. 
 
Members noted that the first 11 of 12 pre-committee questions, which had been 
circulated on Friday 26th February, related to various service areas and would 
be incorporated into the SLA action plans. 
 
In response to a question about the Frobisher Crescent works having been 
delayed due to the supply of doors, officers explained that it had not been 
possible to order these in advance of letting the contract.  Officers were fully 
aware of residents’ frustrations in this matter and were taking steps to ensure 
more efficient contract management in the future.   
 
Members were asked to note a drafting error on this report in respect of KPIs; 
% overall resident satisfaction of completed major works projects,  progress 
against target should show as a ‘non-smiley face’. The surveys related to 
Frobisher Crescent external redecorations and three out of four respondents 
were satisfied with the works. 
   

5. 'YOU SAID: WE DID' - ACTIONS UPDATE  
Members received the Committee’s Outstanding Actions update and noted the 
following update, since the agenda had been printed and published: 
 
Repairs & maintenance works for Andrewes and Ben Jonson House 
roof/balconies 2014/15 following water ingress – were these not claimable 
under the guarantees?  
 
All works orders to Ben Jonson House and Andrewes House are currently 
being investigated. In 2014/15 there were 30 orders relating to Andrewes 
House (10 flats) and 37 orders relating to Ben Jonson House (21 flats). Many of 
the orders are for investigation works and in some cases resulted in works not 
related to the roof works. Where remedial works could be covered under the 
existing roof guarantee, officers are dealing with the insurance company to 
reclaim the costs. 
 
In response to supplementary questions, the following matters were 
raised/noted: 
 

 There would be confirmation by the next meeting as to whether the 
works would be covered under the guarantees and, if so, there would be 
a credit to the residents of Ben Jonson and Andrewes Houses.   Officers 
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advised that the terms of the guarantees often differed between blocks 
and others were being investigated as part of this work.   

 

 In respect of the electric vehicle charging points, residents suggested 
that the electrical points should be installed before residents purchased 
electric cars and therefore the survey should be extended.  Officers 
advised that this was a Department of the Built Environment project and, 
whilst the survey results so far had been helpful, it was too early to 
provide further detail.  Members noted that they would receive an update 
in the next ‘You Said; We Did; update.   

 

 In respect of the timings on the Beech Gardens fountains; Members 
noted that the survey had received 61 responses and would close later 
this week.  Officers agreed to investigate the excessive white foam 
coming off the fountain as it was becoming unsightly.   

 
 

6. SERVICE BASED REVIEW - GENERATING INCOME FOR CAR PARKING 
AND BAGGAGE STORES FOR 2017/18  
The Committee received a report of the Director of Community and Children’s 
Services in respect of the Service Based Review; specifically in relation to 
generating income from car parking and baggage stores. 
 
During the discussion, the following matters were raised, specifically for the 
attention of the Barbican Residential Committee when it meets on 14th March 
2016: 
 

Would Breton House’s car park be considered for commercial use and would 
there be any disturbance resulting from the use of the car parks as commercial 
ventures?  A Member pointed out that there is a City policy that requires 
deliveries in residential areas to be restricted to between 7 am and 11pm and 
that might affect the option for delivery consolidation. 

 

 The possibility of losing staff was a concern - Will the car park 
attendants’ overheads be reviewed and will there be changes to their 
shift patterns? 

 

 The report now before Members set out a series of 6 options, with 
options 5 and 6 recommended for further consideration, should options 1 
– 4  prove unfeasible. 

 

 The Car Park Account is in deficit due to the City’s own Capital Charges.  
Could the Estate Office undertake a short survey on the use of work 
rooms and studios, given that a lot of Barbican residents work in creative 
arts and such units are in short supply.   

 

 When storage company use had been considered some years ago there 
had been some concerns raised about security.   
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7. CAR PARK CHARGING  

Members received a report of the Director of Community and Children’s 
Services, which sought to extend the current charging policy for car parking on 
the Estate for a further nine months, from June 2016 to March 2017.  Members 
noted that this report had been presented to the Barbican Residential 
Committee at its last meeting and subsequently deferred.  Therefore, officers 
had presented this report again, along with the Service Based Review report, at 
the previous item on this agenda. 
 
The Deputy Chairman of the Barbican Residential Committee (BRC) advised 
that, at its last meeting, Members had deferred this report as they felt there was 
no logical reason behind a proposed 5% increase and had asked for a set of 
options.  Furthermore, there had been no pre-determination by Members of the 
BRC as to whether or not residents would be prepared to accept a 5% 
increase. One resident member suggested that a 5% increase be taken forward 
to the BRC.     
 
 

8. PROGRESS OF SALES AND LETTINGS  
Members received a report of the Director of Community and Children’s 
Services which set out the surrenders of tenancies and the sale and letting of 
flats in accordance with Standing Orders 77a and 77b. 
 
 

9. UPDATE REPORT  
The Committee received the Director of Community and Children’s Services 
regular update report and during the discussion, the following matters were 
raised/noted: 
 

 Potentially, Asser keys could be retro-fitted to Blake Tower, as had been 
the case with Frobisher Crescent.   

 

 In respect of pre-Committee question (11) – appended to these minutes 
- Members noted that an automated barrier on St Giles Terrace would 
require planning consent and they were advised to canvass their ward 
members of the Planning and Transportation Committee.   

 
 

10. QUESTIONS ON MATTERS RELATING TO THE WORK OF THE 
COMMITTEE  
In response to further questions, the following matters were noted: 
 

 Frobisher Crescent Leaseholders’ relationship with the Barbican Centre 
would be considered at the SLA Working Party at its next meeting in 
April.  Mr Bostock would be invited to this meeting as a guest. 

 

 The control system for the underfloor heating would need to be replaced 
by September 2016, when the current contract expires.  There was not 
the same urgency on the other works.   
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11. ANY OTHER BUSINESS THAT THE CHAIRMAN CONSIDERS URGENT  

 Members noted that a Member had raised a pre-committee question in 
respect of the Aldersgate Turret, which was outside the remit of this 
Committee.  Members noted that a consultant has been appointed to 
ascertain the feasibility of converting the disused space into residential 
use and an application for a pre-planning meeting had been lodged by 
the consultant.  Once there was anything more substantial to report, the 
RCC/BRC would receive an update for information only.   

 
 

 Members agreed to put the start time of meetings back to 6.30 pm 
 

 
 
The meeting ended at 8.00 pm 
 
 
 

 

Chairman 
 
 
 
Contact Officer: Julie Mayer  
 tel.no.: 020 7332 1410 
Julie.Mayer@cityoflondon.gov.uk 
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BARBICAN ESTATE RESIDENTS CONSULTATION COMMITTEE 
 

Monday, 8 February 2016  
 

Minutes of the meeting of the Barbican Estate Residents Consultation 
Committee held Guildhall on Monday, 8 February 2016 at 7.00 pm 

 
Present 
 
Members: 
Tim Macer - Willoughby House 
Robert Barker - Lauderdale Tower 
Mark Bostock - Frobisher Crescent 
Gordon Griffiths - Bunyan Court 
Jane Smith - Barbican Association 
Janet Wells - John Trundle Court 
Robin Gough - Defoe House 
Graham Wallace  - Andrewes House 
Fred Rodgers - Breton House 
Monique Long - Mountjoy House 
Natalie Robinson – Andrewes House 
Jane Northcote – Cromwell Tower (representing John Tomlinson) 
Christopher Makim – Speed House 
 
In Attendance 
 
 
Officers: 
Julie Mayer – Town Clerk’s -  In the Chair for items 1-5 

Linda Cross – Town Clerk’s           -     Minutes   
 
 

1. APOLOGIES 
 Apologies were received from Fiona Lean, Richard Dykes, Averil 

Baldwin, John Taysum, and John Tomlinson.  Mr Tomlinson was 
represented by Jane Northcote. 

 
2. DECLARATIONS BY MEMBERS IN RESPECT OF ITEMS ON THE 

AGENDA 
 There were no declarations. 
 
3. MINUTES 
 The minutes of the Annual General Meeting held on 9th February 2015 

were approved. 
 
4. TO ELECT A CHAIRMAN 
 Being the only Member willing to serve, Graham Wallace was duly 

elected Chairman of the Barbican RCC for 2016-17. 
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 As the Chairman accepted his election, Members proposed a vote of 
thanks to Mr Macer for his work and contribution to the Barbican RCC 
over three years and commended him for the way in which he had 
chaired the Committee with a fresh perspective and “hands on” 
approach. 

 
 Mr Graham Wallace thanked Members for their support.   
 
5. TO ELECT TWO DEPUTY CHAIRMEN 
 In accordance with City of London Corporation Standing Orders, the 

immediate past Chairman was asked if would be willing to serve as 
Deputy Chairman.  Mr Macer indicated that he was and he was duly 
elected. 

 
 There was one further nomination to serve, from Robert Barker.  Being 

the only Member willing to serve, he was duly elected as the Deputy 
Chairman of the Barbican Estate Residents Consultation Committee for 
the ensuing year.   

 
6. COMMITTEE’S TERMS OF REFERENCE 
 A question was asked about the Disputes Resolution Panel; i.e. what it 

was, who sat on it, and when had it met?  The Committee was informed 
that the Panel had not met recently, if ever, as there were no unresolved 
disputes.  It was suggested that the RCC Member submit the question in 
advance to a future RCC meeting.   

 
 A further question was raised about how the Arts Centre related to 

Frobisher and whether the reference in Item 1 to “other occupiers” 
included the Arts Centre.  If so, it was suggested that this should be 
specified.  It was agreed that this was a very specific situation and that it 
was not appropriate to include the Arts Centre in the Terms of 
Reference, which might invited others to make further suggestions.  
Altternatively, the issue should be referred to the Service Level 
Agreement Working Party, with a position statement from the Barbican 
RCC saying that they wished to find a way to improve the channel of 
communications between Frobisher and the Arts Centre.   

 
 RESOLVED, that - the situation between the Arts Centre and Frobisher 

be referred to the Service Level Agreement Working Party.   
 
7. REVIEW OF WORKING PARTIES 
 The Committee received a report from the Barbican Estate Office on the 

various Working Parties, including representation and dates of future 
meetings.   It was explained that the Minutes were received throughout 
the year at RCC meetings and a general review took place at the Annual 
General Meeting. 

 
 RESOLVED, that -  The review of working parties be noted. 
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8. PROPOSAL TO FORM A LEASEHOLD SERVICE CHARGE 
WORKING PARTY 

 The Committee received a report from the Immediate Past Chairman 
which outlined the background to the proposal and the need to form a 
working party to look at service charges.  The current arrangements only 
allowed for consideration of service charges in a reactive way and there 
was no mechanism for examining issues such as value for money in a 
proactive manner.  It was also the only item in the Terms of Reference 
which was not specifically covered by a Working Party. He thanked Jane 
Northcote for the work she had done in producing the accompanying 
paper.   

 
 Members thanked the Immediate Past Chairman and Jane Northcote for 

their proposal and expressed their wholehearted agreement with the 
formation of a new working party.  It was suggested that it might be 
appropriate to appoint between 2-4 Members from the RCC to allow 
more representation from other residents.  The Chairman said that he 
fully supported the initiative but would not be able to take the matter 
forward, for the time being.  The Immediate Past Chairman offered to 
undertake this role and start the process by inviting residents to become 
members of the Working Party. 

 
 RESOLVED, that - the proposal to form a Leasehold Service Charge 

Working Party be agreed. 
 
 
9. 2015 RESIDENTS’ SURVEY 
 The Committee received a report from the Barbican Estate Office on the 

2015 Residents Survey, specifically in respect of Question 16 and the 
level of satisfaction with the involvement of residents in the management 
of the Barbican Estate and consultation over decisions or new initiatives.  
The results showed that over 60% of respondents were satisfied or very 
satisfied and only 10% were dissatisfied or very dissatisfied.   

 
 In answer to a question, the current means of communications were 

outlined.  Members noted that this would depend on the type of 
information being distributed.  If it concerned something which had to be 
seen by all residents, then it was issued in hard copy.  Other items could 
be sent by email and these were seen by 1300 residents.  Some of 
these might be duplications to the same address, or to landlords who 
were not resident on the estate.  Information was also displayed on 
notice boards and passed to concierges, to disseminate it further.  Links 
to Committee papers go out to all tenants and a Newsletter was issued 
every 6 months.  Members agreed that there was still some room for 
improvement.   

 
 RESOLVED, that - the report be noted and that the Barbican Estate 

Office be asked to look at communications and how the flow of 
information could be improved. 
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10. 2015/16 COMMUNICATIONS PLAN 
 The Committee received a report from the Barbican Estate Office on the 

communications plan for 2015/16.   
 
 It was suggested that the arrangements for responding to emails could 

be improved.  At present, when residents sent emails raising issues, 
they received an automatic reply saying that the person was away and a 
reply would be sent within 10 days.  This was a timeframe agreed when 
the RCC was set up many years ago and seemed too long now.  The 
BEO should be asked to look at this with a view to improving 
communications.   

 
 It was pointed out that the website had now replaced much of the print 

media and documents such as Committee meeting papers were 
available on line.  It was agreed that it would be useful if the BEO could 
publicise the website more and encourage residents to access the 
information which it contained.   

 
 RESOLVED, that -  The 2015/16 Communications Plan and the 

comments, as set out above, be noted. 
 
11. ANY OTHER BUSINESS WHICH THE CHAIRMAN CONSIDERS 

URGENT 
 There were no items of urgent business. 
 
The meeting ended at 8.25pm 
 
 
 
 
----------------------------------------- 
Chairman 
 
 
Contact Officer: Julie Mayer 
Tel no: 020 7332 1410 
Julie.Mayer@cityoflondon.gov.uk 
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RCC Terms of Reference – approved by AGM on 8 February 2016 

Barbican Residents Consultation Committee -Terms of Reference 
 

 

1. To be the main formal channel of communication between tenants* and the 

Corporation of London in all landlord and tenant matters which affect the 

Barbican Residential Estate, including interfaces with other occupiers, and to 

present the views of tenants on the general management of the estate 

 

2. To enable consultation and the flow of information between the Corporation 

of London and tenants and to work towards a partnership approach to 

management 

 

3. To develop, in conjunction with the Corporation, Service Level Agreements 

between tenants and the Barbican Estate Office for the Estate as a whole and 

for individual House Groups and to be involved in the modification of these 

agreements as required 

 

4. To oversee delivery of services against any Service Level Agreements with 

tenants, third parties and Corporation departments, monitoring their 

performance and satisfaction with the service and making suggestions where 

appropriate for alterations or improvement 

 

5. To identify Service Charge items and monitor service charge costs, receiving 

reports of all accounts relating to the estate 

 

6. To discuss routine and major repair works and to consult on how these will 

affect tenants 

 

7. To receive reports of the Disputes Resolution Panel as appropriate 

 

 

*tenants refers to all persons who have a tenancy agreement with the 

Corporation and includes also any resident who no longer retains the 

Corporation as a landlord but still pays a service charge to the Corporation. 
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 “You Said; We Did” - Action List – May 2016 
 

Actions from February 2016 RCC & other outstanding 
issues (updates appear in italics)  

 
Issue Source Officer Action 

Escalation  

Barbican Area CCTV    

Update from Officers in Street Scene, Strategy & Safer City 
Partnership: 

 The current position is that the project is on hold for 
the time being whilst a Privacy Impact Assessment 
(PIA) is carried out and until this is complete we 
cannot move forward. When the PIA is completed 
an update will be provided.  

Sept 
2015 
RCC 

  
 

Beech Gardens Fountain     

Following a survey with local resident representatives 
timings of the fountain have been agreed and this is now 
operational. 
 
Fountain – the excessive white foam issues from the 
fountain have now been resolved  

May 2015 
RCC 
 
February 
2016 
RCC 

Helen 
Davinson 

Completed 
 
 
 
Completed 

Short-term holiday lets    

The March bulletin to residents and the April quarterly letter 
to leaseholders provided an update on short-term holiday 
lets. The BEO continue to follow up on leads from the 
Estate Concierge and residents with the appropriate stage 
2/3 letters to leaseholders regarding breaches to the lease.   

Ongoing 
updates 

Michael 
Bennett 

 

Frobisher Crescent Lift Performance KPIs and 
Relationship with the Barbican Centre 

   

A Lift in Service report is being prepared by City Surveyors 
for the Barbican Centre for the period January to March 
2016 for the specific lifts related to Frobisher Crescent. 
This will be forwarded to the House Group when received. 
It is anticipated that this will form the basis for future KPI 
reporting. 
 
The RCC representative for Frobisher Crescent was 
invited to the SLA Working Party meeting in April to 
discuss how to improve communication with the Barbican 
Centre. Officers are progressing this with members of the 
relevant committee.  

Nov 2015 
RCC 
 
 
 
 
February 
2016 
RCC 

Helen 
Davinson 
 
 
 
 
 
Michael 
Bennett 

 

Electric Vehicle Charging    

The possibility of providing charging points for electric 
vehicles in the car parks is being progressed as a City 
Project led by the Department of the Built Environment in 
conjunction with City Procurement – we are awaiting an 
update as to the current position.       

Dec 2015 
BRC 

Barry 
Ashton 

 

    

 Contact: Michael Bennett, Barbican Estate Manager – 020 7029 3923 – 
barbican.estate@cityoflondon.gov.uk 
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Committee(s) 
 

Dated: 
 

Residents’ Consultation Committee 
Barbican Residential Committee 
 
 
 

06 June 2016 
13 June 2016 

Subject: 
Service Level Agreements Quarterly Review January – 
March 2016 
 

Public 
 

Report of: 
Director of Community and Children’s Services 
 
Report Author: 
Michael Bennett, Estate Manager 
 

For Information 
 
 

 
Summary 

 
This report, which is for noting, updates Members on the review of the 
estate wide implementation of Service Level Agreements (SLAs) and Key 
Performance Measures (KPIs) for the quarter January – March 2016. This 
report details comments from the House Officers and the Resident 
Working Party and an ongoing action plan for each of the SLAs. 

 
Recommendation 

 
Members are asked to note the report. 
 

Main Report 
 

Background 
 
1. This report covers the review of the quarter for 

January – March 2016 following the estate-wide implementation of the SLAs and 
KPIs with comments from the House Officers and the resident Working Party as 
well as an ongoing action plan for each of the service areas. 

 
Current Position 
 
2. All of the agreed six weekly block inspections have been completed in the quarter 

January – March.  
 

3. House Officers, Resident Services Manager and the Barbican Estate Manager 
attended the recent SLA Working Party review meeting in April to review the 
SLAs and KPIs.  
 

4. New comments from the residents Working Party (Tim Macer, Randall Anderson, 
Jane Smith, David Graves, Robert Barker, Gianetta Corley, Graham Wallace, 
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Fiona Talbot), House Officers, surveys, House Group meetings, RCC and 
resident general comments/complaints are incorporated into the January – March 
comments. 

 
5. Actions identified following each quarterly review 

have been implemented where appropriate and comments are included in the 
action plans in Appendices 1 to 6.  

 
6. The KPIs are included in Appendix 7. The action 

plans monitor and show the progress made from each of the quarterly reviews 
together with all of the comments and responses/actions from the House Officers 
and resident working party.  

 
7. All of the unresolved issues from the previous 

quarterly reviews to December 2015 have been carried forward to this current 
quarterly review. The House Officers as residents’ champions determine whether 
the issue has been dealt with and completed. 

 
8. All of the resolved issues to December 2015 have 

been filed as completed by the House Officers in conjunction with the resident 
working party. Once comments are completed, they will be removed and filed.    

 
Proposals 
 
9. The Barbican Estate Office will continue to action and review the comments from 

the House Officers and Resident Working Parties related to the Customer Care, 
Supervision and Management, Estate Management, Property Maintenance, Major 
Works and Open Spaces SLAs. 

 
10. The review of the SLAs and KPIs for the quarter April to June 2016 will take place 

in July and details of this review will be presented at the September committees.  
  
Conclusion 
 
11. The reviews will continue on a quarterly basis with the Resident SLA working 

party and actions will be identified and implemented where appropriate, to 
improve services. 

  
Appendices 

 Appendices 1- 6 - SLA Action plans 

 Appendix 7 – Key Performance Indicators 
 
Background Papers 
Quarterly reports to committee from 2005  
 
Michael Bennett 
Barbican Estate Manager 
 
T: 020 7029 3923 
E: Michael.bennett@cityoflondon.gov.uk 
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APPENDIX 1

SERVICE LEVEL AGREEMENT REVIEW- CUSTOMER CARE, SUPERVISION AND MANAGEMENT 2016
Quarter Source COMMENT/QUERY RESPONSE/ACTION COMPLETED

204

Jan - Mar 

16

RCC

Frobisher Crescent leaseholders relationship with the 

Barbican Centre would be considered at the SLA WP 

meeting to find a way to improve the channel of 

communication between Frobisher Crescent and the 

Centre. 

The RCC representative for Frobisher Crescent was 

invited to the SLA Working Party meeting in April to 

discuss how to improve communication with the 

Barbican Centre. Officers are progressing this with 

members of the relevant committee. 

203

Jan - Mar 

16
Res

Underfloor Heating - procedure for switching on and off 

are different. Can this be discussed please and can it be 

formalised so switching on replicates switching off?

On - minimum number of requests plus review of 

weather forecast. Off - review of weather forecast only. 

Discussed at working party meeting. To discuss again 

Aug 2016 post tender.

202

Jan-Mar 

2016
RCC Qs

Is the SLA response for emails 10 working days or 

calendar days and can an automatic response be 

reviewed?

10 workings days. This will be reviewed as part of SLA 

booklet review by the SLA working party. 

201

Jan - Mar 

15
RCC Qs

What is the Disputes Resolution Panel in the RCC Terms 

of Reference?

Was set up by the RCC over 10 years ago and has only 

met once. CoL Complaints procedure is now used. This 

will be reviewed as part of the SLA & RIP booklet review 

with the SLA working party. 

200
Jan-Mar 

2016 BEO

New Duty Manager and Reception team member will 

help the standard of service to improve. Comment only 

199

Oct-Dec 

2015 ES

Car Park Box to be trialed as a "Communications Point" so 

that residents who are not online can remain informed.

Currently proposing that Thomas More Box be the trial area 

as the HG have expressed concern about being residents 

who are not online.

198

July-Sept 

2015

HO

Residents private alterations causing a nuisance to other 

residents. A periodic issue. 

First stage review of the Home Improvements Pack has been 

carried out with the SLA Working Party. The second stage 

invited nominated representatives from the House Groups to 

comment in January. Third draft of HIP presented for final 

comments by 25.04.16. Fourth stage - draft to RCC for 

approval.
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APPENDIX 1

SERVICE LEVEL AGREEMENT REVIEW- CUSTOMER CARE, SUPERVISION AND MANAGEMENT 2016

189

Jan - Mar 15

RCC

BEO review of communications – following RCC comments 

at their AGM  - BEO are prioritising the following areas of 

communications – quarterly bulletins via the email broadcast, 

SLA, RIP & Alterations handbooks & welcome packs, 

increasing resident awareness/usage of email broadcasts, 

car park offices/lobby desks as sources of information for 

residents, quarterly messages/updates via leaseholder 

letters, website. 

Ongoing - part of the Comms Plan. Quarterly bulletins 

ongoing. Draft SLA/RIP/Alterations booklets being reviewed 

as per HIP (see 198).Quarterly leaseholder letters ongoing.  

Website  now live.  

187

Jan - Mar 15 AGM

It was requested that BEO send a  letter out to all absentee 

landlords to arrange emergency key access for their 

properties.  This is very useful with cases of water 

penetration investigations.  

Message gone out in Barbican Manager's letter - some 

details already received following this request



168

Oct-Dec 

2013
HO

PS are looking to use all the resident data to improve the 

service eg. sending water penetration letters to absentee 

landlords

Work is progressing with the data processing.  The 

introduction of Oracle in 2015 may help with this. Ongoing.

Completed Actions - House Officers as residents' 

champions determine whether the issue has been dealt 

with and completed satisfactorily
SLA   Service Level Agreement LS Leasehold Services

GAG Gardens Advisory Group PS Property Services

CPA Car Park Attendant LL/SC Landlord/Service Charge cost

LP Lobby Porter DCCS Department of Children & Community Services

ES Estate Services COG Core Operational Group

BAC Barbican Centre BOG Barbican Operational Group

OS Open Spaces ESM Estate Service Management

BOUG Barbican Occupiers Users Group

Source of comments

HO House Officers COM Complaint

RCC Residents Consultation Committee SURV Survey

RCC ? RCC Pre Committee Question HGM House Group Meeting

RC Residents General Comments AGM House Group Annual General Meeting
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APPENDIX 2

SERVICE LEVEL AGREEMENT REVIEW - ESTATE MANAGEMENT 2016
Quarter Source COMMENT/QUERY RESPONSE/ACTION COMPLETED

186 Jan - Mar 16 SLA

New powers of Fixed Penalty Notices for fly tipping. 

Will BEO be liaising with Cleansing about various 

problem areas around the Estate?

Cleaning Manager liaising with Cleansing Department 

about this.

185 Jan - Mar 16 HO

Podium Cleaning - KPI very low this quarter. Cleaning 

Manager to put in place an action plan for 

improvement.

This is still being monitored by House Officers when 

carrying out block inspections There are a number of 

areas where tiles are dirty or have scale built up on 

them.

184 Jan - Mar 16 HO

Next round of balcony & Lobby inspections are due to 

start again in line with London Fire Brigade and FHS 

regs For comment only.

183 Jan - Mar 16 HO

Can it be reflected in the cleaning inspection report 

when the regular cleaner is not responsible for 

inspections that are graded less than the expected 

requirement of 'good' ? Suggestion is that HO can 

clarify that the report was completed whilst a 

temporary cleaner was present

House Officers will mention in the report if there is a 

change to regular cleaner etc. however the inspection 

is of the block, not the cleaner. 

182 Jan-Mar 16 RCC Qs

Can fox repellent application/use of mesh on 

perimeters rectify the situation of foxes damaging 

residents' cars in Bunyan Car Park?

Officers are seeking advice from our wildlife contractor - 

when received we will update the affected residents.

177 July-Sept 15 SLA

Beech Street tunnel Garchey bay - cleanliness has 

deteriorated.

Cleaning Manager reviewing cleaning schedules. * New 

signage to be installed in this area (not to dump builders 

waste) to be monitored by H.O.s This is being reviewed. 

Currently it is being more thoroughly cleaned 

172 Jan-Mar 15 HO

Cover staff working in Lobbies or non regular block 

cleaners.

House Officers should be informed in both instances to be 

aware of any issues arising. Continue to monitor with 

Security Manager & Cleaning Manager to ensure good 

communication. Uniform & ID being reviewed for all Lobby 

Concierge temporary staff cover. Still being monitored - 

Temp Cleaners are expected to maintain regular 

cleaning standards & understand the idiosyncrasies of 

each block
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APPENDIX 3 

SERVICE LEVEL AGREEMENT REVIEW - PROPERTY  MAINTENANCE 2016

Quarter Source COMMENT/QUERY RESPONSE/ACTION COMPLETED

196 Jan - Mar 16 HO

Does PS have a skills shortage in terms of 

plumbing expertise (in house or contractor)? Can 

this be reviewed?

195 Jan - Mar 2016 RCC QS

What can be done to stop contractors leaving 

equipment on balconies? Can dates of work be 

provided?

PS are liaising with contractors to provide programme 

dates which can be passed onto House Officer.

194 Jan - Mar 2016 HO

Noisy work being organised by BEO with our 

contractors. No notification issued during recent 

works at Brandon Mews when Kango was being 

used.  Health and Safety issues raised by BM 

Leaseholder with regard to trailing cables left by 

contractor

More communication from Property Services team with 

relevant House Officer, so these issues do not come as 

a surprise to residents

193 Jan - Mar 2016 HO

Repairs orders to have more meaningful 

information e.g. not just complete works as per 

estimate.  More accurate information could be the 

exact location of where the work is taking place and 

also if the work is being completed following water 

leak to a particular flat.

(Examples  of works orders are 2110313 and 2107453 - 

Are these works on gullies planned maintenance, or 

following reports of leaks to flats?)

192 Oct - Dec 2015 Res

Comments received with regard to main 

contractor's workmanship in terms of making 

good/bigger picture. This can be haphazard.

191 Jul-Sept 2015 SURV

Issue with Repairs Contact Centre communicating with 

some residents. Little follow up with residents. Any specific issues are now raised directly with PS 

190 Jul-Sept 2015 Res

Issues with damage to building by  VFM contractors, 

e.g. carpet traps in Gilbert House, ceiling tiles in 

Frobisher Crescent

All repairs raised once installation programme has finished, 

and recharaged back to VFM. 

189 Jul-Sept 2015 House Group

Results of the water testing, can these be disclosed to 

the House Group?

Property Services in the process of sending the last water 

testing results to the House Group. 

185 Jan - Mar 2015 HO

With regard to planned maintenance on the tower 

tanks, an inspection of the internal drains under the 

tanks to be added to maintenance, as these can get 

blocked.

Property Services confirmed that this will be added to future 

planned maintenance. 
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APPENDIX 4

SLA AGREEMENT REVIEW - MAJOR WORKS 2016

Quarter Source COMMENT/QUERY RESPONSE/ACTION COMPLETED

141 Jan - Mar 2016 SLA

Frobisher Crescent gable end project. End date 

keeps being put back.

140 Jan - Mar 2016 RCC Qs

When will residents know the actual costs and 

results of the concrete testing?

Testing element actual costs in May/June. Repair costs are 

dependent on testing outcome and estimates are anticipated 

to be known June/July before going to tender. 

139 Jan - Mar 2016 RCC Qs

Frobisher Crescent heating/hot water - is there 

an update?

PS are currently liaising with City Solicitor on the details of 

the proposed contract. A report will be submitted to a future 

committee for information.

138 Jan - Mar 2016 HG

House groups wish to see results of the 

concrete surveys.

Results and information to be provided at end of the project 

which is still ongoing. 

137 Jan - Mar 2016 HO

Another update is due from VFM with regard to 

tv services. Email broadcast update to be arranged.

136 Oct - Dec 2015 RCC Qs

Redecoration costs for Frobisher. Query about 

when work was last carried out and condition 

survey at time of development.

City Surveyors do not have a copy of the condition survey. 

Raised at last BOUG - Barbican Centre to look into. 

135 Oct-Dec 2015 PS
Concrete Survey for the rest of estate has now 

commenced. Information only 

134 Oct-Dec 2015 PS

Redecs Project now commencing 

2016/17:Lauderdale Tower External and 

Shakespeare Tower External

Pre-start meet the contractor meeting being arranged during 

May for Shakespeare Tower redecoration work. Colour 

consultation ongoing for Lauderdale Tower redecorations. 

133 Jul-Sept 2015 BEO

PS are liaising with the TV consultants & contractor 

as to the start date of the KPIs for the new Barbican 

TV network to begin to be monitored (which will be 

the handover date).

For latest, please see Property Services, Appendix 3, Update 

Report.

132 Jul-Sept 2015 RCC

The Contract award for the works to the Frobisher 

Crescent west gable end is being progressed.

The works have started. Monthly updates being sent to HG, 

members and weekly to affected residents. 

130 April- June 2105 HO

Frobisher Crescent redecoration work has 

commenced  

128 April - June 2015 HO

Cromwell Tower external redecoration nearing final 

stages. 

Resident walkabout being arranged and satisfaction survey out 

next month. Satisfaction survey going out late October. Most 

issues were to do with access, and will form part of the lessons 

learnt review of the project. Residents and contractors to 

cooperate with each other with regard to access issues.  Project 

complete. 
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APPENDIX 5 

SERVICE LEVEL AGREEMENT REVIEW - OPEN SPACES 2016
Quarter Source COMMENT/QUERY RESPONSE/ACTION COMPLETED

166

Jan - Mar 

16 OS

Mulch from Royal Gardens has been provided by Open 

Spaces to help enrich the soil For comment only 

165

Jan - Mar 

16 GAG Allotment Survey feedback.

Feedback from GAG has been provided and the 

information was shared via the Estate wide Email 

Broadcast 

164

Jan - Mar 

16 BEO/OS Willoughby Planters are in place and been filled For comment only 

163 Oct-Dec 15 RES

Positive comments received about removal of wisteria in 

Speed Gardens and suitable replacement choice of 

Trachelospermum jasminoides (evergreen) For comment only 

162

Oct - Dec 

15 BEO

Barbican Lakeside path (Speed House side) - path is to be 

lifted and relayed with root barrier due to root growth of 

wisteria For comment only 

161

July-Sept 

15 SLA 

Planter removal on Lauderdale Place a concern for Seddon 

and Lauderdale residents

This decision was taken by the BEO following discussion by 

the GAG. 3 Planters on order for Lauderdale Place. 

160

July-Sept 

15 SLA Lake appears to have more litter present.

Passed on to City Gardens Manager. Contributing factor 

School bins are were not being regularly emptied - this is now 

being done on a daily basis. Much improved. 

158

July-Sept 

15 SURV Is there sufficient investment in the large private gardens? Being reviewed by the GAG in the first instance. 

157 Jul-Sept 15 SURV

Speed Lawn - new wildflower bed summer 2015 not a great 

success. 

GAG have already discussed - will be rethought with OS plans  

presented to next GAG meeting 

156 Jul-Sept 15 BEO Planting to be cut back

Planting (shrubbery) around Breton & Ben Jonson to be cut 

back in order to reduce abuse of the area. 

150

Oct - Dec 

14 RCC BEO reviewing drainage problems in Thomas More Garden

Drainage engineer to review the areas. Awaiting update from 

independent drainage specialist. Cleaners to sweep away 

water from pathway until further solution becomes available. 
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APPENDIX 6

SERVICE LEVEL AGREEMENT :LANDLORDS COMMENTS 2016

Quarter Source COMMENT/QUERY RESPONSE/ACTION COMPLETED

28

Jan-Mar 

2016 RCC Qs

Can an automatic barrier to St Giles 

terrace be installed?

St Giles' barrier is a City Asset of DBE. DBE have 

confirmed there is no budget at this time to do this. 

27

Jan-Mar 

2016 Com

Positive comments about communication 

with regard to the public lift Speed 

Highwalk outage. Comment was "well 

done the team, clear and helpful" For comment only 

26

Oct - Dec 

2015 RCC Qs

Podium maintenance  - issues with 

drainage causing leaks

Additional monies approved for drainage in 2015/16 for 

the cyclical programme. Longer term strategy for leaks 

through podium being reviewed.

24

Oct - Dec 

2015 RCC Qs

Frobisher Crescent lifts - to provide KPIs 

for the specific lifts

Current lift contract only includes KPIs for planned 

maintenance not reactive repairs. Barbican Centre 

looking to get performance reports incorporated into this 

current contract and for new contract (due 2017) to have 

KPIs for both planned maintenance and reactive repairs.  

A lift service report is being prepared by the City for the 

Barbican Centre for Jan - Mar 16 and this will be 

forwarded onto the HG when received - in the future 

these will be reported with other lift KPIs

24

Oct-Dec 

2015 PS

The amount of podium tiling repairs has 

increased and the new stair tile edges are 

being completed. Information only.  White paint being redone. 

23
Oct- Dec 

2015
BEO

Beech Gardens Fountain Survey to be 

sent out in 2016. Actions to follow from the responses. 

21

July-Sept 

2015 HO

Signage Review - should the Bylaws for the 

Public Highwalk be more prominent than they 

are now? Additional vinyl signs now purchased and installed 
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Customer 

Care

Answer all letters 

satisfactorily with 

a full reply within 

10 working days

100% 100% 94% 97% 100% 96% 100% 100% J 37/37 99%

Answer all emails 

to public email 

addresses within 1 

day and a full 

reply to requests 

for information 

within 10 days

100% 100% 94% 100% 100% 96% 100% 95% L 38/40 98%

To resolve written 

complaints 

satisfactorily 

within 14 days

100% 100% 100% 100% 100% 100% 100% 100% J
No complaints 

received
100%

Repairs & 

Maintenance
% 'Urgent' repairs 

(complete within 

24 hours)

95% 95% 97% 97% 99% 99% 99% 99.2%  J 99.0%

% 'Intermediate' 

repairs (complete 

within 3 working 

days)

95% 95% 98% 99% 99% 97% 99% 99.5%  J 98.6%

% 'Non-urgent' 

repairs (complete 

within 5 working 

days)

95% 95% 99% 99% 99% 98% 100% 99.7%  J 99%

Appendix 7. Barbican KPIs 2015-16 
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% 'Low priority' 

repairs (complete 

within 20 working 

days)

95% 95% 100% 100% 95% 96% 99% 100%  J 97.5%

Tower 

lifts 

98.98%

Tower 

lifts 

99.03%

Tower 

lifts 

98.49%

Tower 

Lifts 

98.76%

Tower Lifts     

97.45%

Tower 

lifts 

99.36%
J 98.5%

Terrace 

lifts 

97.96%

Terrace 

lifts 

99.25%

Terrace 

lifts 

99.54%

Terrace 

Lifts 

99.17%

Terrace 

Lifts 

98.89%

Terrace 

lifts 

98.42%
L

Missed the KPI 

target by 0.58%
99.0%

Percentage of 

communal light 

bulbs - percentage 

meeting 5 working 

days target

90% 90% 96% 96% 90% 96% 94% 89% L

284 out of 318 

lights met the KPI. 

Missed the KPI 

target by 1%

92%

Background 

heating -

percentage 

serviced within 

target. Total loss 

24hrs/ Partial loss 

3 working days

Total 

90% 

Partial 

90%

Total 

90% 

Partial 

90%

Total 

95% 

Partial 

100%

Total 

88% 

Partial 

98%

N/A N/A

Total 

100%   

Partial      

100%

Total 

100% 

Partial 

99%

J

11 orders Total 

loss & all in target. 

89 orders partial 

loss, 1 out of 

target

Total 100% 

Partial 99.5%

Communal locks 

& closures - 

percentage of 

repeat orders 

raised within 5 

working days of 

original order

0% 0% 0% 0% 0% 0% 0% 0% J 0%

Replacement of 

lift car light bulbs - 

percentage 

meeting 5 working 

days target

90% 90% 100% 93% 100% 100% 100% 91% J
21 out of 23 lights 

met the KPI
98%

Availability % of 

Barbican lifts
99% 99%
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2
0
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6

Estate 

Management
House Officer 6-

weekly joint 

inspections with 

House Group 

representatives 

monitoring block 

cleaning - good 

and very good 

standard

90% 90% 92% 89% 93% 98% 100% 95% J

36/38

97%

House Officer 6-

weekly joint 

inspections with 

House Group 

representatives 

monitoring 

communal window 

cleaning - good 

and very good 

standard

80% 80% 87% 76% 87% 98% 95% 97% J

37/38

94%

House Officer 6-

weekly joint 

inspections with 

House Group 

representatives 

monitoring podium 

cleaning - good 

and very good 

standard

80% 80% 91% 95% 73% 85% 88% 68% L

26/38 

Improvement 

being 

implemented by 

Cleaning 

Manager.

79%
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0
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6

House Officer 6-

weekly joint 

inspections with 

House Group 

representatives 

monitoring car 

park cleaning - 

good and very 

good 

80% 80% 100% 81% 80% 90% 95% 100% J

36/36

91%

Open Spaces
To carry out 

variations/addition

al garden works 

(other than 

seasonal works 

and unless other 

timescale agreed) 

within 6 weeks (30 

working days) of 

BEO approval

80% 80% 100% 100% 100% 100% 100% 100% J 100%

Major Works
% Overall 

Resident 

satisfaction of 

completed Major 

Works Projects 

(£50k+)

90% 90% n/a

Breton 

66% Ben 

Jonson 

86%

NA N/A 75% NIA J
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Committees: Dates: Item no. 

Corporate Projects Board 
Residents’ Consultation Committee 
Barbican Residential Committee 

08/06/2016 
06/06/2016 
13/06/2016 

 

Subject: 
Barbican Estate Residential Baggage 
Store/Storage Space Installation 

Gateway 1 / 2 
Project Proposal  

Public 

Report of: 
Director of Community & Children's Services 

 
For 
Information 
(RCC) 

Report author: 
Barry Ashton – Car Park Manager 

 
Project Summary 
 

1. Context The Barbican Residential Committee (BRC) approved the 3 
year budget reduction plan of generating income for 2017/18 of 
£124,000 for car parking and £30,000 for baggage stores as 
part of the City’s Service Based Review in 2014. 

2. Brief description 
of project  

Baggage Stores are very popular and the Barbican Estate 
Office has an opportunity to install a further 300 stores/storage 
space as part of a development project within unoccupied car 
park areas.  

The stores provide a good financial income for the Barbican 
Estate and there are currently over 260 residents on the 
waiting list for a new store. 

3. Consequences if 
project not 
approved 

If no action is taken an opportunity to improve the operation 
efficiency will be lost, the waiting list will not reduce and if there 
is anticipated to be a shortfall in achieving the 2017/18 budget 
plan then an option for a reduction in staff costs &/or increase 
to charges would need to be considered. 

4. Success criteria  New baggage stores/storage space for all residents on 
waiting list (currently 260) and immediate future.   

 Increased annual income of circa £132k from letting. 

 Best use of BEO asset and making use of an 
unoccupied space with an infill opportunity. Overall car 
park occupancy at 67% (498 vacant bays):-   

o Andrewes CP - 82% occupancy and 24 vacant 
bays  

o Breton CP - 42% occupancy and 125 vacant 
bays 

o Bunyan CP - 35% occupancy and 135 vacant 
bays  

o Cromwell CP - 73% occupancy and 25 vacant 
bays 

o Thomas More CP - 66% occupancy and 47 
vacant bays 

o Willoughby House CP - 73% occupancy and 84 
vacant bays Page 31
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 Stakeholder consultation with Cultural Hub Project 
Board and the Beech Street Project Board to ensure 
best use of assets. 

5. Notable 
exclusions 

None 

6. Governance 
arrangements 

Spending Committee: Barbican Residential Committee 

Senior Responsible Officer: Michael Bennett (Author: Barry 
Ashton) 

It is not envisaged that a separate project board will be set up 
to monitor this project, it will form part of the Housing 
Programme Board which oversees all projects on the Housing 
and Barbican 

Project Board: No 

 
Prioritisation 
 

7. Link to Strategic 
Aims 

2. To provide modern, efficient and high quality local services 
and policing within the Square Mile for workers, residents and 
visitors with a view to delivering sustainable outcomes 

8. Links to existing 
strategies, 
programmes and 
projects 

This will form part of development opportunities being reviewed 
by City Surveyors for the Barbican Estate. 

9. Project category 3b. Income generating 

10. Project priority  A. Essential 

 

Options Appraisal 
 

11. Overview of 
options 

1) Do nothing 

2) Possibility of altering:-  

a) Specific Car Park Bay Locations 

b) Store Design 

c) Construction Materials 

d) Store Sizes 

e) Number of Stores   

 
Project Planning 
 

12. Programme and 
key dates 

Overall programme: 12 Months, completion before March 
2017 

Key dates: Procurement / Installation Start – October 2016 

Other works dates to coordinate: None 

13. Risk implications Overall project risk: Amber 

 Possible Planning Application required for change of 
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use from resident car park amenity to resident storage 
facilities 

 

 

14. Stakeholders and 
consultees 

Property Services officers, BE Office staff, Town Clerk's 
Cultural Hub Property Director, City Surveyors, Chamberlains, 
City Planning and BE residents. 

 

Resource Implications 
 

15. Total estimated 
cost  

2. £250k to £5m 

Likely cost: Approx. £300K and £37,500 for fees & staff costs 

16. Funding strategy The project will be funded by a bid to the City Fund New 
Projects £2m reserve for 2016/17. 

 

17. On-going 
revenue 
implications  

The additional income generated will help fund the required 
overall annual SBR savings.  

On-going costs associated with stores contained within existing 
revenue budgets.  

18. Investment 
appraisal 

Baggage Stores - City Fund with a payback period of approx. 
2.6 years. 

19. Procurement 
strategy 

Contact CLPS:-  

 Advice on alternative procurement options 

 Ask them to identify companies  

 Receive Quotations  

Build as per existing blocks of baggage stores in car parks via 
Barbican Estate’s Property Services Team.  

20. Legal 
implications 

Possible Planning Application required for change of use from 
resident car park amenity to resident storage facilities 

21. Corporate 
property 
implications 

Possible Cultural Hub and Beech Street project implications 

22. Traffic 
implications 

None 

23. Sustainability 
and energy 
implications 

Lighting  

24. IS implications None 

25. Equality Impact 
Assessment 

An equality impact assessment will be undertaken 
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Recommended Course of Action 
 

 

26. Next steps Gateway 3 report – Project Sub-Committee 

 

 Liaise with Planning Officers 

 Review options and liaise with City Procurement to 
determine the best route to market 

 Build as per existing blocks of baggage stores in car 
parks via Barbican Estate’s Property Services Team. 

27. Approval track 
and next 
Gateway 

Approval track: 3. Light 

Next Gateway: Gateway 3/4 - Options Appraisal (Regular) 

28. Resource 
requirements to 
reach next 
Gateway 

 

Item Reason Cost (£) Funding 
Source 

Staff  Staff Costs £2k Local Risk 

Consultant Develop 
options for the 
locations 

£5k Local Risk 

  

 
 
Contact 
 

Report Author Barry Ashton 

Email Address barry.ashton@cityoflondon.gov.uk 

Telephone Number 02070293920 
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Annual Working Party Review – Minutes of Gardens 
Advisory Group (GAG) – July 2015 to May 2016 
 
Gardens Advisory Group 
4 September at 10.00 
 
   Helen Davinson BEO       HD 
   Michael Bennett BEO      MB 
 

Louisa Allen  Open Spaces     LA 
Geoff Rogers  Open Spaces     GR 
Stephen Leaman Open Spaces     SL 
 

   Sarah Hudson  Resident     SH 
   Paula Tomlinson Resident     PT 
   Natalie Robinson Resident     NR 
   Judith Serota   Resident     JS 
   Nancy Chessum Resident     NC 
   Maggie Urry  Resident     MU 
   Candace Gillies-Wright Resident              CGW 
   Colin Slaughter Resident     CS 
   Mark Mallandine Resident     MM 
   Jenni Addison  Resident     JA 
   Kate Wood  Resident     KW 
   Mary Winch  Resident     MW 
 
             

 Remit for Gardens Advisory Group 
The Barbican gardens which include the private areas at Speed House, Thomas 
More and Fann Street as well as the planted podium raised beds and planters are 
managed on behalf of residents by the Barbican Estate Office in accordance with 
a Service Level Agreement, the actual work is carried out by the City Gardens 
team of the City of London’s Open Spaces Department. 
Firstly the Residents' Consultation Committee (RCC) has approved the 
establishment of a Gardens Advisory Group dealing with “soft” issues to provide 
input to the technical aspects of garden maintenance process and introduce the 
knowledge and experience of residents who have an interest in gardening issues.  
Key remit areas: 

 Quarterly Joint Inspections with House Officers and Open Spaces Officers  

 To comment upon plants being used. To help prioritise new and trial planting 
schemes for new planters such as those being installed outside Shakespeare 
Tower - all schemes subject to funding 

 To comment upon levels of maintenance being undertaken by Open Spaces 
such as pruning 

 To provide a steer for the RCC and BRC for new projects and trials eg. 
Providing allotment spaces - subject to funding 

 

 

 Fann Street Garden 

 Stage 1 Wildlife Survey scheduled for April 2015. London Wildlife Trust.  
o To increase amount of water by 50% 
o To increase the wooded area (Bunyan side) to encourage more 

birds 
o To ascertain if LWT are able to help with recommendations from 

survey results. 

 Survey to be distributed with minutes. 

 £5000 bequest. How to be spent? 

 
 
 
 
 
FP/PT 
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 McAleer and Rush – gift of £2000. How to be spent? 

 LWT will be a steer for both of these. 

 To order primroses for Fann St for next year 

 Open Squares Garden weekend – 993 visitors over the weekend. Poet in 
Residence very popular.   

 “enjoy and respect” gardens. BWG to come up with exact wording and HD 
will order. 

 Tap work to be completed. 

 
 
 
OS 
 
 
HD 
HD 

 Allotments 

 Watering point for new Mountjoy/TMH planters (awaiting waterproofing 
works to be completed) Resident informed. 

 To also inform CGW 

 30+ on waiting list 

 Extra 6 planters given over by Ben Jonson SC64. Watering point an issue. 
One over by Frobisher Crescent. One by SC64 

 HD to chase up contractors who are watering points to ensure this is all 
complete. 

 Speed Planters to be emptied for removal by the end of February 

 If any of the planters from Brandon Mews/Willoughby House survive being 
emptied, to be moved to Defoe cluster. 

 
 
 
GR 
 
 
 
 
HD 
CGW 

 Membership 

 New members welcomed to group. 

 

 Actions from Walkaround 
Thomas More Garden 
Lawn (both gardens) patchy. Possibly due to past use of Weed&Feed. Some Fairy 
Ring Toadstools also present. 
Bad summer due to issues with irrigation system  in the garden. To better 
communicate with residents in future about issues. 
To be spiked and sanded 
Red Clover? Stays Green. Good for conditions of no watering. 
To “lift” trees 
Trees All healthy bar one that is being monitored for Honey Fungus. Should 
anymore have to come out – to replace in order to retain grid. 
 
Irrigation to be diarised to check/service every March. 
Tulips and snowdrops for Defoe side border (resident planting day as below) 
Foxes getting into litter bins. Can we get lids? 
Natural walkthrough – to get some stepping stone slabs. 
 
Berms  
No clear idea of cause of failure. End of natural life? 
Can they be replanted without draining? Unlikely to be drained in near future. To 
drain just for this would be prohibitively expensive. 
Gardeners when next in lake, to investigate further how plant are attached, 
secured, weighed down. 
Reeds to be cut down after Christmas 
 
Speed Lawn 
New bed has divided opinion. Looked lovely but only for a very short period of 
time. Rethink. Sign up (what’s happening here) Wording to be provided by ??? 
Perennial shrubs? 
Returf and hedge of rosemary and lavender? 
Herbaceous border? Like Greyfriars Churchyard (min. of 1.5m depth) 
Possibly an extra tree to give added shade (Rowan) 
To not lift trees in Speed lawn 
Wildflower seeds to be used instead on B/Mews border (seed and bulbs) in area of 
scrappy broom. 
Lawn also an issue (as THG) 
 

 
 

OS 
 
 
 
 
 

 
 
 

 
OS 
OS 
HD 
HD 
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Past Outstanding 
Thomas More Lawn 
Honey fungus possible present. OS to monitor 
Speed Lawn 
Tree by Eucalyputus – not v. happy. To monitor. 
Thomas More Lawn 
Drainage has been the biggest problem recently esp. south east corner. Technical 
Services to advise if anything can be done to stop paths flooding. Property 
Services monitoring 
28.11.14 update. Ed Payne form Landscape Agency is working with PS to come 
up with solutions. 
18.03.15 Drainage Engineer has reviewed and come up with possible 
solution. Is drawing up some plans for PS to organise a trial against 

 

 
 

OS 
 

OS 
 
 
 

Property 
Services 

 

 AOB 

 Annual online calendar for all gardening events? PT to look into. Work in 
Progress 

 BA news – Maggie Urry is Editor and happy to do brief quarterly overview 
of work of group. 

 Water Lilies to attempt to transfer again this year. (Previously failed due 
to shoots being eaten by the birds) If group could look into possible bird 
scarers. 

 Sunday Telegraph article about Beech Gardens. Most likely 04.10.15.  

 Gardeners Question Time. 11.06.15. FAQ to be circulated. 
 

 
 
 
 
 
 
 
 
 
SH 

 AOB 
Speed Garden and Thomas More Garden overview and replant. Small working 
party to be formed from within GAG to look at scope of rethink and to compose 
remit for possible Landscape Architect/Designer. Work could potentially be done in 
phases over several years. 
Volunteers to have interest/knowledge of  

 Biodiversity 

 Horticulture 

 Design 
Please email Helen if you are interested in joining with a short paragraph as to 
what you can bring to the sub group. Thank you. 
 

 

 Next meeting dates 
13 November at 10am 
Walk-around to be first – Geoff Rogers to accompany 

 

  
Autumn Bulb planting. 

 To add in bulbs to take home? Possible dates 31 Oct/1 Nov and 7/8 
November 

 SH to provide posters 
 Predominantly tulips. Thomas More Garden and Cromwell Forecourt 

 
 
 
 
 

 

 
Gardens Advisory Group 
13 November at 10.00 
 
   Helen Davinson BEO       HD 

Geoff Rogers  Open Spaces     GR 
   Sarah Hudson  Resident     SH 
   Paula Tomlinson Resident     PT 
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   Natalie Robinson Resident     NR 
   Judith Serota   Resident     JS 
   Nancy Chessum Resident     NC 
   Candace Gillies-Wright Resident              CGW
   Jenni Addison  Resident     JA 
   Kate Wood  Resident     KW 
   Mary Winch  Resident     MW 

 
APOLOGIES 
Michael Bennett BEO      MB 
Louisa Allen  Open Spaces     LA 
Stephen Leaman Open Spaces     SL 
Maggie Urry  Resident     MU 
Colin Slaughter Resident     CS 
Mark Mallandine Resident     MM 
 

        

Remit for Gardens Advisory Group 
The Barbican gardens which include the private areas at Speed House, Thomas More and Fann 
Street as well as the planted podium raised beds and planters are managed on behalf of residents 
by the Barbican Estate Office in accordance with a Service Level Agreement, the actual work is 
carried out by the City Gardens team of the City of London’s Open Spaces Department. 
Firstly the Residents' Consultation Committee (RCC) has approved the establishment of a Gardens 
Advisory Group dealing with “soft” issues to provide input to the technical aspects of garden 
maintenance process and introduce the knowledge and experience of residents who have an 
interest in gardening issues.  
Key remit areas: 

 Quarterly Joint Inspections with House Officers and Open Spaces Officers  

 To comment upon plants being used. To help prioritise new and trial planting schemes for new 
planters such as those being installed outside Shakespeare Tower - all schemes subject to 
funding 

 To comment upon levels of maintenance being undertaken by Open Spaces such as pruning 

 To provide a steer for the RCC and BRC for new projects and trials eg. Providing allotment 
spaces - subject to funding 

 

Fann Street Garden 

 LWT further visit very helpful 

  “enjoy and respect” gardens. BWG to come up with exact wording and HD will order. 

 Tap work to be completed. HD to chase 

 New gate position looked at. Funding non service charge. Group to decide on location and 
report back. 

 Possible pond layout. Funding from bequest. Group to decide how to implement scheme. 

 Trial pits of different seed type to ascertain what works well and what doesn’t 

 Paths – chips and logs. PT to contact KPS direct as per last year. 
 

Allotments 

 30+ on waiting list 

 Extra 6 planters given over by Ben Jonson SC64. Watering point an issue. One over by 
Frobisher Crescent. One by SC64. Still an issue.  

 HD to chase up contractors who are watering points to ensure this is all complete. 

 Speed Planters to be emptied for removal by the end of February. HD to clarify with one 
resident that it is all 6. Some are very dilapidated now. If possible, they should go prior to 
Christmas. HD to liaise with CGW 

 If any of the planters from Brandon Mews/Willoughby House survive being emptied, to be 
moved to Defoe cluster. 

 Some negative comments received from Shakespeare Tower House Group about – 
proximity to their main entrance – some planters looking unkempt 
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 GAG found planters to be generally well planted. Some improvements and pruning needed 
on a few of the planters.  

 CGW to organise an Autumn tidy up of all planters 

 CGW to produce an update report which can publicise. What has worked well, what hasn’t, 
variety of crops etc. photos 

 Areas of moss around some of the planters on the tiles to be removed (by BEO cleaning 
team) – not to do with allotments, more an issue with the drains 
 

Actions from Walkaround 
Fann Street Wildlife Garden 
(as above) 

 
Defoe Place – allotment planters 
(as above) 

 
Thomas More Garden 

 Resident planting day went really well. 

 To possibly replicate for leaf clearing? Good activity for small children but will have to 
be organised fairly last minute. Plus leaves cannot be left for too long on the grass. 

 Leaf composting. Group in agreement of trialling this activity. Composting area along 
Girls’ School wall at the back of the bed. GR to clarify that the amounts we’re talking 
about doesn’t exceed regs. If at all possible to move quickly so can be of use this 
Autumn 

 Tree pruning and crown lifting started. To be completed from 16.11.15. 
 

Past outstanding 
Thomas More Garden 
Irrigation to be diarised to check/service every March. 
Berms  
(Please refer to AOB) 
No clear idea of cause of failure. End of natural life? 
Can they be replanted without draining? Unlikely to be drained in near future. To drain just for this 
would be prohibitively expensive. 
Gardeners when next in lake, to investigate further how plant are attached, secured, weighed down. 
Reeds to be cut down after Christmas 
Speed Lawn 
(Please refer to AOB) 
New bed has divided opinion. Looked lovely but only for a very short period of time. Rethink.  
Perennial shrubs? 
Returf and hedge of rosemary and lavender? 
Herbaceous border? Like Greyfriars Churchyard (min. of 1.5m depth) 
Possibly an extra tree to give added shade (Rowan) 
Thomas More Lawn 
Honey fungus possible present. OS to monitor 
Speed Lawn 
Tree by Eucalyputus – not v. happy. OS to monitor. 
Thomas More Lawn 
Drainage has been the biggest problem recently esp. south east corner. Technical Services to advise 
if anything can be done to stop paths flooding. Property Services monitoring 
28.11.14 update. Ed Payne form Landscape Agency is working with PS to come up with solutions. 
18.03.15 Drainage Engineer has reviewed and come up with possible solution. Is drawing up 
some plans for PS to organise a trial against 
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AOB 
Thomas More Hanging Gardens 
BEO has withdrawn their planning application. HD and LA have met with “Difficult Access” 
contractors (who have previously worked on Sculpture Court Buttresses). Works to be completed wc 
Mon 16.11.15. They will then work on the buttresses (pruning and weeding) and the waterfall 
(weeding). 
Speed Lawn bed and pathway. 
Proposals for south side bed on hold due to path issues.  
Path is badly cracked and has recently got much worse. BEO has met with OS and Planning to 
discuss options.  
A section of path will be taken up so the roots can be inspected. 
OS do not believe that the wisteria will survive the roots being drastically cut. 
It may that it has to be replaced using a root barrier and planted further into the garden. GAG would 
like to see it preserved if at all possible. 
Bed proposals will wait until this has been resolved. In the interim OS to turf and plant periodic 
lavenders. Also Laurel as agreed at last mtg. 
First step is to take up tiles for assessment. 
Lake – access and berms update 
Following reintroduction of Bryer Pond, it is apparent that the Risk Assessment for the main lake 
needs to be reviewed. 
OS working with Barbican Centre to look at electricity cut off for when gardeners are in the lake. 
In the interim, OS weeding form the side using long pole. 
Berms review will be looked at as soon as this is resolved. 
Small sub group  
Speed Garden and Thomas More Garden overview and replant. Small working party to be formed 
from within GAG to look at scope of rethink and to compose remit for possible Landscape 
Architect/Designer. Work could potentially be done in phases over several years. 
Volunteers picked:- 
Sarah Hudson 
Mark Mallindine 
Nancy Chessum 
Thank you to everyone who put their name forward. 
HD to organise first meeting 
Lauderdale and Shakespeare Tower planters 
For April 2016 
Comments from Lauderdale and Seddon re. removal of planters on Lauderdale Place 
Comments from Shakespeare Tower HG about small wooden planters by their entrance. 
Proposal for next year’s concrete planters – 3, Lauderdale Place and 2, Shakespeare Tower 
entrance. 
The 2 by Shakespeare Tower will be offered to Alex in the first instance. He currently maintains the 
wooden planters. GAG considered to a very high standard (plus he is prize winning) and excellent to 
encourage more diverse planting 
3 on Lauderdale Place – to offer to residents? GAG to discuss. 
If funds allow to then look at Cromwell Forecourt 
In the interim. OS to look at planting for the 2 very wind burnt planters (Lauderdale and Cromwell) 
Possible dogwoods which will also add colour? 
Bulbs added to smaller Lauderdale Planters? 
Resident Planting Day 
Yes to holding again 
Possibly May 
HD to ascertain funding levels. 
 

Next meeting dates. 
Friday 15

th
 January 2016 at 10am, Friday 29

th
 April 2016 at 10am 

Friday 16
th

 September 2016 at 10am, Friday 18
th

 November 2016 at 10am 
To meet at Barbican Estate Office for walk around. 

 
 
Gardens Advisory Group 
15 January 2016 at 10.00 
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Rebecca Bello  BEO      RB 
Michael Bennett BEO      MB 
Louisa Allen  Open Spaces     LA 
Geoff Rogers  Open Spaces     GR 

   Sarah Hudson  Resident     SH 
   Paula Tomlinson Resident     PT 
   Judith Serota   Resident     JS 
   Candace Gillies-Wright Resident              CGW 
   Mary Winch  Resident     MW 

Maggie Urry  Resident     MU 
Colin Slaughter Resident     CS 
Mark Mallandine Resident     MM 

 
APOLOGIES 
Helen Davinson BEO       HD 
Jenni Addison  Resident     JA 

   Natalie Robinson Resident     NR 
   Nancy Chessum Resident     NC 
     

Remit for Gardens Advisory Group 
The Barbican gardens which include the private areas at Speed House, Thomas More and Fann 
Street as well as the planted podium raised beds and planters are managed on behalf of residents 
by the Barbican Estate Office in accordance with a Service Level Agreement, the actual work is 
carried out by the City Gardens team of the City of London’s Open Spaces Department. 
Firstly the Residents' Consultation Committee (RCC) has approved the establishment of a Gardens 
Advisory Group dealing with “soft” issues to provide input to the technical aspects of garden 
maintenance process and introduce the knowledge and experience of residents who have an 
interest in gardening issues.  
Key remit areas: 

 Quarterly Joint Inspections with House Officers and Open Spaces Officers  

 To comment upon plants being used. To help prioritise new and trial planting schemes for new 
planters such as those being installed outside Shakespeare Tower - all schemes subject to 
funding 

 To comment upon levels of maintenance being undertaken by Open Spaces such as pruning 

 To provide a steer for the RCC and BRC for new projects and trials eg. Providing allotment 
spaces - subject to funding 

 

Fann Street Garden 

 “enjoy and respect” gardens. BWG to come up with exact wording and HD will order. 

 Tap work still to be completed. HD to chase 

 New gate position looked at. Funding non service charge. Location has been decided PS 
officers met on 15/01/16 to review required work and start date. HD to update the BWG 
with date for work  

 Possible pond layout. Funding from bequest. Group to decide how to implement scheme. 
The Conservation Trust has been contacted for advice on the pond.  

 Trial pits of different seed type to ascertain what works well and what doesn’t 

 Paths – chips and logs. PT to contact KPS direct as per last year. 

 KPS tree surgeons had recently carried out work to lift the plane trees.  

Allotments 

 30+ on waiting list 

 Extra 6 planters given over by Ben Jonson SC64. One by Frobisher Crescent. One by SC64.  

 Work to install the watering points at Ben Jonson scheduled for 25.01.16 

 Speed Planters to be emptied and all 6 removed (top and bottom of stairs) by the end of 
February. Some are very dilapidated now.  

 Planters from Brandon Mews/Willoughby House are being cleared and removed to be 
replaced with new concrete ones. GR to save 2 sets of large logs to be moved to the Defoe 
cluster subject to the results of a survey to Shakespeare and Defoe residents to be 
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drawn up by SH and CGW.  

 Decision on whether to keep the logs to be communicated to GR by the middle of February 
so a decision is made whether to have the spare logs removed by the crane or kept.  

 Some negative comments received from Shakespeare Tower House Group about – 
proximity to their main entrance – some planters looking unkempt. Survey to be sent to 
Shakespeare and Defoe residents identifying whether more planters should be introduced in 
that area and looking for feedback SH and CGW to draft the survey for BEO to send out 

 GAG found planters to be generally well planted. Some improvements and pruning needed 
on a few of the planters.  

 CGW and SH organised an Autumn tidy up of the planters particularly looking at the ones at 
the Shakespeare Tower entrance and a letter has been sent to holders reminding them to 
tidy up their planters. 

 Areas of moss around some of the planters on the tiles at Defoe Place has been cleaned by 
the BEO cleaning team – not to do with allotments, more an issue with the drains 

 Report from CGW on allotments across the estate was circulated around the group – to be 
sent out via the email broadcast.  

 Request for new identifying tags/labels to go on the allotment planters HD to agree with 
CGW the size needed and then to purchase  

 Planting day to be arranged for after Easter.  

 Potentially look at discussing a long term plan for allotments at a future meeting but need to 
have an audit of what allotments there are and to plot their location on a plan.  

 
Actions from Walkaround 
 
Beech Gardens and Bryer Pond 
Open Gardens weekend 18/19 June will include a ticketed interview with Nigel Dunnett talking about 
Beech Gardens. Volunteers still working weekly with OS on the Beech Gardens beds. Dead birch 
trees have been replaced with smaller whips 1 meter in height.  
Troughs facing Defoe Place – to be cut back as wildflowers have flowered and to allow new growth  
Bryer Pond – the team are monitoring the water level and aeration. Topping up is switched off at 
present and the water level is good. Lots of water snails have been found. Pebbles on the “beaches” 
to be built up to allow the frogs to get out – OS to arrange.  
Ben Jonson Place 
BJ Place either side of the Ex Halls – wallflowers and gaura to be cut back. On the gardeners work 
schedule though focus at present is the Brandon/Willoughby planter replacement work.  
Breton High Walk 
Troughs overlooking Golden Lane OS to be cut back, pruned and tidied up. Bed around the 
curved seating facing Golden Lane location for bulb planting next autumn.  
Horticultural Society planters – volunteers to cut back the lavender – RB to contact the volunteers 
Willoughby High Walk 
Large project organised by OS. All wooden planters to be removed apart from horticultural society 
ones, being replaced by concrete planters, this work will be carried out over 2 financial years with 
planting from April onwards. 1

st
 March crane removal with road closures for removal of the logs and 

soil.  
 
Past outstanding 
Thomas More Garden 
Irrigation to be diarised to check/service every March. 
Berms  
No clear idea of cause of failure. End of natural life? Unlikely to be drained in near future. To drain 
just for this would be prohibitively expensive. Difficult to see how the plants are attached, secured, 
weighed down but some sort of mesh/wire. Plug planting to be carried out and OS to get advice on 
the different options and advice to understanding why they have failed.  
Speed Lawn 
New bed has divided opinion. Looked lovely but only for a very short period of time. Rethink.  
Perennial shrubs? Returf and hedge of rosemary and lavender? This is dependent upon the wisteria 
works then can look at possibly planting a herbaceous border – need to consider the effects of what 
climbers/species are used on the railings - Trachelospermum jasminoides. Can a Rowan tree be 
planted – LA to advise and provide a quote for the tree.  
Herbaceous border? Like Greyfriars Churchyard (min. of 1.5m depth) 
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Possibly an extra tree to give added shade (Rowan) 
Thomas More Lawn 
Honey fungus possible present. OS to monitor 
Speed Lawn 
Tree by Eucalyputus – not v. happy. OS to monitor. 
Thomas More Lawn 
Drainage has been the biggest problem recently esp. south east corner. Technical Services to advise 
if anything can be done to stop paths flooding. Property Services monitoring 
28.11.14 update. Ed Payne from Landscape Agency is working with PS to come up with solutions. 
18.03.15 Drainage Engineer has reviewed and come up with possible solution. Is drawing up some 
plans for PS to organise a trial against. HD to chase up with PS as no further action.  

 

AOB 
Small sub group  
Speed Garden and Thomas More Garden overview and replant. Small working party to be formed 
from within GAG to look at scope of rethink and to compose remit for possible Landscape 
Architect/Designer. Work could potentially be done in phases over several years. 
Volunteers picked:- 
Sarah Hudson 
Mark Mallindine 
Nancy Chessum 
Thank you to everyone who put their name forward. First meeting booked for February  
 
Lauderdale and Shakespeare Tower planters 
For April 2016 
Comments from Lauderdale and Seddon re. removal of planters on Lauderdale Place 
Comments from Shakespeare Tower HG about small wooden planters by their entrance. 
Proposal for next year’s concrete planters – 3, Lauderdale Place and 2, Shakespeare Tower 
entrance. HD to confirm the budget position as there will be no additional funding in 2016/17 
for the Landlord’s budget.  
The 2 by Shakespeare Tower will be offered to Alex in the first instance. He currently maintains the 
wooden planters. GAG considered to a very high standard (plus he is prize winning) and excellent to 
encourage more diverse planting 
3 on Lauderdale Place – to offer to residents? GAG to discuss. 
If funds allow to then look at Cromwell Forecourt 
In the interim. OS to look at planting for the 2 very wind burnt planters (Lauderdale and Cromwell) HD 
to chase for a date. Possible dogwoods which will also add colour? 
Bulbs added to smaller Lauderdale Planters? 
 
Thomas More Garden 
Group in agreement to trialling composting. Composting area along Girls’ School wall at the back of 
the bed. GR to provide quote for building the composter  
Compost from Buck House to be left in a large bag for collection by residents – broadcast to be sent.  
Mulch will be available in the next 2-3 weeks but not suitable for the allotments. 
 
Thomas More Garden 
Formalise a path through one of the beds with scattered stepping stones GR to provide quote 
 
Resident Planting Day 
Yes to holding again most probably in May. HD to ascertain funding but won’t provide soil this time. 
Feedback - Need more control over what plants are ordered – herbs, annuals and shade/wind loving, 
less variety but in larger numbers. Those volunteering will need to wear high vis vests and plants 
should only be given out after the talks.   
 
Membership 
Kate Wood has resigned from the group.  
Please confirm whether you intend to continue on the working party for 2016.   
 
 
Proposals 
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Can a schedule be prepared in advance of the walkarounds for the year so that comments can be 
invited from local house groups or could even invite local residents to join for the walkaround? Can 
an estate map be included with the agenda for those less familiar with the estate.  
 
OS Update 
City Gardens are entering in London and Britain in bloom this year with the theme Clean and Green. 
Planning meeting to follow. COL Biodiversity action plan – 1 Feb document to go out for consultation 
and then to April committee to endorse it as the plan for the next 5 years. More information to follow 
on training for volunteers. Silk Street bed – potentially to go and to be replaced with permanent 
planting. LA would welcome suggestions on planting from the group.  
 
Watering of planters 
Query via email – car park planters under Seddon facing Lambert Jones Mews and the troughs near 
Seddon House 03 entrance. Who if anyone waters them? They are so sheltered they get little rain 
water and the privet and bamboo planted there struggles and dies annually. OS to confirm who 
waters them? Also the toughs seem to be mainly sand. OS to comment 
 
Funding 
There will be no additional funding in 2016/17 for the Landlord’s budget. Meaning no additional works 
for planters etc. can be approved.  
 

Next meeting dates. 
Friday 29

th
 April 2016 at 10am, Friday 16

th
 September 2016 at 10am, Friday 18

th
 November 2016 

at 10am 
To meet at Barbican Estate Office for walk around. 

 
 
Gardens Advisory Group 
29 April 2016 at 10.00 
 

Helen Davinson Barbican Estate Office    HD 
Louisa Allen  Open Spaces     LA 
Geoff Rogers  Open Spaces     GR 

   Sarah Hudson  Resident     SH 
   Paula Tomlinson Resident     PT 
   Judith Serota   Resident     JS 
   Candace Gillies-Wright Resident              CGW 

Maggie Urry  Resident     MU 
Colin Slaughter Resident     CS 
Natalie Robinson Resident     NR 

   Nancy Chessum Resident     NC 
 

 
APOLOGIES 
Mark Mallandine Resident     MM 
Jenni Addison  Resident     JA 
Mary Winch  Resident     MW 

    
     

Remit for Gardens Advisory Group 
The Barbican gardens which include the private areas at Speed House, Thomas More and Fann 
Street as well as the planted podium raised beds and planters are managed on behalf of residents 
by the Barbican Estate Office in accordance with a Service Level Agreement, the actual work is 
carried out by the City Gardens team of the City of London’s Open Spaces Department. 
Firstly the Residents' Consultation Committee (RCC) has approved the establishment of a Gardens 
Advisory Group dealing with “soft” issues to provide input to the technical aspects of garden 
maintenance process and introduce the knowledge and experience of residents who have an 
interest in gardening issues.  
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Key remit areas: 

 Quarterly Joint Inspections with House Officers and Open Spaces Officers  

 To comment upon plants being used. To help prioritise new and trial planting schemes for new 
planters such as those being installed outside Shakespeare Tower - all schemes subject to 
funding 

 To comment upon levels of maintenance being undertaken by Open Spaces such as pruning 

 To provide a steer for the RCC and BRC for new projects and trials eg. Providing allotment 
spaces - subject to funding 

 

Fann Street Garden 

 “enjoy and respect” gardens. BWG to come up with exact wording and HD will order. 

 Tap work complete. Hose attachments to order once identified. 

 Gate complete. To move notice board to Fann St side of garden – order raised. 

 Possible pond layout. The Conservation Trust have provided quote. Bequest will cover vast 
majority of cost. Group to speak with TCV about logistics and scanning. Planning have been 
asked to confirm about archaeology concerns. Group would like to do planting, LA advised to 
leave quote as it and FWG assist with planting.  

 Meadow - Trial pits of different seed type to ascertain what works well and what doesn’t  

 4 benches to treated and stained – HD to raise order 

Allotments 

 30+ on waiting list 

 Watering taps – still an issue. 3 of 4 by Ben Jonson now fixed (GR to confirm). Thomas More 
- HD to reconfirm which peapod allows access. 

 Concerns from Shakespeare Tower raised . Survey sent out in Feb 2016. 53 responses. 
Attached for information. Overall – positive. Email broadcast to 2 blocks who received 
survey with summary of results, summary of comments and actions taken/to be taken. 2 
House Groups to receive full list of comments with individual responses. 

 New labels ordered 

 From survey, further planters to be positioned (GR to liaise with CGW and SH) and fill.  

 
Actions from Walkaround 
Tree height Thomas More Garden (closest to Seddon) 
Resident of Seddon concerned at height of one tree which is beginning to block daylight and has 
caused the malformation of another tree in the garden. 
Group pointed out that this was the only complaint, it’s only an issue 2/3 months per year but that this 
tree is far closer to a block than any other. OS said a light pruning could occur but the height of the 
tree wouldn’t be significantly altered. 
Agreed to monitor this summer on 1

st
, 2

nd
 and 3

rd
 floors of Seddon and seek views of other Seddon 

residents 
Beech Gardens 
A vote of thanks from GAG to the group of volunteers who work each week on the new 
Garden.  
Beech Gardens has been entered as a single garden for London in Bloom  (judging will be in July 
with results announced in the Autumn) 
The intention is that there will be no watering this summer bar the trees. 
Possible info on species – OS to consider 
Bryer Pond – some weed build-up – to be “biobombed” as per main lake. Pebble ramping for small 
creatures GR to organise. 
 
 
 
Fann St Wildlife Garden 
Covered above 
 
Past outstanding 
Berms  
No clear idea of cause of failure. End of natural life? Unlikely to be drained in near future. To drain 
just for this would be prohibitively expensive. Difficult to see how the plants are attached, secured, 
weighed down but some sort of mesh/wire. Plug planting to be carried out and OS to get advice on 
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the different options and advice to understanding why they have failed.  
A 2m trial of new planting slightly raised up to be attempted this summer 
 
Thomas More Lawn 
Honey fungus possibly present. OS to monitor 
Drainage has been the biggest problem recently esp. south east corner. Technical Services to advise 
if anything can be done to stop paths flooding.  
With Property Services 
 
Speed Lawn 
Tree by Eucalyputus – not v. happy. OS to monitor. 
 

AOB 
Small sub group  
Speed Garden and Thomas More Garden overview and replant. Small working party to be formed 
from within GAG to look at scope of rethink and to compose remit for possible Landscape 
Architect/Designer. Work could potentially be done in phases over several years. 
Volunteers picked:- 
Sarah Hudson 
Mark Mallindine 
Nancy Chessum 
Group has met and produced first outline to be used to seek fee proposal. Attached. GAG approved 
moving forward on this basis. LA recommending Tom Stuart-Smith in first instance. 
 
Lauderdale and Shakespeare Tower planters 
3 on order for Lauderdale. 
2 to be ordered for front of Shakespeare later in year if budget allows. 
 
The 2 by Shakespeare Tower will be offered to Alex in the first instance. He currently maintains the 
wooden planters. GAG considered to a very high standard (plus he is prize winning) and excellent to 
encourage more diverse planting 
3 on Lauderdale Place – to offer to residents? GAG to discuss. 
 
Thomas More Garden 
Group in agreement to trialling composting. Volunteers to build. Will be sited alongside Girl’s School 
wall in bed. 
Compost for resident very successful and all went over one weekend. Sites used Thomas More and 
Fann St Garden. 
Formalise a path through one of the beds with scattered stepping stones HD has raised order. 
 
Resident Planting Day 
4 June 
Plants only 
SH and CGW along with others to meet to discuss. 
Open Spaces to order planting from list to be devised by volunteers – nectar rich, edibles, herbs, 
floral 
 
Watering of planters 
Query via email – car park planters under Seddon facing Lambert Jones Mews and the troughs near 
Seddon House 03 entrance. Who if anyone waters them? They are so sheltered they get little rain 
water and the privet and bamboo planted there struggles and dies annually. OS to confirm who 
waters them? Also the toughs seem to be mainly sand. OS waters them and have focused on this 
area and all coming back. 
 
Willoughby Planters 
Comments received about planting – not varied or colourful enough, too municipal. OS to respond. 
The plants were chosen for their robustness, managing the conditions,  maintenance value 
and plants that work well together (plus it’s still very early days) 
 
For next meeting to discuss middle brick planter – Cromwell Forecourt 
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Next meeting dates. 
Friday 16

th
 September 2016 at 10am, Friday 18

th
 November 2016 at 10am 

To meet at Barbican Estate Office for walk around. 

 
 

Page 47



This page is intentionally left blank

Page 48



From GAG Minutes 

 

Speed Lawn and Thomas More Garden overview and replant. Small working party to be formed from within 

GAG to look at scope of rethink and to compose remit for possible Landscape Architect/Designer. Work 

could be potentially done in phases over several years. 

 

25.04.16 smaller group meet 

Helen Davinson   BEO 

Louisa Allen Open   Spaces 

Sarah Hudson   Resident 

Nancy Chessum   Resident 

Mark Mallindine   Resident 

 

The group felt that of the 2 gardens, the first to be tackled should be Speed Lawn.  

 Of the 2, planting in Speed Lawn is more elderly/tired. 

 Although piecemeal, there has been some recent investment within Thomas More Garden. 

 There are potentially 2 large infrastructure projects that need attending to within Thomas More 

garden. Both could be quite expensive (irrigation and drainage). These need to be attended to first or 

as part of the project. 

 Speed Lawn is smaller and it will therefore be easier to complete this project and set up a good 

model for costing, consultation and implementation. 

 

Speed Lawn 

 Speed Lawn is a well-used space, but popular with a differing groups. Families with younger 

children appear to like this garden but it’s also popular for other residents as well.  

 Speed Lawn is bordered on 2 sides by single glazed residential and one side by GSMD (office use). 

 The play equipment needs to remain (or be replaced with like for like activities/kit –possibly in 

other materials?). 

 Conflict between differing user groups 

o some resident don’t like to see children playing in the borders 

o some would like more shade 

o some wouldn’t want to see less lawn 

 

 

 Whilst the garden is smaller there is still the opportunity to think of it as several smaller gardens. 

 If these uses are then better defined it should help with conflict. 

 

West Border 

 Perfect to make this more for children.  

 As it’s farthest from residential, this could be the border that children can go in and through. 

 Add interest with paths and areas of seclusion and climbing opportunities 

 Add interest with height – mounds (both in the bed and nearby) 
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South Border 

 Currently turfed over due to root barrier work. 

 This will happen in May 2016 alongside replanting of climbers. 

 One possibility would be to leave turf down, especially if borders were to be increased elsewhere in 

the garden. 

 
 

 

 

Eastern Border 

 Some shrubs in the border are too big and crowded for the space. 

 But there are some nice specimens 

 Currently, height and depth varies due to resident of Brandon Mews and their individual wishes. This 

should remain. 

 Differing shape and colour to be added. 

 
 

 

 

North Border 

 A missed opportunity 

 This is south facing and colour and interest in the form of herbaceous, pollinator friendly planting 

and small columnar trees could really be added to this bed. An example would  be:- 

 
 Height in front of the pillars? Page 50



 Plants gently trailing up brick 

 
 

 

Other things to consider 

 To possibly plant one more tree – a rowan? Or consider a bench within bed to allow for more shade 

 New planting to include nectar rich and some edibles 

 Seating. To consider locations and think of privacy. To consider style of seating – is what we have 

ok? 

 To use gravel on natural pathlines 

 

Next steps 

 If GAG are in agreement with initial thoughts. Smaller Working Party to look to appoint Landscape 

Architect along these lines. Possible architects are:- 
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50.94% 27

22.64% 12

9.43% 5

9.43% 5

7.55% 4

Q1 There should be planters on the podium
available for residents to garden?

Answered: 53 Skipped: 0

Total 53
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disagree
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Defoe Place residents' planters survey
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Q2 The planters should be near to where
residents live? (i.e. in different locations

around the estate)
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45.28% 24
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Q4 There should be more planters available
for residents to garden?
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33.96% 18
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Q5 The residents' planters on Defoe Place
at the base of Shakespeare Tower should

remain in their current location?
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33.96% 18

32.08% 17

18.87% 10

3.77% 2

11.32% 6

Q6 Two further large wooden planters,
recycled from Willoughby Highwalk, should

be added to the current layout on Defoe
Place at the base of Shakespeare Tower to

create another four resident planter
spaces?

Answered: 53 Skipped: 0

Total 53
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Defoe Place residents' planters survey
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Q7 Comments box 
Answered: 28 Skipped: 25

7 / 8

Defoe Place residents' planters survey
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Q8 Please also enter your name and email
address if you would like to join the waiting

list for a residents' planter space. Please
indicate whether your main interest is in

ornamental or food growing.
Answered: 11 Skipped: 42

8 / 8

Defoe Place residents' planters survey
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Annual Working Party Review – Minutes of Background 
Underfloor Heating – April 2015 to January 2016 
 
Barbican Underfloor Heating Working Party Meeting notes 
13 April 2015 at 6:30pm 
 

Attendee Organisation 
Gareth Moore Chair – Barbican Residential Committee Chair & 

Common Councillor For Cripplegate Ward  

Michael Bennett  Barbican Estate Office   

Mick McGee  CoL Housing Property Services   

David Downing  CoL Housing Property Services 

Tim Macer  Resident 

Sarah Bee  Resident 

Renu Gupta  Resident 

Garth Leder  Resident 

Ted Reilly  Resident 

Kate Wood  Resident 

 

Minutes 
 

Item Key discussion & action points 
1 Review of Preceding Minutes 

 

Welcome from Chair, Gareth Moore, thanking residents and officers present. 

 

The Working Party was quorate. 

 

Minutes of last meeting were agreed with no changes. 

 

2 Update on existing Cyclo Control system 

 

MM advised that the existing Cyclo Control system functioned as expected through to the 

close of the 2014/15 heating season, however he confirmed that the period when they would 

be maintained by UK Power Networks had now expired. MM remains in contact with 

personnel from UK Power Networks should further advice be required in the short term. 

 

TR enquired as to whether temperature drift over the lifetime of the thermostats was being 

monitored. MM confirmed that it was not. He further advised that the UFH thermostats had 

last been replaced approx. 15 years ago. 

 

3 Temperature Monitoring Data 

 

TR confirmed that the temperature monitoring data had been collected and was safely stored. 

He further advised that this data could be used as we see fit as long as it was sufficiently 

anonymised. 

  

4 Potential Environmental Control System 

 

Nottingham, Essex & Reading Universities are collectively working on a large project 

investigating total environmental control within residential flats. A trial flat has already been 

specially constructed at a University of Essex site. The Research Group have requested 

permission to extend their trial to flats on the Barbican Estate. Furthermore, SB advised that 

EDF Energy R&D UK Centre were potentially interested in supporting this project. 

 

 

Early discussion indicates that trials would (following approval) be conducted in potentially 

five flats (comprised of different flat types and different resident profiles & demands) with any 
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Item Key discussion & action points 
equipment required to be in place for the start of the next heating season. The potential to 

power the underfloor heating mats from the normal domestic supply was raised; MM raised no 

objection to investigating this further at this time.  

 

It was confirmed that if this project were to become active on the Barbican Estate there are to 

be no service charge implications or disruption to other residents’ normal enjoyment of the 

Estate. Furthermore, any alterations or installations must be compliant with Listed Building 

guidelines. The CoL would also require sight of the Research Groups insurance policy before 

any consent would be granted. 

 

With these concerns noted, Resident Members of the Working Party were in agreement to 

continue to maintain an interest in supporting this research proposal at this time. The Working 

Party have supplied a signed letter of support for the project’s funding application. It was also 

agreed that SB could progress dialogue/discussion between EDF Energy R&D UK Centre and 

the Research Group. 

 

The Working Party will await the decision on the Research Group’s grant application. The 

submission to the awarding body is expected by the end of this month. 

 

5 Energy Efficiency Measures & Promotion 

 

CoL officers’ investigation of energy efficiency measures is ongoing. Update to follow when 

available. 

 

6 Consultants Brief & Appointment Process 

 

Following confirmation that potential applicants would be expected to contact the BEO for 

further information before submitting a bid, it was agreed that the consultants brief could be 

sent out without further Working Party review. GM advised that the decision on who to 

appoint would fall to the appropriate CoL officers only as the consultant’s fee was deemed 

non-service chargeable. 

 

The brief will be sent to prospective consultants on 1
st
 May with a response date for 

submissions set for 25
th

 May. Once appointed, the consultant would have three months to 

complete their report; receipt of which would therefore be expected by the end of August. 

Upon receipt, a further period of one month will be allowed to CoL officers for evaluation. 

The Working Party will be updated as appropriate throughout this process. 

 

Post Meeting Note: Suggested consultants to approach for the fee tender have been provided 

following consultation with the Advisory Group. 

 

7 AOB 

 

None raised. 

 

 

Barbican Underfloor Heating Working Party Meeting notes 
16 June 2015 at 6:30pm 
 

Attendee Organisation 
Gareth Moore Chair – Barbican Residential Committee Chair & 

Common Councillor For Cripplegate Ward  

Michael Bennett  

Mike Saunders 

Barbican Estate Office 

CoL Housing Property Services     

Mick McGee  CoL Housing Property Services   

David Downing  CoL Housing Property Services 

Tim Macer  Resident 

Sarah Bee  Resident 
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Attendee Organisation 
Renu Gupta  Resident 

Garth Leder  Resident 

Ted Reilly  Resident 

Kate Wood  

Mary Hickman 

Resident 

Resident 

 

 

Minutes 
 

Item Key discussion & action points 
1 Review of Preceding Minutes 

 

Welcome from Chair, Gareth Moore, thanking residents and officers present. 

 

The Working Party was quorate.  

 

Minutes of last meeting were agreed with minor changes. 

 

 

2 Environmental Control System Research Proposal 

 

TR advised that the universities research proposal was expected to be submitted shortly. GM, 

TM and MB confirmed that they each had supplied letters of support for this proposal. A 

decision on any award of funding is not anticipated for several months; it is therefore unlikely 

that anything will be in place before the start of the forthcoming heating season. 

 

 

3 Energy Efficiency Measures & Promotion 

 

Recommendations on potential structural energy efficiency measures are expected shortly and 

will be circulated once available. It was noted that the Estates Listing would likely be the 

biggest constraint on any measures that could be employed, however the Working Party 

agreed that all potential energy efficiency measures should be considered at this point; Listed 

Building Consent could be sought to implement desirable measures if required. 

 

ACTION 1 – MS to advise on timescales for receipt of recommendations and ensure that 

those received are not excluding measures from consideration purely because they would 

require Listed Building Consent (commissioning extra work to cover this – at no cost to 

residents - if required). 

 

 

 

In addition to consideration of structural measures, it was agreed that Resident Members (in 

conjunction with the wider advisory board) would pool and collate ideas for smaller scale 

energy efficiency measures. 

 

ACTION 2 – Resident members collated ideas to be sent to CoL officers for assessment by 

Friday 26
th

 June. Officers comments to be added by Friday 10
th

 July.   

 

It was agreed that, once compiled and assessed, appropriate energy efficiency measures could 

be promoted to the Estate at large via email broadcast, followed by a note enclosed with the 

September service charge. 

 

TR queried the potential to vary ventilation within blocks or particular staircases to improve 

energy efficiency. It was confirmed that any experimental sealing or variation in ventilation 

would require the support of all residents affected in that location.  

 

ACTION 3 – Resident Members to discuss with wider advisory group and advise, should an 

appetite to pursue this arise, on locations and measures agreed with appropriate residents. 
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Item Key discussion & action points 
 

4 Consultants Brief & Appointment Process 

 

MS advised that the consultants brief was sent out to three firms (one of which nominated by 

the wider advisory group); two of these elected to submit bids for the tender. MS & MM have 

met with the lowest bidder and can confirm that the consultancy have a full understanding of 

our requirements. The contract will therefore be awarded, hopefully by the end of the week, 

with receipt of the report expected three months later. MS further commented that the 

consultants to be employed already have good working knowledge of the Barbican Estate 

having been involved in several previous projects. 

 

It is intended to circulate the report to Working Party members ahead of the next meeting (to 

be rescheduled) at which the consultants will be in attendance to address members’ questions.  

 

As the existing Cyclo Control system will no longer be actively maintained by UK Power 

Networks, MM advised that time clocks would be installed as a back-up measure in each block 

ahead of the forthcoming heating season. These would ensure service provision in the unlikely 

event the Cyclo Controls fail in the interim period.   

 

 

5 AOB 

 

Next meeting to be rescheduled to allow prior review of consultant’s report as per Item 4.  

 

ACTION - DD to circulate revised date ASAP. 

 

 
Barbican Underfloor Heating Working Party Meeting notes 
19 October 2015 at 6:30pm 
 

 

Attendee Organisation 
Gareth Moore Chair – Barbican Residential Committee Chair & 

Common Councillor For Cripplegate Ward  

Michael Bennett  

Mike Saunders 

Barbican Estate Office 

CoL Housing Property Services     

Mick McGee  CoL Housing Property Services   

David Downing 

Russell Banks  

CoL Housing Property Services 

Concero Ltd 

Tim Macer  Resident 

Sarah Bee  Resident 

Renu Gupta  Resident 

Garth Leder  Resident 

Ted Reilly  Resident 

Mary Hickman Resident 

 

 

 

Minutes 
 

Item Key discussion & action points 
1 Review of Preceding Minutes 

 

Welcome from Chair, Gareth Moore, thanking residents and officers present. Russell Banks 

(RB) from Concero Ltd was present to discuss the consultant’s report. 

 

The Working Party was quorate.  
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Item Key discussion & action points 
Minutes of last meeting were agreed with no changes. 

 

 

 

2 Opportunity for City of London to learn from Westminster City Council 

 

The Working Party were informed that Westminster City Council had recently been through a 

similar exercise whereby existing Cyclo Controls within a number of their larger properties 

had had to be replaced as a result of the termination of support agreements. RB advised that 

Westminster had installed low power transmitters (supplied by Energy Assets) into a number 

of their tower blocks; it was noted that the replacement was successful albeit potentially 

expensive. 

 

The Working Party agreed that there was value in consulting directly with Westminster with 

Resident Members keen to be involved in any discussion. 

 

ACTION – It was agreed that RB would initiate dialogue with Concero’s contact at 

Westminster and try to arrange a meeting & secure access to relevant materials. RB to update 

Working Party via MS with progress. 

 

 

 

3 Consultant’s Report: “Underfloor Heating, Cyclo Control Future Options Scope Study 

Report” 

 

The Concero report was presented to the Working Party by RB, followed by a Q&A session. 

 

RB advised that UK Power Networks had confirmed to Concero that they would do their best 

to support the existing Cyclo Controls through to the end of the current heating season. This 

offer of limited support would only be extended into the next heating season if a clear pathway 

is in place to demonstrate a commitment to a planned migration to modern equivalent 

technology. Any call out during this time may be chargeable. 

 

Q – Energy Assets (ZigBee). Could the ZigBee solution be deployed in a phased programme? 

A – RB advised that initially Load Switches only could be fitted. Individual flat metering 

could be installed at a later date if desired. 

 

Q – Energy Assets (ZigBee). Please clarify the mechanisms by which surplus load could be 

sold back to the National grid. 

A – ACTION 1 – RB to investigate and report back. 

 

Q – Energy Assets (ZigBee). How well will the wireless network function in the concrete & 

steel structure of the Barbican Estate? 

A – ACTION 2 – RB to investigate and report back. 

 

Q – Schneider Electric. Is it concerning that Schneider Electric were unwilling to indicate the 

likely cost of full deployment for all potential phases of StruxureWare? 

A – RB advised that Concero had the impression that Schneider were looking for a more 

concrete indication of interest before investing the significant time  to do the comprehensive 

survey required to estimate costs for all phases. It was also pointed out that as StruxureWare 

technology and installation is readily available on the open market, any contract to supply 

would have to be fully tendered to ensure value for money.  

 

ACTION 3 – RB to return to Schneider Electric for more costing information on later phases 

of a StruxureWare deployment.  

 

ACTION 4 – RB to approach alternative suppliers/installers of StruxureWare for costing 

information. 
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Item Key discussion & action points 
Q – Schneider Electric. Would StruxureWare Phase 1 be considered a like for like replacement 

of the existing system? 

A – Yes, it would be the replacement of obsolete unmaintainable equipment with a modern 

equivalent that fulfils the same function. 

 

Q – Schneider Electric. Would StruxureWare Phase 1 therefore replicate the current heating 

situation i.e. some flats too warm, some too cold? 

A – Initially yes, but benchmarking and monitoring (provision for which should be included in 

the tender) would allow this to be rectified over time. 

 

 

 

 

 

Q – V-Charge. Is the Ethernet cabling to each flat necessary? The £100,000 connection charge 

estimated seems very high when the VFM network is largely in place? 

A – RB advised that the VFM fibre network was only in place to the flat door for those 

residents who had subscribed to VFM services. 

 

Q – V-Charge. Could an aggregate node be used in the basement of each block/staircase rather 

than the expense of installing the V-Charge equipment adjacent to each trimmer? 

A - ACTION 3 – RB to investigate and report back. 

 

Q – V-Charge. Would the V-Charge solution work on an opt in/opt out flat by flat basis? 

A - ACTION 4 – RB to investigate and report back. 

 

Q – General. Is there any risk of leaving flats without any form of heating if there prove to be 

any issues during implementation? 

A – The specification prescribed during the tender process would require implementation & 

testing to be done outside of the heating season. 

 

Q – General. What if unforeseen issues cause the planned implementation to overrun into the 

heating season? 

A – MM advised that a simple local switch could be fitted for each affected flat (which would 

need to be switched on & off manually). Residents would not be left without heat.  

 

Q – General. Other than the Cyclo Controls, what other services do the BEO run through the 

current BMS? 

A – MM advised that no other services for the Barbican Estate are run through the current 

BMS. Installing an independent BMS network should therefore not be an issue. 

 

Next Steps: 

 

GM advised the Working Party that a direct steer is required from residents (via the Resident 

Members of the Working Party & the wider Advisory Group) to inform  the preparation of 

tender documents. He reminded the Working Party that the landlord has only the obligation to 

provide a like for like replacement of the existing service; a replacement of obsolete parts with 

modern (potentially scalable) equivalents being acceptable. 

 

ACTION 5 – It was agreed that RB would answer all outstanding (and any new) queries on 

the consultant’s report by the end of October. Responses to be sent to MS who will forward to 

TM for wider distribution. Any new queries for RB to be sent to MS for forwarding. 

 

It was agreed that Resident Members would share the consultant’s report with the wider 

Advisory Group & schedule a residents only meeting in early November to reach agreement 

on the steerage to be presented to CoL Officers at the December meeting of the full Working 

Party. Tender documents would then be prepared for mid-January & potentially signed off as a 

matter of urgency by BRC Chair if committee meeting cycle not appropriate. 
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Item Key discussion & action points 
 

4 AOB 

 

None raised 

 

 

5 

 

 

 

Next Meeting 

 

It was agreed that due to a number of key members of the Working Party begin unable to 

attend the next meeting arranged for 8
th

 December that this meeting should be rescheduled 

elsewhere within the w/c 7
th

 December. 

 

ACTION – DD to poll availability for w/c 7
th

 December and update Working Party. 

 

 

 

Barbican Underfloor Heating Working Party Meeting 
1

st
 December 2015 at 6:30pm 

 

Attendee Organisation 
Garth Leder Chair – Resident 

Michael Bennett Barbican Estate Office 

Mike Saunders CoL Housing Property Services     

Mick McGee CoL Housing Property Services     

David Downing CoL Housing Property Services     

Danielle Baker-Wilson CoL Housing Property Services     

Chris Sedgwick CoL Housing Property Services     

Mary Hickman Resident 

Renu Gupta Resident 

Tim Macer Resident 

Sarah Bee Resident 

Ted Reilly Resident 

Kate Wood Resident 

 

Minutes 
 

Item Key discussion & action points Who 
1 Review of preceding minutes 

 

Welcome from Chair, Garth Leder. Round table of introductions. 

 

The Working party was quorate. 

 

Apologies were received from Gareth Moore. 

 

Minutes of last Working party Meeting were agreed with no changes. 

 

 

2 Update from meeting with Westminster City Council 

 

Minutes from the meeting with David Wickersham (DW) from Westminster City 

Council were circulated. The Working Party raised the following questions: 

 

(1) How does National Grid operate switching on/off the loads? 

i.e. Who/what decides when to switch and if it is National 

Grid, how would Barbican integrate with that? 

(2) At what times (on average) would they expect a switch? Is 

there a chance that Barbican on/off times will not often 

coincide?  
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Item Key discussion & action points Who 

(3) Confirmation of the rate Westminster currently pays. 
 

ACTION 1 – MS to pass questions to Concero. 

 

 

 

 

MS 

3 Review of clarifications received from V-Charge & Schneider Electric 

 

The Working Party expressed concerns that the Schneider option seems very 

expensive (an estimated £1m for phases 2-4), and that the V-Charge solution is 

effectively signing away the future. Resident members agreed that V-Charge 

option should be disregarded at this stage. 

 

 

The resident members also strongly advised that the reliability of any given 

solution must be a critical part of the tender process. 

 

SB informed the Working Party that a company called Red-M had previously 

collected measurements from her apartment as part of wider testing utilising Zigbee 

equipment, although she was unsure if the report was ever made available. 

 

ACTION 2 – SB to email Red-M Zigbee information to MM. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SB 

4 Update from residents on consultant’s report: “Underfloor Heating, Cyclo 

Control Future Options Scope Study Report” 

 

It was advised that agenda item 4 referred specifically to the need for a steer from 

residents on the Tender Document.  

 

MS advised that the WP should for now focus on controls. The meeting with DW 

from Westminster focused more on Energy Provision/Efficiency and this could be 

a separate project altogether. 

 

It was agreed by residents that on the controls side, a system should be chosen that 

leaves the option to feedback to the National Grid in the future open. This option 

needs to be explored in parallel. 

 

ACTION 3 A) Officers to obtain contact details for Neil Rowley (National Grid) 

directly from David Wickersham, rather than going through Concero. B) Speak to 

National Grid about what would be necessary for the Load switching and the 

options for grid balancing. 

 

It was advised by SB that it was important to confirm that Barbican owned the data 

produced by a given control system, as in the future they may wish to use this data 

to prove past usage in negotiations with suppliers. 

 

ACTION 4 –  Confirm with Concero if the data legally belongs to the Barbican 

Estate. 

 

RG expressed the need for a heating system that is more sophisticated in its 

decision of when to switch on/off, based perhaps on a learning profile rather than 

an experiential model.  A requirement to have a temperature forecast of at least 2 

days in order to allow more intelligent switching was suggested. 

 

ACTION 5 –  MS to investigate the feasibility of hiring a consultant independently 

from the City to explore the grid balancing potential and to assess any potential 

saving for the Barbican Estate in negotiating its own electricity supply contract. 

 

SB noted that it may be possible to use a Third Party Intermediary (TPI), who 

(similar to an insurance broker) would shop around on Barbicans behalf. If a TPI is 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MS/MM 

 

 

 

 

 

 

 

 

 

MS 

 

 

 

 

 

 

 

MS 
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Item Key discussion & action points Who 
used, a quote can be provided free of charge. 

 

 

 

It was noted by MS that if the energy supplier is changed and Barbican leaves the 

corporate contract, it would be necessary to go through a Section 20. 

 

5 Next Steps 

 

The work stream was broken into two separate issues, which will be treated 

separately. 

 

(1) Control Side 

(2) Energy Provision/Grid Balancing side  
 

Regarding (1), it was agreed to stay to the time scale previously agreed. Therefore 

the Tender Document is required by Mid-January in order to be ready for next 

years’ heating season. Talks around integrating the hot water load will be 

suspended, as it is deemed out of the scope (timeline and budget) of this issue. 

 

Regarding (2) it was agreed that conversations need to start between us, David 

Wickersham and National Grid. (Action 3 above) 

 

 

6 AOB 

 

None raised 

 

 

7 Next Meeting 

 

It was agreed that the next Working Party Meeting will be held in mid-late January 

2016. 

 

Action 9 – DBW to poll availability for mid-late January. 

 

 

 

 

 

DBW 

 
 

Barbican Underfloor Heating Working Party Meeting 
26

st
 January 2016 at 6:30pm 

 

Attendee Organisation 
Gareth Moore Chair - Barbican Residential Committee Chair & 

Common Councillor For Cripplegate Ward 

Michael Bennett Barbican Estate Office 

Mike Saunders CoL Housing Property Services     

Mick McGee CoL Housing Property Services     

Danielle Baker-Wilson CoL Housing Property Services     

Mary Hickman Resident 

Tim Macer Resident 

Sarah Bee Resident 

Ted Reilly Resident 

Garth Leder Resident 

 

Minutes 
 

Item Key discussion & action points Who 
1 Review of preceding minutes 

 

Welcome from Chair, Gareth Moore. 
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Item Key discussion & action points Who 
The Working party was quorate. 

 

Minutes of last Working party Meeting were agreed with no changes. 

 

2 Update from Concero on questions raised following meeting with Westminster 

Council 

 

It was noted that Concero are still awaiting feedback from David Wickersham from 

Westminster council. 

 

Clarification of the V-Charge proposal was received and acknowledged by members of the 

party. It was agreed that they are now better informed for when V-Charge eventually 

submit a tender. 

 

 

 

 

 

 

 

 

 

 

 

3 Update on the status of communications with National Grid. 

 

It was explained that contact has been made with the Senior Account Manager from 

National Grid, Rebecca Yang. (Neil Rowley has moved on to another role). She has 

expressed an interest in discussing the opportunity at the Barbican and has offered to meet 

the City to discuss potentialities further at their Warwick or Wokingham offices. 

 

It was agreed that this meeting should ideally take place in Mid / Late February at their 

Wokingham Offices.  

 

Possible dates:  

Week beginning 15/02 or week beginning 22/02. 

Attendees:  

Mick McGee, Mike Saunders, Concero, 

Garth Leder, Tim Macer / Ted Reilly (date depending). 

 

 

Deadline of 8/9 February for: 

 Finding out availability of both Rebecca yang and Barbican/City 

Attendees for proposed dates (above). 

 

 Deciding on and collating necessary supporting documentation to 

take to the meeting. 
 

Action 1: DBW to confirm availability of Rebecca Yang from National Grid and 

attendees to set date for future meeting. Also to collate necessary supporting 

documentation to take to the meeting. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DBW 

4 Update on the feasibility of hiring a consultant independently from the city. 

 

It was noted that Concero have expressed an interest in negotiating this contract on the 

Barbicans behalf. However it was questioned by the party whether it’s efficient to pay a 

consultant to speak to a broker rather than speaking to the broker directly.  

 

It was decided that it is necessary to talk to Paul Kennedy’s replacement (Corporate 

Energy Manager). Mick McGee will open up a line of communication about the upcoming 

renegotiations taking place at the end of the next heating season. The aim is to explain the 

status of the WP meetings and the direction the party would like to go with these 

renegotiations. Ideally the new Corporate Energy Manager should attend the upcoming 

UFH WP meeting to get a better feel first-hand of the situation in order to jointly come up 

with a way forward. 

 

Action 2: MM to contact Paul Kennedy’s replacement to open up a dialogue. 
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Item Key discussion & action points Who 
MM 

5 Next Steps 

 

MM/MS to talk to Concero about the status of the technical solution / tender document for 

the control side. 

 

Action 3: MM and Concero to liaise to produce the Technical Specification by the end 

of February. 

 

Concerns were expressed regarding the timeline of the proposed solution (due for October 

Go-Live).  

 

Agreed that the project timeline should be included in these minutes, working backward 

from the go-live date. 

 

Action 4: Create project timeline for the Cyclo control installation, taking into 

account the go live date at the start of the next heating season (October 2016). 

 

 

 

 

 

 

MM/ 

MS 

 

 

 

 

 

 

 

MS/ 

MM/ 

DBW 

6 AOB 

 

Timeline / Project Plan: 

 

Feb Mar Apr May Jun Jul Aug Sep Oct 
 

 

 

 

 

 

7 Next Meeting 

 

Dates for the next four meetings: 

 

12/04/16 at 18:30 

14/06/16 at 18:30 

13/09/16 at 18:30 

06/12/16 at 18:30 
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Committees: Dates: 

Residents’ Consultation Committee 
Barbican Residential Committee  

6 June 2016 
13 June 2016 
 

Subject:  
Repairs and maintenance to roofs/balconies following water 
penetration 
  

Public 

Report of: 
Director of Community and Children’s Services 
 
Report author:  
Paul Murtagh - Assistant Director, Barbican & Property Services 
 

For Information 

 

Summary 
 
The purpose of this report is to advise Members on the City of London’s approach to 
dealing with repairs and maintenance to roofs and balconies to the residential units 
on the Barbican Estate. The report gives particular regard to the validity or otherwise 
of the various roof warranties that were set up at the time major roof or balcony 
replacement works were carried out. 
 

Recommendations 
 
The Committee is asked to note the contents of this report and make any 
observations and comments as it sees fit. 

 
 

Main Report 
 
Background 
 
1. At previous meetings of the Barbican Residential Committee (BRC) and the 

Residents’ Consultation Committee (RCC), there have been discussions and 
questions relating to roof and balcony repairs to the various blocks on the 
Barbican Estate. Some of the discussion has revolved around the application and 
validity of the various warranties that were taken out at the time major roof or 
balcony replacement works were undertaken by the City of London. 

 
2. Over a period of 10 years between 1996 and 2005, the surfaces to the flat roofs, 

barrel roofs and balconies to most blocks on the Barbican Estate were recovered. 
The scope of these works included the provision of warranties for the materials 
and workmanship. Such warranties typically ranged from 10 to 20 years and were 
largely underwritten by the manufacturer of the roofing system chosen at the 
time. 

 
Considerations 
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3. Willoughby House was the first block on the Barbican Estate to be included in the 

programme of roof and balcony replacement works. In 1996, the coverings to the 
flat roof, barrel roof and balconies to the block were replaced. At the time, the 
City of London took up the option for a 15-year manufacturer’s warranty, which 
subsequently expired in 2011. 
 

4. Whilst warranties for works to several other blocks on the Barbican Estate have 
similarly expired, there are many other blocks where warranties have not as yet 
reached their expiry date. A spreadsheet outlining the warranties held on all 
blocks on the Barbican Estate is attached as Appendix ‘A’ to this report. 

 
5. As with almost all manufacturers’ warranties, the warranty will only be valid if 

certain conditions are met and there is an accepted and prescribed inspection 
and maintenance regime in place for the duration of the warranty period. In the 
case of the roof warranties taken up by the City of London for the Barbican 
Estate, the inspection and maintenance regime would include: 

 

 annual inspection of all works undertaken and reporting on any problems 
or defects; 

 annual cleaning of all surfaces to remove moss, pollutants, deleterious 
material etc; 

 annual cleaning of barrel roofs (where appropriate); 

 annual (or earlier as necessary) clearing of all gutters, drains and 
downpipes; 

 the reapplication of solar reflective material every 3 or 4 years (where 
applied to asphalt roofs). 

 
6. It should also be noted that, as with most types of warranty, there will be 

exclusions to the warranty and matters that will be deemed to have breached the 
warranty causing it to become invalid. With particular regard to the warranties on 
the Barbican Estate, these include: 
 

 installation of eye bolts for abseiling purposes; 

 the method of window cleaning via the abseiling referred to above; 

 the installation of timber decking to balconies etc; 

 the use of heavy planters and plant plots located on balconies. 
 
7. It is clear that for all the warranties that have yet to reach their expiry date, the 

City of London has not adopted and implemented an accepted and prescribed 
inspection and maintenance regime for the duration of the warranty period. As 
such, the warranties have likely been invalidated and any subsequent claims 
under the warranty will almost certainly fail. 
  

8. Whilst this may appear in the first instance to be a failing on the part of the City of 
London, there is a strong view that the decision not to comply with the specific 
requirements of the warranty has proved to be more financially beneficial to the 
City of London and the Barbican residents. The logic behind this view is 
explained in the following case study. 
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Case Study – Ben Jonson House 
 

9. The work to replace the coverings to the balconies, barrel roofs, flat roof and 
patio areas were completed in 2003. The City of London took up the option for a 
16-year (barrel roofs) and 20-year manufacturer’s warranty, both of which have 
yet to reach their expiry date. 
 

10. In the 13 years since the work was completed, there has been no inspection and 
maintenance regime applied in accordance with the provision of the warranty 
and, as such, the warranty is now likely to have been rendered invalid.  

 
11. In order to maintain the validity of the warranty and to comply with its provisions, 

it is estimated that the City of London would have incurred the following costs 
over the last 13 years: 

 
Barrel roofs 
Annual cleaning:    £7,000 per annum  Total: £91,000 
 
Asphalt areas 
Solar reflective paint   £10,000 every 4 years Total: £30,000 
 
Annual inspection 
Independent annual inspection  £3,000 per annum  Total: £39,000 
 
      Total for 13 years:   £160,000 

 
12. From our records, over the last 2 years, we have spent approximately £31,000 on 

works at Ben Jonson House relating to water penetration through roofs and 
balconies. Although accurate financial information is not readily available, it is 
estimated that costs in the 11 years previously were very low in comparison. 
Following recent surveys, it is the view of officers that the roof coverings at Ben 
Jonson House remain in a reasonably sound condition and it is expected that for 
the remainder of the warranty periods (3 years and 7 years respectively), 
response repair costs for water penetration will be relatively low. 
 

13. Based strictly on the evidence we have so far to date, it would appear that the 
cost of maintaining the manufacturer’s warranty for the full warranty period will 
significantly exceed the costs incurred as a result of not doing so. 

 
14. The option of reviving the manufacturer’s warranty has also been explored but 

the costs are particularly prohibitive. Hyflex Roofing, the company that carried out 
the original works in 2003 has quoted a cost of £201,000 for works to the roofs 
and balconies to provide for a new 10-year warranty. Hyflex has stated however 
that the £201,000 does not include costs for access and scaffolding systems, 
welfare facilities, rubbish removal and a number of other site specifics. It is 
estimated that the cost of those elements Hyflex has not allowed for will be in the 
region of a further £100,000. Given that the City of London, and subsequently 
leaseholders, will also have to fund the inspection and maintenance regime to 
maintain the warranty, this does not appear to be a realistic or necessary option 
to pursue. 
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Conclusions 
 
15. The above case study at Ben Jonson House is believed to be indicative of the 

situation on the other blocks on the Barbican Estate. As such, whist it is true that 
the City of London has, historically, failed to put in processes and procedures to 
ensure that the manufacturer’s warranties for major roof or balcony replacement 
works remained valid, the evidence suggests that the financial benefits of not 
doing so have been positive. 

 
16. It is clear that the issue of manufacturer’s warranties needs to be given serious 

consideration going forward. There seems to be no merit whatsoever in paying 
extra for an extended warranty if either, the warranty conditions are not going to 
be met and provided for or, the cost of meeting the warranty conditions is 
prohibitive. It is intended that the issue of extended manufacturer’s warranty will 
be considered as part of the remit of the Asset Maintenance Working Party that 
has recently been convened to help the City of London develop a robust Asset 
Management Strategy for future maintenance, improvements and major works 
projects on the Barbican Estate.  

 
17. From the recent surveys that have been undertaken, it is the view of officers that 

the coverings to the balconies, barrel roofs, flat roof and patio areas to the 
various blocks on the Barbican Estate generally remain in a reasonably 
satisfactory condition. It is however acknowledged that there have been some 
significant issues with water penetration on the Barbican that have caused 
considerable distress to residents. The City of London remains committed to 
delivering high quality services to the Barbican residents and we recognise that 
any future issues need to be dealt with swiftly and effectively. 

 
 
Appendices 
 
Appendix 1 – Barbican Warranty Spreadsheet 
 
 
Paul Murtagh 
Assistant Director, Barbican & Property Services 
T: 020 7332 3015 
E: paul.murtagh@cityoflondon.gov.uk 
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Committees: Dates: 

25/04/2016  
 
06/06/2016 

13/06/2016 

29/06/2016 

 

Housing Management and Alms-houses  
Sub Committee 
Barbican Residents Consultation Committee 
Barbican Residential Committee 
Projects Sub  

Subject: 
Water System Safety Works at Residential Housing 
Estates 

Gateway 3/4  
Options 
Appraisal  

Public 

Report of: 
Director of Community & Children's Services 

 

Report author:  
Jason Crawford, Asset Programme Manager 

For Decision 

 
Summary 

Dashboard 
 

Project Status  Green 

Time Line  
Procurement – to December 2016 

Gateway 5 / Authority to Commence Works – January 2017  

Contractor Appointed – February 2017 

Works Start  - April 2017 

Programme 
status 

Pending Approval of Gateway 3/4 –  Options Appraisal 

Latest estimated 
cost of works 

HRA Housing Estates £500,000 Barbican Estate £800,000 

Expenditure to 
date  

£4,000 

Total Project 
Cost 

HRA Housing Estates £562,000 Barbican Estate £900,000 

 
Progress to date (including resources expended and any changes since previous 
Gateway 
 
The Gateway 1/2 report outlined a project approach to address the statutory requirement 
of risk assessments, monitoring & testing and the completion of remedial, minor and major 
works. An issue report was presented to the Residents Consultation Committee and the 
Barbican Residential Committee recommending separate procurement for Risk 
Assessment and Monitoring & testing contracts. 
 
The statutory obligation to carry out monitoring, testing and risk assessments have now 
been completed, and form the basis of this report which seeks approval of the programme 
and budget prior to procurement for a contractor to complete these works. 
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Overview of options 
 
Option 1 – completing works reactively as they are identified. Any items which have been 
identified as high risk through the recent risk assessment programme must be completed 
as soon as reasonably practicable, items of a lesser risk may be completed as their risk 
level increases or items fail over the next 2-5 years. 
 
Option 2 – completing a planned programme of works using the results of the risk 
assessments to prioritise the works. 
  
Proposed way forward 
 
The proposed way forward is to proceed with Option 2. 
 
Procurement Approach 
 
If the recommended option proceeds, the procurement approach will be to advertise the 
works as one contract openly on the City’s procurement portal. 
 
Table with financial implications 
 

 HRA Housing Estates Barbican Estate 

Description Option 1: 
Immediate 
completion of 
High risk work 
items & reactive 
completion of 
remaining works 

Option 2: 
Planned 
programme of 
all works 

Option 1: 
Immediate 
completion of 
High risk work 
items & reactive 
completion of 
remaining works 

Option 2: 
Planned 
programme of all 
works 

Works Costs £693,500 £500,000 £1,108,057 £800,000 

Fees & Staff 
Costs  

£86,687 £62,500 £138,057 £100,000 

Total £780,187 £562,000 £1,246,564 £900,000 
Funding 
Strategy 

HRA: £762,187 
(30% recovery of 
£228,656) 
 
Almshouses 
Trust: £12,000 
(0% recovery) 
 
City Fund – 
Spitalfields 
£6,000 (50% 
recovery of 
£3,000) 

HRA £547,000 
(30% recovery of 
£164,100) 
 
Almshouses 
Trust £10,000 
(0% recovery) 
 
City Fund – 
Spitalfields 
£5,000 (50% 
recovery of 
£2,500) 

City Fund and 96% 
proportional 
recovery 
(£1,196,701) from 
long leaseholders 

City Fund and 
96% proportional 
recovery 
(£864,000) from 
long leaseholders 

Items in parentheses are proportional recovery from long leaseholders, as applicable depending 
upon location of work. 
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Recommendations 

1. Approval to proceed with Option 2. 

2. Take note of the estimated budget of £562,000 for HRA Housing Estates and £900,000 
for Barbican Estate. 

3. Approval of the additional budget now requested to reach Gateway 5 (£25,000 for HRA 
Housing Estates and £40,000 for Barbican Estate). 

 
Options Appraisal Matrix 
 
See attached. 

 
Appendices 
 
(1) PT4 Procurement report. 
 
Contact 
 

Report Author Jason Crawford, Asset Programme Manager 

Email Address Jason.Crawford@cityoflondon.gov.uk 

Telephone Number 0207 332 3010 
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Options Appraisal Matrix 
 

 Option 1 – reactive work Option 2 – planned programme 

1. Brief description Completing any high risk items immediately but dealing 
with medium and low risk items reactively – for 
example, as they become high risk or as items fail. 

Using the results of the risk assessments to 
tender a 3 to 5 year works programme. This 
programme will address the works in priority 
order – addressing high, medium and low risk 
items.  

2. Scope and 
exclusions 

Scope: All water supply systems for which the City is responsible at the Barbican and the Housing 
Revenue Account (HRA) Estates. This includes communal hot/cold water storage tanks, communal 
pipework, individual hot/cold storage tanks and pipework in tenanted properties, hot/cold water tanks and 
pipework in estate offices. 

Exclusions: Hot/cold water tanks, calorifiers and pipework within properties that are owned by long 
leaseholders. 

Project Planning   

3. Programme and 
key dates  

Procurement – to December 2016 

Gateway 5 / Authority to Commence Works – January 2017  

Contractor Appointed – February 2017 

Works Start  - April 2017 

4. Risk implications  High Risk Approach  

(1) Ensuring the safety of the systems that provide 
water is a statutory duty.  

Medium Risk Approach 

(1) Ensuring the safety of the systems that 
provide water is a statutory duty.  
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 Option 1 – reactive work Option 2 – planned programme 

(2) Carrying out works reactively could put systems at 
risk while works are specified and procured. 

(2) We are currently in a position where the risk 
assessments have identified the risk levels of 
all items of water equipment in our properties.  

(3) Instigating a programme which addresses 
the works in priority order – high, medium and 
low – will ensure that following a fixed period of 
time no high or medium risk items will remain in 
our properties. 

5. Benefits and 
disbenefits 

Benefits: 

 Statutory compliance is achieved – as each item 
of risk is identified and removed. 

Disbenefits: 

 Higher cost by not procuring a large contract. 

 Need to procure any item over £10,000, causing 
delays to works. 

Benefits: 

 Statutory compliance is achieved via a 
planned programme which addresses 
high, medium and low risk items in 
priority order. 

 Lower cost by procuring a larger 
contract. 

6. Stakeholders and 
consultees  

Members and Ward Members. 

Residents, including leaseholders via statutory Section 20 consultation. 

Departments of City Surveyor’s, Comptroller and City Solicitor, Town Clerks and Chamberlain’s (including 
City Procurement). 

Resource 
Implications 
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 Option 1 – reactive work Option 2 – planned programme 

7. Total Estimated 
cost  

HRA Housing Estates £562,000 Barbican Estate £900,000 

8. Funding strategy    Barbican Estate and Spitalfields properties - City Fund with a respective 96% and 50% proportional 
recovery from long leaseholders.  

 Almshouses - Almshouses Trust and there is no proportional recovery from long leaseholders. 

 HRA - The proportional recovery from long leaseholders across the HRA estates is estimated to be 
in the overall region of 30%; however this is likely to differ across individual estates and will be 
reviewed in greater detail at Gateway 5.  

9. Estimated capital 
value/return  

N/A. 

10. Ongoing revenue 
implications  

There will be a minor decrease in annual costs. This is owing to the fact carrying out major works will 
reduce the risks in some locations (for example, replacing an ageing water tank with a modern one 
translates into a lower-risk item) Low risk items are not required to be risk assessed as frequently as 
higher risk ones. 

11. Investment 
appraisal  

Carrying out works reactively is poor investment 
practice where works could be specified, prioritised and 
programmed. 

Timely intervention to complete works reduces 
spend on reactive repairs and maintenance as 
unexpected failures occur less frequently. 

12. Affordability  The works have been factored into the Asset Management plans for both the Barbican and HRA Estates. 

13. Legal 
implications  

Water systems that include tanks or areas that are not regularly flushed with running water pose a risk of 
harbouring bacteria. There could be legal consequences where failure to monitor and maintain equipment 
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 Option 1 – reactive work Option 2 – planned programme 

has caused exposure to bacteria and led to illness. 

14. Corporate 
property 
implications  

It is important that the City’s assets remain in good, safe and statutory compliant condition. Therefore all 
necessary action should be taken to ensure that assets are kept as such throughout the assets’ lifetime. 

 

15. Traffic 
implications 

The detail of the traffic plan for the installation phase will be agreed with the successful contractor. 

 

16. Sustainability 
and energy 
implications  

Should pipework be replaced or re-configured this may improve water flow rates with a marginal reduction 
in pumping requirements and therefore energy. However, the work may also involve tasks such as 
adjusting settings on hot water equipment to achieve higher temperatures for safe storage. A 
consequence may be higher energy usage. 

17. IS implications N/A. 

18. Equality Impact 
Assessment 

The proposed works will not have an impact on equality or protected characteristics. The delivery phase 
of the works will be carefully planned and implemented in conjunction with residents to ensure no adverse 
impacts. Failure to deliver these works would have a higher potential impact upon the elderly and 
vulnerable as they are at greater risk of Legionellosis (which includes Legionnaires’ disease, Pontiac 
fever and Lochgoilhead fever.) 

19. Recommendation Not recommended Recommended 

20. Next Gateway Gateway 5 - Authority to Start Work Gateway 5 - Authority to Start Work 
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 Option 1 – reactive work Option 2 – planned programme 

21. Resource 
requirements to 
reach next 
Gateway 

 

 

 

 

 
 

  HRA, Almshouses and 
Spitalfields  

Barbican Estate 

Item Reason Cost 
(£) 

Funding Source Cost 
(£) 

Funding Source 

Staff Costs Liaise with 
consultants 
and city 
procurement 

£7,000 HRA £22,000 (30% 
recovery of £6,600) 
 
Almshouses Trust 
£2,000 (0% recovery) 
 
City Fund – Spitalfields 
£1,000 (50% recovery 
of £500) 

£10,000 City Fund (96% recovery of 
£38,400). 

Consultancy Design and 
specification 
of works. 

£18,000 £30,000 

Total £25,000 £40,000 

Items in parentheses are proportional recovery from long leaseholders, as applicable depending upon location 
of work. 
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Committee(s) 
 
Barbican Residents Consultation Committee 
Barbican Residential Committee 

Date(s): 
 
06062016 
13062016 
 
 

Subject:  
Progress of Sales & Lettings 
 

Report of:  
Director of Community and Children’s Services 
 
Report author: 
Ann Mason, Revenues Manager 
 

Public  
 
 
Information 
 
 

 
Summary  

 
This report, which is for information, is to advise members of the sales and 
lettings that have been approved by officers since your last meeting. 
Approval is under delegated authority and in accordance with Standing 
Orders. The report also provides information on surrenders of tenancies 
received and the number of flat sales to date. 
  
Recommendation: 
That the report be noted. 
 

Main Report 
 
Background 
 
1. The acceptance of surrenders of tenancies and the sale and letting of flats are 

dealt with under delegated authority and in accordance with Standing Orders 
77a and 77b.  

 
SURRENDERS 
 
2.  

Case  

No 

Type Floor Rent Per  

Annum 

Tenancy  

commenced/ 

expired 

Reason for 

Surrender 

Date of 

Surrender 

1 21 4 £22,050 
25/12/2015 

24/12/2018 

Tenant 

deceased 
09/2/2016 

2 21 4  £22,050 Service tenancy 
Management 

move 
14/03/2016 
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3 26 3 £24,400 
18/01/2015 

17/01/2018 

Tenant 

deceased 
01/04/2016 

4 1B 15 £31,400 
25/12/2013 

24/12/2016 

Tenant 

deceased 
08/04/2016 

 
RIGHT TO BUY SALES   
 
 3.       

 3 May 2016 2 February 2016 

Sales Completed 1079 1079 

Total Market Value £94,546,908.01 £94,546,908.01 

Total Discount £29,539,064.26 £29,539,064.26 

NET PRICE £65,007,843.75 £65,007,843.75 

 
 
OPEN MARKET SALES 
 
4.     
 
 
 
 
 
 Fifteen exchanges of sold flats have taken place with the sum of £720,254 being paid to the City of London.  
 
 
5. Fifteen exchanges of sold flats have taken place with the sum of £720,254 

being paid to the City of London.  
 
6.      The freeholds of 14 flats in Wallside have been sold with the sum of £35,000 

being paid to the City of London. 
 
7. A 999 year lease has been completed with the sum of £43,200 being paid to 

the City of London. 
 
 
 
APPROVED SALES 
 
8.   

 
CASE 
 

 
Block 

 
Floor 

 
Type 

 
Price 

 
Remarks as at  
3 May 2016 

      
1 

 

 
Lauderdale 

Tower 
 

 
27 

 
1B 
4 bed 

 
£1,850,000 

 
Proceeding 

 3 May 2016 2 February 2016 

Sales Completed 840 838 

Market Value  £137,923,771.97 £136,288,771.97 
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   2 Cromwell 
Tower 

    31 1A  
4 bed 

£1,850,000 Proceeding 

 
 
APPROVED LETTINGS 
 
9.        

 
CASE 
 

 
Block 

 
Floor 

 
Type 

 
Annual Rent 

 
Remarks as at  
3 May 2016 

      
1 

 

 
Thomas  
House 

 

 
4 

 
21 
2 bed 

 
£23,050 

 
Service Tenancy 
Completed 
14/03/2016 

 
 
 
COMPLETED SALES  
 
10.  Since the last report two sales have completed. The sale of 533 Willoughby 

House completed on 11 March and of 37 Andrewes House completed on 13 
April. 
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SALES PER BLOCK 

11.  
BLOCK TOTAL TOTAL NET PRICE % NO. OF 

NO. OF NO. SOLD           £ FLATS

FLATS IN IN EACH SOLD IN

EACH BLOCK EACH

BLOCK BLOCK

ANDREWES HOUSE 192 184 16,648,760.00 95.83

BEN JONSON HOUSE 204 195 14,132,454.83 95.59
 

BRANDON MEWS 26 24 1,057,460.00 92.31
 

BRETON HOUSE 111 106 7,201,712.50 95.50
 

BRYER COURT 56 55 2,307,338.50 98.21
 

BUNYAN COURT 69 66 4,693,780.00 95.65
 

DEFOE HOUSE 178 170 14,644,782.50 95.51
 

GILBERT HOUSE 88 87 11,046,452.50 98.86
 

JOHN TRUNDLE COURT 133 131 4,467,527.50 98.50
  

LAMBERT JONES MEWS 8 8 1,400,000.00 100.00
 

MOUNTJOY HOUSE 64 63 5,925,723.50 98.44
 

THE POSTERN/WALLSIDE 12 8 2,499,630.00 66.67
 

SEDDON HOUSE 76 74 7,675,677.50 97.37
 

SPEED HOUSE 114 104 8,933,148.50 91.23
 

THOMAS MORE HOUSE 166 162 13,668,455.00 97.59

WILLOUGHBY HOUSE 148 146 14,337,670.50 98.65
 

TERRACE BLOCK TOTAL 1645 1583 130,640,573.33 96.23

(1645) (1581) (129,005,573.33) (96.11)

CROMWELL TOWER 112 100 21,700,801.00 89.29
 

LAUDERDALE TOWER 117 113 22,703,779.63 96.58
 

SHAKESPEARE TOWER 116 109 25,225,415.76 93.97
  

TOWER BLOCK TOTAL 345 322 69,629,996.39 93.33

(345) (322) (69,629,996.39) (93.33)

ESTATE TOTAL 1990 1905 200,270,569.72 95.73

(1990) (1903) (198,635,569.72) (95.63)  
 

The freeholds of 14 Flats in Wallside have been sold. The net price achieved for the purchase 

of the original leasehold interest and the subsequent freehold interest is £3,459,500.

The figures in brackets are as stated at your last meeting.  
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Anne Mason 
Revenues Manager 
T: 020 7029 3912 
E:  anne. mason@cityoflondon.gov.uk] 
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Committee: Date(s): Item no. 

Residents‟ Consultation Committee 

 

6 June 2016  

Subject: Update Report  

Report of: Director of Community and Children's Services 

Report author: Michael Bennett, Estate Manager 

 

Public 

For information 

 

Summary  

 

Barbican Estate Office  

 

1. Blake Tower (formally the YMCA) Service Charge related issues 

2. Service Based Review (generating income for car parking & stores 

2017/18) 

3. Working Party Update - see appendix 1 

4. Leaseholder Service Charge Working Party 

5. Parcel Tracking System Review 

6. Home Improvements Pack - see appendix 2 

7. Agenda Plan 

Property Services – see appendix 3 

8. Redecorations 

9. Asset Maintenance Working Party  

10. Public lift availability 

11. Upgrade of the Barbican Television Network 

12. Concrete Works 
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13.  Background Underfloor Heating Working Party 

City Surveyors Department – see appendix 4  

14. St Alphage House – renamed London Wall Place 

15. Conservation of the remains of the City Wall - Bastions 14, 13, 12, 11A 

and adjacent Wall 

16. Bastion 13  

17. City of London School for Girls – Gymnasium Extension 

18. Bernard Morgan Police Section House 

 

Recommendations:   that the contents of this report are noted. 

Background 

This report updates members on issues raised by the Residents‟ Consultation 

Committee and the Barbican Residential Committee at their meetings in 

February/March 2016. This report also provides updates on other issues on the 

estate. 

Barbican Estate Office Issues 

1. Blake Tower (formally the YMCA) Service Charge related issues (No 

change from previous update) 

Issue  Update 

Will it be managed by the BEO as part of the 

Barbican Estate?  
Yes. 

If so, when from? Day 1 – or after a period? After 2 years. 

If after a period, are there any arrangements 

that are different before and after the BEO 

takes over management? 

No Garchey or Underfloor Heating. 

The Concierge Service will be 

provided by the Lobby Porter for 12 

hours and Estate Concierge (Car 

Park Attendants) for the other 12 

hours. 
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Where do Blake Tower residents park their 

cars? Bunyan car park? Are there enough 

spaces? 

Bunyan car park. 

Yes. 

Do they have ASSA keys to the gardens and 

the rest of the estate? 
Yes. 

If so do the ASSA keys of existing residents 

allow them access to Blake Tower? 

No. There is a fob system. 

Potentially, Asser keys could be 

retro-fitted as has been the case 

with Frobisher Crescent. 

When does the adjustment of estate wide 

service charges to accommodate Blake Tower 

take place? From day 1 or from when the BEO 

takes over? 

Day 1. 

 

2. Service Based Review (generating income for car parking & stores 

2017/18) 

The Barbican Residential Committee approved a number of options to be 

progressed and that a report on the feasibility of commercial parking in 

terms of planning consent be presented. The updates are detailed below: 

Blake Tower residential Car Parking 

There has been interest from several potential future leaseholders of Blake 

Tower and these have been placed on our waiting list. 

Additional residential stores/storage space 

 Officers are progressing with the provision of 300 stores/storage 

spaces 

 The residents survey highlighted a demand for a number of larger 

stores which will form part of the project 

 A bid proposal for funding via a Gateway 1/2 report is being 

presented to the City‟s Corporate Projects Board on 8 June (see 

Project Proposal report in the agenda) 

 A review of the car parks has been carried out in terms of availability 

for existing users, future potential residential stores/Consolidation 

Centre/commercial car parking, Cultural Hub/Beech Street possible 
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potential plans to ensure that all of the stakeholders needs are met. 

This will form part of our planning application. 

 Officers have been liaising with the Planning Department and a 

planning application is being prepared and will be presented in June 

Consolidation Centre 

 There is still interest from the provider who was looking to set up a 

temporary contract for a Consolidation Centre in 

November/December 2015 and officers are progressing this 

 A site visit to view their operation has taken place in May 

 Market research is being carried out for alternative Consolidation 

Centre operators 

 BEO are also liaising with officers/TFL regarding the „Low Emission 

Neighbourhood‟ in the Barbican area and the possibility of potential 

funding for Consolidation Centre/Electric Vehicle Charging points  

Feasibility of commercial parking in terms of planning consent  

Following discussions with the City Planners the position is the following: 

 

Planning permission would be required for use of the Barbican Estate car parks 

for car parking by those not resident on the Estate.  This is because it would be a 

material change of use that constitutes development as a result of section 55(1) 

of the Town and Country Planning Act 1990. 

At present the use of the Barbican Estate car parks falls within  class C3 

(dwelling houses) as the car park is for the use of Barbican Estate residents and 

is ancillary to the residential use of the estate. Condition 7 of the Outline 

Planning Permission dated 12 December 1962 states: 

  

“ the space shown on the plan to be approved as providing for car parking, as 

required in condition (4) (vii) and (viii) shall be provided and retained 

permanently for the accommodation of vehicles of occupiers and users of the 

buildings only and shall not be used for any other purpose; provided that in the 

case of car parking or lorry parking provided in respect of non-residential 

accommodation, nothing in this condition shall prevent the use of such car 

parking accommodation or any part thereof, by persons or bodies for such 
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periods and at such times as the Council may from time to time approve in 

writing;” 

Using the car parks or parts of them for commercial parking would be contrary 

to the above condition and would form a new planning unit with a new  land 

use, i.e., car parking.  This use would be sui generis (a use that does not fall 

within a use class) and the change of use from use class C3 (dwelling houses) to 

the sui generis use of car parking would constitute development requiring 

planning permission. 

  

 A new public car park not ancillary to the Barbican Estate would be contrary to 

adopted planning policy DM 16.6, which states that “No new public car parks 

will be permitted in the City, including the temporary use of vacant sites”.  A 

commercial car park created from the car parking ancillary to the Barbican 

Estate would be a new public car park in planning terms.  If an application for a 

change of use to a commercial car park were to be received, the Planning and 

Transportation Committee would need to assess the harm that would be likely to 

result from the non-compliance with policy DM 16.6, such as likely increased 

commuting to the City by car, and the resulting increases in traffic congestion 

and air and noise pollution, and weigh them against any benefits that the 

proposal may result in.  

 

3. Working Party Update  

The latest membership of the Working Parties is shown in appendix 1. 

Following the recent email broadcast seeking volunteers there are a number of 

new members to the Asset Maintenance and newly formed Leaseholder Service 

Charge Working Parties. There are currently two vacancies – please appendix 1. 

4. Leaseholder Service Charge Working Party 

It was agreed at the AGM of the RCC in February to form a Leaseholder 

Service Charge Working Party to look at service charges. This Working Party 

has since been formed with six resident volunteers via an email broadcast to all 

those residents on the Barbican Estate‟s broadcast database and two RCC 

representatives. The first meeting is scheduled to take place in June and a draft 

Terms of Reference will be proposed which will be presented for approval to a 

future RCC.  
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5. Parcel Tracking System Review  

The development of the internet and online shopping has increased at 

remarkable rates, with the BEO receiving and holding over 70,000 parcels a 

year for residents, via the onsite Concierge staff. The RCC set up a working 

party to review the Parcel Holding Service procedures and to see if there were 

any improvements that could be introduced.  

A Parcel Delivery Survey received 582 responses from residents and remains 

the highest response the BEO has had to date for a survey - 302 responses were 

received on the first day.  

The survey reflected the general feeling that the current „holding‟ system for 

parcels and deliveries works well, is a big asset to the Barbican and any 

downgrading of the system would not be welcome. The working party agreed 

that the receiving of parcels is a very good benefit for residents and that 

awareness of this Parcel Holding Service should be promoted and clarified for 

new residents via the Residents Welcome Pack. 

The working party proposed that the system remains the same, but to be 

reviewed in five years‟ time. This can be changed if necessary as 

couriers/postage methods is constantly changing and upgrading. 

6. Home Improvements Pack 

Officers have agreed a review process with the Service Level Agreement (SLA) 

Working Party for a number of our publications including the SLA, Residents 

Information and Home Improvements Packs: 

 First draft to SLA Working Party via basecamp (web based discussion 

forum) 

 Second draft to SLA Working Party and RCC representatives via 

basecamp 

 Third draft to SLA Working Party and RCC representatives via 

basecamp for any other comments 

 Fourth draft to RCC for approval 

The fourth draft of the Home Improvements Pack is presented in appendix 2 – 

to follow.   
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7. Agenda Plan  

The table below includes a list of pending committee reports: 

Residents’ Consultation Committee & Barbican Residential Committee 

Report Title Officer 

RCC 

Meeting 

Date 

BRC 

Meeting 

Date 

“You Said; We Did” Actions 

(Separate list for RCC & 

BRC) 

Michael Bennett 

5 Sept 

 

 

19 Sept 

 

 

SLA Review Michael Bennett 

Service Based Review Update 

– Generating income for Car 

Parking & Stores for 2017/18 

Barry Ashton 

Brandon Mews Lease 

Variation 
Barry Ashton 

2015/16 Revenue Outturn 

(Excluding the Residential 

Service Charge Account) 

Anne 

Mason/Chamberlains 

2015/16 Revenue Outturn for 

the Residential Service Charge 

Account including 

Reconciliation between the 

closed accounts and amount to 

be charged to long 

leaseholders 

Chamberlains 

Relationship of BRC Outturn 

Report to Service Charge 

Schedules – RCC Only 

Anne Mason 

Progress of Sales & Lettings  Anne Mason 

Update Report: 

(Separate list for RCC & 

BRC) 

 Agenda Plan 2016 

 Property Services 

Update 

 City Surveyors Update 

Michael Bennett 
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(RCC Only) 

Arrears Report (BRC Only) Anne Mason 

“You Said; We Did” Actions 

(Separate list for RCC & 

BRC) 

Michael Bennett 

28 Nov 

 

 

12 Dec 

 

 

SLA Review  Michael Bennett 

Car Park Charging  Barry Ashton 

Service Charge Expenditure & 

Income Account -  Latest 

Approved Budget 2016/17 & 

Original Budget 2017/18 

Chamberlains 

Revenue & Capital Budgets -  

Latest Approved Budget 

2016/17 and Original 2017/18 

- Excluding dwellings service 

charge income & expenditure 

Chamberlains 

Annual Review of RTAs Town Clerks 

Progress of Sales & Lettings  Anne Mason 

Update Report: 

(Separate list for RCC & 

BRC) 

 Agenda Plan 2016 

 Property Services 

Update 

 City Surveyors Update 

(RCC Only) 

Michael Bennett 

Arrears Report (BRC Only) Anne Mason 

Background Papers: 

Minutes of the Barbican Residential Committee 29 February 2016. 

Minutes of Residents‟ Consultation Committee 14 March 2016. 

 

Contact:          Michael Bennett, Barbican Estate Manager 

Tel:     020 7029 3923 

E:mail:    barbican.estate@cityoflondon.gov.uk 
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APPENDIX 1 

 

Working Parties (WP) May 2016 
             

Please find detailed below a list of working parties dealing with Barbican Estate issues. 

 

Name Chairman Attended by: 

Residents Consultation Committee 

Gardens Advisory Group 

 

Meeting Dates:  

15/01/16 

29/04/16 

16/09/16 

18/11/16 

 

Report to RCC: 6 June (WP minutes for 

previous year) 

Action: Terms of Reference to be 

reviewed at June RCC 

Helen Davinson BEO Officers: Helen Davinson, Michael Bennett 

 

Open Spaces Officers 

 

11 resident representatives: Paula Tomlinson, Nancy Chessum, 

Sarah Hudson, Nathalie Robinson, Judith Serota, Maggie Urry, 

Candice Gillies-Wright, Colin Slaughter, Mary Winch, Mark 

Mallindine, Jenny Addison   

 

Vacancies: 0 

SLA Review 

 

Meeting Dates: 

18/01/16 

25/04/16 

25/07/16 

24/10/16  

 

Quarterly Report to RCC  

Michael Bennett BEO Officers: Michael Bennett, Helen Davinson, Sarah Styles, 

Sheila Delaney, Luke Barton 

 

7 resident representatives – David Graves, Randall Anderson, 

Robert Barker, Jane Smith, Gianetta Corley, Graham Wallace, 

Fiona Talbot 

 

 

Vacancies: 1   

Asset Maintenance 

 

Mike Saunders  BEO Officers: Mike Saunders, David Downing, Asset 

Monitoring Officer (TBC), Michael Bennett, Sheila Delaney 
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Meeting Dates: 

14/03/16 

13/06/16  

03/10/16  

01/12/16   

 

Report to RCC: 28 November (WP minutes 

for previous year) 

Action: Terms of Reference to be 

reviewed – agenda for June WP meeting  

 

7 resident representatives – Randall Anderson, Robert Barker, 

Ted Reilly, Fiona Lean, Robin Gough, Mike Greensmith, 

Henry Irwig  

 

 

 

Vacancies: 1   

Background Underfloor Heating 

 

Meeting Dates: 

26/01/16 

16/05/16  

14/06/16  

13/09/16  

06/12/16  

 

Report to RCC: 6 June (WP minutes for 

previous year) 

Gareth Moore 

(Lead Officer Mike 

Saunders) 

BRC representative 

 

BEO Officers:  Mike Saunders, Mick McGee, David Downing, 

Michael Bennett 

 

 

8 resident representatives – Mary Hickman, Tim Macer, Ted 

Reilly, Kate Wood, Sarah Bee, Renu Gupta, Craig Allen & 

Garth Leder 

 

Vacancies: 0   

Leaseholder Service Charge 

 

Meeting Dates: 

TBC June  

 

Report to RCC: 28 November (WP minutes 

for previous year) 

Action: Terms of Reference to be 

reviewed – agenda for June WP meeting 

Anne Mason  BEO Officers: Anne Mason, Michael Bennett, Helen Davinson, 

Sarah Styles 

 

8 resident representatives – Lionel Green, David Graves, David 

Lawrence, Phillip Burgess, Jane Northcote, Mary Gilchrist, 

Helen Wilkinson, Tim Macer 

 

 

Vacancies: 0   
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Officers: 

Luke Barton, House Officer  

Michael Bennett, Barbican Estate Manager 

Helen Davinson, Resident Services Manager 

Sheila Delaney, House Officer 

David Downing, Asset Programme Manager, Barbican & Housing 

Mick McGee, Senior Resident Engineer 

Anne Mason, Service Charge & Revenues Manager 

Mike Saunders, Head of Asset Maintenance, Barbican & Housing 

Sarah Styles, House Officer 
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Property Services Update                                                                Appendix 3 

3. Redecorations  

2016/17-2019/20 Programme 

Committee approval has been received for the forward programme of redecoration works. 

The contract is being set up and the first year's work is due to start in the summer 

  

 

4. Public Lift Availability 

Availability of the public lifts under the control of Property Services is detailed below:  

 

5.  Upgrade of the Barbican Television Network and Broadband Services 

Handover of the upgraded television network is still progressing. 

As part of an ongoing programme across the City BT Openreach are now currently 

looking to upgrade the existing cabling to the Barbican and are proposing to, initially, 

install a fibre network to the basement of the 3 tower blocks during the summer. This will 

be followed by an upgrade to the terrace blocks by December 2016 where they propose to 

install cabinets at street level. 

Residents will then have the choice to use VFM who provide ‘Fibre to the Home’ or a 

number of service providers for Broadband services using the proposed ‘Fibre to the 

Basement’ provided by Openreach. 

6. Concrete Works 

Concrete testing is now complete. We are awaiting detailed reports from the consultant 

to determine a programme of works that may be required 

 

7.  Background Underfloor Heating  

Lift From April 2014 to March 

2015 

From  April 2015 to March 

2016 

Turret (Thomas More) 98.72% 99.75% 

Gilbert House 99.68% 99.85% 
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Please see additional appendix 
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Appendix 4 

 

City Surveyors Update      

 

Officers from the City Surveyors Department have provided the following updates: 

 

14. St Alphage House – Renamed  London Wall Place  

Brookfield Multiplex are making good progress with the construction of the new 

buildings. Completion is anticipated in May 2017. More information is contained 

in Brookfield Multiplex monthly newsletter sent out to adjacent Barbican 

residents and on the project website www.londonwallplace.com.# 

 

The City Wall at St Alphage Garden which is a Scheduled Monument is currently 

in part inaccessible and will be re-surveyed when the adjacent scaffolding is taken 

down by the developer, which is programmed to take place this autumn.  Until 

then, the planned conservation work led by the City Surveyor’s Department in 

conjunction with the developer and Historic England, cannot be progressed.  

 

15. Conservation of the remains of the City Wall - Bastions 14, 13, 12, 11A and 

adjacent Wall 

Remedial work is to be carried out on the Bastion 11A (by the lake near The 

Postern), following the defects inspection in November 2015 and a further 

inspection with Historic England on 20
th
 April.  Initially the conservators will 

clear the areas where the mortar has failed to bond for further monitoring. Subject 

to re-inspection the remedial work is planned for September 2016.     

 

The long-term maintenance proposals continue to be developed in consultation 

with the City’s Open Spaces and Historic England, which consider abseiling to 

provide safe access to control plant growth on the walls in order to protect the 

Scheduled Monument.   

  

16. Bastion 13 

The BEO has reported that rough sleeping on the mound last year has stopped 

after the person was given sheltered accommodation.  The debris left behind is 

now to be cleared by the City Surveyor’s contractor, as well as extending the 

existing chestnut paling fence to reduce the ease of access onto the mound and 

thus reducing the likelihood of damage to the Scheduled Monument.  The fence is 

a temporary measure until permanent landscaping is provided to allow safe access 

to this area.      
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17. City of London School for Girls: Gymnasium Extension  

Works were completed on programme and the final accounts are now being 

agreed.  

 

18. Bernard Morgan Police Section House 

On the 6
th

 January the disposal of Bernard Morgan House completed with the 

grant of a long lease to Taylor Wimpey Central London. Discussions are currently 

ongoing between the Corporation’s planners and Taylor Wimpey in relation to 

their proposal to demolish the old Section House and construct multiple residential 

units within the City. 
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