
STREETS AND WALKWAYS SUB (PLANNING AND TRANSPORTATION) 
COMMITTEE 

Tuesday, 15 February 2022  
 

Minutes of the meeting of the Streets and Walkways Sub (Planning and 
Transportation) Committee held at Committee Rooms, 2nd Floor, West Wing, 

Guildhall on Tuesday, 15 February 2022 at 10.00 am 
 

Present 
 
Members: 
Graham Packham (Chairman) 
Shravan Joshi (Deputy Chairman) 
Randall Anderson 
Peter Bennett 
Oliver Sells QC 
Christopher Hill (Ex-Officio Member) 
Paul Martinelli (Ex-Officio Member) 
Deputy John Tomlinson 
 

 
Officers: 
Ian Hughes - Department of the Built Environment 

Gillian Howard -  

Paul Monaghan - Department of the Built Environment 

Shani Annand-Baron -  

Melanie Charalambous -  

Sam Lee -  

George Stilgoe - City Surveyor's Department 

 
 

1. APOLOGIES FOR ABSENCE  
Apologies were received from Deputy Alastair Moss, Deputy Jamie Ingham 
Clark, and Christopher Hayward. 
 

2. MEMBERS' DECLARATIONS UNDER THE CODE OF CONDUCT IN 
RESPECT OF ITEMS ON THE AGENDA  
There were no declarations. 
 

3. MINUTES  
RESOLVED, That the minutes of the meeting of 02 December 2021 be 
approved as an accurate record of the proceedings. 
 

4. BANK ON SAFETY - G6 OUTCOME REPORT  
RESOLVED, That Members 
 
1. Note the contents of this report; 
2. Approve the closure of the Bank on Safety Project with final staff costs to be 
confirmed and final account concluded;  



3. Approve remaining funds to be returned to the On Street Parking Reserve 
(circa £39k). 
 

5. ST PAUL’S CATHEDRAL EXTERNAL RE-LIGHTING PROJECT - G3 ISSUE 
REPORT  
A Member sought clarification on whether the City of London Corporation would 
be expected to fund the cost of any lights that might need replacing. The 
meeting heard that the Corporation would not be liable for those costs.    
 
RESOLVED, That Members 
 
1. Note that a project capital funding bid of £1.16M was approved by RASC on 
14th January 2022, with further approval of all capital funds for 2022/23 
required from Finance Committee and Court of Common Council in February 
and March 2022 respectively;  
2. Note that should this report be approved, a draw-down of the capital funds 
will then be sought via the Chamberlains ‘Project Funding Update’ report to 
Policy and Resources Committee in March 2022;  
3. Approve the project budget of £2.075M, funded as referenced in Section 3 of 
this report;  
4. Approve the £250k budget to progress the project to the next Gateway;  
5. Approve the updated programme for the delivery of the project.  
 

6. ST PAUL'S GYRATORY  - G2 ISSUE REPORT  
A Member sought clarification on the extent of the secured funding for the 
project. The meeting heard that clearer cost estimates were expected in 
summer 2022, and that there were opportunities to secure S278 contributions 
that would reduce the overall cost. Financing discussions were conducted in 
the meeting’s non-public section due to the sensitivity of the cost estimate 
parameters and conditions. 
 
 
RESOLVED, That Members 
 
1. Approve the release of the £100,000 Section 278 design and evaluation 
payment from the Section 106 for 81 Newgate Street into this project;  
2. Approve a revised budget of £780,442 to reach the next Gateway (see 
Appendix 2); 
3. Approve the signing of a Section 278 agreement with the developer of 81 
Newgate Street; 
4. Note Resource Allocation sub-committee approval of a capital bid for 
£555,500 to be allocated to the project for 2022/23 which will be considered in 
turn by Finance Committee in February and the Court of Common Council in 
March; 
5. Subject to the approval of the Finance Committee and Court of Common 
Council of that capital bid, approve delegated authority to the Executive 
Director Environment, in consultation with the Chamberlain and the respective 
Chairmen & Deputy Chairmen, to incorporate this funding into the project 
budget; 



6. Note that there may be the need to phase the project over several years to 
accommodate the varying timelines of the two development sites contained 
within the project scope. 
   
 
 

7. ST MARY AXE EXPERIMENTAL TIMED CLOSURE G3-4  
RESOLVED, That Members 
 
1. Approve the additional budget of £35,500 to reach the next Gateway; 
2. Note the revised project budget of £77,199 (excluding risk); 
3. Note the total estimated cost of the project at £255,400 (excluding risk); 
4. Approve a Costed Risk Provision of £14,600 (to be drawn down via 
delegation to Chief Officer); 
5. Note the total estimated cost of the project inclusive of costed risk at 
£270,000 (no change from previous); 
6. Approve the removal of the existing Temporary Traffic Regulation Order 
(TTRO), implemented under the Covid-19 on-street response, that prohibits 
motor vehicles from entering St Mary Axe Monday-Friday 7am-7pm except for 
access to off-street premises; 
7. Note that the experimental timed closure in St Mary Axe is not proposed to 
be progressed and approve the changes in scope to that detailed in section 5 of 
this report, which are: 
o Approve a change in project title to ‘St Mary Axe Improvements – Phase 1’ to 

better reflect the rescoping of this project, 
o Commence the detailed design of a raised carriageway table on St Mary Axe 

at the junction with Undershaft and survey work to both inform the detailed 
design of the raised table and future proposals on St Mary Axe (as shown in 
Appendix 2 and detailed in paragraphs 5.1 and 5.3), 
o Support the City Cluster Vision Programme’s Activation & Engagement work 

strand for potential temporary activation initiatives on St Mary Axe,  
o Approve the delegation process in respect of the next Gateway report under 

delegation to the Executive Director Environment, subject to the project cost not 
exceeding the maximum of £270,000 inclusive of CRP (as detailed in 
paragraph 5.1) 
 

8. OBJECTIONS TO THE PROPOSED REMOVAL OF A MOTORCYCLE 
PARKING BAY ON OLD JEWRY  
A Member expressed disappointment at the report’s recommendations and 
handling, suggesting that the report was “bungled”, and that it ignored the 
voices of City workers. The Member also suggested that the Corporation’s 
response to Bank of China, who had nevertheless raised legitimate objections, 
had been unduly favourable and that there had been no Ward involvement. The 
Member commented that there was sufficient parking space for a motorcycle 
bay covering a maximum of one parking space, and that the London Wall 
parking facility was not convenient for City workers. The Member suggested 
that option 4 was a fair, reasonable and balanced proposal to replicate 
motorcycle parking provision to reflect what had already been provided.  
 



A Member commented that most of the spaces appeared to be used by 
commercial vehicles for the essential servicing of nearby businesses. 
 
A Member commented that the London Wall motorcycle parking facility was a 
short enough distance to accommodate motorcycle users, and that there were 
other motorcycle bays nearby. The meeting heard that other bays were already 
well-used. 
 
A Member asked why the motorcycle bay had ever been situated so close to 
Bank of China given the subsequent objections by Bank of China, and the 
meeting heard that Bank of China had been consulted twice, and they had not 
realised the turning circle implications at the time.  
 
The meeting heard that either an informal consultation or a statutory traffic 
consultation would be required were a proposal to allocate a space to 
motorcycle parking be taken forward.   
 
RESOLVED, That Members ask for a proposal for providing a bay elsewhere 
on the same street to include consultation of relevant stakeholders including 
local Ward members, focussing particularly on option 4. 
 
RESOLVED, That Members grant Delegated Authority to the Chair and Deputy 
Chair in respect of decisions relating to the Old Jewry motorcycle parking bay.  
 

9. TFL'S LONDON BRIDGE EXPERIMENTAL SCHEME  
Members noted the report, particularly the concerns expressed around 
enforcement measures and vehicle weight on Tower Bridge (paragraph 11) due 
to heavy vehicles travelling over the bridge, whose declared maximum load is 
18t, and its potential impact on the deterioration of the bridge structure. The 
meeting heard that discussions on the issue were ongoing with TfL and that 
more consistent enforcement was likely to improve the situation. A Member 
commented that risks related of deterioration of the Bridge were huge in terms 
of safety and traffic, and that it was important to be ready to take immediate 
effective action to safeguard an important heritage asset if necessary, and that 
a contingency plan should be prepared. Another Member suggested that there 
was merit in diverting traffic onto more recently-built bridges including London 
Bridge. 
 
A Member asked whether heavy vehicles were free to drive around the City, 
and the meeting heard that there were restrictions on larger vehicles, and that 
overweight vehicles were now being properly tracked.  
 
A Member queried the governance arrangements around the matter, and the 
meeting heard that there were distinctions between the remits of Bridge House 
Estates and those of the Sub Committee.   
 
Members noted that a further report will be brought to consider whether the City 
Corporation should object to and/or make other representations in respect of 
the ETO being either made permanent, remaining in its current form, or being 



modified, and agreed to receive an update on the issue at the next meeting (to 
be incorporated into the Committee’s outstanding actions List).  
 

10. WIDEGATE STREET - PROPOSED TIMED CLOSURE  
A Member asked how the 11.30am start time for the restrictions had been 
decided, and the meeting heard that the 11.30am start time took into account 
the area’s busy periods. 
 
RESOLVED, That Members 
 
1. Agree to commence the promotion of an ETO for the proposed introduction 
of a timed closure to restrict vehicles using Widegate Street for part of the day 
to improve the amenity and use of this street for the benefit of the public; 
2. Authorise the Executive Director Environment to consider responses to 
consultation and statutory notices and the results of pre-implementation traffic 
surveys and, if there are no objections and they consider it appropriate, to 
make the ETO; 
3. Authorise the Executive Director Environment to consider the outcome of the 
experiment including any objections and - subject to being satisfied no public 
inquiry should be held and no significant issues arise - to make the ETO 
permanent.  
 

11. SPECIAL EVENTS ON THE HIGHWAY  
RESOLVED, That Members 
 

1. Agree to support the regular core events programme listed in paragraph 
7 and detailed in Appendix 1; 

2. Agree to support the additional one-off events outlined in paragraphs 16-
28, subject to final assessment regarding safety, licencing, traffic orders 
(where required) and impact on local stakeholders; 

3. Note the benefits in kind listed in Appendix 4; 
4. Delegate authority to the Executive Director Environment (in consultation 

with the Chairman and Deputy Chairman of Streets and Walkways Sub-
Committee), in the City’s walkway authority capacity, to consent to the 
use of City Walkway at Paternoster Square in connection with a Queen’s 
Jubilee Event/Queen’s Baton Relay on Saturday 04 June 2022. 

 
 

12. ANTI-TERRORISM TRAFFIC REGULATION ORDER  
Members received the report. 
 

13. CITY CLUSTER AREA – ACTIVATION AND ENGAGEMENT PROGRAMME 
G3  
RESOLVED, That Members note the project update and approve funding of 
£20,000 for staff costs for the City’s Outdoor Arts Programme team, to be 
funded from the Pinnacle S106, with match funding provided by the EC 
Partnership.  
 

14. ST BARTHOLOMEW'S HOSPITAL ENVIRONMENTAL ENHANCEMENTS 
UPDATE REPORT - G5  



A Member commented that some figures in the report appeared to have been 
adjusted to arrive at a specific figure, and that a cost increase was likely in 
respect of construction work. Members heard that most of the fees had already 
been covered, and that the simplicity of the works meant that there did not 
appear to be any increased risk of cost increase. 
 
A Member asked about the Giltspur St bus stands, and the meeting heard that 
those bus stands would be shifted to accommodate the wider footway, and that 
a more widely-scoped consideration of the transport in the area was being 
undertaken. A Member commented that bus traffic in the area needed to be 
carefully considered.       
 
RESOLVED, That Members 
  
1. Approve the revision of the remaining project budget of £185,570 as set out 
in the finance tables in Appendix 3 including any interest accrued to complete 
the project in accordance with the Section 106 Agreement;  
 
2. Approve of the budget adjustment summarised in table 2 Appendix 3;  
 
3. Approve the extension of the project programme to the end of the 2022/23 
financial year to accord with the developer’s revised schedule of works.  
 

15. CLIMATE ACTION STRATEGY - YEAR 2 COOL STREETS AND GREENING 
PROGRAMME G3 - 4  
RESOLVED, That Members 
 



 
 

1. [Year 1 projects] – Note the progress on Cool Streets and Greening Year 1 
projects (see appendix 4): 

• Cheapside sunken garden 

• Bevis Marks 

• Jubilee Gardens 

• City of London School – riverside site 

• Vine Street tree planting – monitoring only 

• Climate resilient planting (4 sites) – monitoring only; 
 

2. [Year 2 projects] -Approve in principle a budget of £750K for design and 
installation of climate resilience measures on six Year 2 sites to enable 
redesigns of existing sites to be progressed. Final designs and costs will be 
confirmed through Gateway 5 reports for each individual site. 

• Little Trinity Lane 

• Crescent 

• Bank 

• Moor Lane 

• Barbican – monitoring only 

• Finsbury Circus – monitoring only; 
 
3. Note that revenue costs of £120K associated with maintenance and 

monitoring for Year 2 sites will be funded from the Climate Action Strategy 
revenue budget; 

 
4. [Additional Year 2 projects] – Approve a budget of £550-850K (depending 

on the number of sites identified) for the identification, design and 
implementation (in principle) of additional sites through the following 
workstreams in Year 2: 

• Cubic Mile project in conjunction with British Geological Survey 
(BGS) 

• Heat Resilient Highways – risk appraisal  

• Citywide Greening and Biodiversity,  
(final designs and implementation costs for the additional sites identified in 
Year 2 will be subject to Gateway 5 approval); 



 

 
16. PUDDLE DOCK IMPROVEMENT MEASURES - G6  

RESOLVED, That Members approve the content of the Outcome Report and 
agree to close the project. 
 

17. CROSSRAIL URBAN REALM IMPROVEMENTS CONSOLIDATION REPORT 
- G6  

5. Note the revised budgets set out in table 1 

 Budget Spend 
2021/22 
(To Jan 
2022) 

Proposed 
spend to 
March ‘23 

Gateway 
1-2 

£320K £123K £197K 

Gateway 
3-4 Year 1 

£660K £nil £660* 

Gateway 
3-4 Year 2  

£750K 
existing 
sites 
£550-850K 
new sites 

N/A A budget 
uplift of 
120K is 
required to 
get to 
Gateway 5 
 
Total 
proposed 
spend (in 
principle) 
£1.3M to 
1.6M* 
 

Revenue 
budgets  

£120K 
Year 2 

  

*Subject to Gateway 5 approval for implementation; 
 

6. Note that of the Year 1 funding approved at Gateway 1-2 for evaluation and 
programme development and Gateway 3-4 for site design and 
implementation, £857K will be carried forward to Year 2 to complete this 
work; 

  
7. Note that, in addition, revenue budgets of 120K over a period of five years 

for maintenance and monitoring of Year 2 projects are required; 

 
8. Note the progress that has been made on the Cool Streets & Greening 

project since Gateway 2 approval in April 2021.See appendix 3; 
  
9. Note the total estimated cost of the project at £6.8M = 1.7M per year for 4 

years CAS budget (excluding risk). 



A Member asked whether Moorgate re-surfacing was included in the works, 
commenting on its uneven nature. The meeting heard that re-surfacing and 
potential raising of the carriageway was expected to take place during Phase 2.  
 
In response to comments on a perceived lack of clarity around cycling rights in 
the Colman St/London Wall/Fore St Avenue area, the meeting heard that 
cyclists could cycle through the area in line with the signage provided. 
Members commented that clearer signage provisions should be considered.  
 
Subsequent to the meeting, it was clarified that cyclists are not presently legally 
permitted to use the northern London Wall footway to get to and from Fore St 
Avenue, and that cyclists are legally permitted to cycle north/south along 
Moorfields. 
 
 
RESOLVED, That Members  
 

1. Note the successful completion of Phase 1 of the Crossrail Urban Realm 
Improvements Programme and associated underspends; 

2. Note that the development of options, and their associated costs, for 
Phase 2 of the Crossrail Urban Realm Improvements is currently 
underway and will be brought before Members for decision in Autumn 
2022; 

3. Agree to close Farringdon East, Moorgate Phase 1 and Liverpool Street 
Phase 1 projects; 

4. Approve the content of this outcome report. 
 
Farringdon East 
 

5. Approve the transfer of £85,000 to the City Structure’s Lindsay Street 
Bridge Strengthening Project to fund the outstanding resurfacing of 
Lindsey Street following completion of bridge repair works; 

6. Note the project underspend of £564,590 on the Farringdon East 
Project. 

 
Moorgate 
 

7. Approve the transfer of £25,018 to the 21 Moorfields section 278 project 
to fund outstanding works on Fore Street Avenue; 

8. Note the project underspend of £1,254,289 on Moorgate Crossrail Phase 
1. 

 
Liverpool Street; 
 

9. Approve the transfer of £155,000 to Liverpool Street phase 2 project to 
fund outstanding phase 1 works; 

10.  Note the project underspend of £1,060,806 on Liverpool Street phase 1 
project;  

11. Include any phase 1 utility repayments or payments to be assigned to 
phase 2 budget. 



 
18. CROSSRAIL LIVERPOOL STREET URBAN INTEGRATION (PHASE 2) G3  

Resolved, That Members  
 

1. Note and approve the contents of this report;  
 

2. Approve the transfer of the project management, oversight, funding and 
financial responsibilities of the incomplete works identified in the 
Crossrail Liverpool Street Phase 1 project (11375) Gateway 6 to this 
project for completion (detailed in paragraph 4.8);  
 

3. To accommodate the previous recommendation, note and approve a 
£155,000 increase in the total estimated project cost to approx. £1.64m, 
as shown in Appendix 2. This funding is to be provided by the Crossrail 
Liverpool Street Phase 1 project;  

 
4. Note and approve the updated ‘Fees’ budget expenditure description to 

include feasibility design work by third parties (detailed in paragraph 
5.3);  
 

5. Approve the updated costed risk register in Appendix 3, to be drawn 
down via delegation to Chief Officer. (Overall CRP amount has not 
changed since last report);  

 
6. Approve the removal of the temporary social distancing measures and 

associated Temporary Traffic Regulation Order from Old Broad Street 
between London Wall and Liverpool Street, previously implemented by 
the Covid-19 On Street Response.  
 

 
 

19. CITY WAYFINDING - INTRODUCTION OF LEGIBLE LONDON G6  
A Member commented that the Barbican high walk was not clearly depicted on 
maps and caused confusion for some users. 
 
The meeting heard that TCarta had worked closely with TfL on the unique 
challenge of providing legible maps for the area, and that it was difficult to 
provide an easy user experience though the current signage was more 
consistent and that some feedback had been positive.  
 
A Member commented that the Museum of London should be offered first 
refusal of the old signs, which had been kept for their historical value and were 
currently at the J B Riney depot. A Member suggested that there was merit in 
asking online stores of various organisations to make them available.     
 
Members noted that underspends were re-allocated, as set out in item 13 on 
p.444 and that the money stayed within the City of London. 
 
RESOLVED, That Members 
 



1. Approve the content of this outcome report and agree for the project to 
be closed; 

 
2. Release the call on further funds from the On Street Parking Reserve. 

 
 

20. LONDON WALL PLACE S278 HIGHWAY AND PUBLIC REALM 
IMPROVEMENTS G6  
RESOLVED, That Members 
 

1. Note and approve the contents of this outcome report; 
 

2. Authorise the Chamberlain’s department to return unspent funds to the 
developer as set out in the respective legal agreements, after any 
required maintenance sums are accounted for and subject to the 
verification of the final accounts which has yet to take place; 
 

3. Agree to close the project following payment of the outstanding invoices 
and confirmation of the project’s final account.  

 
21. CITY TRANSPORTATION - REQUESTS FOR DELEGATED APPROVALS  

RESOLVED, That Members agree to delegate authority to the Town Clerk in 
consultation with the Chairman and Deputy Chairman of Streets and Walkways 
and Projects Sub-Committee under Standing Order 41(b) in relation to the 
matters outlined to allow necessary decisions to be made during this period of 
February and May 2022 when there are no planned Committee meetings. 
 

22. ANNUAL ON-STREET PARKING ACCOUNTS 2020/21 AND RELATED 
FUNDING OF HIGHWAY IMPROVEMENTS AND SCHEMES  
Members noted the contents of the report prior to its submission to the Mayor 
for London. 
 

23. OUTSTANDING REFERENCES  
Members received the list of outstanding actions. 
 

24. QUESTIONS ON MATTERS RELATING TO THE WORK OF THE SUB 
COMMITTEE  
There were no questions. 
 

25. ANY OTHER BUSINESS THAT THE CHAIRMAN CONSIDERS URGENT  
The meeting heard that a resident in the Castle Baynard ward has raised the 
issue of a lack of parking facilities for tradesmen near New Street Square. 
Members noted that various options were available including booklets of 
parking permits, and that such an option should be considered.  
 
The meeting heard that an ongoing review was under way around kerbside 
parking provision that could encompass that important issue.  
 

26. EXCLUSION OF THE PUBLIC  
RESOLVED, That Members agree to exclude the public. 



 
27. NON-PUBLIC MINUTES  

Members considered the non-public minutes of the meeting of 02 December 
2021. 
 

28. ST PAUL'S GYRATORY - G2 ISSUE REPORT  
The meeting considered non-public elements of item 6. 
 

29. HIGHWAY CONSTRUCTION & MAINTENANCE TERM CONTRACT TENDER  
Members considered the Highway Construction and Maintenance Term 
contract tender. 
 

30. NON-PUBLIC QUESTIONS ON MATTERS RELATING TO THE WORK OF 
THE SUB COMMITTEE  
 

31. ANY OTHER BUSINESS THAT THE CHAIRMAN CONSIDERS URGENT 
AND WHICH THE SUB COMMITTEE AGREES SHOULD BE CONSIDERED 
WHILST THE PUBLIC ARE EXCLUDED  
  
 

 
 
The meeting ended at Time Not Specified 
 
 
 

 

Chairman 
 
 
 
Contact Officer: Jayne Moore 
Jayne.Moore@cityoflondon.gov.uk 
 


