
OPERATIONAL PROPERTY AND PROJECTS SUB COMMITTEE 
Monday, 30 May 2022  

 
Minutes of the meeting of the Operational Property and Projects Sub Committee held 

at Committee Rooms, West Wing, Guildhall on Monday, 30 May 2022 at 1.45 pm 
 

Present 
 
Members: 
Alderman Timothy Hailes (Chair) 
Deputy Shravan Joshi (Deputy Chairman) 
Deputy Rehana Ameer 
Deputy Randall Anderson 
Deputy Keith Bottomley 
Deputy Henry Colthurst 
Deputy Edward Lord 
Paul Martinelli 
 

 
Officers: 
Joseph Anstee 
Jonathan Cooper 

- Town Clerk’s Department 
- City Surveyor’s Department 

Melanie Charalambous - Environment Department 

Leah Coburn - Environment Department 

Gillian Howard - Environment Department 

John James - Chamberlain’s Department 

Jessica Lees - City Surveyor’s Department 

Lisa Moore - Chief Operating Officer’s Department 

Rohit Paul - Chief Operating Officer’s Department 

Jonathon Poyner - Barbican Centre 

Jason Hayes - Community & Children’s Services Dept. 

Andy Barnard - Environment Department 

Dorian Price - City Surveyor’s Department 

William Roberts - Chamberlain’s Department 

 
At the start of the meeting, Deputy Edward Lord, as the senior Member present, 
was moved into the Chair until the election of a Chair. 
 

1. APOLOGIES  
Apologies for absence were received from Deputy Christopher Hayward. 
 

2. MEMBERS' DECLARATIONS UNDER THE CODE OF CONDUCT IN 
RESPECT OF ITEMS ON THE AGENDA  
There were no declarations. 
 

3. TERMS OF REFERENCE  
The Sub Committee received and noted its terms of reference as agreed by the 
Policy & Resources Committee on 5 May 2022. 



 
4. ELECTION OF CHAIR  

The Sub Committee proceeded to elect a Chair in accordance with Standing 
Order No.29. The Town Clerk invited expressions of interest and Alderman Tim 
Hailes, being the only Member who expressed their willingness to serve, was 
duly elected as Chair of the Sub Committee for the ensuing year. The 
Chairman thanked Members for their support and expressed his anticipation in 
leading the new Sub Committee during its first year. 
 

5. ELECTION OF DEPUTY CHAIR  
The Sub Committee proceeded to elect a Deputy Chair in accordance with 
Standing Order No.30. The Town Clerk invited expressions of interest and, 
there being two Members expressing their willingness to serve, a ballot of Sub 
Committee Members present was undertaken. Arising from the ballot, Deputy 
Shravan Joshi was duly elected as Deputy Chair of the Sub Committee for the 
ensuing year. 
 

6. APPOINTMENT OF CO-OPTED MEMBERS  
The Sub Committee proceeded to appoint up to two co-opted Common 
Councillors for the 2022/23 municipal year, as per the Sub Committee’s terms 
of reference. The Town Clerk advised that expressions of interest had been 
sought from the Court of Common Council and there were two candidates 
seeking appointment, Deputy Michael Cassidy and Anett Rideg, for whom 
supporting statements had been circulated ahead of the meeting. 
 
RESOLVED – That Deputy Michael Cassidy and Anett Rideg be appointed to 
the Sub Committee for the ensuing year. 
 

7. GATEWAY APPROVAL PROCESS  
RESOLVED – That the Gateway Approval process be received. 
 
The Chair advised that there would be separate briefings on the Gateway 
process available if Members felt this would be beneficial. 
 

8. MINUTES*  
RESOLVED – That the public minutes and non-public summary of the 
Corporate Asset Sub Committee meeting on 17 January 2022, the 
Procurement Sub Committee meeting on 18 January 2022 and the Projects 
Sub Committee meeting held on 17 February 2022 be noted. 
 

9. PROJECT GOVERNANCE  
The Sub Committee considered a report of the Chief Operating Officer outlining 
interim arrangements for project governance, including a temporary request for 
delegated authority to Tier 1 Chief Officers, to approve all reports for projects 
with an estimated cost of below £1m (excluding risk). The Chief Operating 
Officer introduced the report and drew Members’ attention to the key points, 
advising that the proposals prefaced a wider review of the Project procedure 
which would be brought back to the Sub Committee.  
 



Members commented that they supported the proposals, noting that this 
followed successful increases in delegated authority thresholds in other areas. 
A Member proposed that those exercising delegated authority be required to 
complete appropriate modules of the Project Management Academy to ensure 
that those with delegated authority are properly skilled and trained in exercising 
that authority. 
 
RESOLVED – That the Operational Property and Projects Sub Committee 
agree to: 
 

i. Delegate authority for all projects with an estimated cost of below £1m 
(excluding risk) to Tier 1 Chief Officers and officers listed in Appendix 1 
for approval; 
 

ii. Note that Members will be presented with a range of options for revised 
thresholds in July; and 

 
iii. Note that another report will be submitted in October to amend the 

Projects Procedure. 
 

10. CLARIFICATION OF FINANCIAL APPROVAL AND GATEWAY 
PROCEDURES FOR FRAUD & CYBER CRIME REPORTING & ANALYSIS 
SERVICE (FCCRAS)  
The item was withdrawn. 
 

11. RESPONSIBLE PROCUREMENT POLICY UPDATE  
The Sub Committee considered a report of the Chief Operating Officer seeking 
approval to refocus the commitments in the Responsible Procurement (RP) 
Policy using the efficiency principles under the Target Operating Model (TOM), 
better align with the TOM’s strategic priorities of Climate Action and Equality, 
Diversity and Inclusion, and the broader ESG objectives of the Corporation. 
The Chief Operating Officer introduced the report and outlined the key points 
for Members.  
 
The Sub Committee was advised that the commitments would focus on what 
suppliers were doing for underrepresented groups in their industry, how they 
were creating an inclusive environment and delivering inclusive services, and 
working with suppliers who have processes in place to record and deal with 
incidents of harassment based on protected characteristics. Members noted 
that data was relevant in assessing processes and that it was expected that 
benchmarking around EDI, would be implemented, and that policies would be 
in place. 
 
A Member noted that the tenders were currently balanced on the basis of a 
60/40 quality/price weighting split and suggested that this could be reviewed to 
assess whether 50/50 would be preferable. Another Member suggested taking 
a sample of the tenders over the past year for assessing the impact of this. The 
Chair proposed that the Sub Committee agree the recommendations, but carry 
forward this suggestion for review. 
 



RESOLVED – That the Operational Property and Projects Sub Committee: 
 

1. Approve changes to the Responsible Procurement Policy, in particular 
refocusing from 18 commitments to the proposed six; 

 
2. Approve amendment to the responsible procurement weighting 

establishing it as an overall score of 10% from 1 September 2022; and 

 
3. Approve an uplift in the responsible procurement weighting to 15% of the 

overall score effective 1 April 2023. 
 

12. CYCLICAL WORKS PROGRAMME 2021/22 OUTTURN & CARRY 
FORWARD REPORT  
The Sub Committee considered a report of the City Surveyor providing an 
overview of the progress and expenditure of the current Cyclical Works 
Programmes (CWP 18/19, CWP 19/20, CWP 20/21 and CWP 21/22) at the end 
of the financial year for 2021/22. The City Surveyor introduced the report and 
drew Members’ attention to the key points. The Chair commented that there 
would be several areas, such as variances in terms of spend against specific 
items and the pace of delivery, that the Sub Committee would want to 
thoroughly understand as they are on the receiving end of comments from 
constituents, both businesses and residents about the speed at which things 
are being executed. However, the usual challenges of the past few years would 
need to be taken into consideration. 
 
The Sub Committee noted the regular programme underspends and sought 
assurances that quality and delivery were not unduly sacrificed in order to keep 
under budget, and whether sufficient funds were kept as a contingency for 
inflationary risks, both currently and looking forward. Members further noted the 
risks of not undertaking works, which consequently led to more costly works 
later down the line, particularly with regards to the Golden Lane Estate. 
 
In response to questions from Members, the City Surveyor advised that the 
figures in respect of the Golden Lane Estate predominantly arose from the 
Golden Lane Leisure Centre and Barbican Centre, which were late additions to 
the programme. The City Surveyor advised that officers always explored ways 
of doing works that would save money but certainly would not sacrifice quality. 
There were complications around heritage assets and varying lengths of 
programmes, but efforts would be made to clear up the historic programme of 
works. Officers then outlined the situation in respect of the Barbican Centre and 
Guildhall School and suggested a site visit to assess current issues and the 
condition of the assets. The Chair noted that even where there was sufficient 
budget in place there were sometimes concerns over resource and thanked 
officers for their update. 
 
A Member commented that the format of the chart on construction costs had 
been helpful and encouraged wider use of this format, adding that due 
consideration would be required of the significant cost pressures such as 
inflation over the next few years, as well as appropriate contingency for 
construction costs. The City Surveyor advised that that CWP bids were 



formulated from the forward maintenance plans, with an uplift of around 20% 
applied. 
 
RESOLVED – That the Operational Property and Projects Sub Committee: 
 

1. Note the progress of current CWP programmes of work; 
 

2. Approve the carry forward from 2017/18 & 2018/19 budgets of £596k; 
 

3. Note the reprofiling of 2019/20 programme of £1.88million to be spent in 
the 2022/23 financial year; 
 

4. Note the reprofiling of 2020/21 programme of £574k to be spent in the 
2022/23 financial year; and 
 

5. Note the reprofiling of 2021/22 programme of £184k to be spent in the 
2022/23 financial year. 

 
13. GATEWAY 1-4 - BARBICAN ESTATE TOWER LIFT REFURBISHMENT  

The Sub Committee considered a Gateway 1-4 report of the Director of 
Community & Children’s Services regarding the refurbishment of the Barbican 
Estate Tower Lifts. In response to a question from a Member, the Director of 
Community & Children’s Services advised that they would confirm that enough 
funding was held in reserve to cover leaseholder contributions if necessary. 
Members requested as a general style point that Corporate Projects Board not 
be included amongst the list of Committees on the report template. 
 
RESOLVED – That the Operational Property and Projects Sub Committee 
agree: 
 

1. That budget of £50,000 is approved to engage a specialist lift consultant 
to undertake liaison with internal and external stakeholders, to formulate 
a specification to tender and cover staff costs; 
 

2. Note the project budget of £50,000 (excluding risk); 
 

3. Note the total estimated cost of the project at £4,600,000(excluding risk); 
and 
 

4. That Option 1 is approved to fully refurbish all nine lifts in the three 
Barbican Estate Towers. 

 
14. GATEWAY 1-5 - IT MEMBER DEVICE REFRESH  

The Sub Committee considered a Gateway 1-5 report of the Chief Operating 
Officer programme of works to replace end of life devices for Elected Members 
to the Court of Common Council, in line with the approved CoL Members IT 
Provision Policy. The Chair advised that the expected lifespan of devices was 
roughly aligned with standard electoral terms. A Member commented that the 
usage of City of London devices should be firmly promoted, with less 
engagement with non-City of London devices if possible. 



 
RESOLVED – That the Operational Property and Projects Sub Committee 
agree: 
 

1. That the earmarked budget of £300,000 is approved for these works. 
The next Gateway will be Gateway 6; 
 

2. Note the project budget of £300,000 (excluding risk); 

 
3. Note the total estimated cost of the project at £300,000 (excluding risk); 

and 
 

4. That Option 1 - Purchase & Deploy new End User Devices is approved. 
 

15. GATEWAY 2 ISSUE - 1 BROADGATE SECTION 278 HIGHWAY WORKS  
The Sub Committee considered a Gateway 2 Issue report of the Executive 
Director, Environment on Section 278 highway works to facilitate the new 
development at 1 Broadgate. 
 
RESOLVED – That the Operational Property and Projects Sub Committee: 
 

1. Authorise officers to proceed with the statutory process and legal 
agreements required to progress the highway boundary adjustments 
(appendix 2) pursuant to Section 256 of the Highways Act 1980; 
 

2. Delegate authority to consider any objection to the advertised Section 
256 application, and whether to proceed, to the Executive Director 
Environment (in consultation with the City Solicitor); 
 

3. Delegate any budget adjustments to the Chief Officer should further 
Section 278 funds be required from the developer prior to Gateway 5 
approval; and 
 

4. Authorise officers to enter into a Section 278 agreement with British 
Land. 

 
16. GATEWAY 2 - WOOD STREET POLICE STATION S278  

The Sub Committee considered a Gateway 2 report of the Executive Director, 
Environment regarding highway and public realm improvement works in the 
vicinity of the development at 37 Wood Street, the site of the former Police 
Station. 
 
RESOLVED – That the Operational Property and Projects Sub Committee 
agree: 
 

1. That a budget of £100,000 is approved to reach the next Gateway, fully 
funded from the relevant Section 106 agreement; 
 

2. Note the total estimated cost of the project at £1,200,000 (excluding 
risk); and to 



 
3. Authorise officers to enter into a Section 278 agreement with the 

developer. 
 

17. GATEWAY 2 - 100 FETTER LANE S278  
The Sub Committee considered a Gateway 2 report of the Executive Director, 
Environment regarding highway and public realm improvement works in the 
vicinity of the development at 100 Fetter Lane. 
 
RESOLVED – That the Operational Property and Projects Sub Committee 
agree: 
 

1. That budget of £50,000 is approved to reach the next Gateway, fully 
funded from a Section 106 agreement; 
 

2. Note the total estimated cost of the project at £200,000 (excluding risk); 
and to 
 

3. Authorise officers to enter into a Section 278 agreement with the 
developer. 

 
18. GATEWAY 2 - COOL STREETS AND GREENING PROGRAMME: CITY 

GREENING AND BIODIVERSITY PROJECT  
The Sub Committee considered a Gateway 2 report of the Executive Director, 
Environment on the City Greening and Biodiversity Project within the Cool 
Streets and Greening Programme. 
 
RESOLVED – That the Operational Property and Projects Sub Committee: 
 

1. Approve the commencement of the project; 
 

2. Approve the release of £80,000 from the Cool Streets and Greening 
programme for staff costs, fees and site investigations to reach the next 
gateway; 
 

3. Note that delivery will be phased across 3 years with an initial Gateway 5 
(Chief Officer approved) report in autumn 2022 to enable tree planting to 
take place in the next planting season; and 
 

4. Note the total estimated cost of the project at £1.5-2.5m. 
 

19. GATEWAY 2 - BEMS UPGRADE PROGRAMME – PHASE 2  
The Sub Committee considered a Gateway 2 report of the City Surveyor on 
Phase 2 of the Building Energy Management System (BEMS) project. 
 
RESOLVED – That the Operational Property and Projects Sub Committee 
agree that: 
 

1. Subject to agreement from RASC, that a budget of £35,000 is approved 
to be taken from the allocated capital funding to reach the next Gateway; 



 
2. Subject to agreement from RASC, that a Costed Risk Provision of 

£5,000 is approved (to be drawn down via delegation to Chief Officer in 
consultation with Chamberlains) to reach the next Gateway; 
 

3. Note the total estimated cost of the project is (excluding risk); £217,391; 
 

4. Note the total estimated cost of the project is (including risk); £249,891 
(which is £217,391 + costed risk of £32,500); and 
 

5. Note the total project funding agreed at project brief stage is £250,000. 
 

20. GATEWAY 2 - PARLIAMENT HILL ATHLETICS TRACK RESURFACING  
The Sub Committee considered a report of the Executive Director, Environment 
regarding the resurfacing of Parliament Hill Athletics Track. In response to a 
question from a Member, the Executive Director, environment confirmed that 
funding had been agreed in principle by Resource Allocation Sub Committee 
but was subject to approval for drawdown. 
 
RESOLVED – That the Operational Property and Projects Sub Committee 
agree: 
 

1. That budget of £81,000 is approved to reach the next Gateway; and 

 
2. That a costed risk provision of £30,000 is approved (to be drawn down 

via delegation to the Chief Officer) see appendix 2. 
 

21. GATEWAY 2 - LEADENHALL STREET TRAFFIC MANAGEMENT- 
EASTERN CITY CLUSTER  
The Sub Committee considered a Gateway 2 report of the Executive Director, 
Environment regarding the delivery of traffic management changes to 
Leadenhall Street that are to deliver the aspirations of the adopted City Cluster 
vision. 
 
RESOLVED – That the Operational Property and Projects Sub-Committee: 
 

1. Note and approve the contents of this report; 
 

2. Note and agree that this project’s original Gateway 1/2 proposals for 
Leadenhall Street will not be progressed at this time; 
 

3. Approve a change in project title to ‘Leadenhall Street Improvements – 
City Cluster Vision Programme’ to better reflect the approved scope of 
work; 
 

4. Approve the amendment of the previously agreed budget (no change in 
the approved overall amount) detailed in Appendix 2, Table 2; 
 

5. Approve the updated funding strategy set out Appendix 2, Table 3; 
 



6. Approve a Costed Risk Provision (CRP) of £57,000 detailed in Appendix 
3 (to be drawn down via delegation to Chief Officer); 
 

7. Note that the requested CRP includes provision for the implementation 
of an experimental timed point closure on Leadenhall Street that can be 
seen in Appendix 4 should this be required (subject to recommendation 
8); 
 

8. By virtue of the promotion of experimental timed point closure proposal 
being placed within the risk register that authority to implement this is 
delegated to the Executive Director Environment subject to their prior 
consideration of the statutory consultation responses, TfLs TMAN 
process and the Equalities Impact Assessment (and to them being 
satisfied, following such consideration, that implementation should 
proceed); 
 

9. Note that the next report to committee is planned for Q2 2023 when 
funding to progress the transformational scheme for Leadenhall Street 
may be in place; and 
 

10. Agree that the Director of City Operations, in consultation with the 
Chairman of the Project Sub Committee and Director Environment as 
necessary, is to decide whether any project issues or decisions that falls 
within the remit of paragraph 45 of the ‘City of London Project Procedure 
– Oct 2018’ (Changes to projects: General), as prescribed in Appendix 5 
of this report, is to be delegated to Chief Officer or escalated to 
committee(s). 

 
22. GATEWAY 3-5 - ENERGY REDUCTION PROGRAMME: TOWER HILL 

COACH & CAR PARK LIGHTING AND VENTILATION UPGRADES  
The Sub Committee considered a Gateway 3-5 report of the City Surveyor 
regarding the upgrade of the lighting and ventilation systems at Tower Hill 
Coach and Car Park. The Sub Committee noted that corrections to the financial 
information affecting the budget section of the report and Appendix 2 had been 
circulated ahead of the meeting.  
 
RESOLVED – That the Operational Property & Projects Sub Committee agree: 
 

1. That Option 2 is approved for the delivery of the works and the increase 
in the project scope to encompass both the lighting and ventilation works 
as these works relate to the same site and their combination will provide 
a more cost-effective approach and ensure good alignment of the works 
under a single main contractor;  
 

2. Note the total estimated cost of the project at £261,218 (excluding risk);  
 

3. Approve a budget of £243,093 for the capital works to reach the next 
Gateway;  
 



4. Approve a budget of £11,975 for the fees, which include project 
management support and building control, to reach the next Gateway;  
 

5. Approve allocation of £89,750 which is currently available from the 
Carbon Fund, in accordance with the approved policy approach (see 
background papers) to deliver reductions in carbon emissions from 
retrofitting measures in publicly owned operational buildings;  
 

6. Approve a Costed Risk Provision of £38,472 (to be drawn down via 
delegation to Chief Officer in consultation with the Chamberlain) to be 
funded wholly from the Carbon Fund;  
 

7. Enter into a new works agreement with Vital Energi to undertake the 
works as Principal Contractor and Principal Designer, in accordance with 
the terms of their existing contract with CoL to deliver services under the 
National Framework Agreement for Energy Performance Contracting; 
and 
 

8. Procure the project management support services required to reach the 
next gateway. 

 
23. GATEWAY 6 - 60 LONDON WALL S278  

The Sub Committee considered a Gateway 6 report of the Executive Director, 
Environment regarding the 60 London Wall S278 highway improvements. 
 
RESOLVED – That the Operational Property and Projects Sub Committee: 

 
i) Approve the content of this outcome report noting that the project was 

delivered to meet the developers programme and within the budget 
approved at G5; 

 
ii) Authorise the Chamberlain’s department to return unspent S278 funds to 

the Developer as set out in the s278 legal agreement (subject to the 
verification of the final account); and 
 

iii) Agree to close the 60 London Wall project. 
 

24. GATEWAY 6 - PROVISION OF CAR PARK CHARGING INFRASTRUCTURE 
ACROSS THE COMMONS DIVISION AT CAR PARKS AT BURNHAM 
BEECHES, RIDDLESDOWN AND FARTHING DOWNS  
The Sub Committee considered a report of the Director of Open Spaces 
regarding the provision of car park charging infrastructure across the Commons 
Division at car parks at Burnham Beeches, Riddlesdown and Farthing Downs. 
 
RESOLVED – That the Operational Property and Projects Sub Committee note 
the G6 report and approve closure of the project. 
 

25. GATEWAY 4 PROGRESS - CITY CLUSTER VISION - WELL-BEING & 
CLIMATE CHANGE RESILIENCE: JUBILEE GARDENS IMPROVEMENTS*  



The Sub Committee received a Gateway 4 progress report on the Jubilee 
Gardens Improvements project within the City Cluster Vision - Wellbeing & 
Climate Change Resilience programme. 
 
RESOLVED – That the report be noted. 
 

26. CLIMATE ACTION STRATEGY - NZ1, NZ3 AND RS3 WORKSTREAM 
UPDATE FOR THE OPERATIONAL PORTFOLIO*  
The Sub Committee received a report of the City Surveyor presenting an 
update on the key actions of the operational buildings workstreams as part of 
the Climate Action Strategy (CAS). 
 
RESOLVED – That the report be noted. 
 

27. 2021/22 ENERGY & DECARBONISATION PERFORMANCE Q3 UPDATE 
FOR THE OPERATIONAL PORTFOLIO*  
The Sub Committee received a report of the City Surveyor presenting the 
2021/22 Quarter 3 energy performance for CoL operational sites. 
 
RESOLVED – That the report be noted. 
 

28. CITY SURVEYOR'S BUSINESS PLAN 2021-26 QUARTER 3 2021/22 
UPDATE*  
The City Surveyor received a report of the City Surveyor providing Members of 
Property Investment Board (PIB) and Operational Property and Projects Sub 
Committee (OPPSC) details of progress in quarter 3 (October to December) 
2021/22 against the 2021-26 Business Plan. 
 
RESOLVED – That the report be noted. 
 

29. CITY SURVEYOR'S DEPARTMENTAL RISK REGISTER - APRIL 2022 
UPDATE*  
The Sub Committee received a report of the City Surveyor providing a quarterly 
update on the management of risks within the City Surveyor’s Department. 
 
RESOLVED – That the report be noted. 
 

30. QUESTIONS ON MATTERS RELATING TO THE WORK OF THE SUB 
COMMITTEE  
In response to a question from a Member, the Chief Operating Officer advised 
that eleven of the reports for decision on the meeting’s agenda would not have 
required the Sub Committee’s approval under the interim project governance 
arrangements agreed earlier, with five still requiring Member approval. The 
Chair suggested that there would be cases where project decisions should be 
put to the Sub Committee for approval even where they did not trigger the 
financial thresholds, due to factors such as political sensitivity. 
 
Referencing the City Surveyor’s Department Risk Register noted at Item 29, a 
Member queried which body had ultimate oversight and authority over the 
register, noting that Red risks would be submitted to the Sub Committee and 



the Audit & Risk Management Committee. The Chair asked that this be taken 
away for clarification. 
 
A Member suggested that Members would benefit from sight of a list of current 
projects and the Wards to which they were relevant, which could be circulated 
on a regular basis. The Chair responded that this was a helpful suggestion and 
would be taken away. 
 

31. ANY OTHER BUSINESS THE CHAIR CONSIDERS URGENT  
There was no other business. 
 

32. EXCLUSION OF THE PUBLIC  
RESOLVED – That under Section 100(A) of the Local Government Act 1972, 
the public be excluded from the meeting for the following item(s) on the 
grounds that they involve the likely disclosure of exempt information as defined 
in Part I of the Schedule 12A of the Local Government Act.  
 
Item No.     Paragraph No.  
34 – 35, 37, 39     3  
36, 38, 40     3,5 
 

33. NON-PUBLIC MINUTES*  
RESOLVED – That the non-public minutes of the Corporate Asset Sub 
Committee meeting on 17 January 2022, the Procurement Sub Committee 
meeting on 18 January 2022 and the Projects Sub Committee meeting held on 
17 February 2022 be noted. 
 

34. GATEWAY 1-4 - CITY OF LONDON SCHOOL FOR GIRLS - 2023 
IMPROVEMENT AND REVENUE WORKS  
The Sub Committee considered a Gateway 1-4 report of the City Surveyor. 
 

35. GATEWAY 1-5 - LEASE OF 16 STEINWAY MODEL B GRAND PIANOS FOR 
GUILDHALL SCHOOL OF MUSIC & DRAMA  
The Sub Committee considered a Gateway 1-5 report of the Guildhall School of 
Music and Drama. 
 

36. GATEWAY 1-5 - KENNEL BLOCK ADDITION - HEATHROW ANIMAL 
RECEPTION CENTRE  
The Sub Committee considered a Gateway 1-5 report of the Executive Director, 
Environment. 
 

37. GATEWAY 6 - POLICE TELEPHONY UPGRADE  
The Sub Committee considered a Gateway 6 report of Chief Operating Officer. 
 

38. GLA ROADS - LAND DISPUTE WITH TRANSPORT FOR LONDON: 
OUTCOME OF ARBITRATION PROCEEDINGS*  
The Sub Committee received a report of the Comptroller and City Solicitor. 
 
 



39. GATEWAY 5 PROGRESS - SYDENHAM HILL REDEVELOPMENT, 
LEWISHAM, SE26 6ND*  
The Sub Committee received a report of the City Surveyor. 
 

40. WOODREDON FARM AND EQUESTRIAN CENTRE (RIDING SCHOOL) 
DISPOSAL - SUMMARY OF PROPOSAL DISPOSAL*  
The Sub Committee received a report of the City Surveyor. 
 

41. QUESTIONS ON MATTERS RELATING TO THE WORK OF THE SUB 
COMMITTEE  
There was one question. 
 

42. ANY OTHER BUSINESS THAT THE CHAIR CONSIDERS URGENT AND 
WHICH THE SUB COMMITTEE AGREES SHOULD BE CONSIDERED 
WHILST THE PUBLIC ARE EXCLUDED  
There was no other business. 
 
The Chair then thanked Members and officers in attendance for their 
contributions before closing the meeting. 
 

 
 
The meeting ended at 2.36 pm 
 
 
 

 

Chair 
 

 
Contact Officer: Joseph Anstee 
joseph.anstee@cityoflondon.gov.uk 
 


