
Dashboard Coversheet
[1] Ownership
Unique Project Identifier: 10847               Report Date: July 2018
Core Project Name: Beech Street Transport and Public Realm 
Improvements
Programme Affiliation: Beech Street Transformation
Project Manager:  Kristian Turner
Next Gateway to be passed: G4

[2] Project Brief
Project Mission statement: To enable the Vision for Beech Street, it is 
necessary to dramatically improve the public realm in Beech Street. To 
achieve this first requires the removal of traffic from Beech Street. Definition 
of need: 

 The adopted 2015 Local Plan, policy CS5 supports the further 
improvement of the Barbican area as a cultural quarter; 

 The Barbican Area Strategy and Culture Mile Look and Feel Strategy 
identifies the need for infrastructure improvements in Beech Street

Key measures of success: 
1) Removing/reducing traffic from Beech Street
2) Vast improvement to quality of the public realm
3) Enable the refurbishment of the Exhibition Halls
4) Air quality improvements (reduction in NOx)

[3] Highlights
Finance:
Total anticipated cost to deliver [£]: £12M-£15M 
Total anticipated on-going commitment post-delivery [£]: additional 
maintenance liabilities unknown until the design is complete and 
approved 
Programme Affiliation [£]: £30M (not including podium waterproofing)
 
Currently 
Approved [£]

Spent/ 
Committed [£]

New requests [£] Variance [£]

£218,927 £70,858 £1,624,837 £
Previous estimate 
to complete all 
other works [£]

New estimate to 
complete all 
other works [£]

Variance [£]

£12M*

n/a

£12M-£15M £0-£3M
* As reported by the Beech Street Transformation programme

Headline Financial changes:
Since ‘Project Proposal’ (G2) report: 
▲ A Gateway 3 Issues Report in 2016 approved a budget of £120,525 for 
the development of a feasibility study for Beech Street. The initial traffic 



modelling undertaken to date indicates that the proposals will have a 
significant impact on traffic in the City and Islington. Therefore a revised 
budget is required to undertake the necessary traffic modelling to 
achieve the necessary approvals from Transport for London and LB 
Islington. 
Since ‘Options Appraisal and Design’ (G3-4) report: 
N/A
Since ‘Authority to start Work’ (G5) report: 
N/A

Risk:
Risk: Reputational, public/stakeholder impact: There is a high risk for the 
project and reputational risk for the delivery of Culture Mile if Beech Street 
can’t be delivered. One of the key objectives of the Beech Street Transport 
and Public Realm project is the removal or reduction of traffic in Beech 
Street, which will be a highly challenging endeavour. The City will require 
the approval of TfL to close Beech Street due to the additional traffic this 
will displace onto other streets, such as London Wall and Old Street. TfL and 
LB Islington have other planned projects on Old Street which reduce traffic 
capacity. 
There is likely to be vociferous opposition to a Beech Street closure from 
transport operators and users. 
Overall RAG rating: Red
Previous RAG rating: Amber
 

[4] Member Decisions and Delegated Authority
Members of Policy and Resources Committee approved the Vision for 
Beech Street in an update report on 7th June 2018. This sets out the 
principle that traffic needs to be removed or reduced in Beech Street as 
part of the Transformation programme. 
The only matter of Delegated Authority relates to the Director for Built 
Environment being able to move funds between individual line items with 
no change to the overall budget or project scope. 
Members of the Port Health and Environmental Services Committee have 
requested that the potential for air quality to be improved on Beech Street 
by investigating the feasibility of restricting traffic to Ultra Low Emission 
vehicles. 

[5] Narrative and change
Date and type of last report:
Gateway 3 Issues Report (January 2016)
Key headline updates and change since last report.
This report identifies that there are a number of different projects that make 
up the Beech Street transformation programme. The initial traffic modelling 
that has been undertaken demonstrates that there are likely to be 



significant challenges to achieving the necessary approvals to remove 
traffic from Beech Street. Members have requested that both an 
eastbound and westbound traffic closure be investigated.

Headline Scope/Design changes, reasons why, impact of change:
Since ‘Options appraisal’ (G3) report: 
Request to increase project scope to investigate improving air quality 
with ULEV vehicles.
Requirement to ascertain the capacity of the sub surface structures.
The scope of traffic modelling required is now better understood, as are 
the aspirations of TfL and LB Islington for projects in their area.

Timetable and Milestones: 
Expected timeframe for the project delivery: 2023
Milestones: 
1) TfL approve City TMA application for traffic changes
2) Public realm design completed 
3) Highway works complete in time for Exhibition Halls

Are we on track for this stage of the project against the plan/major 
milestones? Y
However, there are significant risks relating to traffic which could 
negatively impact on the programme
Are we on track for completing the project against the expected 
timeframe for project delivery? Y

Risks and Issues
Top 3 risks: 
Risk description The subsurface structures do not have the capacity to 

support a widened northern footway
Risk description TfL do not approve the City’s Traffic Management Act 

application to remove/reduce traffic
Risk description Vociferous opposition from single issue transport 

groups 

Top 3 issues realised (risks which have come to pass):  
Issue Description Impact and action taken Realised Cost
Traffic modelling 
scope

The scope and complexity of the 
traffic modelling exceeds previous 
experience in the City. An 
independent traffic modelling 
expert will be procured to offer 
impartial professional advice on 
the procurement of a traffic 
modelling team and engagement 
with TfL.

£10,000



Has this project generated public or media impact and response which the 
City of London has needed to manage or is managing? Yes, the Culture 
Mile is an initiative that the City has released to the media, public and 
neighbouring authorities.


