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Report Summary 
This report is for the Beech Street Transport and Public Realm project which aims to deliver 
air quality, property and public realm improvements in Beech Street, which in turn can best 
be achieved by the removal/reduction of traffic. 

The key risks to delivering the project remain: 
 the wider traffic impact of reducing traffic in Beech Street;
 attaining the necessary statutory approvals and agreement of Transport for 

London (TfL) and neighbouring authorities; 
 the potential conflict with nearby projects just outside the City boundary which 

reduce traffic capacity on parallel streets and may cause displacement of vehicles 
onto Beech Street. 

The purpose of this report is to provide an update on the work done to date, to seek 
Member endorsement of the development of two options for reducing traffic in Beech 
Street, and to advise on the project risks. 

A previous version of this report was bought to Members of the Streets and Walkways 
Sub Committee in July 2018. Following discussions at that Committee, it was agreed to 
withdraw the report and resubmit it with additional consideration given to:

- Developing further options for the reduction of traffic in Beech Street by 
investigating both an eastbound and westbound closure, with a key objective being 
the improvement of air quality;



- That officers should consider the possibility of a City-wide traffic model to allow 
Members to consider the cumulative traffic implications of future projects.

Since the July Committee, officers have met with TfL to understand the traffic implications 
of the Old Street roundabout scheme and the issues surrounding a City-wide traffic 
model, plus they have met with LB Islington regarding the Old Street / Clerkenwell Road 
cycle grid route.  This report provides an update on both those discussions, plus an 
update on the structural investigation work at Beech Street. 

Background

Vision & Governance
In June 2018 the Policy and Resources Committee agreed the vision to transform Beech 
Street. It was to create a vibrant street with a high quality public realm at the centre of the 
Culture Mile, improve air quality and provide the opportunity to realise property outcomes. 

The programme for the delivery of the Beech Street vision, the Beech Street Major 
Transformation programme, includes three individual projects: transport and public realm 
improvements, property redevelopment, and podium waterproofing. These projects have 
significant interdependences, but June’s Policy and Resources Committee also agreed 
that they should be developed individually with their own specific budgets and milestones 
through the Committee approvals process. 

Air quality 
Beech Street has recently been measured as one of the most polluted streets in London 
for noxious emissions (NOx) from vehicles. The NOx data doesn’t differentiate between 
westbound and eastbound traffic, but based on existing traffic flows and the queues 
approaching Aldersgate St, it is reasonable to assume that westbound traffic contributes 
60% or more. This will be a factor to consider when balancing the merits of an eastbound 
closure versus a westbound closure.

The work undertaken in the Barbican area by the Low Emissions Neighbourhood (LEN) 
project has identified air quality on Beech Street as a local concern for residents and 
visitors, and a pilot scheme will be trialled on Moor Lane to restrict traffic to Ultra Low 
Emission Vehicles (ULEV). 

The Port Health and Environmental Services Committee has requested that the potential 
for Ultra Low Emission Vehicle (ULEV) restrictions on Beech Street be investigated as 
part of the traffic reduction options. It is therefore proposed that the scope of the project 
be expanded to determine the feasibility of restricting some or all traffic on Beech Street 
to ULEV vehicles only.

Progress to date – Transportation and Public Realm
Traffic Modelling – Beech Street traffic options
An initial Preliminary Traffic Analysis (using the strategic TfL 2018 ONE Model for Central 
London) was produced in 2016 as part of a study to identify the geographical area that 
would be affected by different options for the restriction or removal of traffic from Beech 
Street. The options tested were:

Option 1 - An eastbound closure of Beech Street to vehicles; 



Option 2 - A westbound closure of Beech Street to vehicles;
Option 3 - A total closure of Beech Street in both directions (i.e. pedestrianisation 
except for vehicular access to the Barbican Car Park, residential car parks and 
servicing). 

The areas affected by the reassignment of traffic are presented in Appendix 1. This 
shows that all three scenarios would cause reassignment of traffic to other streets within 
the City (particularly on London Wall and Moorgate), the TfL Network (Old Street) and the 
streets of neighbouring boroughs.

In terms of scale of impact, an eastbound closure causes traffic to reassign over the 
smallest area, and a full closure affects the widest area.

Given the scale of impact from a full closure, it is proposed that the project focusses on 
Options 1 and 2 for now, with Option 3 (a full closure) remaining a longer-term aspiration.

City wide traffic model
At July’s Streets and Walkways Sub Committee, Members asked officers to consider the 
merits of a City-wide traffic model to enable strategic decision making. It was suggested 
this would be useful in understanding the traffic impacts of various aspirational schemes, 
including Beech Street, Museum of London, Centre for Music, Bank and the Eastern City 
Cluster. 

Officers have since met with TfL’s transport modelling team to discuss options for this 
approach. TfL are currently investigating the rollout of new software for a Central London 
traffic model which allows more of the traffic modelling tasks to be undertaken in one 
software package. Officers have been advised that using this approach will be the most 
cost effective and efficient method for testing traffic scenarios from various schemes 
together. 

We have requested more information on how TfL’s model will be created, their 
programme, funding, on-going maintenance costs and how the model might reduce the 
time for getting traffic scheme approvals. 

Public Realm
Beech Street was identified as a priority area for enhancement in the Barbican & Golden 
Lane Area Strategy (approved in 2015), with an emphasis on reducing traffic levels and 
improving conditions for pedestrians and cyclists.

The Culture Mile Look & Feel Strategy, which is due for adoption in October 2018, 
identifies Beech Street as a critical section of the ‘cultural spine’, the main east-west route 
through the Culture Mile area. The principles for the cultural spine include creating new 
public space along the route, prioritising pedestrian movement, and making the area 
easier and more pleasant to navigate. Specifically for Beech Street, the intention is to 
create a unique and vibrant urban ‘destination’, with an enhanced street environment and 
the potential for future pedestrianisation.

Initial design approaches for Beech Street have been considered, dependent on the 
option(s) taken forward for further development. These opportunities include, but are not 
limited to: 



 widened footways in enhanced materials; 
 alterations to the junctions at either end of Beech Street, particularly at Aldersgate 

Street; 
 improved lighting, including the potential for architectural or curated lighting;
 the introduction of public art.

Property studies relevant to the highway
A significant amount of work has been done by the Culture Mile property team in 
determining the business case for the refurbishment of property space along Beech 
Street. Studies have looked at both the under-utilised space available on the north side in 
Exhibition Halls 1 and 2 and on the south side by relocating car parking spaces and 
utilising the refuse area. 

It was found that the refurbishment of the Exhibition Halls is supported by the property 
business case and that their revenue potential would be maximised by (significantly) 
widening the footway on the northside and improving the public realm. On the south side, 
it was determined that only substandard units could be physically achieved, and these 
would not command sufficient levels of rent to justify the estimated cost. It has therefore 
been established that retail space on the south side would not be economically viable.

Appendix 3 illustrates how shallow public display cases displaying artefacts from core 
partners could still combine with new retail units in the vicinity of Lauderdale Tower to bring 
variety to the long south frontage. 

Footways and pedestrian comfort levels
The footways in Beech Street are quite narrow, around 2.5m wide on the north side and 
1.5m on the south. However, pedestrian flows in Beech Street are relatively moderate 
compared to some locations in the City, so that pedestrian comfort levels have been 
calculated as very good at B+ and A- respectively. 

Nevertheless, widening of each footway will be reviewed during the design process, with 
the potential for reducing traffic to one direction allowing the opportunity to widen the 
northern footway to compliment the property development and / or widen the southern 
footway to improve pedestrian comfort. 

Widening the footway on both sides would be more challenging because it would require 
the “running” traffic lane to move towards the middle of the street, the removal of the 
central reservation and changes to the road’s profile and drainage (see below).



Structural constraints
Since July’s Streets and Walkways Committee, the project team have undertaken 
inspections and reviewed historic design and drainage drawings for Beech Street. Further 
ground radar surveys and trial holes are programmed for late August and September 
which will confirm whether the footway widening is achievable. Early indications are 
positive as it’s been determined that except for a small area at the southern end of 
Golden Lane, the Ben Johnson House car park does not extend beneath the road. 

Key Project Risks and Opportunities
The main project risks, challenges and opportunities are detailed below:

1. The condition and capacity of the various underground structures is now being 
assessed because if they cannot accommodate the additional loads on the 
surface, the footway widening would be restricted, which in turn would limit the 
potential for the public realm improvements and property redevelopment. 

2. The complexity of traffic modelling will be greater than either the Aldgate and Bank 
on Safety projects, and potentially the largest traffic model ever built by the City.

3. TfL and LB Islington have aspirations to significantly change the Old Street 
roundabout by reducing traffic capacity to transform the junction. In addition, LB 



Islington have aspirations to develop a new cycle route along Old Street / 
Clerkenwell Road. The partial closure of Beech Street would reassign traffic to 
these routes, so there is a risk that both TfL and LB Islington will object to changes 
at Beech Street, significantly delaying or halting the Beech Street project. 
However, we are now working with TfL and LB Islington to identify collaborative 
opportunities to realise both sets of aspirations, with Culture Mile also providing 
significant cross boundary benefit potential.

4. There is a risk that TfL, residents or businesses will object to changes to the Route 
153 bus. 

5. Experience from other recent schemes would suggest that the permanent closure 
of any major street in the City will create a high risk of vocal, influential and 
prolonged opposition from single issue transport groups.

6. Future projects, such as Centre for Music and Museum of London at West 
Smithfield, will add an extra layer of complexity to the planning, management and 
resilience of the street network in the next 10-15 years, with any changes to the 
London Wall roundabout a future consideration for Beech Street.

7. The City’s emerging Transport Strategy will provide a framework for new initiatives 
to actively manage traffic volumes in the City. This will be important given that 
traffic reductions are likely to be needed to enable the delivery of various Culture 
Mile projects, as well as other initiatives across the City.   

8. Changes at Beech Street will require Traffic Management Act consent from TfL 
who are currently undergoing a significant restructure. With new resource 
constraints and the loss of key staff, it remains to be seen how TfL will respond, 
but equally there are opportunities through the Mayor’s Transport Strategy Healthy 
Streets initiative where the Beech Street project could receive a high degree of 
GLA support. 

Procurement
Work to procure the services of a transport consultancy to undertake the traffic modelling 
(~£500K of services) will be undertaken with the assistance of the City Procurement 
team. It is considered that only 2-3 consultancies in London have the necessary 
experience and staff to undertake this complex work. 

There are 3 options for the procurement of transportation and landscape design services:
Option A – Full OJEU tender
Time to tender ~ 6 months
Benefits – Full OJEU compliance
Disbenefits – Programme delay; cost of officer time in preparing, tendering and assessing 
bids; risk of challenge if the value of the tender changes as the project progresses.

Option B – Utilise another public sector framework (i.e. TfL)
Time to tender ~2-3 months
Benefits – Compliant and faster than Option 1



Disbenefit – The 2-3 consultancies we believe have the necessary skills are not on these 
frameworks as they tend to be smaller and more specialised SME’s.

Option C – Utilise design services in the Riney Highway Term contract (preferred 
method) 
Time to tender ~1-2 months
Benefits – Compliant and immediately available, sufficient time on the Riney term 
contract. Similar approach used in Westminster on their Highway Term contract
Disbenefits – Would be a large amount of fees to route through the Riney term contract.

Options A and C would be the routes most likely to result in procuring a consultant with 
the necessary skills and experience.  Given the pace required to meet the opening of the 
redeveloped exhibition halls, DBE and City Procurement propose to use Option C. 

(NB Structural services will be procured through the term contract for Structures and 
Bridges as usual.)

Proposed next steps

To deliver the vision for Beech Street, the following tasks will be undertaken: 

1. Continue to establish the physical constraints of the site, particularly the structures, 
utilities and drainage below Beech Street. 

2. Continued engagement with TfL and LB Islington at a strategic and operational 
level and seek Traffic Management Act approval for the scheme from TfL. 

3. Develop a detailed project plan and advise Members on the likely high level 
political engagement required with neighbouring authorities and GLA/TfL.

4. Gather baseline information on air quality on Beech Street and the alternate 
streets to help assess the impact of any traffic changes.

5. Begin to build a VISSIM micro-simulation model over a wide part of the City and 
Islington to enable the impacts of the Beech Street proposals (Option’s 1 and 2) to 
be fully quantified. 

6. Develop the model with information from other authorities to capture their schemes 
which also affect traffic. 

7. Produce computer generated images of what a transformed Beech Street could 
look like for use in stakeholder engagement and to help build momentum for the 
project.

8. Once there is confidence that traffic can be removed or reduced in Beech St, have 
a landscape architect produce a design for the street based on objectives 
established by a new working party.

9. Co-ordinate the physical highway and public realm construction works with the 
Exhibition Halls refurbishment as both programmes progress. This is dependent on 



the progress of the transportation work to reduce traffic in Beech Street which will 
then define the feasibility and timing of a proposed ULEV restriction in Beech 
Street. 

Forward Programme
Given the size and complexity of the project, an indicative programme is outlined below, 
but this is reliant on significant third-party agreements.  
The key dates are as follows:

 August 2018 – December 2018 Structural assessment and site surveys 
completed

 October 2018 Scoping of modelling brief
 November 2018 Procurement of transport and public realm services (*dependent 

on procurement option chosen)
 December 2018 –  June 2021 Traffic model completed and accepted by TfL and 

supported by LB Islington
 November 2019 – April 2021 Public realm and highway outline design completed
 July 2021 Gateway 4 Report
 August 2021 – October 2022 Detailed design completed (structures and 

highways)
 December 2022 Gateway 5 Report
 January 2023 – January 2024 Highway construction
 Q1 2024 Highway works complete 

Funding
The current expenditure on the project is £70,858 from an approved budget of £218,927, 
leaving £148,069 to be utilised in developing the project to Gateway 4. However, a further 
£1,526,435 is thought to be required to reach Gateway 4 (see summary below and 
Appendix 4), and is proposed to be funded from DBE’s Public Realm and Local Transport 
Improvement CIL allocation.

Description
Approved Budget (£) Additional Funds 

Required (£)
Revised Budget to 

Gateway 4 (£)
Fees                        112,636 680,000                      792,636 
Highways Staff Cost                           5,000 64,280                        69,280 
P&T Staff Costs 82,889 782,155                      865,044 
DBE Structures Staff cost 18,402 0                  18,402 

TOTAL                      218,927                  1,526,435                  1,745,362 

The staff costs to reach Gateway 4 represent approximately 6% of the £15m scheme 
estimate. These have been benchmarked against other transportation and public realm 
schemes delivered by the City and have been found to be proportionate and appropriate 
for a project of this complexity. 

A full time Project Manager with a designated technical and support team will be required 
to develop the project to deliver key tasks including procurement, traffic & pedestrian 
modelling, consents & approvals, air quality monitoring, transport surveys, traffic design, 
structural assessments, public realm lighting design, public & stakeholder engagement, 
communications and consultation.



Recommendations
It is recommended that all Committees note:

1. The vision for Beech Street as approved by the Policy and Resources Committee, 
which includes the reduction of traffic, improvements to the public realm, widening 
of footways and improvements in air quality;

2. The separation of the podium water-proofing, property redevelopment and 
transportation & public realm projects, to follow individual Gateway paths and 
reporting times;

3. The results of the traffic and public realm work done so far;
4. The key project risks, next steps & programme.

It is recommended that Members of the Streets and Walkways and Project Sub 
Committees approve:

5. Further development of the feasibility of Option 1 (Beech Street closed to 
eastbound traffic) and Option 2 (Beech Street closed to westbound traffic)

6. An increase in the scope of the project (requested by the Port Health & 
Environmental Services Committee) to investigate the feasibility of introducing 
Ultra-Low Emission Vehicle restrictions in Beech Street 

7. The proposed procurement route for consultancy services utilising the City’s 
Highways Term Contract;

It is recommended that Members of the Resource Allocation Sub Committee and 
Streets and Walkways Sub Committee approve:

8. An increase in the estimated project budget of £1,526,435, to £1,745,362 to fund 
the project to Gateway 4, subject to the procurement of the relevant consultancy 
appointments;

9. The allocation of Public Realm and Local Transport Improvement CIL funds to fund 
the development of the project to Gateway 4;

10.Delegate authority for any adjustments between elements of the budget to the 
Director of the Built Environment in conjunction with the Chamberlain’s Head of 
Finance provided the total approved budget of £1,745,362 (subject to 
procurement) is not exceeded and the scope remains unchanged.

Appendices

Appendix 1 Traffic Modelling – areas of impact
Appendix 2 Beech Street closure – traffic survey analysis
Appendix 3 Beech Street southside visualisations
Appendix 4 Expenditure to date
Appendix 5 Total Additional funds to reach Gateway 4
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