
Date Action Officer 
responsible

To be 
completed/ 
progressed to 
next stage 

Notes/Progress to date

Ongoing Action
4 September 2018
23 October 2018
4 December 2018
22 January 2019
26 February 2019

Swan Pier and Trigg Lane 
The Thames Wall adjacent to 
Swan Pier and Trigg Lane to be 
repaired to meet the requirements 
of the Environment Agency notice. 
Completion due Spring 2019.    

City 
Surveyor

May 2019 Works started as programmed and there are 
currently no issues. Priest Stonework are 
focussing on the pedestrian side of the 
walkway and parapet wall works until the end 
of February, whilst securing all the PLA 
licences, then will move onto the River side 
next month.

The City Surveyor advised the Sub-
Committee that work on Swan Lane was 
progressing and on programme. The project is 
due for completion in May 2019.

The City Surveyors will issue monthly 
progress reports on this going forward.

24 July 2017
17 October 2017
23 January 2018
27 February 2018
3 July 2018
4 September 2018
23 October 2018
4 December 2018
22 January 2019
26 February 2019

22 Bishopsgate 
The Sub-Committee considered an 
outline options appraisal report of 
the Director of Built Environment 
concerning works to improve the 
public realm areas and security in 
and around the 22 Bishopsgate 
development (formerly known as 
‘The Pinnacle’).

Director of 
the Built 
Environment

March 2019 The Director of the Built Environment advised 
the Sub-Committee that 95% of the details of 
the legal agreement had been agreed. 
Officers had circulated a proposal to agree the 
remainder to the Chairman and Deputy 
Chairman for information and were given 
approval to proceed with the proposal.

The Sub-Committee was advised that the 
proposal to agree the remainder of the S278 
agreement had been successful, with only 
one aspect, concerning drainage, outstanding.

The S278 agreement is still being drafted and 
amended between the respective solicitors. 
Although the majority of the agreement had 
been agreed following positive discussions 
between the respective parties, the developer 
has now reopened a number of matters that 



were previously thought to have been settled. 
Officers are continuing to work proactively to 
ensure that the agreement can be concluded 
as soon as possible, and enable the project to 
progress.

4 September 2018
23 October 2018
4 December 2018
22 January 2019
26 February 2019

Dockless Bikes
In response to a question 
concerning the dumping of yellow 
bikes in the City, officers reported 
that as a dockless cycle hire 
scheme could operate with no on-
street infrastructure, companies 
were able to operate their schemes 
without the express consent of the 
Highway Authorities although bikes 
deemed to be causing an 
obstruction or nuisance could be 
removed.

Officers agreed to speak to the 
relevant operators and report back 
to a future meeting.

Director of 
the Built 
Environment

April 2019 P&T on 11 September agreed to continue the 
current dockless cycle hire policy until the 
Transport Strategy is adopted and the policy 
updated accordingly; the adoption of 
additional management measures for 
dockless cycle hire operations during this 
period; and to support London Councils in 
their review of the potential for a London-wide 
byelaw.

The Director of the Built Environment advised 
the Sub-Committee that more general work on 
reviewing the Street Obstructions Policy had 
begun, and this would be brought back to 
Members in Spring 2019.

P&T on 18 March 2019 approved the 
proposals for a trial of a new approach to 
managing dockless cycle hire and to increase 
the charge for the recovery of dockless bikes 
removed by CoLC to the maximum £235.

Any relevant updates before the Transport 
Strategy is brought back to Committee will be 
reported to Members.

23 October 2018
4 December 2018
22 January 2019
26 February 2019

Beech Street Transport and 
Public Realm Improvements
The project will address air quality 
issues by reducing traffic that pass 
through the tunnel. At the same 
time it aims to deliver a vibrant 
street with a high quality public 
realm at the centre of the Culture 

Director of 
the Built 
Environment

Ongoing The 4-weekly meetings with TfL are 
continuing and will be throughout 2019. This 
allows officers to work closely with TfL in 
progressing the project as expeditiously as 
possible and ensure the statutory processes 
are followed. Officers have also set up 4-
weekly meetings with Islington Council for the 
purposes of working together and devising 



Mile, which will also provide the 
opportunity to realise property 
outcomes.

February 2019

February/ 
March 2019

May 2019

ways of mitigating the impacts from the Beech 
Street project and Old Street Clerkenwell 
Road scheme, within both City and Islington.

A meeting attended by representatives from 
GLA and CoL Members (Chairman of P&R 
and P&T) was held on 20 February where 
Beech Street, and other schemes within the 
City was discussed.

The Gateway 3 Issues Report has been 
circulated to S&W, Projects-sub and Port 
Health with Members agreeing the project 
objectives and the inclusion of investigations 
into a two-way closure.

Traffic surveys and noise monitoring 
completed in March, with results/outputs 
expected in April. Baseline study report to be 
finalised with inclusion of this data – expected 
completion in May. Air quality monitoring will 
continue for next 2–3 years to effectively 
assess the current levels, and any 
improvements.

TfL have completed the strategic model runs 
for the future bas scenario (2021), 
investigating traffic impacts for an eastbound 
closure, westbound closure and two-way 
closure. With the broader impacts now better 
understood, officers have requested written 
confirmation on which of the closure will be 
accepted/approved without the need to go 
through a full Model Audit Process (which can 
take 12-18 months) in order to be able to 
progress an interim scheme with confidence.

A meeting between Cllr Webbe from Islington 
Council and Christopher Hayward has been 
set for 20 May.



4 December 2018
22 January 2019
26 February 2019

Blackfriars Bridge Underpass

A Member expressed concern 
regarding the poor state of the 
underpass at Blackfriars Bridge 
and asked who was responsible for 
the cleaning and maintenance of it. 
Officers advised that there were 
overlapping responsibilities 
between the CoL and TfL and 
discussions were taking place with 
TfL to address the problem.

A Member questioned why TfL 
were reluctant to allow the CoL 
Corporation to take over 
responsibility for the underpass 
and asked if officers had engaged 
at a senior level.

Members expressed concern at the 
state of the underpass and the fact 
that people were likely to try and 
cross the road as an alternative 
which was extremely dangerous.

Director of 
the Built 
Environment

May 2019 UPDATE: Members were informed that TfL 
had undertaken tar repairs in the underpass 
and that a deep clean of the area had been 
undertaken by City Highways. TfL had 
undertaken to look at the issue of rough 
sleeping here alongside the City’s outreach 
team. New LED lighting was also to be 
installed in the underpass.

Following a meeting with officers from 
Cleansing, TfL placed orders for new tread 
plates on the steps that were highlighted as 
needing repair. These items have a 10-12 
week lead-in time. TfL also confirmed they will 
address the various loose tread plates at the 
same time.

19 March 2019 - TfL informed Cleansing that 
work to repair the damaged subway treads 
had been completed, which was the last 
outstanding item on their list. Cleansing are 
continuing to monitor the cleanliness of the 
subway following the deep clean.


