
Start
Sat 09/11/19

Finish
Fri 26/06/20

Dec '19 Jan '20 Feb '20 Mar '20 Apr '20 May '20 Jun '20

Phase 1
Princes Street/ North side 
of Mansion House Street.

Phase 2
Threadneedle 
Street

Phase 3
Cornhill (including raised table)

Phase 4
Lombard Street/ Southside of Mansion House Street

Phase 5
Final signal 

placement, lining, 
coloured surfacing 

and snagging.

Bartholomew 
Lane/Thread-
needle Street 
(Confirmed)

Start
Sat 09/11/19

Finish
Wed 29/07/20

Dec '19 Jan '20 Feb '20 Mar '20 Apr '20 May '20 Jun '20 Jul '20

Option 1 – indicative timeline

Nov '19

Bartholomew 
Lane/Thread-
needle Street 
(Confirmed)

Phase 1
Princes Street/ North side 
of Mansion House Street.

Phase 2
Threadneedle 
Street

Phase 3
Cornhill (including raised table)

Phase 4
Lombard Street/ Southside of Mansion House 

Street

Phase 5
Final signal 

placement, lining, 
coloured surfacing 

and snagging.

Nov '19

Option 2 – indicative timeline

Appendix 1: Indicative timelines for construction


