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Risk no, title, |Risk Description (Cause, Event, Impact) Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date| Current
creation date, Risk score
owner change

indicator
SUR CB 003 |Cause: Substantial Vessel strike 16 City Bridge Trust and Bridge House 16 31-Mar- =
City Bridges: - T Estates are undertaking a governance |G 2020
Substantial Event: Structural damage to bridge 2 review through an officer Task and 2
vessel strikes E Finish Group. The aspect of where E
Impact: Instability in bridge structure leading to possible | = risk ownership sits will be considered | =
collapse. Death / injury, disruption of traffic, reputational Impact by this group. The Group is expected Impact
damage, additional costs to repair / replace to report formally in 2020.
In the interim discussions have taken
place to put in place a Service
Agreement between DBE and CSD to
better manage responsibilities and
information flow. A draft of this
agreement is currently under
discussion and should be finalised and
in place by November.
01-Nov-2018 30 Oct 2019 Constant
Paul Wilkinson




Action no Action description Latest Note Action Latest Note |Due Date
owner Date
SUR CB 003a |Navigation controls Navigation is controlled by the Port of London Authority and navigation lights fixed to Nicholas  [30-Oct- 31-Mar-
bridges. Paul Monaghan is an on-going member of the River Crossings Liaison Group. This Gill; Peter 2019 2021
Group has recently appointed a new Chair, and meetings have recommenced. Paul Monaghan |Young

updates CSD at the quarterly meetings as to any actions, activities, or change in the risk status
of this item.
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SUR CB 006
City Bridges: -
Wanton
Damage /
Terrorism

01-Nov-2018
Paul Wilkinson

Cause: Wanton Damage / Terrorism
Event: Structural damage to bridge/s
Impact: Instability in bridge structure , reputational

damage, disruption to traffic, additional costs to repair /
replace

Likelihood

Impact

16

The inquest into the events on London
Bridge recently concluded. The City
of London was an interested party in
this inquest and provided support
relating to correspondence and
information.

The Coroner will make
recommendations following the
London Bridge inquest, some of
which may pertain to the City of
London.

City Bridge Trust and Bridge House
Estates are undertaking a governance
review through an officer Task and
Finish Group. The aspect of where
risk ownership sits will be considered
by this group. The Group is expected
to report formally in 2020.

In the interim discussions have taken
place to put in place a Service
Agreement between DBE and CSD to
better manage responsibilities and
information flow. A draft of this
agreement is currently under
discussion

and should be finalised and in place
by November

30 Oct 2019

Likelihood

31-Mar-
2020

Constant




Action no Action description Latest Note Action Latest Note |Due Date
owner Date
SUR CB 006a |Counter Terrorism Sequence of joint workshops were hosted by TFL over July. These related to Threat Nicholas  [30-Oct- 31-Mar-
Assessments for the bridges. The meetings involved TFL, the City Police, the MET Police and [Gill; Paul [2019 2020
DBE. This investigated the risks associated with key bridges, with a different assessment made | Monaghan;
depending on the bridge. Peter
Young
When TFL assess the overall risk, they applied a higher risk impact than the City currently
assesses. However, this relates to the overall risk, rather than the element for which the City of
London Corporation, and the City Surveyor’s Department, is responsible.
TFL and DBE will be holding a meeting relating to the threat assessments for the bridges. TFL
will be taking the lead in terms of the response.
Temporary mitigation by the Metropolitan Police remains in place, but this is not full Hostile
Vehicle Mitigation..
SUR CB 006b |Policing The City of London Police receive funding from Bridge House Estates to provide policing to  [Nicholas  [30-Oct- 31-Mar-
the City Bridges. Consideration to increase funding to the City of London Police from Gill; Paul 2019 2020
01/04/2020. Monaghan;
Peter
Young




Risk no, title,
creation date,
owner

Risk Description (Cause, Event, Impact)

Current Risk Rating & Score

Risk Update and date of update

Target Risk Rating & Score

Target Date

Current
Risk score
change
indicator

SUR CB 007
City Bridges: -
Tunnelling for
the Thames
Tideway
Tunnel

01-Nov-2018
Paul Wilkinson

Cause: Tunnelling for the Thames Tideway Tunnel effects

bridge structures

Event: Bridge/s become inoperable or have reduced

operability

Impact: Closure, reputational damage, disruption to

traffic, additional costs to repair / replace

16

Likelihood

Impact

The tunnelling is expected to conclude
in early 2020, with the tunnelling
slightly behind schedule currently.
The tunnelling will be at Tower
Bridge towards the end of this
timeframe, and it is expected that this
risk, should it not materialise, will
diminish significantly following this
time.

City Bridge Trust and Bridge House
Estates are undertaking a governance
review through an officer Task and
Finish Group. The aspect of where
risk ownership sits will be considered
by this group. The Group is expected
to report formally in 2020.

In the interim discussions have taken
place to put in place a Service
Agreement between DBE and CSD to
better manage responsibilities and
information flow. A draft of this
agreement is currently under
discussion

and should be finalised and in place
by November.

30 Oct 2019

16

Likelihood

Impact

31-Mar-
2021

Constant




Action no Action description Latest Note Action Latest Note [Due Date

owner Date

SUR CB 007d |Tideway Tunnelling The City’s Engineer, Paul Monaghan is working with the Comptroller and City Solicitor Nicholas  |30-Oct- 31-Mar-
through the Development Consent Order and negotiated protection for the river crossings and, |Gill; Peter |2019 2021
in the case of Tower Bridge, reduced face loss. He and the engineering team are working with |Young
the planning lead, Ted Rayment, to ensure that these requirements are being met.

Regular weekly, monthly and quarterly meetings take place with the respective parts of TTT.
For support they have the existing commission with an external engineering consultant
appointed for the inspection of river crossings.

SUR CB 007¢ |Monitoring & Works Monitoring is on-going on the bridge sites to ensure that risks are managed. Monitoring at Nicholas  |30-Oct- 31-Mar-
Tower Bridge has been in place for circa three years. Millennium Bridge has had its tensioning |Gill; Paul |2019 2021
adjusted to account for any movement. Monaghan;

Peter
Young




