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Open Spaces Departmental Risk Register 
 

Report Author: Martin Falder 

Generated on: 26 June 2020 

 

 
 

Rows are sorted by Risk Score 
 
 Risk no, title, 

creation date, 

owner 

Risk Description (Cause, Event, Impact)  Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date Current 

Risk score 

change 

indicator 

CR32 

Wanstead 

Park 

Reservoirs 

(formerly OSD 

013) 

(Cause)  

Gradual deterioration of the fabric of the reservoirs and / 

or excessive rain. 

  

(Event) 

Risk that the reservoirs may overtop and be washed away, 

leading to a cascading breach. 

  

(Impact): 

• Potential for loss of life or injury to staff/residents.  

• Low level flooding of the park and surrounding 

residential/commercial areas  

• Park closed for several weeks  

• Civil claims/financial loss claims made from residents/ 

businesses  

• Adverse effect on the reputation of the City corporation 

(Local/national media interest)  

• Legal action by the Environment Agency  

• Requirement for significant immediate CoLC funds to 

repair damage  

 

24 Assessed and agreed by Open Spaces 

Senior Leadership Team in June 2020.  

The panel engineer's report has been 

received and is being discussed and 

analysed at present, with some 

elements being challenged. Project 

remains on track, pending further 

analysis of this report. 

 

8 30-Jun-

2024  

09-Dec-2019 25 Jun 2020 Constant 

Colin Buttery 
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• Damage to a listed landscape.  

 

                        

Action no Action description Latest Note Action 

owner 

Latest Note 

Date 

Due Date 

OSD 013 b Create and lead a project board. Project board established, meeting regularly. Some meetings have been postponed due to 

COVID-related work delays. Last meeting 24 April. Ongoing action. 

Colin 

Buttery 

25-Jun-

2020  

01-Mar-

2021 

OSD 013 c Evaluate and analyse the report from the reservoir 

engineer. 

Feedback from the report is due, although meetings have been postponed due to COVID-

related work delays. 

Paul 

Monaghan 

25-Jun-

2020  

15-May-

2020 

OSD 013 d Confirm to EA that measures in the interest of safety have 

been completed. 

Report is still being analysed at present. Paul 

Monaghan 

25-Jun-

2020  

31-Oct-

2020 

OSD 013 f Gateway 3 report requesting funding to consider the 

options.  

Project plan currently on track but will be reviewed at the next project board meeting. Paul 

Monaghan 

25-Jun-

2020  

31-Oct-

2020 
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 Risk no, title, 

creation date, 

owner 

Risk Description (Cause, Event, Impact)  Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date Current 

Risk score 

change 

indicator 

OSD 004 

Repair and 

Maintenance 

of Buildings 

and Structural 

Assets 

This risk summarises the most pressing property 

maintenance risks across the Open Spaces Department.  

Causes: Inadequate planned and/or reactive maintenance; 

failure to identify and communicate maintenance issues; 

failure to retain expertise necessary to maintain complex 

buildings / sites. 

Event: Fail to meet statutory regulations and checks. 

Operational, OS residential or public buildings deteriorate 

to unusable/unsafe condition, resulting in fatality, serious 

injury to users, or permanent closure. 

Impact: Service capability disrupted; ineffective use of 

staff resources; damage to corporate reputation and poor 

customer satisfaction; increased requirement for and costs 

for reactive maintenance and lack of budget to replace. 

Delay will have operational impact. Poor condition of 

assets, loss of value. Potential serious health and safety 

risk on several sub-actions. 

This risk is felt to be of departmental concern due to the 

importance of building maintenance, the maintenance 

bow-wave and the historical concerns around poor 

maintenance. 

The actions for this risk are a summary of the most 

pressing Repair and Maintenance projects for the 

department. 

 

16 Assessed by SLT on 8/6/20. Risk 

score remains at red in light of current 

CWP budget and mounting bow wave 

of works which we expect to escalate, 

rather than decrease over time. Target 

score has been raised to red, as we aim 

to manage this risk over the coming 

year rather than be able to reduce it. If 

the situation worsens, this risk will 

escalate further. 

 

Repair and maintenance of our 

building and structural assets remains 

a significant risk for the department, 

and this is currently at a higher level 

than we are currently comfortable 

with. There is a lack of resource for 

the remedial works which are required 

to reduce this risk at present. 

 

16 31-Mar-

2021  

30-Aug-2017 25 Jun 2020 Constant 

Colin Buttery 

                        

Action no Action description Latest Note Action 

owner 

Latest Note 

Date 

Due Date 

OSD 004 CC Projects and items contributing to the departmental Repair 

and Maintenance of Buildings and Structural Assets risk 

from the Cemetery and Crematorium. 

The current CWP proposed schedule for cemetery and crematorium works for 21/22 is a total 

of five projects costing £517,500 with a reserve list that is not approved totalling 98 projects at 

a cost of £1.3M. Therefore, the risk to the long term maintenance of buildings is still at risk. 

However, the project to replace cremators is still scheduled to commence this year and this 

will be of great benefit to the operational running of the crematorium. 

 

Also, last year saw a moratorium on most repair and maintenance works at the cemetery, 

which further adds to this risk. 

Gary Burks 25-Jun-

2020  

31-Mar-

2021 



Appendix 2 – Open Spaces Departmental Risk Register 

4 

OSD 004 EF Projects and items contributing to the departmental Repair 

and Maintenance of Buildings and Structural Assets risk 

from the Epping Forest division. 

EF are investigating investment opportunities for the Warren House for long-term sustainable 

use. Investment in buildings from local risk is slow but proceeding. CWP investment is low 

this year. We are working closely with CSD for more detailed asset management planning. 

 

Several significant assets are in decline and we do not have resources currently planned to 

address these issues. We are aiming to maintain our current position based on existing budgets 

and do not anticipate significant improvement in the coming year. 

Paul 

Thomson 

25-Jun-

2020  

31-Mar-

2021 

OSD 004 NL Projects and items contributing to the departmental Repair 

and Maintenance of Buildings and Structural Assets risk 

from the North London division. 

East Heath Car Park project and the Queen's Park toilets re-fit were approved for capital 

funding at RASC in January. Progress on these projects has been delayed due to COVID-19. 

Work on the Parliament Hill Athletics Track was not approved as a capital project. 

Bob 

Warnock 

25-Jun-

2020  

31-Mar-

2021 

OSD 004 P&G Projects and items contributing to the departmental Repair 

and Maintenance of Buildings and Structural Assets risk 

from the Parks & Gardens division. 

West Ham Park has been in contact with the Charity Commission to progress work on the 

Nursery site. Public engagement has been delayed due to COVID. 

 

Bunhill Fields wall remains fenced off. City Surveyors sub-contractors are unable to make site 

visits.  

 

Finsbury Circus secured full backing for the complex funding package at RASC in January 

2020. 

Martin 

Rodman 

25-Jun-

2020  

31-Mar-

2021 

OSD 004 TBM Projects and items contributing to the departmental Repair 

and Maintenance of Buildings and Structural Assets risk 

from the Tower Bridge & Monument division. 

Large renewal project for Tower Bridge required to bring electrical works up to date. Failure 

to complete these works will compromise several aspects of the bridge’s operations.  

 

Planned maintenance regimes continue to be in place as well as 'back up electricity' supplies in 

the event of a power failure. For component failures the on-site team are able to respond 

especially where this occurs when the Bridge is in the raised position. There are also 

emergency response arrangements in place with our specialist contractors.  

Chris 

Earlie 

25-Jun-

2020  

31-Mar-

2021 
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 Risk no, title, 

creation date, 

owner 

Risk Description (Cause, Event, Impact)  Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date Current 

Risk score 

change 

indicator 

OSD 005 Pests 

and Diseases 

This risk summarises the pest and disease risks across 

the Open Spaces Department.  

Causes: Inadequate biosecurity; purchase or transfer of 

infected trees, plants, soil and/or animals; ‘natural’ spread 

of pests and diseases from neighbouring areas.  

Event: Sites become infected by animal, plant or tree 

diseases e.g. Oak Processionary Moth (OPM ), foot and 

mouth, Massaria, Ash Die Back, Salmonella (DT 191a), 

Bleeding Canker of Horse Chestnut 

Impact: Service capability disrupted, public access to sites 

restricted, animal culls, tree decline, reputational damage, 

increased cost of monitoring and control of invasive 

species, risk to human health from OPM other invasive or 

indigenous species, loss of key native species, threat to 

existing conservation status of sites particularly those with 

woodland habitats. 

This risk is felt to be of departmental concern due to the 

potential biodiversity, financial and human health impacts 

associated with this risk. 

The actions for this risk are the open actions from each of 

the divisional risk registers.   

 

16 Assessed and agreed by Senior 

Leadership Team in June 2020. This 

risk is considered to be on a six-

monthly cycle, increasing in 

Spring/Summer and reducing in fall-

winter, and the current and target 

scores reflect this, as work continues 

on Oak Processionary Moth and other 

significant pest & disease works 

seasonally. 

 

12 01-Nov-

2020  

30-Aug-2017 25 Jun 2020 Constant 

Colin Buttery 

                        

Action no Action description Latest Note Action 

owner 

Latest Note 

Date 

Due Date 

OSD EF 007 a Implement actions arising from Massaria survey. Survey to 

be undertaken twice yearly  

Surveys are on schedule and works are implemented as required. COVID-19 has led to a two 

month moratorium on tree safety works. 60% of the Arboriculture team were required to 

isolate in this period due to shielding guidance. 

Geoff 

Sinclair 

17-Jun-

2020  

08-Apr-

2021 

OSD EF 007 d Sudden Oak Death - Yearly inspection of all 

Rhododendron and Larch. Tender of Larch removal (now 

completed). To be done yearly 

As per the main update. Jeremy 

Dagley 

17-Jun-

2020  

31-Mar-

2021 

OSD EF 007 e Need to develop a biosecurity policy and then implement. Biosecurity position statement was completed. A full-scale biosecurity policy is expected by 

2021.  

Jeremy 

Dagley 

17-Jun-

2020  

01-Mar-

2021 

OSD EF 008 c Develop an INNS policy - particular focus on OPM, 

although other pathogens and areas of concern to be 

As per the main update. No further updates on this at present. Work on this policy to be 

progressed by next year. 

Jeremy 

Dagley 

22-Jun-

2020  

01-Mar-

2021 
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tackled. 

OSD NLOS 

004 a 

This action relates to tree and plant procurement methods 

in the North London division. 

Tree provenance is considered, the Division will source and use planting stock consistent with 

best practice guidance. Ongoing action. 

Richard 

Gentry 

25-Jun-

2020  

31-Mar-

2021 

OSD NLOS 

004 b 

This action relates to the identification and treatment 

against Oak Processionary Moth in the North London 

division. 

The threat of OPM across The Hampstead Heath Division is not diminishing, we continue with 

the Forestry Commission led management on a targeted caterpillar spray and nest removal. 

Richard 

Gentry 

25-Jun-

2020  

01-Nov-

2020 

OSD P&G 004 

a 

Ensure staff training is kept updated to enable timely 

identification of pest and knowledge of correct treatment/ 

prevention.  

Provision of staff training is continuing. Info on training shared through HSIG, Equalities 

Board, SLT, and other avenues. OPM identification and management training was planned for 

spring 2020, but has been delayed due to COVID restrictions. We aim to restart as soon as 

guidance allows. Online training is taking place. 

Lucy 

Murphy; 

Jake 

Tibbets 

18-Jun-

2020  

30-Apr-

2021 

OSD P&G 004 

b 

Annual tree inspections undertaken through qualified 

personnel through framework contract  

New tree management software is in place and being used. Lucy 

Murphy; 

Jake 

Tibbets 

18-Jun-

2020  

30-Sep-

2020 

OSD P&G 004 

d 

Maintain relationships with industry bodies and 

neighbouring local authorities to ensure free flow of 

information.  

Relationships with industry bodies and neighbouring local authorities continue to be 

maintained. Plans are in place to meet Newham tree officer. 

Lucy 

Murphy; 

Jake 

Tibbets 

18-Jun-

2020  

30-Sep-

2020 

OSD TC 004 a Ensure staff training is kept updated to enable timely 

identification of pest and knowledge of correct treatment/ 

prevention.  

Ongoing. Training needs reviewed at regular team meetings, and proactively promoted via 

HSIG and other corporate boards. 

 

Needs also reviews at 6 monthly divisional H&S meetings. 

Allan 

Cameron; 

Martin 

Hartup; 

Hadyn 

Robson; 

Andy 

Thwaites 

18-Jun-

2020  

31-Mar-

2022 

OSD TC 004 b Annual tree inspections undertaken through qualified 

personnel  

Ongoing. Inspections continue on a schedule basis or if-and-when the need arises. Allan 

Cameron; 

Martin 

Hartup; 

Andy 

Thwaites 

18-Jun-

2020  

31-Mar-

2022 

OSD TC 004 c Active involvement with leading partners such as Forestry 

Commission and Natural England  

Ongoing. Allan 

Cameron; 

Martin 

Hartup; 

Andy 

Thwaites 

18-Jun-

2020  

31-Mar-

2022 
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OSD TC 004 d Measures in place for staff, volunteers and contractors 

including public messages  

Ongoing. Tick / lyme disease information cards produced for volunteers / contractors / visitors 

to Ashtead Common. 

Allan 

Cameron; 

Martin 

Hartup; 

Andy 

Thwaites 

18-Jun-

2020  

31-Mar-

2022 
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 Risk no, title, 

creation date, 

owner 

Risk Description (Cause, Event, Impact)  Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date Current 

Risk score 

change 

indicator 

OSD 007 

Maintaining 

the City's 

water bodies 

This risk summaries the property maintenance risks 

across the Open Spaces Department.  

The City is responsible for a number of water bodies, some 

of which are classified as "Large Raised Reservoirs" under 

the provisions of the Reservoirs Act 1975 and the Flood & 

Water Management Act 2010.   

Failure to adequately manage and maintain the City’s 

reservoirs and dams could result in leaks, dam collapse or 

breach.  

For some of the City's large raised reservoirs there is the 

potential for loss of life, damage to property and 

infrastructure in the event of dam collapse or breach, and 

the associated reputational damage. In particular, the 

Wanstead reservoirs are a significant current cause for 

concern. 

This risk is felt to be of departmental concern due to 

potential for serous consequences, the possibility of 

legislative change and the possibility that significant 

capital projects could be required.   

The actions for this risk are the open actions from each of 

the divisional risk registers.   

 

16 Assessed and agreed by Senior 

Leadership Team in June 2020. This 

remains at red. Details of management 

of water bodies are held under local 

divisional risk registers and the sub-

actions.  

8 31-Mar-

2022  

30-Aug-2017 25 Jun 2020 Constant 

Colin Buttery 

                        

Action no Action description Latest Note Action 

owner 

Latest Note 

Date 

Due Date 

OSD EF 004 a Statutory inspection visits by engineer - 6 monthly in May 

and October  

Inspections completed on schedule as agreed with the panel engineer. Spring 2020 inspection 

has been delayed due to COVID-19.  

Martin 

Newnham; 

Geoff 

Sinclair 

17-Jun-

2020  

30-Apr-

2021 

OSD EF 004 b Complete works on the Eagle ponds and obtain approval 

for distribution of responsibilities. 

Individual site plan for Leyton Flats includes proposals for Eagle Pond. Approved in January 

committee. 

Geoff 

Sinclair 

17-Jun-

2020  

31-Dec-

2022 

OSD EF 004 c Weekly inspection of reservoirs / dam. Ongoing action. Blue books being completed at agreed intervals. Martin 

Newnham 

17-Jun-

2020  

08-Apr-

2021 

OSD EF 004 e Undertake scoping evaluations for Baldwins Pond and 

Birch Hall Park Pond  

Baldwins Pond is at Gateway 4. Habitats Regulation Assessment is being prepared for it. 

Contractors will be appointed shortly. Tender documents are in progress. 

Geoff 

Sinclair 

17-Jun-

2020  

31-Dec-

2022 
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Birch Hall Park planning application submitted. Currently being adjusted in liaison with the 

planning authority. Contractors are being engaged.  

OSD NLOS 

007 a 

This action relates to training for lifeguards and 

operational / maintenance staff to ensure the safety of 

water bodies and swimmers in the North London division. 

Ongoing -Training needs and requirements are identified in staff performance reviews and 1:1 

meetings throughout the year. 

Richard 

Gentry 

25-Jun-

2020  

31-Mar-

2021 

OSD TC 006 a Project development work on pond embankments.  Project at The Commons remains a goal for the future. This does not fit the criteria for 

Corporate capital funding bids. Ongoing action to mitigate risk, to be updated as project moves 

forward. 

Martin 

Hartup 

22-Jun-

2020  

31-Dec-

2022 

OSD TC 006 b Ongoing monitoring and inspection works. All water bodies are actively monitored by relevant authorities within the City to ensure they 

comply with legislation. 

Martin 

Hartup 

18-Jun-

2020  

31-Mar-

2021 
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 Risk no, title, 

creation date, 

owner 

Risk Description (Cause, Event, Impact)  Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date Current 

Risk score 

change 

indicator 

OSD 006 

Impact of 

development 

This risk summaries the risks associated with housing 

and/or transport development across the Open Spaces 

Department.  

Cause: Pressure on housing and infrastructure in London 

and South East; failure to monitor planning applications 

and challenge them appropriately; challenge unsuccessful; 

lack of resources to employ specialist support or carry out 

necessary monitoring/research, lack of partnership 

working with Planning Authorities, lack of resource to 

consult on Local Plans. 

Event: Major development near an open space 

Impact: Increase in visitor numbers, permanent 

environmental damage to plants, landscape and wildlife, 

air and light pollution, ground compaction and resulting 

associated effects on tree and plant health.  Wear and tear 

to sports pitches. Lack of budget to facilitate repairs, 

potential for encroachment. 

This risk is felt to be of departmental concern due to the 

high level of work required across the open space divisions 

to defend against the impact of development and the 

serious nature of the impact.     

The actions for this risk are the open actions from each of 

the divisional risk registers.   

 

12 Assessed and agreed by Senior 

Leadership Team in June 2020. 

Serious work has been undertaken on 

development risk items by way of the 

careful monitoring of planning 

applications and other relevant items 

by dedicated officers. In the event of a 

budget reduction leading to a loss of 

posts dedicated to this role, this will 

increase to a red risk. 

 

12 30-Apr-

2021  

30-Aug-2017 25 Jun 2020 Constant 

Colin Buttery 

                        

Action no Action description Latest Note Action 

owner 

Latest Note 

Date 

Due Date 

OSD EF 010 a Epping Forest DC local plan - Attend meetings and 

respond to consultation on the local plan so that can 

influence the content of the plan and the Memorandum of 

Understanding between EFDC and Natural England  

LB Redbridge core strategy and other LA actions plans - 

respond to any further consultation.  

As per the main risk update.  

 

In addition, the Epping Forest SAC Oversight Group has now been reconvened and has met 

twice in 2020. Although governance arrangements are still to be made with this group, 

agreement has been achieved that it should represent all competent authorities across both 

Essex and London, including Essex County Council and the Greater London Authority.  

Jeremy 

Dagley 

17-Jun-

2020  

31-Dec-

2020 

OSd EF 010 c Development and ongoing work on the Forest Transport 

Strategy 

The Planning Inspector's interim report from the EFDC Local Plan examination in Public has 

required that air pollution from transport is addressed or that site allocations are reviewed. As a 

result, Essex County Council Highways has begun examining sustainable transport options on 

Jeremy 

Dagley 

17-Jun-

2020  

30-Apr-

2021 
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some routes. Nonetheless, a Forest Transport Strategy timetable has yet to be considered and 

further work will be required by CoL officers to begin this process.  

OSD NLOS 

011 a 

Maintain a close partnership with Planning Authorities. 

Supt and Officers in contact with the London Borough of 

Camden, Barnet, Brent and Haringey in regard to planning 

issues which may impact the open spaces.  

Ongoing, division to make representation as necessary. 

 

Stakeholders, e.g. Consultative Group and Hampstead Heath, Highgate Wood and Queen's 

Park Committee updated as appropriate. 

Richard 

Gentry 

25-Jun-

2020  

31-Mar-

2021 

OSD NLOS 

011 b 

Respond to consultation on the local plans to help 

influence the content of the documents. 

Ongoing. Response to planning issues as necessary. No change. 

 

Stakeholders, e.g. Consultative Groups, Hampstead Heath, Highgate Wood and Queen's Park 

Committee are updated when necessary. 

Richard 

Gentry 

25-Jun-

2020  

31-Mar-

2021 

OSD NLOS 

011 c 

The North London division monitors planning activity in 

order to ensure it does not impact the open spaces. 

Ongoing. Response to planning issues as necessary. Relevant planning applications are 

monitored.  No change. 

 

Stakeholders, e.g. Consultative Groups, Hampstead Heath, Highgate Wood and Queen's Park 

Committee are updated when necessary 

Richard 

Gentry 

25-Jun-

2020  

31-Mar-

2021 

OSD P&G 007 

a 

Attendance at meetings and respond to consultation on the 

local plans to help influence the content of the document.  

Relationship with planning colleagues in the city continues Lucy 

Murphy; 

Martin 

Rodman; 

Jake 

Tibbets 

18-Jun-

2020  

30-Sep-

2020 

OSD P&G 007 

b 

Maintain a close partnership with planning authorities 

including (but not limited to) Newham, Islington, Camden, 

and Tower Hamlets. 

Ongoing risk action based on responding appropriately to relevant planning issues. Martin 

Rodman 

18-Jun-

2020  

31-Dec-

2020 

OSD TC 002 a Inclusion in core strategy planning documents - where 

applicable  

Close partnership working with local planning authorities  

Active monitoring of planning applications with responses 

as appropriate  

All ongoing and/or as and when  

Monitoring activity continues - ongoing action. Mitigation strategy work underway. Hadyn 

Robson 

18-Jun-

2020  

31-Mar-

2021 

OSD TC 002 b Active monitoring of pollution where possible  

Active monitoring of environmental impacts - where 

possible  

Undertake research - where appropriate and where 

resources allow  

Ongoing  

Ongoing action - monitoring of impact of visitors and other possible stressors continues. Hadyn 

Robson 

18-Jun-

2020  

31-Mar-

2021 
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 Risk no, title, 

creation date, 

owner 

Risk Description (Cause, Event, Impact)  Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date Current 

Risk score 

change 

indicator 

OSD 010 Ultra 

Low Emission 

Zone (ULEZ) 

Fleet Purchase 

Risk 

Cause:                   Change to legislation requires broad-

reaching replacement of fleet. Insufficient budget allocated 

to this process combined with corporate green fleet policy 

and procurement approach. 

Event:                   Budget impact results in financial failure 

for one or more divisions within Open Spaces, either by 

purchasing fleet or failing to purchase fleet and receiving 

large fines. 

Impact:                Large-scale budget failure caused by 

either fleet purchase or failure to purchase new fleet 

resulting in fines. This would have knock-on financial 

impact on other projects within the CoL, along with 

reputational risk for failing to adhere to legislation. 

 

12 Assessed and agreed by Senior 

Leadership Team in June 2020. Risk 

remains at the same level as the ULEZ 

boundary is due to expand in October 

2021, incorporating several other 

sites, and requiring further work on 

fleet assessment / procurement. 

 

Sub-actions track the divisional 

responses to this process. 

 

4 25-Oct-

2021  

29-Jan-2019 25 Jun 2020 Constant 

Colin Buttery 

                        

Action no Action description Latest Note Action 

owner 

Latest Note 

Date 

Due Date 

OSD EF 009 a This action tracks the actions the Epping Forest division 

are taking to address the expanded ULEZ boundary. 

New action to track ULEZ-related work at the Epping Forest division, as agreed at SLT in 

June 2020. ULEZ does not currently apply to the Epping Forest sites, but is due to partially fall 

within the boundary when it expands in October 2021. Research into Electric Vehicles and 

other ULEZ-compliant options is being shared across the department, based on existing work 

within the Parks & Gardens division. 

Geoff 

Sinclair 

25-Jun-

2020  

01-Oct-

2021 

OSD NL 009 a This action tracks the actions the North London division 

are taking to address the expanded ULEZ boundary. 

New action to track ULEZ-related work at the North London division, as agreed at SLT in 

June 2020. ULEZ does not currently apply to the North London sites, but is due to fall within 

the boundary when it expands in October 2021. Research into Electric Vehicles and other 

ULEZ-compliant options is being shared across the department, based on existing work within 

the Parks & Gardens division. 

Bob 

Warnock 

25-Jun-

2020  

01-Oct-

2021 

OSD P&G 009 

c 

This action covers work being done to address budgetary 

concerns around ULEZ-compliant fleet within the Parks & 

Gardens division. 

We are considering and evaluating options moving forward for City Gardens Fleet, 

ascertaining what the best option is to balance cost and sustainability targets. A paper is being 

sent to Open Spaces and City Gardens Committee on 14 July laying out business case for 

renewing leases of existing fleet. 

Jake 

Tibbetts 

25-Jun-

2020  

01-Nov-

2020 
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 Risk no, title, 

creation date, 

owner 

Risk Description (Cause, Event, Impact)  Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date Current 

Risk score 

change 

indicator 

OSD TBM 001 

The effect of a 

major event in 

central 

London on the 

tourism 

business at 

Tower Bridge 

and 

Monument 

Cause: A major event which leads to a downturn in 

tourism in central London. 

Event: Tourists avoiding visitor attractions in London 

including those owned/ operated by the City of London 

Corporation (in particular The Monument and Tower 

Bridge). 

Impact: Significant loss of income and footfall over a 

prolonged period, service budget reconfiguration. 

 

12 No change to current position and 

security continue to operate aligned to 

threat and advice from Counter 

Terrorism Police. 

 

   

12 01-Apr-

2021  

09-Mar-2015 01 Jun 2020 Constant 

Chris Earlie 

                        

Action no Action description Latest Note Action 

owner 

Latest Note 

Date 

Due Date 

OSD TBM 

001a 

Regular Liaison meetings held with CoLP Counter 

Terrorism Section and any actions identified are 

implemented. 

Regular liaison and Protective Security Improvement Activity Assessments are undertaken 

with the counter terrorism team. Ongoing action. 

Chris 

Earlie 

01-Jun-

2020  

01-Apr-

2021 

OSD TBM 

001b 

Maintain vigilant and effective on-site security systems at 

Tower Bridge.  

The on site team continue to be proactive through CCTV surveillance, physical patrols and 

regular liaison with the statutory authorities. Recognition has been received from the City 

Police in respect of identifying and reporting crimes such as pick pocketing and anti-social 

behaviour resulting in successful prosecutions. Further plaudits and recognition received from 

external bodies such as Met police also. Development of the team and services is ongoing with 

an identified learning and development programme to ensure the safety and security of the 

Bridge.    

Chris 

Earlie 

01-Jun-

2020  

01-Apr-

2021 

OSD TBM 

001c 

Ensure all Tower Bridge staff are appropriately trained and 

made aware of security issues with refresher training as 

appropriate. 

All front of house staff have completed ACT (Action Counters Terrorism) E-Learning. The 

short SCAN (See Check Action Notify) workshops have also been delivered by the City Police 

with the longer workshops (half day) took place in 2019 and exceptional training is provided 

on an ongoing basis. Daily briefings also highlight any on-going/ current issues. Ongoing 

action 

Chris 

Earlie 

01-Jun-

2020  

01-Apr-

2021 
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OSD TBM 

001d 

To progress a secure entrance/ exit facility for the Bridge's 

south tower lift, addressing current vulnerabilities to the 

satisfaction of C of L and Historic England. 

  

This has been identified as a project in the Bridge's 2019/ 20 Business Plan, with the aim of 

carrying out a specialist consultancy exercise and progressing through the corporate gateway 

process by December 2020. 

Chris 

Earlie 

01-Jun-

2020  

01-Apr-

2021 
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 Risk no, title, 

creation date, 

owner 

Risk Description (Cause, Event, Impact)  Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date Current 

Risk score 

change 

indicator 

OSD 001 

Health & 

Safety 

This risk summaries the H&S risks across the Open Spaces 

Department.   

Causes: Poor understanding or utilisation of health and 

safety policies, procedures and safe systems of work; 

inadequate training; failure to implement results of audits; 

dynamic risk assessments not undertaken; contractors not 

complying with procedures and processes  

Event: Staff, volunteers or contractors undertake unsafe 

working practices    

Impact: Injury or death of a member of the public, 

volunteers, staff or a contractor 

This risk is felt to be of departmental concern due the types 

of activities and the nature of our sites which means 

constant vigilance is required.   

The actions for this risk are the open actions from each of 

the divisional risk registers.   

 

8 Assessed and agreed by Senior 

Leadership Team in June 2020. 

Significant work has been done to 

mitigate the health and safety risks 

held by the department. We do not 

foresee the rating of this risk changing 

significantly. We accept this risk as a 

necessary part of our daily work. 

 

8 31-Mar-

2021  

30-Aug-2017 25 Jun 2020 Constant 

Colin Buttery 

                        

Action no Action description Latest Note Action 

owner 

Latest Note 

Date 

Due Date 

OSD CC 001 a Regular reviews of risk assessments and safe systems of 

work are undertaken. 

This is an ongoing action which has continued as usual throughout the year. Gary Burks 25-Jun-

2020  

31-Mar-

2021 

OSD CC 001 b Investigations undertaken and learning taken from all 

accidents and incidents and near misses. 

Training and development of staff 

This is an ongoing action which has continued as usual throughout the year. Gary Burks 25-Jun-

2020  

31-Mar-

2021 

OSD EF 001 c Staff roles linked to essential and desirable training needs. 

Continual and annual review  

H&S training (operational) system is in place and established. Expiring training known in 

advance and scheduled. Training matrix link to induction and new starters is currently in 

progress. 

Jo Hurst 17-Jun-

2020  

01-Mar-

2021 

OSD EF 001 e Clear role and responsibilities set out in documentation 

and reinforced by training. Structure of local H&S meeting 

arrangements cascading down decisions, issues, 

responsibilities and communications. Ongoing action  

All outlined and clarified in the agreed local H&S statement. Ongoing action. Paul 

Thomson 

17-Jun-

2020  

01-Mar-

2021 

OSD EF 001 f H&S checks undertaken annually for all refreshments and 

food outlets under licence in the forest, excluding ice 

Checks underway and extended to non-catering outlets and other tenants. Appointment of 

Land Agency and Planning Officer on FTC has assisted these checks. Ongoing action, annual 

Jo Hurst 17-Jun-

2020  

01-Mar-

2021 
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cream vans  review to BAU. 

OSD EF 001 g Avoid incident / accident arising from digging or insertion 

below ground that interferes with hazardous underground 

infrastructure through having relevant controls in place 

including: mapping of underground services, liaison with 

utility companies, local control of contractors’ procedures, 

staff training and experience, corporate guidance for 

control of contractors, SLA with City Surveyor includes 

procedures for CS appointed contractors on site. Areas 

checked for service covers, location markers and recorded 

site information before breaking ground. Trained 

operatives use scanning equipment. Appropriate 

excavation tools and procedures used.  

Breaking ground has been captured through the implementation of the Epping Contractor 

Protocol and permitting is now BAU. 

Jo Hurst 17-Jun-

2020  

01-Mar-

2021 

OSD NLOS 

006 a 

Continue with annual H & S site Audits. Sites will carry 

out audits by peers from within Division. Audits usually 

take place in August and are signed off later in the year. 

This is an ongoing item, reviewed annually. These were completed for 2019 and contributed to 

the OS Certificate of Assurance. 

Richard 

Gentry 

26-Jun-

2020  

31-Mar-

2021 

OSD NLOS 

006 b 

Divisional H & S meetings take place.   

Staff informed, consulted and updated on H & S matters  

Divisional H & S meetings continue, attendance is monitored.  The Division has input at a 

Dept level. Ongoing action. 

Richard 

Gentry 

25-Jun-

2020  

31-Mar-

2021 

OSD P&G 001 

a 

Continue to develop a good culture of reporting accidents, 

incidents and near misses.  

Officers are continuing to report accidents and near misses.  Accidents are subject to 

investigation and review by the Health & Safety Improvement Group. 

Patrick 

Hegarty; 

Lucy 

Murphy; 

Jake 

Tibbets 

18-Jun-

2020  

01-Jun-

2021 

OSD P&G 001 

b 

A contractor protocol is in place including works 

undertaken by City Surveyors and external contractors. 

Continued monitoring is required and all contractors to 

sign up and comply. Regular review of documentation and 

processes in light of investigation findings and change in 

legislation.  

P&G contractor protocol implemented with existing contractors and rolled out to new 

contractors as required. Regular progress meetings with CSD and contractor for larger 

projects. 

Patrick 

Hegarty; 

Lucy 

Murphy; 

Jake 

Tibbets 

18-Jun-

2020  

01-Jun-

2021 

OSD P&G 001 

c 

Net improvement of standards of H&S following regular 

validation visits. 

Audit validation for P&G completed in November 2019 and actions being addressed. Patrick 

Hegarty 

18-Jun-

2020  

16-Nov-

2020 

OSD P&G 001 

d 

Staff roles linked to essential and desirable training needs. 

Continual and annual review  

Training programme is regularly reviewed. First Aid training is currently a focus for City 

Gardens team, although this is delayed due to COVID-19. First Aid certification has been 

extended in light of this. 

Lucy 

Murphy; 

Jake 

Tibbets 

18-Jun-

2020  

01-Jun-

2021 

OSD P&G 001 

e 

Clear role and responsibilities set out in documentation 

and reinforced by training.  

Structure of H&S meeting arrangements cascading down 

Actions from recently completed fire risk assessment for WHP are being rolled out for the 

team to action, CG are developing new H&S statement document. 

Martin 

Rodman 

18-Jun-

2020  

01-Jun-

2021 
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decisions, issues, responsibilities and communications.  

Ongoing action  

OSD P&G 006 

b 

Develop stronger links and become a trusted partner with 

LBN. Develop relationships with officers in local 

authorities. 

Continuing to work with met police, schools liaison and SNT's over recent park issues. Park 

guard have continued to deliver a flexible service, targeting problem areas as they occur. 

Lucy 

Murphy; 

Jake 

Tibbets 

18-Jun-

2020  

30-Sep-

2020 

OSD TBM 

010a 

Following receipt of initial survey identify an action plan 

and implement asap. 

Consultant has been observing routines and visiting operational areas. Safe systems of works 

and emergency escape plans are being drafted and will be submitted discussion. Full report 

submitted with action plan in place for a number of improved procedures, facilities and 

equipment. 

Chris 

Earlie 

02-Jun-

2020  

01-Jan-

2021 

OSD TC 001 a Adequate and appropriate training for staff and volunteers 

- link to PDR's (all line managers)  

Links to other departmental service providers in OSD  

Clear and appropriate communication  

Ongoing  

This is an ongoing action. 

 

Review of H & S Action Plan at monthly SMT meetings and Quarterly Divisional H & S 

meetings. 

 

Attendance and reporting at quarterly departmental health and safety meetings. 

 

This has been maintained over the past year, although pressure on staff has increased due to 

current situation. 

Allan 

Cameron; 

Martin 

Hartup; 

Andy 

Thwaites 

22-Jun-

2020  

31-Mar-

2021 
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 Risk no, title, 

creation date, 

owner 

Risk Description (Cause, Event, Impact)  Current Risk Rating & Score Risk Update and date of update Target Risk Rating & Score Target Date Current 

Risk score 

change 

indicator 

OSD 002 

Extreme 

weather & 

climate change 

This risk summaries the risks associated with extreme 

weather across the Open Spaces Department.  

Causes: Severe wind, prolonged heat, heavy snow, heavy 

rainfall – potential to increase with climate change 

Event: Not adequately preparing for extreme weather 

Impact: Service capability disrupted , incidents increase 

demand for staff resources to respond to maintain public 

and site safety. temporary site closures; increased costs for 

reactive management. Strong winds cause tree limb drop, 

prolonged heat results in fires, snow disrupts sites access, 

rainfall results in flooding and impassable areas. 

Damage/loss of rare/fragile habitats and species. Risk of 

injury or death to staff, visitors, contractors and volunteers. 

Damage to property and infrastructure.   

This risk is felt to be of departmental concern due the 

potential scale of impact and the fact that each of the open 

spaces sites could be impacted.   

The actions for this risk are the open actions from each of 

the divisional risk registers.   

 

6 Assessed and agreed by Senior 

Leadership Team in June 2020, 

remains at current risk level. Actions 

are managed at divisional level. 

 

6 31-Mar-

2021  

30-Aug-2017 25 Jun 2020 Constant 

Colin Buttery 

                        

Action no Action description Latest Note Action 

owner 

Latest Note 

Date 

Due Date 

OSD CC 010 a A significant storm could (and has in the past) cause 

significant damage to tree stocks and buildings meaning 

that for a short period of time the cemetery roads could be 

closed and block, and one or more buildings could be out 

of action. 

This is managed through: 

• Tree inspections  

• Maintain staff with chainsaw qualifications  

 

  

Ongoing monitoring action. As previously: 

 

• Trees are surveyed and inspected with advisory works carried out. A group of staff within 

the cemetery team are trained in the operation of chainsaws for clearing fallen trees.   

• It is unlikely that storm damage would close the modern crematorium building but could 

damage other service chapels and block roads. The cemetery and crematorium service has 6 

service chapels.  

 

No change, with 3,500 trees around the site, the risks associated with high winds remain. 

Gary Burks 24-Jun-

2020  

31-Jul-2021 

OSD EF 009 a Review and update plan  Ongoing, reviewed regularly. We have adopted the CoL emergency plan format which is 

replicated at a local level to represent our specific needs.  

Martin 

Newnham 

19-Jun-

2020  

01-Mar-

2021 
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OSD EF 009 h Grass & Heathland Fire Nine site-specific wildfire management and response plans and their accompanying wildfire 

risk assessments have been completed. Both the London Fire Brigade and the Essex Fire & 

Rescue Service have been sent the response plans for their sign-off. Sign-off expected during 

summer/autumn 2020 once Fire and Rescue Service officers are allowed to complete site visits 

(these are currently COVID-19 restricted). Some actions arising from these wildfire plans have 

been completed. The remaining actions to be completed in 2020. 

 

A further two sites within the Forest are to be assessed and wildfire management plans 

prepared for them also in 2020. 

Martin 

Newnham 

17-Jun-

2020  

01-Dec-

2020 

OSD NLOS 

003 a 

Alerts issued to staff via Met Office. 

Review processes 6 monthly or following an extreme 

weather event 

No change. 

 

Trigger Event Policy embedded in to our way of working. 

 

Met Office Data is reviewed weekly and responded to accordingly by Duty Manager and Duty 

Supervisor. 

 

Ongoing weekly management through RAID Log process to monitor and manage extreme 

weather events and to support weekly resource planning process. 

Bob 

Warnock 

25-Jun-

2020  

31-Mar-

2021 

OSD NLOS 

003 b 

Site plans reviewed annually or following incident if 

appropriate. 

Reviews usually conducted in September and agreed later 

in the year. 

Review of EAP was completed last year. Habitual fire action plan was updated in January of 

this year. Call out of staff continues successfully through Southern Monitoring. 

Richard 

Gentry 

26-Jun-

2020  

31-Mar-

2021 

OSD P&G 005 

a 

 Increased variety of species planted in order to ‘spread the 

risk’, e.g. more drought tolerant species and those better 

able to cope with a range of temperatures/ rainfall levels. 

Captured in strategic documents e.g. CoL Tree Strategy 

SPD.  

City's Climate Adaptation Strategy was due June 2020 but has been slipped due to current 

workload pressures. Biodiversity Strategy is currently being reviewed and is due by 2021. 

Lucy 

Murphy; 

Jake 

Tibbets 

18-Jun-

2020  

01-May-

2021 

OSD P&G 005 

c 

Monitoring of weather warning: fire severity index, 

hydrological outlook and water situation reports. Use staff 

email to advise on reactive reporting of weather warnings 

received through MET office and Resilience Forum 

Extreme weather policy with procedures in place to close the park when there are severe alerts 

of amber and red with gust of 45mph or more. An action log of these decisions is held to 

monitor patterns. Ongoing action. 

Martin 

Rodman 

18-Jun-

2020  

30-Sep-

2020 

OSD TC 005 a Review and update plan bi-annually. 

Fire management and monitoring policies and plans in 

place and link to staff training and local emergency 

services 

This action is ongoing 

 

Site information/resources shared with emergency services. 

 

Plan reviewed in June 2018 is currently being revised by staff, on schedule. 

Allan 

Cameron; 

Martin 

Hartup; 

Andy 

Thwaites 

18-Jun-

2020  

01-Sep-

2020 

OSD TC 005 b Storm monitoring & management and closure policies 

across all sites linked to high staff awareness and training  

The sites continue to monitor and respond to warnings of extreme weather. Allan 

Cameron; 

Martin 

18-Jun-

2020  

01-Mar-

2021 
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Hartup; 

Andy 

Thwaites 

OSd TC 005 c Understanding of the potential impacts of climate change 

on the open spaces  

Engagement in climate change research and debate  

Ongoing research and dialogue continues. Work on carbon sequestration is being progressed. Allan 

Cameron; 

Martin 

Hartup; 

Andy 

Thwaites 

18-Jun-

2020  

01-Mar-

2021 

 
 


