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1. Next steps and
requested
decisions

Project Description: Cool Streets and Greening is a Climate
Action Strategy programme to develop climate resilient streets
and open spaces in the Square Mile.
This project aligns with the City’s Corporate Plan and
Responsible Business Strategy and contributes to the City
Corporation’s preparation for the UN climate conference
COP26. It will assist in implementation of climate measures in
the emerging City Plan 2036 and Transport Strategy whilst
supporting the City’s aspiration to develop culture and
commerce in parallel in the coming decades.
Funding Source: Members agreed funding for this work
through the Climate Action Strategy in Oct 2021. The specific
funding source for this work is the Department of the Built
Environment On-Street Parking Revenue (DBE - OSPR)
Next Gateway: Gateway 3/4 - Options Appraisal (Regular)
Once suitable pilot sites have been identified and prioritised a
Gateway 3 / 4 report will seek approval for implementation of
resilience measures on specific sites later in year 1.
In subsequent years, the implementation of resilience
measures will be at sites where other works are planned. Full
Gateway approvals will be sought for each site with suitable
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climate resilience measures being incorporated within the
normal project approval process.
Next Steps:
Year 1 (2021/22) of the Cool Streets and Greening project will
involve:
Set up Climate Resilience Steering Group Terms of Reference
•
•
•
•

Programme development & governance
Opportunity mapping and data gap analysis
Data collection & analysis protocols
Develop criteria for funding of resilience measures

Steering Group Review - programme
•
•
•

Draft technical resilience measures guidance
Site identification and prioritisation
Baseline heat, flood and Urban Greening Factor
monitoring

Steering Group review – sites, measures & data - subject to
Gateway 3/4 approvals for pilot sites
•
•
•
•

Plan implementation of heat and flooding resilience
measures on 4-7 pilot sites
Model impacts for 4-7 sites
Implement climate resilience measures on 4-7 pilot sites
Monitor impacts

Steering Group review – implementation and impacts
Years 2,3 & 4 2022 to 2025- Further resilience measures will
be implemented in a minimum of 20 sites based on the
evaluation at the pilot sites.
Requested Decisions:
1. That budget of £320K is approved for
• Programme framework development (4-year
programme)
• Climate resilience measures catalogue
• Installation of smart sensors and data protocols
for monitoring
• Opportunity mapping and gap analysis for climate
resilience solutions
• Identification and prioritisation of sites.
This is a capitalised resource against the proceeding capital
works.
2. Note the total estimated cost of the Cool Streets and
Greening project at £1.7M for Year 1. The remaining
funds will be for installation of resilience measures in
priority sites and will be subject to Gateway 3,4 & 5
approvals

v.April 2019

3. Note that the likely cost range for the Cool Streets &
Greening 4-year programme will be an estimated £1.7M
per annum over 4 years – Total £6.8M
2. Resource
requirements to
reach next
Gateway

Item

Reason

Funds/
Costs £
Source of
Funding

Framework
development

Consultant
support in
designing
programme

Climate
Action
Strategy
(CAS)
funding

50K

DBE - On
Street
Parking
Reserve
(OSPR)
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Resilience
measures
catalogue

Consultant
support in
development
of technical
catalogue of
resilience
measures

CAS
funding

Smart
sensors and
monitoring

Installation of
smart sensors
for flood and
heat
monitoring
including
ongoing
maintenance

CAS
funding

Data
collection &
analysis

Consultant
support in
smart
monitoring,
analysis and
interpretation
and reporting
of results &
KPIs

CAS
funding

Opportunity
mapping &
data gap
analysis

Consultant
support

CAS
funding

10K

DBE OSPR

85K

DBE-OSPR

20K

DBE-OSPR

DBE-OSPR

75K

Site
identification
and
prioritisation

Consultant
support

Staff costs

Public Realm/
Highways/
Open spaces
staff

CAS
Funding

Environmental
resilience team
currently
funded until
Sept 2021
thereafter to
be funded
through the
Mainstreaming
Resilience
workstream

Environmen
tal
Resilience
Team

Site
identification
and
prioritisation
Staff costs
Cool Streets
& greening
workstream
management

CAS
funding

30K

DBE-OSPR

Total cost for this Gateway

50K

DBE-OSPR

100K
funded
from
existing
budgets

320K

Costed Risk Provision requested for this Gateway:
£0(as detailed in the Preliminary Risk Register – Appendix 2)
3. Governance
arrangements
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•

The service committee for this project is the Streets &
Walkways Committee

•

A cross departmental Climate Resilience Steering
Group, chaired by the District Surveyor and
Environmental Resilience Director, will oversee
recommendations on procurement, project prioritisation,
budgets, timetable and reporting. This steering group
will meet quarterly and will report progress to the
Projects Sub Committee.

•

The Senior Responsible Officer for this project is the
District Surveyor and Environmental Resilience Director
(Gordon Roy)

•

The Project Manager for this project will be the Senior
Sustainability & Lead Environmental Resilience Officer
(Janet Laban) who will be supported by the
Environmental Resilience team the City Public Realm
team, and the City Transportation team, working with
highways, transport and open spaces officers on

individual implementation projects within this
workstream.
•

Year 1 will be undertaken by the Environmental
Resilience team which is a small team using design
thinking and agile work practices to achieve results (see
appendix 3). The team will work in partnership with
officers from other parts of the Environment Service
Area in the new Target Operating Model.

•

Some activities will require partnership working with
organisations such as the British Geological Survey,
Thames Water and the Environment Agency. Such
activities will be undertaken with the relevant
confidentiality agreements and memorandums of
understanding in place.

Project Summary
4. Context

4.1 The City’s Climate Action Strategy identifies the need to
adapt to a changing climate where we will experience
hotter drier summers, warmer wetter winters, sea level
rise and more extreme weather events.
4.2 The climate risks that the City faces include
overheating, flooding, water scarcity, biodiversity loss,
increases in pests and diseases and disruption to food
and trade.
4.3 The City of London Adaptive Pathways report prepared
for the City Corporation by Buro Happold demonstrates
the importance of beginning now to incorporate
resilience actions into the Square Mile.
4.4 The funding for the Climate Action Strategy was agreed
in Oct 2020 by Court of Common Council. Individual
tranches of funding will be the subject of Resource
Allocation Sub Committee approval as appropriate.

5. Brief description
of project

5.1 This Gateway 2 project is the first phase of a wider
programme of work to improve the resilience of the
City’s streets and spaces to climate change.
5.2 This phase will identify opportunities, set an evaluation
framework, gather baseline information including from
smart sensors and identify and prioritise sites for
installation of climate resilience measures such as
sustainable drainage (SuDS) and heat resilient
materials.
5.3 The wider project addresses the range of actions
agreed through the City’s Climate Action Strategy to
address climate risks for the City’s streets including:
•
Flood modelling
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•
•
•

Heat resistant materials testing
Water footprint and leakage management
Natural flood management and sustainable drainage
(SuDS)
•
Greening and climate resilient planting.
5.4 Subject to Gateway 3/4/5 approval the wider project will
install and evaluate measures and techniques to
address the climate challenges that the City faces.
5.5 The measures that are found to be effective will then be
incorporated into the City’s design guidance providing a
roadmap to 2080 for a climate resilient public realm.
This aligns with the Climate Action Strategy adapting to
climate change diagram – best case by 2080
5.6 Ongoing maintenance of the climate resilience
measures will be secured through a commuted sum
associated with each implementation project to be
included at Gateway 3 / 4 /5.The amount of the
commuted sum will be included in each project cost and
be funded from the Climate Action funding sources.

6 Consequences
if project not
approved

7 SMART project
objectives

6.1 The City’s climate is changing. We need to adapt the
City’s environment to hotter drier summers, warmer
wetter winters, sea level rise and more frequent extreme
weather events.
6.2 The high cost of reacting to rather than preparing for
climate change is well recognised1.
6.3 The Climate Resilience Adaptive Pathways study
completed for the City Corporation by Buro Happold in
2020 identified the measures that we need to implement
now to ensure that we are ready for the future climate.
6.4 If this project is not approved, we will miss the
opportunity to prepare for the inevitable change in the
climate resulting in increased climate risks, higher
insurance costs through lack of preparedness and
higher costs of action.
6.5 Some actions from the recently adopted statutory Local
Flood Risk Management Strategy (LFRMS) could be
compromised if we fail to progress this project.
Vision: The Square Mile and City Corporation assets
elsewhere are an exemplar of climate resilience, pre-empting
inevitable climate related risks and impacts, providing a model
for others to follow.
Climate Action Strategy Objectives:
•

1

The City of London Corporation and its assets are
resilient to climate change

Stern Review Report on the Economics of Climate Change
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•
•

The Square Mile’s buildings, public spaces and
infrastructure are resilient to climate change
People in the Square Mile and beyond benefit from a
clean, green and safe environment and job creation

These objectives were agreed by Court of Common Council on
8th Oct as part of the City’s Climate Action Strategy (Committee
report appendix 2)
The key project objectives for 2021/22 are to
1)

To develop a catalogue of resilience measures and
assessment methodology for consideration in
planned public realm, transport, highways and open
spaces schemes by Q3 2021/22
To map the opportunities and constraints for flood
and heat resilience interventions in the Square Mile
by Q3 2021/22.
To identify and prioritise sites for Climate resilience
interventions by Q3 2021/22
Develop and implement real time baseline
monitoring infrastructure which will be used to
evaluate resilience interventions by Q3 2021/22
Identify and design interventions for 4-7 sites by Q3
2021/22 subject to Gateway 3-4 approval
Implement and monitor resilience measures on 4-7
sites by Q1 2022/23 subject to Gateway 3-4 approval

2)

3)
4)

5)
6)

The project level Key Performance Indicators for this project
will be:
•
•

8

Key benefits

Urban Greening Factor for the Square Mile which
provides a quantifiable measure of the overall level and
environmental benefit of greening in the City.
Area of the Square Mile with Sustainable Drainage
(SuDS) installed.

This project covers the ten actions agreed by the Court of
Common Council on 8th Oct 2020 under the City Climate Action
Strategy report – nine actions from Appendix 2b Action Area 2
Resilient Streets and Greening and one action from Action
Area 4 Resilience co-ordination and training.
The Key benefits are set out below:

v.April 2019

Action

Benefit

2.1 Flood
modelling

Provides accurate, up to date
information about flood risk in the
Square Mile

2.2 Heat resistant
materials

Provides pilot results for effective heat
resilient materials in the public realm

2.3 Water footprint
management plan

Identify opportunities to minimise water
use (and associated cost) and make
best use of this resource

2.4 Develop
natural flood risk
management
areas

Reduces surface water flooding and
sewer overflows

2.5 Sustainable
rain and surface
water
management

Reduce surface water flooding and
sewer overflows

2.6 Water leakage
management

Minimise water loss through leakage
through pro active leak detection and
asset management

2.7 Increase green
space

Climate resilient greening reducing flood
risk and overheating risk

2.8 Climate
resilient planting

Thriving planting in face of climate
change

2.9 External
funding sources
review

Potential partner funding from non-City
of London sources

2.10 Engagement
plans

Best practice used elsewhere

4.6 Below ground
mapping

Identification of climate resilience
opportunities

The measurable benefits for Gateway 2 will consist of:
•
•
•
•
•

9

Project category

10 Project priority
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Framework resilience measures catalogue for flood and
heat risk and appraisal methodology
Mapping (above and below ground) showing constraints
and opportunities for flood and heat resilience measures
Prioritised list of sites that are suitable for climate
resilience interventions in the Square Mile
Network of smart sensors to measure flood and heat
risk
Baseline monitoring of climate resilience indicators
including Urban Greening Factor for the Square Mile

7a. Asset enhancement/improvement (capital)
A. Essential

11 Notable
exclusions

1 Implementation of buildings related resilience measures
2 Resilience of privately owned assets and infrastructure

Options Appraisal
12 Overview of
options

Option 1 – Business as usual. Ad hoc inclusion of climate
resilience measures in public realm when funds allow.
Option 2 – Focused programme to install and evaluate climate
resilience measures in the Square Mile informing a roadmap for
resilience to 2080. This option could be achieved within the
requested budget subject to Gateway approvals as appropriate.
Option 3– extend measures to include open spaces elsewhere.
This option would provide more comprehensive data on the
impacts of the climate resilience measures and is particularly
relevant to surface water management and sewer overflow
flooding. Additional funding would enable extension of this
project beyond the Square Mile to include City Corporation
managed open spaces elsewhere.
Option 2 is the preferred approach since it will progress the
City Corporation’s adopted Climate Action Strategy climate
resilience actions. Seeking further funding through Option 3 is
dependent on the City Corporation progressing Option 2.

Project Planning
13 Delivery period
and key dates

Overall project: This project will run from Jan 2021 until
March 2025 see Gantt chart – Appendix 4. This Gateway 2
report is seeking approval for the initial phase of year 1 activities.
Key dates:
Year 0

Q4
2020/21

Partner engagement
Staff upskilling
Project plans

Year 1

Q12021/22
to
Q12022/23

Project design & governance
Resilience measures catalogue
Opportunity and constraint mapping
Smart monitoring infrastructure
Site identification and prioritisation
Design and installation for 4-7 no pilot
schemes
Evaluation and reporting
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Years
2&3

Q22022/23
To
Q12024/25

Year 4

Q22024/25
To
Q42024/25

Implementation of resilience measures
•
•
•
•
•
•

Sustainable drainage SuDS
Natural flood management (NFM)
Urban greening factor (UGF)
Resilient planting
Leakage management
Heat resilient surfaces

Review and recommendations
Development of guidance
Roadmap for a climate resilient Square
Mile to 2080

Other works dates to coordinate: The implementation phase
of this project will be carried out alongside maintenance cycles
and improvement to the public realm, highways and open
spaces. Benefits from installation of resilience measures may be
realised in adjacent areas e.g. SuDS in open spaces may benefit
highway run off. Integration with other projects will minimise cost
and disruption but will require careful planning to ensure
alignment of dates.
14 Risk implications

Overall project risk: Low A high level overview of the risks in
line with the Projects Procedure Corporate Risks Register is set
out in Appendix 2: Risk Register – Costed Risk Provision.
Further risk assessment will be carried out at the next Gateway
as the workstream progresses.
The potential risks at the Gateway 2 stage are as follows:
•
•

•

•

•
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Lack of funding would prevent these actions from
progressing however the Climate Action Strategy
commits £1.7M per annum to climate resilience.
Contract or partnership problems could delay progress of
this stage. City procurement and comptrollers will
oversee contracts and partnership governance
arrangements.
Skills shortages – Skills currently exist in the
Environmental Resilience Team as secondments with
consultant support. Measures are underway to secure
longer term commitment to skilled staffing for climate
resilience.
Smart sensors do not provide suitable data to evaluate
resilience measures. To mitigate against this contract
specifications will be drawn up to ensure provision of
useful data.
Opportunity mapping might show that there are minimal
opportunities for resilience measures. An alternative
approach would then be needed

The Costed Risk Provision assessment shows that at Gateway
2 any costs associated with minor risks and do not present a
threat to the project.
15 Stakeholders and
consultees

PESTLE analysis has been used to identify the relevant
stakeholders for this project (appendix 5) A stakeholder
engagement plan is being developed to ensure coordinated messaging across the Climate Action Strategy
implementation phase.

Resource Implications
16 Total estimated
cost

Likely cost range (excluding risk) for Gateway 2 Cool
Streets & Greening: £320K
Likely cost range for the Cool Streets & Greening 4 year
programme: £1.7M per annum over 4 years – Total £6.8M
Likely cost range (including risk): +/- 20% Years 1-4 £5.4M to
£7.2M (if additional funding is not available to cover the
shortfall then resilience measures will be implemented on
fewer sites).

17 Funding strategy

Choose 1:

Choose 1:

All funding fully guaranteed

Internal - Funded wholly by
City's own resource

Funds/Sources of Funding

Cost (£)

Year 0 Climate Action Strategy CAS

-

Year 1 CAS*

2.0M

Year 2 CAS*

1.8M

Year 3 CAS*

1.6M

Year 4 CAS*

1.4M
Total 6.8M

There may be potential for securing additional funding
from external sources to extend this programme.
18 Investment
appraisal

For the Cool Streets and Greening Gateway 2, an options
appraisal is not required. This is preliminary work to assess
future options for implementation of climate resilience measures
which will be assessed at Gateway 3/4

19 Procurement
strategy/route to
market

Procurement for the Gateway 2 element of this workstream will
involve specialist consultants and contractors all of which will
be procured in line with the City’s procurement policies.
Appendix 6 summarises the Procurement Strategy for the
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lifecycle of the project and further procurement approaches will
be finalised, in response to the findings of consultants
appointed at this Gateway.
Procurement will be overseen by the Climate Action Strategy
Programme Management Team and the Senior Sustainability
and Lead Environmental Resilience Officer
City Procurement Reference Number: Not required – all
appointments are below PCR threshold
20 Legal
implications

This project implements actions agreed by the Court of Common
Council under the Climate Action Strategy. There are no specific
legal implications at this stage and implications (for example on
the highway) will be explored at the next stage as more detailed
proposals are formulated. The Climate Change Act 2008 sets a
framework for mitigating climate change and for adapting to
climate change. This Act enshrined into law a target of reducing
the UK’s carbon account for the year 2050 by at least 100% of
the 1990 baseline. The Climate Action Strategy as a whole and
this project, which implements actions agreed by the Court of
Common Council within it, are compliant with legislation,
including the Climate Change Act 2008

21 Corporate
property
implications

Year 1 - None
Year 2-4 Discussions with Corporate Property team will take
place during year 1 as sites are identified. Resilience works will
be aligned with maintenance schedules wherever possible

22 Traffic
implications

1. Resilience interventions in the public realm and highways
may have traffic implications through the reduction of
carriageway space for vehicles and pedestrians.
Implications will be explored at the next stage.

23 Sustainability
and energy
implications

1. This project will help to prepare the City for the impacts
of climate change
2. Sustainable procurement and circular economy
principles will be applied to minimise the materials
impacts of implementation and reduce embodied
carbon.
3. During Year 1 of this programme monitoring and
reporting protocols will be put in place to enable robust
evaluation of climate impacts including temperature and
flood risk and evaluation methodologies will be
developed

24 IS implications
25 Equality Impact
Assessment
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None.
•

An equality impact assessment test of relevance will be
undertaken at each stage of this project and any

potential issues will be addressed prior to progressing
the action.

26 Data Protection
Impact
Assessment

•

The risk to personal data is less than high or nonapplicable and a data protection impact assessment will
not be undertaken

Appendices
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Appendix 5
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Gateway 1 Approval
Risk Register
Team structure and support
Schedule of stages Gantt chart
Stakeholder engagement plan
Procurement Strategy

Contact
Report Author
Email Address
Telephone Number
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Janet Laban
Janet.laban@cityoflondon.gov.uk
020 7332 1148 or Microsoft Teams call

Appendix 1 Gateway 1 Approval
In September 2020 Resource Allocation Sub Committee and Policy and Resources Committee approved the scoped and costed Climate Action
Strategy for the City Corporation which was subsequently approved by the Court of Common Council on 8th October 2020. See Committee Report
below. A capital bid was submitted in August 2020 by the relevant Chief Officer – this was then adopted at RASC in Sept – this constitutes the
Gateway 1 approval.

App2 Actions by
Climate Action
Report for Policy and Resources
Committee
FOR SUBMISSION.pdf
24 September
FOR SUBMISSION.pdf

Appendix 2 of this Committee report provides a breakdown of the actions proposed to implement the Climate Action Strategy. Appendix 2b provides
a detailed profile of each action area for climate resilience and Action Area 2 Resilient Streets and Greening includes most of the actions that will be
covered through the Cool Streets and Greening programme. In addition, one action from Action Area 4 Resilience Co-ordination and Training has
been included in the Cool Streets and Greening programme. (see below for relevant action plans)
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Appendix 2 Risk Register – Costed Risk Provision (CRP)
See attached spreadsheet
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Appendix 3: Team Structure & Support
Proposed Environmental Resilience Team
Post
Grade

Total
Contact: janet.laban@cityoflondon.gov.uk
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x

x

x

x

x

1 FTE Grade F

Food and trade

x

x
x

Pests & Diseases

Greening

Natural capital

Overheating

x

x
x
1 FTE Grade E

1.5 FTE Grade D/E

x

Budgeting & Finance

x

x

Funding bids

x

Water resources

x

Flooding

x

SuDS

x

GIS

x

Data management

x

Agile working

Apprentice – Climate Resilience

0.5 FTE
Grade D/E
1 FTE
Apprentice

x

Communications

Topic Lead
Flooding / SuDS/ water resources
Topic Lead
Overheating / natural capital /
greening
Topic Lead
Pest & disease / Food & Trade

Climate resilience

Data Lead – Climate resilience

1 FTE
Grade F
1 FTE or
2 x0.5
FTE
Grade E
0.5 FTE
Grade D/E
0.5 FTE
Grade D/E

Sustainability

Part time secondments will help to
spread the skills across the
organisation and give interested
individuals the opportunity to
develop their expertise
Programme Lead – Climate
Resilience

Climate Change

The resilience team should remain
as a small team with secondment or
temporary recruitment to fill posts.

Skills

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

1 FTE Apprentice

Design thinking

v.April 2019

Agile Project Management

Appendix 4 Schedule of Stages
Project Timeline and Milestones Year 1

M = Milestone (fixed date)
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21/03/2022

Deliverable

28/03/2022

07/03/2022

14/03/2022

21/02/2022

Mar

28/02/2022

07/02/2022

14/02/2022

24/01/2022

Feb

31/01/2022

10/01/2022

17/01/2022

27/12/2021

Jan

03/01/2022

13/12/2021

20/12/2021

29/11/2021

06/12/2021

15/11/2021

Dec

22/10/2021

01/11/2021

08/11/2021

18/10/2021

Nov

25/10/2021

04/10/2021

11/10/2021

20/09/2021

Oct

27/09/2021

06/09/2021

13/09/2021

23/08/2021

Sept

30/08/2021

09/08/2021

16/08/2021

26/07/2021

Aug

02/08/2021

12/07/2021

19/07/2021

28/06/2021

05/07/2021

14/06/2021

21/06/2021

31/05/2021

07/06/2021

17/05/2021

03/05/2021

10/05/2021

19/04/2021

July

Steering Group agreed TOR
Final programme
Data report & below ground mapping
Power BI data dashboard
Funding decision tool
M
Technical manual - resilience measures
Sites database
Power BI data dashboard

M

Gateway 6 Outcomes Report

M

Gateway 5 Authority to Start Work Pilot sites

Monitor impacts
Steering Group review (Implementation)
Report progress to P&T Committee

June

Gateway 3-4 Options Appraisal Pilot sites

Implement pilot resilience measures 2-4 sites

26/04/2021

05/04/2021

Plan implementation of measures on 2-4 sites
Model impacts for 2-4 sites

May

M

Gateway 1-2 Project Proposal

Set up Resilience Steering Group TOR
Programme development & governance
Opportunity mapping & data gap analysis
Develop data collection and analysis protocols
Develop criteria for project funding
Steering Group review (programme)
Draft technical resilience measures guidance
Pilot site identification and prioritisation
Baseline heat, flood & UGF data
Steering Group review (sites, measures, data)

12/04/2021

April

24/05/2021

Project Plan for Cool Streets and Greening
Year 1 April 2021 - March 2022

Power BI data dashboard
M
M Outcomes report

Lead officer: Janet Laban

Project ID:

CLIMATE ACTION STRATEGY
PROJECT PLAN
RESILIENT STREETS AND GREENING

Line manager: Gordon Roy
Authority: Carolyn Dwyer

Date:
Version:

Recipients: Damian Nussbaum, Simi Shah, Stuart Wright

Delivery plan (Gantt chart)
Phases

Responsible

2.1 Flood modelling, which include SUDs and other mitigation
strategies, to complement EA flood models

JL

0%

Task 1: Review scope of Strategic Flood Risk Assessment 2017

JL

0%

Task 2 Strategic Flood Risk Assessment Review

JL/ consultants

0%

Task 3: Integrate findings into other plans and strategies

KS/ JL

0%

2.2 Conduct pilot to test heat resistant materials in planned
works for streets and highways during 2021-2025

Completion

0%

Task 1: Design programme with Highways, Public Realm & Open
Spaces

JL SG HS

0%

Task 2: Baseline monitoring

SG HS

0%

Task 3: Engage with partners Utilities highways contractor etc

SG HS

0%

Task 4 Materials testing

SG HS

Task 5 Review and conclusions

JL SG HS

2.3 Develop City Corporation and Square Mile water footprint
management strategy

0%

Task 1: Design Programme

JL HS

0%

Task 2: Baseline monitoring

JL HS

0%

Task 3 Engage with Thames Water

JL HS

Task 4: Implement water reduction measures

JL HS

Task54: Review and conclusions

JL HS

2.4 Develop natural flood risk management areas
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0%

0%

Year 0

Year 1

Year 2

Year 3

Year 4

FY20/21

FY21/22
AprSep

FY22/23
AprSep

FY23/24
AprSep

FY24/25

Oct-Mar

OctMar

OctMar

Oct-Mar

Apr-Sep

Oct-Mar

CAS-00X
30/10/2020
1.1

Task 1: Identify sites in Public Realm and Open Spaces

JL TM JT

0%

Task 3: Implement rain gardens/natural flood management
measures

JL TM JT

0%

Task 4: Review impact

JL TM JT

0%

Task 5 Develop guidance

JL TM JT

i

Task 2 Baseline monitoring -gulleys and sewers

2.5 Sustainable rain and surface water management policies
and implementation

0%

Task 1: Identify sites in Public Realm and Open Spaces

JL SG TM

Task 2 Baseline monitoring -gulleys and sewers

JL SG TM

Task 3: Implement SuDS

JL SG TM

0%

Task 4: Review impact

JL SG TM

0%

Task 5 Develop guidance

JL SG TM

2.6 Work with partners to accelerate actions to address water
leak management

0%

0%

Task 1: Engage with Thames Water

JL HS

0%

Task 2: Identify vulnerability to burst watermains in the City

JL HS

0%

Task 3: Leakage monitoring

JL HS

0%

Task 4 Leakage management

JL HS

Task 5 Review impacts

JL HS

2.7 Increase the quality and provision of green space and
coverage in the Square Mile and wider City Corporation
spaces

0%

Task 1: Identify sites in Public Realm and Open Spaces

JL SG JT

Task 2: Baseline temperature monitoring

JL SG JT

Task 3: Implement greening

JL SG JT

0%

Task 4: Review impact

JL SG JT

0%

Task 5: Develop guidance

JL SG JT

2.8 Introduce climate-resistant and adaptive landscaping in
planned works

0%

0%

Task 1: Identify sites in Public Realm and Open Spaces

JL SG JT

0%

Task 2 Implement resilient planting

JL SG JT

0%

Task 3:Review impact

JL SG JT

0%

Task 4: Develop guidance

JL SG JT

v.April 2019

i

i

2.9 Undertake external funding sources review

0%

Task 1: Review funding opportunities/ sources government/ utility
companies/ businesses/ charities/ partnerships

JL

0%

Task 2: Set up regular scanning programme for funding

JL

0%

Task 3: Streamline application process for resilience funding using
templates/ standard wording etc

JL

0%

Task 4: Target 4 funding applications per year

JL

2.10 Integrate above actions into relevant engagement
plans

PROJECT TO BE
DEVELOPED

4.6 Review of above and below ground space utilisation in the
Square Mile
Task 1: Engage with British Geological Survey
Task 2: Map below ground utilisation basements, utilities,
archaeology, geology
Task 3: Use mapping to identify opportunities for SuDS, cool
routes, water storage etc
Task 4: Develop guidance on use of underground spaces

i - overlaps between these projects
JL - Janet Laban
SG - Simon Glynn
HS - Holly Smith
JT - Jake Tibbetts

v.April 2019

0%
JL HS

0%

HS

0%

HS JL TM

0%

HS JL

Appendix 5 Stakeholder Engagement Plan
Who:

What message?

Channels

When

Internal/External.
Priority groups.

Inform, engage or consult.
Asks/offers.

Tried and tested.
New.

COLC Members
•
Streets & Walkways
•
Planning & Transport
•
Open Spaces
•
PHES

Engage
Asks: Seek approval for projects
Offers: CAS implementation projects

Committees

Phase around
project plan.
Media needs 1month leadtime.
Ongoing as
required

London Borough of Camden

Engage
Asks: Project partnerships
Offers: Collaborative resilience projects
Engage
Asks: Seek funding
Offers: Projects which meet funding
priorities

Collaboration
through Officers

Potential Funders External
•
Defra
•
TRFCC
•
Environment Agency
•
BIDs
Businesses & SMEs

Consult
Asks: Seek comments
Offers: Inform of plans

Regular
partnership
meetings
Funding
opportunities
Consultation
surveys
Website
Social media
Consultation
surveys
Website
Social media
Climate Chats
Interviews
1:1 meetings

Quarterly
partnership
meetings
Ongoing –
quarterly
partnership
meetings
Q1-2 2021/22

Public realm users
City Residents
Disability groups
City of London Access Group
COLC Officers
•
Highways
•
Open Spaces
•
Public Realm
•
Housing
•
Cleansing

Consult
Asks: Seek feedback on plans
Offers: Inform of plans

Green Finance Institute
Contractors
Academic partner
Thames Water
UKPN
BT Openreach
Transport for London
British Geological Survey
CoLC Comptrollers & City Solicitors
Emergency services

Engage
Asks: Technical / expert input into
Climate Resilience plans
Offers: Involvement with Local
Authority Leader in Climate Resilience

Interviews
1:1 meetings

Q2-3 2021/22

Consult
Asks Seek feedback on plans
Offers: Inform of plans
Engage
Asks: Expert input into plans
Offers: Involvement with Local
Authority Leader in Climate Resilience
Inform
Asks: Comment on plans
Offer: Knowledge sharing

Consultation

Q2-3 2021/22

Partnership
meetings
1:1 meetings

Ongoing

Presentations at
regular meetings

Ongoing
Quarterly
meetings

Environment Agency

London Climate Change Partnership
London Councils Green & Resilient
Group
London Drainage Engineers
Network
London Environmental Coordinators
Forum

v.April 2019

Engage
Asks: Project management for
implementation of resilience measures
Offers: Part funding

Q1-2 2021/22

Q1-2 2021/22

Appendix 6 Cool Streets & Greening Procurement Plan
Package

Contract
type

Framework develop Consultant
ment

Resilience Measures Consultant
Catalogue

Smart sensors for
flood
risk monitoring

Contractor

Smart sensors for
heat risk
monitoring

Contractor

Data collection &
analysis

Contractor

v.April 2019

Requirements

Contra Timescale Selection process Responsible
ct
procurement
value
Develop a framework for the 40- Q1 2021/22 Request for quote Include
4 year Cool Streets
70K
(RFQ) process via responsible
& Greening Programme to
the Procurement business in
ensure delivery of:
Operations team tender
Outputs: a minimum of 17
evaluation
climate resilient test sites
Outcomes: monitoring and
evaluation of direct impacts,
co benefits and value for
money.
Benefits: A climate
resilient Square Mile and
roadmap for future resilience
Develop a technical catalogue Phase Q4 2020-21 Continuation
Review sustaina
of resilience measures,
1
of previous work bility credentials
methodology
10Kwith Buro
of current
for recording effectiveness of 20K Q2 2021/22 Happold +
provider
resilience measures and
competitive
recommendations for
+
tender for phase
inclusion in City Corporation Phase
2
design guides
2
30K40K
Provide and install smart
40- Q1-2
Procurement
Include
sensors to monitor water
50K 2021/22
Authorisation
responsible
levels in gullies in high flood
Report (PAR)
business in
risk parts of the City along
tender
with control sensors
evaluation
elsewhere in the
City. Integration of the
data with MET office weather
data, the City’s gulley
emptying schedule and SuDS
implementation and reportin
g real time monitoring results
through Power BI
Provide and install smart
40- Q1-2
Procurement
sensors to monitor
50K 2021/22
Authorisation
temperature across the
Report (PAR)
Square Mile. Integration
of the temperature data with
MET office weather data, air
quality monitoring and urban
greening reporting real time
monitoring results through
Power BI
Ongoing assistance in smart
20- Q2 2021/22- Procurement
Include
monitoring, analysis
30K to
Authorisation
responsible
and interpretation of results
Q4 2024/25 Report (PAR)
business in
tender
evaluation

Opportunity
mapping

Specialist Development of
consultant comprehensive below ground
mapping for the Square Mile.
Integrated 3D spatial
assessment, drawing on
existing, but disparate, data
and models (e.g. 3D geology,
soil properties, land use,
basements, buried utilities,
archaeology) to i) map
underground structures and
linkages to surface features,
ii) model surface-subsurface
environmental conditions, iii)
model potential interactions
between groundwater
systems and underground
structures and surface water
features. The below ground
assessment will be used to
identify suitable locations for
integrated water
management options
including natural flood
management e.g. SuDS and
options for dual-use of
underground assets for flood
alleviation.
Site identification & In House or Using evidence from below
prioritisation
specialist ground mapping, City
consultant Corporation GIS, vulnerability
data and development
potential, develop a
comprehensive map
of suitable sites for
implementation of resilience
measures, with priorities and
timing estimates
Design and
In house Develop comprehensive
model resilience
with advice designs for resilience
measures for 4 from
measures for 4 7 pilot sites
specialist 7 no pilot sites
consultant
Installation of
Highways Install resilience measures on
resilience measures term
2 -4 pilot sites
for 4-7 pilot sites
contractor

Phase Q1 to Q4
1 2021-/22
75K
Phase
2
75K – Q1 2022/23
125K to
Q3 2023/24

80- Q2 2021/22- Request for
100K Q3 2024/25 Quote (RFQ)
process via the
Procurement
Operations team

Include
responsible
business in
tender
evaluation

40K- Q 1-2
60K 2021 /22

Include
responsible
business in
tender
evaluation
Include
responsible
business in
tender
evaluation

0.9M- Q2-4
1.08M 2021/22

TOTAL 2021-22 £1.35£1.7M
Design, install and In house Implement a programme of
1.7M
monitor resilience design and design, installation and
pa
measures in suitable monitoring evaluation of resilience
sites in the Square with
measures with ongoing
Mile
consultancy maintenance on sites across
support
the Square Mile
plus
Highways
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Formal Invitation Include
to Tender (ITT)
responsible
business in
tender
evaluation

Q1-4
2022/23
Q1-4
2023/24
Q1-4
2024/25

Request for
Quote (RFQ)
process via the
Procurement
Operations team
Highways term
contractor

Competitive
Include
tender/ Framewo responsible
rk contract
business in
specification
and tender
evaluation

term
contractor
for
installation
Scientific
Academic Sponsor PhD Researcher to
verification
partner
develop robust evidence of
of programme findi
Resilience measure
ngs
effectiveness

TOTAL 2022-24
Cool Streets & Greening
TOTAL 2021-24
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35K Q3 2021/22 Request for
per to Q2 2024/ Quote (RFQ)
annum 25
process via the
Procurement
(total
Operations team
140K)
£5.24M
£6.59M
– 6.94M

Use academic
institution with
exemplar
responsible
business
reputation

