
Programme Reporting - Overview
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Year 1

Programme Initiation/ Programme Report G1-2 / / / P

 • Approval of streets for Year 1 - /

G3-4 /
G5 /

Programme Report - P
 • Approval of streets for Year 2 - /

Year 2 Gateway Approvals G3-5 /

Further Year 2 gateway approvals as required G3-5 /

Programme Report - P
 • Approval of streets for Year 3 - /

 • Any outstanding G5 reports for Year 2 G5 /

 • G6 reports for Year 1 G6 /

Year 3 Gateway Approvals G3-5 /
Further Year 3 gateway approvals as required G3-5 /

Programme Report - P

 • Any outstanding G5 reports for Year 3 G5 /

 •  Any G6 reports for Year 1 and 2 G6 / /
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