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R1 2 (2) Financial Funding not available Project will not progress Rare Minor 1 £0.00 N A – Very Confident
Climate Action Strategy 

funding identified
£0.00 Rare Minor £0.00 1 £0.00 0 DBE Gordon Roy

R2 2
(1) Compliance/Re

gulatory

Delays due to governance & 

sign off procedures
Project will be delayed Possible Minor 3 £0.00 N A – Very Confident

Steering Group 

governance structure 
£0.00 Rare Minor £0.00 1 £0.00 0 DBE Gordon Roy

R3 2
(4) Contractual/Part

nership

Contract or partnership 

problems
Project will be delayed Rare Minor 1 £0.00 N A – Very Confident

Procurement and 

comptrollers will oversee 

contracts and partnership 

arrangements

£0.00 Rare Minor £0.00 1 £0.00 0 DBE Gordon Roy

R4 2
(4) Contractual/Part

nership
Skills shortage Project quality compromised Unlikely Minor 2 £0.00 N A – Very Confident Skills available for this phase £0.00 Rare Minor £0.00 1 £0.00 0 DBE Gordon Roy

R5 2 (9) Environmental

Minimal opportunities for 

resilience measures due to 

environmental constraints 

Future phases of the project 

will need to be revisited
Unlikely Minor 2 £0.00 N A – Very Confident

Carry out this phase as 

preparation avoiding costly 

design for individual sites

£0.00 Rare Minor £0.00 1 £0.00 0 DBE Gordon Roy

R6 3 (9) Environmental

Minimal opportunities for 

resilience measures due to 

environmental constraints 

It may not be possible to 

implement resilience 

measures due to unforseen 

underground structures

Unlikely Minor 2 £0.00 N A – Very Confident

Close laison with project 

managers will enable early 

redesign  before costs are 

incurred

£0.00 Rare Minor £0.00 1 £0.00 0 DBE Gordon Roy

R7 4 (9) Environmental

Minimal opportunities for 

resilience measures due to 

environmental constraints 

It may not be possible to 

implement resilience 

measures due to unforseen 

underground structures

Unlikely Minor 2 £0.00 N A – Very Confident

Close laison with project 

managers will enable early 

redesign  before costs are 

incurred

£0.00 Rare Minor £0.00 1 £0.00 0 DBE Gordon Roy

R8 £0.00 £0.00 £0.00 £0.00

R9 £0.00 £0.00 £0.00 £0.00

R10 £0.00 £0.00 £0.00 £0.00

R11 £0.00 £0.00 £0.00 £0.00

R12 £0.00 £0.00 £0.00 £0.00

R13 £0.00 £0.00 £0.00 £0.00

R14 £0.00 £0.00 £0.00 £0.00

R15 £0.00 £0.00 £0.00 £0.00

R16 £0.00 £0.00 £0.00 £0.00

R17 £0.00 £0.00 £0.00 £0.00

R18 £0.00 £0.00 £0.00 £0.00

R19 £0.00 £0.00 £0.00 £0.00

R20 £0.00 £0.00 £0.00 £0.00

R21 £0.00 £0.00 £0.00 £0.00

R22 £0.00 £0.00 £0.00 £0.00

R23 £0.00 £0.00 £0.00 £0.00

R24 £0.00 £0.00 £0.00 £0.00

R25 £0.00 £0.00 £0.00 £0.00

R26 £0.00 £0.00 £0.00 £0.00

R27 £0.00 £0.00 £0.00 £0.00

R28 £0.00 £0.00 £0.00 £0.00

R29 £0.00 £0.00 £0.00 £0.00

R30 £0.00 £0.00 £0.00 £0.00

R31 £0.00 £0.00 £0.00 £0.00

R32 £0.00 £0.00 £0.00 £0.00

R33 £0.00 £0.00 £0.00 £0.00

R34 £0.00 £0.00 £0.00 £0.00

R35 £0.00 £0.00 £0.00 £0.00

R36 £0.00 £0.00 £0.00 £0.00

R37 £0.00 £0.00 £0.00 £0.00

R38 £0.00 £0.00 £0.00 £0.00

R39 £0.00 £0.00 £0.00 £0.00

R40 £0.00 £0.00 £0.00 £0.00

R41 £0.00 £0.00 £0.00 £0.00

R42 £0.00 £0.00 £0.00 £0.00

R43 £0.00 £0.00 £0.00 £0.00

R44 £0.00 £0.00 £0.00 £0.00

R45 £0.00 £0.00 £0.00 £0.00

R46 £0.00 £0.00 £0.00 £0.00

R47 £0.00 £0.00 £0.00 £0.00

R48 £0.00 £0.00 £0.00 £0.00

R49 £0.00 £0.00 £0.00 £0.00

R50 £0.00 £0.00 £0.00 £0.00

R51 £0.00 £0.00 £0.00 £0.00

R52 £0.00 £0.00 £0.00 £0.00

R53 £0.00 £0.00 £0.00 £0.00

R54 £0.00 £0.00 £0.00 £0.00

R55 £0.00 £0.00 £0.00 £0.00

R56 £0.00 £0.00 £0.00 £0.00

R57 £0.00 £0.00 £0.00 £0.00

R58 £0.00 £0.00 £0.00 £0.00

R59 £0.00 £0.00 £0.00 £0.00

R60 £0.00 £0.00 £0.00 £0.00

R61 £0.00 £0.00 £0.00 £0.00

R62 £0.00 £0.00 £0.00 £0.00

R63 £0.00 £0.00 £0.00 £0.00

R64 £0.00 £0.00 £0.00 £0.00

R65 £0.00 £0.00 £0.00 £0.00

R66 £0.00 £0.00 £0.00 £0.00

R67 £0.00 £0.00 £0.00 £0.00

R68 £0.00 £0.00 £0.00 £0.00

R69 £0.00 £0.00 £0.00 £0.00

R70 £0.00 £0.00 £0.00 £0.00

R71 £0.00 £0.00 £0.00 £0.00

R72 £0.00 £0.00 £0.00 £0.00

R73 £0.00 £0.00 £0.00 £0.00

R74 £0.00 £0.00 £0.00 £0.00

R75 £0.00 £0.00 £0.00 £0.00

Cool Streets & Greening Low

General risk classification

440,000£                                       

Project Name: 

Unique project identifier: 
Total estimated cost 

(exc risk):

Ownership & ActionMitigation actions

Average 

unmitigated risk 

Average mitigated 

risk score

1.9

1.0

-£                



R76 £0.00 £0.00 £0.00 £0.00

R77 £0.00 £0.00 £0.00 £0.00

R78 £0.00 £0.00 £0.00 £0.00

R79 £0.00 £0.00 £0.00 £0.00

R80 £0.00 £0.00 £0.00 £0.00

R81 £0.00 £0.00 £0.00 £0.00

R82 £0.00 £0.00 £0.00 £0.00

R83 £0.00 £0.00 £0.00 £0.00

R84 £0.00 £0.00 £0.00 £0.00

R85 £0.00 £0.00 £0.00 £0.00

R86 £0.00 £0.00 £0.00 £0.00

R87 £0.00 £0.00 £0.00 £0.00

R88 £0.00 £0.00 £0.00 £0.00

R89 £0.00 £0.00 £0.00 £0.00

R90 £0.00 £0.00 £0.00 £0.00

R91 £0.00 £0.00 £0.00 £0.00

R92 £0.00 £0.00 £0.00 £0.00

R93 £0.00 £0.00 £0.00 £0.00

R94 £0.00 £0.00 £0.00 £0.00

R95 £0.00 £0.00 £0.00 £0.00

R96 £0.00 £0.00 £0.00 £0.00

R97 £0.00 £0.00 £0.00 £0.00

R98 £0.00 £0.00 £0.00 £0.00

R99 £0.00 £0.00 £0.00 £0.00

R100 £0.00 £0.00 £0.00 £0.00


