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Project Coversheet 
[1] Ownership & Status 

UPI: 9672 
Core Project Name: St Paul’s External Lighting  
Programme Affiliation (if applicable): City Lighting Strategy  
Project Manager:  Clarisse Tavin 
Definition of need: The project proposes to replace the ageing external lighting 
system at St Paul's Cathedral with a new energy efficient system. A recent 
inspection of the lighting has deemed many of the light fittings and cabling unsafe; 
many of the fitting have already failed and the system overall is not compliant with 
current IET regulations.  
  
Since 1966, the City Corporation and Cathedral have continued an informal 
arrangement whereby the responsibility for the maintenance of the external lighting 
system, the associated maintenance costs and the running costs are the 
responsibility of the Corporation. The annual costs are in the region of £25k per 
annum. The specific responsibility sits with the Environment Department.  
  
Replacement with a new energy efficient system will reduce on-going revenue 
costs by 60% and reduce its carbon emissions by 66%, contributing towards our 
commitment to net zero by 2040. The new system will be designed to meet the 
criteria of the City's Lighting Strategy, creating a highly attractive night-time 
appearance for the Cathedral, which has been absent in recent years. The new 
lighting system would be both a contributor and a symbol of the City's post-
pandemic recovery and, in particular, the recovery of its night-time economy.  
 

A recent inspection of the external lighting system has deemed many of the light 
fittings and cabling unsafe; many of the lanterns have already failed and the 
system overall is not compliant with current IET regulations. This is a health and 
safety risk to users of the Cathedral and to the fabric of this Grade I listed building. 
The impact of the failure of the external lighting system could result in a 
catastrophic event. The likelihood of such an event is possible and will increase 
over time. This risk is being added to the Departmental risk register.  
 
The existing lighting system is not efficient, both in terms of energy consumption 
and sustainability.  Replacement with a new energy efficient system will reduce on-
going revenue costs by 60% and reduce its carbon emissions by 66%, contributing 
towards our commitment to net zero by 2040.  
 
The failure of lanterns and problems associated with current system has resulted 
in a poorly lit Cathedral exterior, which has a negative impact on the City skyline 
and night-time economy.  
Both the City and Cathedral receive complaints from the public and institutions 
about the poor state of the external lighting of St Paul’s. There are reputational risk 
to both institutions.   
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Key measures of success:  
1) A new lighting system that significantly reduces the health and safety risk 

associated with system failure, as per the Corporate risk assessment 
process.   

2) The reduction of costs associated with the maintenance and energy 
consumption of the lighting system by 60% compared with the existing 
system – to be borne by St Paul’s Cathedral. 

3) The reduction of associated carbon emissions of the new lighting systems by 
66%, compared with the existing system.   
 

Expected timeframe for the project delivery: 
Project programme was dependent on external funding being secured; full project 
to be delivered by 2024/25. 
Key Milestones: Completion of Phase 1 by end of 2023. 
Completion of Phase 2: 2024/25 
Are we on track for completing the project against the expected timeframe for 
project delivery? Y 

Has this project generated public or media impact and response which the 
City of London has needed to manage or is managing? Not to date. However 
due to its high profile, the project will certainly attract future interest from media/wider 
public. 
  

 
 

[2] Finance and Costed Risk 

Headline Financial, Scope and Design Changes:  
 

 

‘Feasibility Study’ (as approved by Members in May 2008) 
‘Capital Bid’  report (as approved by P&R 21/10/10)- (pre Gateway process) 

• Total Estimated Cost (excluding risk): £1,050,000 

• Costed Risk Against the Project: N/A 

• Estimated Programme Dates: N/A 
 
The City of London is responsible since 1966 for the lighting of St Paul's 
Cathedral. The lighting scheme was approaching the end of its 25 years life and 
was now in need of replacement. 
A feasibility study to replace the lighting of St Paul's Cathedral was undertaken 
with the Dean and Chapter of St Paul’s Cathedral in May 2008 which identified a 
preliminary proposal for a future project. 
A Capital Bid was approved in 2010 for further evaluation for the external relighting 
for St Paul’s, at a cost of £50,000 being met from central resources.  The 
implementation of the project was expected to be met from external sources. The 
evaluation key objectives were: 
 

• Replace the current lighting equipment which is approaching the end of its 
life;  

• Create a flexible lighting scheme that highlights the architecture of the 
building; 
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• Deliver annual savings of approximately 50% of running costs (electrical 
and maintenance); 

• Reduce light pollution and energy use in line with the Corporation’s  
commitment to sustainability; 

• Improve the quality of the evening environment in this area and therefore, 
London as a whole; 

• Identify an external funding strategy for the implementation of the project. 
 

 ‘Options Appraisal and Design’ G3 report (as approved by PSC 16/05/13): 

• Total Estimated Cost (excluding risk): range between £425,000 and 
£1,105,000 

• Resources to reach next Gateway (excluding risk) £25k 

• Spend to date: £50k 

• Costed Risk Against the Project: N/A 

• CRP Requested: N/A 

• CRP Drawn Down: N/A 

• Estimated Programme Dates: dependant on securing external funding for 
the implementation for the project. 

 

Following the feasibility study undertaken in May 2008 which identified a 
preliminary proposal for a future project, a number of options were evaluated to 
replace the lighting of St Paul's Cathedral. These include replacing the current 
scheme like for like or implementing a new design using a range of lighting 
equipment. The 3 options evaluated are as follows: 

 

• Option 1: Replacing the current scheme like for like; 

• Option 2: Implementing a new design using High Intensity Discharge (HID) 
lighting; 

• Option 3: Implementing a new design using Light-Emitting Diodes (LED) 
technology  

The preferred option (Option 3) was approved by Committees and includes the 
replacement of the current lighting scheme with a new scheme using the latest 
LED lighting technology. This option will better highlight the buildings 
architectural features and the new design would continually adapt to the level of 
lighting needed (i.e. for special events, at different times of the night…).This 
would deliver considerable energy savings and would reduce maintenance 
costs, thereby reducing the City's running costs by approx. 60%. It would also 
deliver considerable sustainability benefits by reducing the City's carbon 
footprint.  This option is also the best in terms of lighting quality. 

 

The Gateway 3 report also requested that a total contribution of £100,000 
from the City Finance Committee Contingency Budget be allocated to St 
Paul’s lighting project. £25,000 of this budget was allocated to evaluate design 
options, develop a Sponsorship Package and take the project to the next 
Gateway.  

http://en.wikipedia.org/wiki/Light-emitting_diode
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Following the development of the Sponsorship Package, potential external 
sponsors were approached, and briefings organised. External funding was 
secured for part of the project budget. 

 

City Lighting Programme Update (as approved by S&W on 25/02/20 and P&T 
on 06/03/20) 

Update on investigation of sources of funding to deliver St Paul’s External 
Lighting Scheme, through external sponsorship and a possible application to 
CIL Neighbourhood funding.  

 
City Lighting Programme Update (as approved by S&W on 08/07/21, P&T 
on 20/07/2021 and PHES on 13/07/21) 

Officers are continuing to investigate sources of funding to deliver St Paul’s 
External Lighting Scheme, which includes external sponsorship and a 
possible future application to CIL Neighbourhood funding. Discussion with St 
Paul’s Cathedral about the lighting project and its future maintenance.   

 
 

 
Total anticipated on-going commitment post-delivery [£]:  
The annual costs are in the region of £25k per annum. The specific responsibility 
sits with the Environment Department. Replacement with a new energy efficient 
system will reduce on-going revenue costs by 60%. The new costs are anticipated 
to be £10k per annum. 
The lifetime operational cost (over 25 years) of the existing lighting is estimated at 
£625,000; the estimated cost of the new lighting system over the same period is 
£250,000. 
Future maintenance of the lighting system is due to be transferred to St Paul’s 
Cathedral. 
 
Programme Affiliation [£]:/ 
 

 
 

 
 


