
Appendix 1: Detailed cost estimates 

Table 1: Spend to date - City Cluster Vision - Phase 1 - 16800412 

Description 

Approved 
Budget (£) 

Expenditure (£) Balance (£) 

Env Servs Staff Costs 
                       
3,922  

                       
3,921  

                               
1  

P&T Staff Costs 
                     
62,000  

                     
62,579  (579) 

P&T Fees 
                     
66,078  

                     
60,272  

                       
5,806  

TOTAL 
                  
132,000  

                  
126,773  

                       
5,227  

    

Table 2: Resources Required to reach the next Gateway - City Cluster Vision - Phase 1 
- 16800412 

Description 

Approved 
Budget (£) 

Resources 
Required (£) 

Revised Budget 
(£) 

Env Servs Staff Costs 
                       
3,922  

                              
-    

                       
3,922  

P&T Staff Costs 
                     
62,000  

                     
27,000  

                     
89,000  

P&T Fees 
                     
66,078  

                              
-    

                     
66,078  

TOTAL 
                  
132,000  

                     
27,000  

                  
159,000  

    

Table 3: Revised Funding Allocation - City Cluster Vision - Phase 1 - 16800412 

Funding Source 

Current 
Funding 

Allocation (£) 

Funding 
Adjustments 

(£) 

Revised 
Funding 

Allocation (£) 

S106 - Pinnacle - 
06/01123/FULEIA - LCEIW 

                     
82,000    

                     
82,000  

S106 - 6 Bevis Marks - 
09/00450/FULMAJ - LCEIW 

                     
50,000    

                     
50,000  

S106 - 40 Leadenhall Street - 
13/01004/FULEIA - LCEIW 

                              
-    

                     
27,000  

                     
27,000  

Total Funding Drawdown 
                  
132,000  

                     
27,000  

                  
159,000  

 
 
 
 
 

 
 
 
 
 
 
 
 
  

 
 
 
 
 
 

    



Table 4: Spend to date - St Mary Axe Closure Phase 1A 

Description 

Approved 
Budget (£) 

Expenditure (£) Balance (£) 

St Mary Axe Closure Phase 1A (SRP) - 16800429 

Env Servs Staff Costs 
                       
2,785  

                       
2,785  

                               
0  

P&T Staff Costs 
                     
20,617  

                     
20,616  

                               
1  

P&T Fees 
                       
5,320  

                       
5,320  

                              
-    

Total 16800429 
                     
28,722  

                     
28,721  

                               
1  

        

St Mary Axe Closure Phase 1A (CAP) - 16100429 

Env Servs Staff Costs 
                     
12,064  

                     
12,044  

                             
20  

P&T Staff Costs 
                     
11,983  

                     
12,413  (430) 

P&T Fees 
                     
24,430  

                       
8,969  

                     
15,461  

Total 16100429 
                     
48,477  

                     
33,426  

                     
15,051  

GRAND TOTAL 
                     
77,199  

                     
62,148  

                     
15,051  

    

    

Table 5: Revised Funding Strategy - St Mary Axe 
Closure Phase 1A  - 16800429/16100429   

Funding Source Amount (£)   

S106 - Pinnacle - 
06/01123/FULEIA - LCEIW 

                  
170,007    

S106 - 120 Fenchurch Street 
11/00854/FULEIA - 
Transportation 

                     
99,993    

S106 - 40 Leadenhall St - 
13/01004/FULEIA - LCEIW 

                  
122,229    

TOTAL 
                  
392,229    

 


