
City Cluster Programme
overview

Workstream 2:
Well-being & climate change resilience

Promote the improvement of public spaces and 
introduce greenery to deliver an attractive 
environment.

Workstream 3:
Activation & events

Deliver public places that are welcoming and 
inclusive; and encourage public participation and 
social engagement.

Workstream 1:
Pedestrian priority & traffic reduction

Ensure pedestrian routes can accommodate the 
projected increases in pedestrians and cyclists 
flows by rebalancing the street capacity.

Appendix 2.  



City Cluster Area programme updates:

Delivery of short term projects 2022-2024

Project
Project 

inception
Project 

evaluation
Design

Development
Pre-

construction
Delivery

2022
Delivery 
2023-24

1 St Helen’s Bishopsgate

2 Jubilee Gardens

3 Green Streets (EC BID partnership project)

4 St Andrew Undershaft

5
Bevis marks and Houndsditch sustainable urban 
drainage (SUDs)

6 Area wide tree planting

7
Bury Street, Mitre St & Creechurch Lane 
(accessibility improvements)

8 St Mary Axe (Phase A)

10 Activation programme: event planning

Key:
Current project status



Delivery of current projects 
2022-2024.

City Cluster area
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City Cluster Area:

Medium term programme: Delivery 2025-27

Rank Project
Project 

inception
Project 

evaluation
Design

Development
Pre-

construction
Delivery

2025

Delivery 
2026-27

1 Leadenhall Street; Transformative Change 
(Phase B) Development dependent

2 Camomile St

3 St Botoloph without Bishopsgate (Churchyard)

4
Billiter Street / 40 Leadenhall St S278 highway 
works. Development dependent

5 St Peter Upon Cornhill (Churchyard)

6 Eastcheap - Great Tower Street corridor

7
Whittington Avenue / 1 Leadenhall Street S278 
highway works. Development dependent

Key:
Current project status

Estimated timescale, project not yet initiated and subject to 
funding sources being explored.



Target delivery 2025-27



Project 
ranking Project

1 Philpot Lane (as identified in the ED BID Asset Audit report)

2
Bury St, Mitre St, Creechurch Lane
Development dependent

3
Lime Street (southern end only)
Development dependent

4
St Mary Axe Transformative Change (Phase B)
Development dependent

5 Bevis Marks - Transformative scheme

6 Fenchurch Street; Full Length Scheme

7
Houndsditch

City Cluster Area

Long term programme: Delivery 2027+ and emerging projects

Key:
Current project status

Estimated project timescale



Target delivery 2027+



Exclusions:
• TfL Bishopsgate Corridor
• Area wide Security project
• Activation and events programme
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Programme delivery 2022-2030

Cit Cluster Programme delivery funding strategy 

Other/OSPR

Security funding

TfL

CoL Capital bid

Re-Veal fund

Cool Streets and Greening CAS

S278

S106

CIL transport & public realm

CIL neighbourhood

External contributions

Short term projects
2022-25

Medium term projects
2025-27

Long term projects
2027+
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City Cluster Programme Delivery funding strategy


