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Gateway 3/4 

Procure Consultants /
Design Team 

Design Options Appraisal 

Design Option Approval /
Selection 

Budget Approval 

Planning (Floodlighting
Upgrades)

Prepare Pre-Application
Information

Pre-Application
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Detailed Design 

Design Development 
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Cost, Programme & Risk
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Start Work)

Procurement (FM
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Mobilise & Construct
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Construction - Track Works
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8-week Determination Period

Gateway 5 - April-23

June-23 - September-23 Construction (Summer 
Works)

LB Camden Pre-Application Assumed
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Milestone Appearances

Start Milestone

19 January 2023
City of London


