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Summary 

This report sets out the results on the first major task undertaken by the Design 
Team in relation to the Hampstead Heath Ponds Project. The City of London 
agreed that before any work commenced on preparing options and detailed 
design solutions the Design Team would undertake a Fundamental Review of 
the basis for the whole project. This work was deemed necessary following the 
independent peer review of the original feasibility study and was also requested 
by the members of the Stakeholder Group. 
 
The review utilises industry standards and software, ensuring that the work is in 
line with current industry best practice to determine “extreme rainfall events” 
and their impact on the earth dams across the Hampstead and Highgate chains 
of ponds. The work undertaken by Atkins follows the methodology set out in 
their Design Review Method Statement approved in December 2012. The 
results show that, in adopting industry best practice and nationally derived 
data-sets, there remains an unacceptable risk from overtopping the dams. This 
could potentially result in their failure thereby releasing the stored water to 
inundate communities south of the Heath, with potential loss of life. The new 
study has revealed that flood peaks are between 30-50% lower than those that 
were modelled by previous hydrologists, which used locally derived data-sets, 
as the basis to determine the maximum floods. At this stage Atkins believes 
these results could reduce the overall impact on the Heath but that storage is 
still necessary, to help hold back water in major rainfall events, mitigating 
impacts on other ponds. Over the next few months utilising these results the 
Design Team, with support from the Stakeholder Group, will refine the long list 
of potential design solutions to arrive at two or three preferred schemes. These 
will be subject to wide public consultation. 
 
Recommendation 

That Hampstead Heath Consultative Committee views are sought on the 
outcome of the Design Flood assessment.  

 

 

 
 

 



Main Report 

 
Background 

 
1. Approval was given by the Court of Common Council on 14 July 2011 for the 

project to upgrade the pond embankments on the Hampstead and Highgate 
chains.  The aims of the project are to reduce the current risk of pond 
overtopping, embankment erosion, failure and potential loss of life 
downstream; ensure compliance with the existing requirements of the 
Reservoirs Act 1975 together with the additional expected requirements under 
the Flood and Water Management Act 2010 while meeting the obligations of 
the Hampstead Heath Act 1871; and improving water quality.  At the same 
time it seeks to achieve other environmental gains through, for example, 
habitat creation. 

2. In October 2012 the City of London Corporation appointed a Design Team to 
undertake the task of preparing designs, achieving planning permission and 
implementing works to meet its duty of care and mitigate its liabilities. 

 
Current Position 

 
3. The first major task undertaken by the Design Team in relation to the 

Hampstead Heath Ponds Project was to undertake a Fundamental Review of 
the basis for the whole project. This work was considered necessary following 
the independent peer review of the original feasibility study that identified 
some concerns about deviation of methods from industry standards and also 
concerns from the Hampstead Heath Ponds Stakeholder Group. It was 
agreed that this work be undertaken before any proposals on design options 
and detailed solutions commenced.  

4. The review utilises industry methods and software, ensuring that the work is in 
line with current industry best practice to determine “extreme rainfall events” 
and their impact on the earth dams across the Hampstead and Highgate 
chains of ponds. 

5. The work undertaken by Atkins follows the methodology set out in their 
Design Review Method Statement approved in December 2012. The results 
of this study have shown there remains an unacceptable risk that in extreme 
rainfall events the Heath ponds will fill with water and overtop the dams, 
potentially resulting in their failure and thereby releasing the stored water in 
the ponds to inundate communities south of the Heath, putting people and 
property at risk.  

6. The results, utilising nationally derived data-sets for rainfall estimation, 
percentage of run-off of water across the Heath and estimation of the size of a 
range of floods was then passed through a mathematical model (considered 
to be one of the most reliable packages in the reservoir industry).  The results 
have shown that flood peaks are between 30-50% lower than the levels that 
were modelled by previous hydrologists, who used locally derived data-sets 
as the basis to determine the maximum floods.  



7. Given the complex and critical nature of this threshold stage of the design 
process, in addition to the detailed Technical Report, Atkins have also 
produced a Summary of their findings. Both papers are appended to this 
report. 

Proposals 

 
8. It is important to recognise that these results do not necessarily mean a 30 to 

50% reduction in the mitigation requirements on site compared to the original 
feasibility ideas and concepts. Atkins have however stated that they believe 
these results could reduce the overall impact on the Heath, but that storage 
capacity is still necessary to help hold back water in major rainfall events and 
assist with mitigating impacts on other ponds across the Heath. 

9. The next stage of the design process is for the Design Team to compile a list 
of all potential options. These will then be refined to those that are technically 
feasible. The Design Team have indicated that coarse modelling of one or two 
options for each chain of ponds where additional storage capacity could be 
considered would greatly assist in helping understand the impacts on other 
dams. 

10. Before modelling of any design options, Atkins will first revisit the dam breach 
scenario utilising their mathematical model. This will allow improved 
representation of the dam breach and its routing and hence improved 
accuracy, so that the systematic failure of the whole cascade will be properly 
simulated and hence understood, based upon the revised flood design 
assessment.  

11. This modelling will review the impact on populations downstream and assess 
those at risk and potential loss of life calculations. This will be undertaken for 
both the current situation and ultimately the preferred design solution option. 

 
Consultation 
 
12. The Heath Ponds Project Stakeholder Group received a presentation from Dr 

Andy Hughes Panel Engineer on the Fundamental Review at its meeting on 
the 18th March 2013. The Group were able to seek clarification on a number 
of detailed technical issues arising from the study. Members were asked to 
submit in writing any further clarifications on the technical aspects of the 
project, these are included as a separate document and have been provided 
to Atkins so that they can formally respond.  

 

Corporate & Strategic Implications 

 

13. The works support the strategic aim „To provide valued services to London 
and the nation‟. The scheme will improve community facilities, 
conserve/enhance landscape and biodiversity and contribute to a reduction in 
water pollution whilst meeting the City Corporation‟s legal obligations.  The 
risk of any dam breach and serious downstream flooding of communities (and 
consequent harm to the City‟s reputation) is mitigated. 



Implications 

 
14. The risk of embankment failure at Hampstead Heath is assessed as a high 

risk on the City of London Corporations strategic risk register.  In addition to 
the current measures to mitigate risks, there are other risks that also need to 
be considered, including the resources needed for on-going consultation and 
the potential threat of legal challenge that could still potentially delay the 
project. 

 
Conclusion 

 
15. Utilising industry based standards and adopting best practice, Atkins have 

undertaken a Fundamental Review of the basis for the project and have 
determined that whilst works are still essential to reduce the City of London‟s 
liability and meet its duty of care to communities south of the Heath, the size 
of potential floods in “extreme rainfall events” is less than those derived by 
previous hydrology consultants. 

 
Appendices 
 

 Appendix 1 and 2 – Hampstead Heath Ponds Project - Flood Design 
Assessment Summary & Detailed Technical Reports 

 Appendix 3 – Queries from Hampstead Heath Ponds Project Stakeholder 
Group 
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