
Appendix 2 : Finance Tables 

Table 1: Spend to Date - West Smithfield Area Public Realm & Transportation 
Project - 16800391 

Description 

Approved 
Budget (£) 

Expenditure (£) Balance (£) 

Env Servs Staff Costs 
                     
40,000                       13,043  

                     
26,957  

Legal Staff Costs 
                             
20                               20  

                              
-    

Open Spaces Staff 
Costs 

                     
18,600                         8,039  

                     
10,561  

P&T Staff Costs 
                  
432,797                    434,046  (1,249) 

P&T Fees 
                  
803,597                    632,902  

                  
170,695  

Env Servs Works 
                     
60,000                                -    

                     
60,000  

TOTAL 
               
1,355,014                 1,088,050  

                  
266,964  

    

Table 2: Resources Required to reach the next Gateway 

Description 

Approved 
Budget (£) 

Adjustment Required 
(£) 

Revised Budget 
(£) 

Env Servs Staff Costs 
                     
40,000                       50,000  

                     
90,000  

Legal Staff Costs 
                             
20                       20,000  

                     
20,020  

Open Spaces Staff 
Costs 

                     
18,600                                -    

                     
18,600  

P&T Staff Costs 
                  
432,797                       75,000  

                  
507,797  

P&T Fees 
                  
803,597                    190,000  

                  
993,597  

Works 
                     
60,000                                -    

                     
60,000  

Costed Risk Provision 
                              
-                         35,000  

                     
35,000  

TOTAL 
               
1,355,014                    370,000  

               
1,725,014  

    

Table 3: Revised Funding Allocation 

Funding Source 

Current Funding 
Allocation (£) 

Funding Adjustments 
(£) 

Revised 
Funding 

Allocation (£) 

TC Central Risk 
Budget 

                     
90,000                                -    

                     
90,000  

MCP Recharge 
                     
80,000                                -    

                     
80,000  

OSPR 
               
1,185,014                    370,000  

               
1,555,014  

TOTAL 
               
1,355,014                    370,000  

               
1,725,014 

 


