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R1 2 (10) Physical
Project impacted by nearby 

construction sites. 

There is a possibility that the 

project programme could be 

impacted  by development 

activity in the area, due to its 

proximity to sites currently 

under construction. 

Unlikely Minor 2 £0.00

Keep in regular contact 

with  stakeholders and 

planning colleagues and 

be informed of any 

changes to development 

activity. 

£0.00 Likely Minor £0.00 4 £0.00 5/16/2024
Environment 

Dept
Maria Herrera

R2 2 (10) Physical

A delay in establishing 

vehicular servicing and 

parking needs in the area. 

To deliver the full scope of 

benefits the project a traffic 

assessment is required of the 

parking, loading/unloading, 

and servicing needs of the 

area. If this wasn't 

completed, the project is 

unable to progress with a 

feasible design. 

Unlikely Serious 4 £0.00 N

City officers have 

undertaken an initial 

desktop assessement of the 

current provision of parking 

and servicing needs. This 

information will be progress 

further at the next 

stage,alongsde 

engagement with 

stakeholders.

£0.00 Unlikely Minor £0.00 2 £0.00 5/16/2024
Environment 

Dept
Maria Herrera

R3 2
(1) Compliance/Re

gulatory

Traffic orders for review of 

parking and loading are not 

successfull. 

Submission of traffic orders is 

required to adjust the parking 

provision in the area and 

create spaces for  greening 

and an enhanced 

environment. 

Possible Serious 6 £0.00 N

Undertake early traffic data 

to asses options to relocate 

parking bays. Engage with 

local stakeholders to 

review provision and meet 

local demand. 

£0.00 Likely Minor £0.00 4 £0.00 5/16/2024
Environment 

Dept
Maria Herrera

R4 2 (5) H&S/Wellbeing

Noisy Works could delay the 

project due the site being 

next a residential cluster. 

Noisy Works could generate 

complaints from local 

occupiers and residents and 

delay the programme.

Likely Minor 4 £0.00 N

All noisy works times will be 

agreed with Environmental 

Health Officers and 

communicated with local 

occupiers. Flexibility is also 

built in to allow for these 

times to be altered 

accordingly.

£0.00 Possible Minor £0.00 3 £0.00 5/16/2024
Environment 

Dept
Maria Herrera

R5 2
(4) contractual / 

partnership

Stakeholder support is not 

secured. 

The project includes the 

deliveyr of new public 

spaces, introduiton of 

greenery through a review of 

current parking and loading 

provision.

Possible Serious 6 £0.00 N

The CoL team wll 

undertake close 

consultatio with local 

occupiers to ensure their 

needs are accounted for as 

well as the needs to the 

functionality of the streets. 

£0.00 Possible Serious £0.00 6 £0.00 5/16/2024
Environment 

Dept
Maria Herrera

R5 2 (2) Financial 

Additional funding is not 

secured and the project 

scope needs to be reduced. 

Additional funding is yet to 

be secured to deliver all of 

the aspirations for the 

project. 

Possible Serious 6 £0.00 N

The greening elements can 

be delivered with the 

current project budget, 

however if additional 

funding is not secured,   the 

project could be scaled 

and other accessibility 

improvements would not 

be feasible. 

£0.00 Possible Minor £0.00 3 £0.00 5/16/2024
Environment 

Dept
Maria Herrera

R6 £0.00

Temple Avenue improvements Low
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